

# GEF - PROJECT IMPLEMENTATION REPORT (PIR)

2025-08-25 09:09:18

---

## Table of contents

|                                                                                                   |     |
|---------------------------------------------------------------------------------------------------|-----|
| 1 PROJECT IDENTIFICATION .....                                                                    | 3   |
| 1.1 Project Details .....                                                                         | 3   |
| 1.2 Project Description.....                                                                      | 4   |
| 1.3 Project Contacts .....                                                                        | 4   |
| 2 Overview of Project Status.....                                                                 | 6   |
| 2.1 UNEP PoW & UN .....                                                                           | 6   |
| 2.2. GEF Core and Sub Indicators.....                                                             | 7   |
| 2.3. Implementation Status and Risks.....                                                         | 8   |
| 2.4 Co Finance .....                                                                              | 12  |
| 2.5. Stakeholder .....                                                                            | 12  |
| 2.6. Gender.....                                                                                  | 14  |
| 2.7. ESSM.....                                                                                    | 14  |
| 2.8. KM/Learning.....                                                                             | 15  |
| Reflows.....                                                                                      | 18  |
| 2.9. Stories.....                                                                                 | 18  |
| 3 Performance.....                                                                                | 21  |
| 3.1 Rating of progress towards achieving the project outcomes .....                               | 21  |
| 3.2 Rating of progress implementation towards delivery of outputs (Implementation Progress) ..... | 53  |
| 4 Risks.....                                                                                      | 106 |
| 4.1 Table A. Project management Risk .....                                                        | 106 |
| 4.2 Table B. Risk-log .....                                                                       | 106 |
| 4.3 Table C. Outstanding Moderate, Significant, and High risks.....                               | 108 |
| 5 Amendment - GeoSpatial.....                                                                     | 110 |
| 5.1 Table A: Listing of all Minor Amendment (TM).....                                             | 110 |
| 5.2 Table B: History of project revisions and/or extensions (TM) .....                            | 111 |

UNEP GEF PIR Fiscal Year 2025  
Reporting from 1 July 2024 to 30 June 2025

## 1 PROJECT IDENTIFICATION

### 1.1 Project Details

|                                                                                                                                                                      |                                        |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|
| GEF ID: 9766                                                                                                                                                         | Umoja WBS:GFL-11207-14AC0003-SB-009511 |
| SMA IPMR ID:36815                                                                                                                                                    | Grant ID:S1-32GFL-000621               |
| Project Short Title:<br>GEF Coastal Landsdapes                                                                                                                       |                                        |
| Project Title:<br>Mainstreaming Conservation of Coastal Wetlands of Chile's South Center Biodiversity Hotspot through Adaptive Management of Coastal Area Ecosystems |                                        |
| Duration months planned:                                                                                                                                             | 60                                     |
| Duration months age:                                                                                                                                                 | 70                                     |
| Project Type:                                                                                                                                                        | Full Sized Project (FSP)               |
| Parent Programme if child project:                                                                                                                                   |                                        |
| Project Scope:                                                                                                                                                       | National                               |
| Region:                                                                                                                                                              | Latin America and Carribbean           |
| Countries:                                                                                                                                                           | Chile                                  |
| GEF Focal Area(s):                                                                                                                                                   | Biodiversity, Land Degradation         |
| GEF financing amount:                                                                                                                                                | \$ 5,146,804.00                        |
| Co-financing amount:                                                                                                                                                 | \$ 19,991,990.00                       |
| Date of CEO Endorsement/Approval:                                                                                                                                    | 2019-08-29                             |
| UNEP Project Approval Date:                                                                                                                                          | 2019-11-15                             |
| Start of Implementation (PCA entering into force):                                                                                                                   | 2019-11-15                             |
| Date of Inception Workshop, if available:                                                                                                                            | 2020-01-31                             |
| Date of First Disbursement:                                                                                                                                          | 2020-01-17                             |
| Total disbursement as of 30 June 2025:                                                                                                                               | \$ 5,101,804.00                        |
| Total expenditure as of 30 June:                                                                                                                                     | \$ 5,101,804.00                        |

---

|                                         |            |
|-----------------------------------------|------------|
| Midterm undertaken?:                    | Yes        |
| Actual Mid-Term Date, if taken:         | 2023-02-27 |
| Expected Mid-Term Date, if not taken:   |            |
| Completion Date Planned - Original PCA: | 2024-10-31 |
| Completion Date Revised - Current PCA:  | 2025-03-31 |
| Expected Terminal Evaluation Date:      | 2026-03-31 |
| Expected Financial Closure Date:        | 2026-09-30 |

## 1.2 Project Description

The objective of the Project is to improve the ecological condition and degree of conservation of ecologically valuable coastal ecosystems in South-Central Chile, including the wetlands and associated watersheds, incorporating them into local development efforts through sustainable management, improving coastal landscape management, reducing pressures on these habitats occupied by diverse migratory species with different conservation problems, and reducing threats to and pressures on the supporting watersheds that contribute to locally significant human activities. This Project contributes to fulfilling the GEF VI objectives BD-4 Program 9 and LD-3 Program 4.

Component 1 "Information management and outreach for mainstreaming biodiversity and sustainable land management (SLM) with an integrated landscape approach": This component seeks to mainstream the importance of BD conservation and LD problems in coastal landscapes to decision-makers and relevant stakeholders. Component 2 "Institutional and regulatory frameworks strengthened": Seeks to incorporate sustainable criteria and good practices into the mandates of the diverse institutions involved in coastal wetlands, together with creating, implementing and improving laws and regulations associated with the sustainable management of these landscapes. Component 3 "Demonstrative landscapes": to implement and systematize an array of initiatives in five pilot landscapes to be replicated at the national level by the main institutions involved. These five ecosystems represent different socio-environmental conditions, and these will play a relevant role in generating the data and evidence necessary for demonstrating the need to apply a focus that considers the whole watershed, with strengthened inter-institutional coordination and with productive sectors applying environmentally sustainable practices for conserving and sustainably managing coastal landscapes when these are not protected areas. This Project is directed by the Environment Ministry (EM), which will act as national competent authority, in alliance with the implementing agency (UN Environment) and the funds management agency (Fundación Sendero de Chile), which will provide administrative support to the Project through the implementing agency. The main partners involved are part of the Project Steering Committee (PSC), which is presided by the Ministry of Environment, and incorporates representatives of the Ministries of Agriculture (MINAGRI), Public Property (MBN), Housing and Urbanization (MINVU), the State Under-Secretariat (Subdere), Port Works Department (DOP) and General Waters Department (DGA) from the Ministry of Public Works (MOP).

## 1.3 Project Contacts

---

|                                             |                            |
|---------------------------------------------|----------------------------|
| <b>Division(s) Implementing the project</b> | Ecosystems Division        |
| <b>Name of co-implementing Agency</b>       | N/A                        |
| <b>Executing Agency (ies)</b>               | Fundacion Sendero de Chile |
| <b>names of Other Project Partners</b>      | Environment Ministry       |
| <b>UNEP Portfolio Manager(s)</b>            | Johan Robinson             |
| <b>UNEP Task Manager(s)</b>                 | Robert Erath               |
| <b>UNEP Budget/Finance Officer</b>          | Arshad Hussain             |
| <b>UNEP Support Assistants</b>              | Gloritzel Frangakis Cano   |
| <b>Manager/Representative</b>               | Sebastian Infante          |
| <b>Project Manager</b>                      | Juan Anjari                |
| <b>Finance Manager</b>                      | Sebastian Infante          |
| <b>Communications Lead, if relevant</b>     | Macarena Maldonado         |

## 2 Overview of Project Status

### 2.1 UNEP PoW & UN

|                                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|---------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>UNEP Current Subprogramme(s):</b>  | Thematic: Nature action subprogramme                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| <b>UNEP previous Subprogramme(s):</b> | Subprogramme 3 - Healthy and productive ecosystems                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
| <b>PoW Indicator(s):</b>              | <ul style="list-style-type: none"> <li>Nature: (iii) Number of countries and national, regional and subnational authorities and entities that incorporate, with UNEP support, biodiversity and ecosystem-based approaches into development and sectoral plans, policies and processes for the sustainable management and/or restoration of terrestrial, freshwater and marine areas</li> <li>Nature: (iv) Increase in territory of land- and seascapes that is under improved ecosystem conservation and restoration</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
| <b>UNSDCF/UNDAF linkages</b>          | Strategic Priority 4 - Environmental Development Direct Effect 7 and 8.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
| <b>Link to relevant SDG Goals</b>     | <ul style="list-style-type: none"> <li>Goal 11: Make cities and human settlements inclusive, safe, resilient and sustainable</li> <li>Goal 13: Take urgent action to combat climate change and its impacts</li> <li>Goal 15: Protect, restore and promote sustainable use of terrestrial ecosystems, sustainably manage forests, combat desertification, and halt and reverse land degradation and halt biodiversity loss</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| <b>Link to relevant SDG Targets:</b>  | <ul style="list-style-type: none"> <li>11.3 By 2030, enhance inclusive and sustainable urbanization and capacity for participatory, integrated and sustainable human settlement planning and management in all countries</li> <li>11.4 Strengthen efforts to protect and safeguard the world's cultural and natural heritage</li> <li>11.a Support positive economic, social and environmental links between urban, peri-urban and rural areas by strengthening national and regional development planning</li> <li>13.1 Strengthen resilience and adaptive capacity to climate-related hazards and natural disasters in all countries</li> <li>13.2 Integrate climate change measures into national policies, strategies and planning</li> <li>13.3 Improve education, awareness-raising and human and institutional capacity on climate change mitigation, adaptation, impact reduction and early warning</li> <li>13.b Promote mechanisms for raising capacity for effective climate change-related planning and management in least developed countries and small island developing States, including focusing on women, youth, and local and marginalized communities</li> <li>15.1 By 2020, ensure the conservation, restoration and sustainable use of terrestrial and inland freshwater ecosystems and their services, in particular forests, wetlands, mountains and drylands, in line with obligations under international agreements</li> </ul> |

|  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
|--|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  | <ul style="list-style-type: none"> <li>• 15.2 By 2020, promote the implementation of sustainable management of all types of forests, halt deforestation, restore degraded forests and substantially increase afforestation and reforestation globally</li> <li>• 15.5 Take urgent and significant action to reduce the degradation of natural habitats, halt the loss of biodiversity and, by 2020, protect and prevent the extinction of threatened species</li> <li>• 15.6 Promote fair and equitable sharing of the benefits arising from the utilization of genetic resources and promote appropriate access to such resources, as internationally agreed</li> <li>• 15.9 By 2020, integrate ecosystem and biodiversity values into national and local planning, development processes, poverty reduction strategies and accounts</li> </ul> |
|--|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

## 2.2. GEF Core and Sub Indicators

GEF core or sub indicators targeted by the project as defined at CEO Endorsement/Approval, as well as results

| Indicators                                                                 | Targets - Expected Value |                             |                             | Materialized to date                                                                                                                                                                                                                                                                                                                                       |
|----------------------------------------------------------------------------|--------------------------|-----------------------------|-----------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                            | Mid-term                 | End-of-project              | Total Target                |                                                                                                                                                                                                                                                                                                                                                            |
| 3- Area of land under restoration                                          | 5,000ha                  | 21,000ha                    | 21,000ha                    | 4,485 hectares were prioritized to be restored with high and medium priority.                                                                                                                                                                                                                                                                              |
| 4- Area of landscapes under improved practices (excluding protected areas) | 15,000ha                 | 29,000ha                    | 29,000ha                    | Five comprehensive basin management plans, covering more than 304,139 hectares, for 10 years of implementation.                                                                                                                                                                                                                                            |
| 6- Greenhouse gas emissions mitigated                                      |                          | 5,993,467 tCO2e over 20 yrs | 5,993,467 tCO2e over 20 yrs | Monitoring method being developed. At present, the first assessment shows that measured organic carbon stored in the pilot wetlands: 2,001,974 tons with great variability between sites. If 35% of the wetlands surface will be lost on degradation, a total of 2,324,463 CO2 tons would be released to the atmosphere. Modeling is being developed based |

| Indicators                                           | Targets - Expected Value |                 |                 | Materialized to date                                                                                                                                                                                                                                             |
|------------------------------------------------------|--------------------------|-----------------|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                      | Mid-term                 | End-of-project  | Total Target    |                                                                                                                                                                                                                                                                  |
|                                                      |                          |                 |                 | on the baseline assessments.<br>During the reporting period the monitored wetland area remains intact.                                                                                                                                                           |
| 11- People benefitting from GEF-financed investments | 20 (50% women)           | 120 (50% women) | 120 (50% women) | Total beneficiaries of the capacity strengthening program 973 ( 625 women (64%) y 357 male (36%) in the local economy development program a group of artisan women "Manos de Tolten" (total people 16 (15 women y 1 hombre)) women). Total benefited people 989. |

Implementation Status 2025: Final PIR

### 2.3. Implementation Status and Risks

|         | PIR#      | Rating towards outcomes (section 3.1) | Rating towards outputs (section 3.2) | Risk rating (section 4.2) |
|---------|-----------|---------------------------------------|--------------------------------------|---------------------------|
| FY 2025 | Final PIR | HS                                    | HS                                   | L                         |
| FY 2024 | 4th PIR   | HS                                    | HS                                   | L                         |
| FY 2023 | 3rd PIR   | HS                                    | HS                                   | L                         |
| FY 2022 | 2nd PIR   | S                                     | S                                    | L                         |
| FY 2021 | 1st PIR   | S                                     | S                                    | L                         |
| FY 2020 |           |                                       |                                      |                           |
| FY 2019 |           |                                       |                                      |                           |
| FY 2018 |           |                                       |                                      |                           |
| FY 2017 |           |                                       |                                      |                           |
| FY 2016 |           |                                       |                                      |                           |



|         |  |  |  |  |
|---------|--|--|--|--|
| FY 2015 |  |  |  |  |
|---------|--|--|--|--|

#### **Progress: Information on progress outcomes of project implementation activities**

Component 1: Information management and distribution regarding knowledge of the importance of biodiversity and sustainable land use within a landscape/watershed focus Progress on this component relates to: During the period, the project management focused on the effectiveness of the exit strategy, achieving performance indicators in activities, outputs and results; fundamentally to complete and conclude the pilot experiences, with sustainability, scalability and replication of the results. In addition, the project's strategic communication was strengthened, focused on thematic ownership and advocacy on institutional decision-makers, together with spokespersons for local communities, beneficiaries of the project's actions, strategic allies in the protection of wetlands. The result of the actions of the implementation of the communication strategy was reflected in enhanced social networks: Instagram (14100 followers), Facebook (3147) and YouTube (1300); with an increase in appearances in the press (74), on local TV and radio; increased the number of news of the project (15), of videos made/published on YouTube (26); supported by powerful graphic lines for social networks (44) for the daily dissemination of the national, regional and local actions and achievements of the project. In addition, the proposal for a communication strategy that will accompany the Ministry's Wetlands Program was developed, strengthening the management of the Department of Aquatic Ecosystems to be implemented after the closure of the project; along with the achievement of the systematization of the project experience. The consideration of ecological assessment of wetlands is completed with the model of Plural Evaluation of SSEE in Huasco, carried out by an agreement with the University of Chile, with the Fondecyt Project; in addition, the project concludes the Guide for the Evaluation of Ecosystem Services, which proposes to strengthen institutional management. As a result of the hydrodynamics and monitoring studies, the Management Protocol of the terminal Sand Bar in the Cahuil Lagoon was achieved participatively; product with an impact on national public policy, institutional management and local governments with a mandate in the management of the coastal edge. As well as in Rocuant Andalien, based on the hydrodynamic study and disaster risk management, the Master Plan for ecological infrastructure was concluded, defined in a proposal for a network of urban green parks, with an implementation agreement between 4 municipalities and a complementary agreement for the development of the Santa Clara park, as a replication. In terms of computer platforms, strengthening monitoring, management of the MMA and the declaration of wetlands and public access to information, the Wetland Management System was achieved, connected to the SIMBIO-MMA Biodiversity Information System. In addition, the Aquatic Ecosystems Monitoring Network System platform and the Wetland Phenological Monitoring Platform were achieved. In the period, in addition to the communication strategy, it focused on knowledge management, continuing with the strengthening of capacities through a series of meetings, workshops and seminars held, registering the participation of 2208 partners of interest. The various materials, documents, videos and others generated by the project during the period are publicly accessible on the project website and on YouTube.

Component 2 Strengthening institutional and regulatory frameworks Sustaining institutional strengthening and regulatory frameworks, such as scalability, the Urban Parks Division of the Ministry of Housing and Urban Planning will advance in a new line of investment for wetland parks, remaining under the management of the MMA for inter-institutional work in the mainstreaming of wetland conservation. In scaling, the Ministry of Public Works, as a result of the guide for cleaning canals and guide to minimum sustainability criteria, advanced in the creation of Standards for the protection and evaluation of environmental impact in urban wetlands for Public Infrastructure Works of the Ministry of Public Works. For its part, the Directorate of Port Works of the MOP; the Environmental Assessment Service and other institutions with a mandate in the management of the coastal edge, together with municipalities, as a result of the management protocol of the bar, it is in their task to advance in the evaluation of the solution for the management of the sand bars on a national scale. On the other hand, the project provided strong support for the early implementation

---

of the Protected Areas and Biodiversity Service (SBAP) in the implementation of the regulations, the legal, normative scope for the management of HR, RREF, operational and administrative. As well as with direct contribution to the development of the regulation of the peatland law. The project strengthened the management of the Department of Aquatic Ecosystems and the Seremi del Biobío in the management of files for the achievement of wetland declaration; as well as the management of the MMA's Legal Department for the same purpose, favoring the achievement of goals related to the declaration of wetlands. In South-South cooperation, within the framework of the Chile, Peru and Ecuador Agreement, an international seminar for technical exchange and training was held, achieving a policy brief declaration focused on Partnerships, communication and governance for coastal wetlands in the South American Pacific for their institutional management between the countries involved and other partners of interest. Knowledge management at the international level was enhanced with the participation of the Project in the COP 16 on Biodiversity, holding 6 side events that facilitated the transfer of the project's experiences in the priority themes (Mainstreaming biodiversity conservation in institutional management; governance and strategic communication; ecosystem services and restoration; environmental education; monitoring; information management platforms; and ecological infrastructure as a structuring element of resilient cities). During the period, 3 Guides were achieved: A Teacher Support Guide focused on environmental education; another Guide for the Valorization of Ecosystem Services of Wetlands and a third, the Guide for Wetland Restoration; along with reports of the restoration actions carried out by the pilots. These Guides complement the series of materials for capacity building on wetland conservation that are nationally disseminated to the MMA. On the other hand, the Monitoring Guide was strengthened with an annex on equipment handling and calibration; along with a guide to benthic fish and macroinvertebrates, among others published documents available on the project website. Governance in the period focused on sustainability, scalability and replication of products and results. The local committees received the 5 integrated wetland management plans achieved; these governance instances will provide the future sustainability of the PGIH, led by the MMA Seremis, the Municipalities, the communities and other stakeholders. During the period, the project's experience in governance and preparation of the PGIH was transferred to projects of the Environmental Protection Fund of the MMA and municipalities with declared wetlands. The project developed ecological infrastructure (EI) experiences connected to the ecosystem benefits provided by wetlands, local sustainable development such as tourism. In Elqui, in Caleta San Pedro, together with the Association of Macheros, for the purpose of managing dunes and protecting nesting sites, a viewpoint and walkway were built; the Chile Mexico Project in Toltén /Araucanía with the support of the project built a structure with a cultural focus as part of the wetland for the use of the community, favoring local tourism; in Biobío, the Master Plan was achieved with sustainability of 4 municipalities, as a system of integrated parks and risk management approach with multiple benefits for the community; in Cahuil the EI built are part of the tourist route of bird watching, connected to the route of the salt workers of Cahuil, an achievement made together with SERNATUR and the Municipality of Pichilemu. During the period, the project sustained support for institutional frameworks, the strengthening of national and local institutional capacities, and the mainstreaming of wetland conservation in other sectors. Component 3 Pilot Ecosystems The pilots of Cahuil and Elqui concluded their comprehensive management plans with sustainability by the Local Committees and Municipalities, achieving the 5 PGIH. The 5 pilots in the period advanced in the implementation of some line of action of the PGIH such as the implementation of good practices (silvoagro, tourism, debris removal, ecological infrastructure, development of local economies; restoration, etc.). The 5 pilots concluded the restoration actions with community participatory approaches and methodological adaptations depending on the restoration experience, such as: control of exotic species; restoration of riverbanks; incorporation of native species and hydrophilic flora; incorporation of infrastructure for the restoration of the biodiversity that inhabits the wetland; post-fire restoration, etc. The restoration actions and achievements carried out by the project contributed to the MMA's report on the level of compliance with the goals of the National Restoration Plan. The monitoring program concluded according to the seasonality of the variables measured. The data generated by the monitoring program was systematized and analyzed, generating wetland health standards and indicators, accompanied by recommendations for institutional management and decision-makers that were scalable to national institutional management. The monitoring data was made available for management by the

---

MMA in the Aquatic Ecosystems Monitoring Network System, wetland monitoring platform. The implementation of good practices was achieved according to the pilot and sector. Elqui strengthened the management of debris and restoration actions in the recovery of an asset for public use; Mantagua achieved the Clean Production Agreement in the tourism and gastronomy sector, achieving the mainstreaming of the conservation of biodiversity and wetlands associated with tourism; Cahuil the BBPP was linked to the establishment of a tourist route for cultural purposes and birdwatching; Rocuant Andalien the BBPP was associated with the design of ecological infrastructure in a participatory way with cultural relevance; and Queule, the application of silvo-agricultural BBPP in association with restoration actions and native flora. The application of BBPP allowed the project to incorporate wetlands into local economies, such as: the consolidation of the Manos de Tolten Cooperative; the Cahuil aviturismo route and the APL in Mantagua; In addition, the implementation of ecological infrastructure in the wetlands contributes to local tourism initiatives. The application of the KAP survey demonstrated that the project's capacity-building program had a positive impact on knowledge, skill, and practice indicators. The implementation of an exit strategy focused on outcome-based management, sustainability, scalability and replication, strengthened with central-level work plans and in each pilot favored the monitoring and evaluation of progress towards results. The implementation of a monitoring mechanism focused on closure planning guided actions, facilitated planning and early action, such as the request for project extension; the reduction of the withholding of the last consignment from 5 to 1%; as well as the achievement of quarterly financial reports; the closure planning and the financing mechanism for the closure of the project. In the period, the project closed the technical operation of the 5 pilots and the national closure activity with delivery of results. During the period, the package of final technical and financial reports of the project was concluded.

#### **Challenges: Information on challenges of project implementation activities**

The project requested an extension period in order to advance in concluding the pilot experiences, mainly the implementation of restoration, ecological infrastructure, monitoring and environmental education programs. As well as, the completion of the ecosystem services assessment experience in Huasco considering it to be a participatory process of multiple actors. The coordination of the international event of South-South cooperation required excessive time in its organization, taking into account the adoption of agreements given the considerable demands of the counterpart in aspects of methodological design. The development of restoration guides and the systematization work took more time than planned given the need to make changes in the team of consultants. For its part, the Evaluation Guide considered extending the development time due to being based on Huasco's pilot experiences, together with those of the project. The exit strategy, focused on management based on the achievement of results, with a focus on sustainability, scalability and replication, generated a great challenge in the technical team accustomed to management based on the performance of activities; This demand in management demanded a considerable effort in changing vision, method and management to achieve results. The sustainability and mainstreaming of wetland conservation in other institutions, given the mandates themselves and the institutional functioning, demanded more effort, despite the implementation of the Wetlands Law made this result easy to a certain extent, however, the challenge remains in its strengthening and implementation of the changes. Local government elections generated a great effort to ensure the achievement of products and results and sustainability. The inadequate performance of the administrative assistant in financial and operational management negatively affected trust, internal relations and project management. Faced with the report of the situation, the parties of the Steering Committee avoided making a decision consistent with strengthening the management of the project. The excessive intervention in the management of the project by the head of the MMA outside the Steering Committee disadvantaged the relations between the parties, increasing the challenges in the management of the project. The lack of leadership by the Executing Agency and Project Management had an unfavorable impact on the making of appropriate decisions in

a timely manner. Lowering the budget retention from 5% to 1% to be released in the final return was a challenge in the face of UNEP regulations in the management and operation of GEF projects. This achievement allowed a proper execution of the project focused on the achievement of products.

## 2.4 Co Finance

|                            |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|----------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Planned Co-finance:</b> | \$ 19,991,990                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| <b>Actual to date:</b>     | 20,765,884                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
| <b>Progress</b>            | <p><b>Justify progress in terms of materialization of expected co-finance. State any relevant challenges:</b></p> <p>The co-financing was carried out according to plan. However, with the implementation of the pilots, multiple new key partners emerged at the local level and participated and supported the implementation of the pilots in the 5 regions, this support was valued. This fact favored governance, participation, ownership and sustainability of the results. The co-financing was carried out according to plan.</p> |

## 2.5. Stakeholder

|                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
|----------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Date of project steering committee meeting</b>              | 2025-03-13                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| <b>Stakeholder engagement (will be uploaded to GEF Portal)</b> | <p>The last two meetings of the steering committee (July 17, 2024 and March 25, 2025), respectively, were focused on the agreement regarding: the first, on the extension of the Project focused on the exit strategy, on the conclusion of activities and specifically on the pilots; relevant was the agreement on the management of the extension of the project and associated with this the requirement to reduce the percentage of final retention of the budget from 5 to 1% in order to achieve a proper execution of the Project considering the magnitude of the amount in question; in parallel, the agreement of the work plan for the closure of the project. The second and final meeting of the Steering Committee was focused on agreeing on the schedule for the delivery of final reports and the use of the budget surplus. During the period, the participation of strategic partners was aligned with their participation in the key product launch seminars and with the closing activities of the pilots and the national team, along with achieving sustainability, scalability and</p> |



|  |                                              |
|--|----------------------------------------------|
|  | replication of the products and key results. |
|--|----------------------------------------------|

## 2.6. Gender

|                                                               |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
|---------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Does the project have a gender action plan?</b>            | No                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
| <b>Gender mainstreaming (will be uploaded to GEF Portal):</b> | <i>The Project in its genesis did not have a gender plan. The mainstreaming of gender issues in the implementation of the project was achieved through capacity-building with equity in participation in the various courses, workshops and seminars, and developed local economies; as well as in the participation of Local Committees and in actions to strengthen local economies linked to wetlands (local tourism, bird watching, and crafts focused on biodiversity).</i> |

## 2.7. ESSM

|                                                                                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
|--------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Moderate/High risk projects (in terms of Environmental and social safeguards)</b> | <p><b>Was the project classified as moderate/high risk CEO Endorsement/Approval Stage?</b></p> <p>No</p> <p><b>If yes, what specific safeguard risks were identified in the SRIF/ESERN?</b></p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
| <b>New social and/or environmental risks</b>                                         | <p><b>Have any new social and/or environmental risks been identified during the reporting period?</b></p> <p>Yes</p> <p><b>If yes, describe the new risks or changes?</b></p> <p>The election of new mayors in local governments and regional governors in October 2024 marked uncertainty in participation and security in the continuity of participation and commitments in the Project. In order to, correct this risk, the approach by the MMA seremi to the new mayors and governors was strengthened at the level of each pilot; as well as the approach of local coordinators to them was strengthened, evidencing the achievements and benefits that these entail for the community and the region in the framework of the protection of wetlands. The risk was duly managed with positive results evidenced in agreements for the sustainability of the results and in some cases in the replication of some of the initiatives.</p> |
| <b>Complaints and grievances related to social and/or environmental impacts</b>      | <p><b>Has the project received complaints related to social and/or environmental impacts (actual or potential) during the reporting period?</b></p> <p>No</p> <p><b>If yes, please describe the complaint(s) or grievance(s) in detail, including the status, significance, who was involved and what actions were taken?</b></p> <p>N/A</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |

|                                                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|-------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Environmental and social safeguards management</b> | <p>The implementation of governance and participation safeguards with a multi-actor, sector, and multi-level approach (national, regional, and local) was forged in the establishment, operation, and sustainability of national and local technical committees, in five pilot regions, involved in decision-making, development, and early implementation of integrated wetland management plans (PGIH). In addition, the safeguarding was reflected in the management for sustainability of the local technical committees by supporting the formation of the Regional Wetlands and Communal Committees, through the transfer of the project's experience and providing the PGIH as a route for work with sustainability. These instances of governance and participation are mandated by the Wetlands Law in the communes and regions with declared wetlands. Indigenous issues by territoriality for the Project, was present in the pilot Queule, region of the Araucanía territory of the Mapuche People. Cultural considerations were present in the participation in the Local Committee, by the representation of the Mapuche communities; as well as in the intercultural environmental education program implemented and in the relevance of the developed local economy experience. Environmental safeguards in the period were safeguarded through the mainstreaming of wetland conservation, biodiversity and the ecosystem benefits provided by them in social, economic and environmental aspects. Specifically, in the experience of evaluation of polycultural ecosystem services of Huasco; in the preparation of the Ecosystem Services Assessment Guide and the Restoration Guide for priority sites; in the South-South Cooperation Initiative within the framework of the Chile, Peru and Ecuador Agreement; in the pilot experiences of vegetation, biodiversity and habitat restoration; and even in the environmental considerations included in the experiences of development of local economies, such as: tourism, bird watching, local crafts, etc. Another example of the inclusion of environmental aspects was in the integrated management plans through the incorporation of strategic objectives of biodiversity conservation and environmental protection. In addition, the socio-environmental safeguards crossed the protection of socio-environmental risks as is the case of the Cahuil Sand Bar Management Protocol; in the design and implementation of ecological infrastructure in Caleta San Pedro – Coquimbo in dune conservation and protection of nesting sites of the Pilpilen, a protected species; and in the design of the Master Plan for ecological infrastructure of the proposal for an urban park route of the Rocuant Andalien Wetland System. In summary, the Project safeguarded the mainstreaming of social and environmental safeguards in the activities, products and results obtained.</p> |
|-------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

## 2.8. KM/Learning

|                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
|------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Knowledge activities and products</b> | <p>The activities, product launch seminars, international event and closing events were managed through the communication strategy All the products generated in the period that were available on the Project's website (<a href="https://gefhumedales.mma.gob.cl/documentos/">https://gefhumedales.mma.gob.cl/documentos/</a>) and the activities and experiences were disseminated through Instagram (<a href="https://www.instagram.com/gefhumedalescosteros/">https://www.instagram.com/gefhumedalescosteros/</a>) and videos generated through <a href="#">YouTube</a> (<a href="https://www.youtube.com/results?search_query=gef+humedales+costeros">https://www.youtube.com/results?search_query=gef+humedales+costeros</a>). During the period, the communication strategy</p> |
|------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

|  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  | <p>accompanied the project's exit strategy, the dissemination of products and results, and knowledge management. In addition, it focused on technical political advocacy on decision-makers with the purpose of strengthening the sustainability, scalability and replication of the Project's achievements.</p> <p>In addition, to focus on the thematic areas of results, advocacy communication minutes were prepared; disseminated nationally and uploaded to the MMA website: Contribution of Wetlands to the well-being of communities: <a href="https://gefhumedales.mma.gob.cl/minuta-contribucion-de-los-humedales-al-bienestar-de-las-comunidades/">https://gefhumedales.mma.gob.cl/minuta-contribucion-de-los-humedales-al-bienestar-de-las-comunidades/</a>; Impact of the GEF Coastal Wetlands Project on the regulatory and institutional framework: <a href="https://gefhumedales.mma.gob.cl/minuta-impacto-del-proyecto-gef-humedales-costeros-en-el-marco-normativo-e-institucional/">https://gefhumedales.mma.gob.cl/minuta-impacto-del-proyecto-gef-humedales-costeros-en-el-marco-normativo-e-institucional/</a>; and Ecological Restoration: Communities and Nature in Defense of Wetlands: <a href="https://gefhumedales.mma.gob.cl/minuta-restauracion-ecologica-comunidades-y-naturaleza-en-defensa-de-los-humedales/">https://gefhumedales.mma.gob.cl/minuta-restauracion-ecologica-comunidades-y-naturaleza-en-defensa-de-los-humedales/</a>.</p> <p>During the period, the dissemination and management of knowledge continued; the main events of results management were within the framework of the agreement between Chile Peru and Ecuador, in which an international seminar was held to exchange experiences on wetlands carried out by the Project and other countries; achieving a policy brief to continue the exchange and joint work; at the same event, the Restoration guide was presented along with the restoration experiences of the project. The other relevant event was the national presentation of the Environmental Education Guide and the launch event of the Ecosystem Services Assessment Guide along with the transfer of the Huasco ecosystem services assessment experience.</p> <p>In addition, the Project held a 6 side event at COP 16 of Biodiversity in the priority areas, such as: Incorporation of biodiversity conservation and sustainable landscape management in coastal wetlands in the biodiversity hotspot of south-central Chile (GEF Wetlands /MMA-UNEP; Wetlands, structuring elements for cities that are more resilient to climate change and biodiversity conservation; Restoration Actions in Coastal Wetlands of Chile: A Comprehensive Approach to Biodiversity Conservation; Coastal Wetland Governance in Chile: five pilots in the south-central Chile biodiversity hotspot (GEF Wetlands/MMA-UNEP; The rescue of knowledge, ancestral stories and local biodiversity through environmental education: the elaboration and dissemination of the book The Wetland Community, Araucanía Region, Chile and The biodiversity present in the wetlands as an input for environmental education processes in the coastal territory of the Araucanía Region, Chile.</p> <p>The closing events of the Project, both nationally and in each of the pilots, were instances in which the presentation of the priority products and results, as well as the experiences and learnings, was highlighted. The systematization of the Project is a publication with public access and national dissemination.</p> |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|



|                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|----------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
| <b>Main learning during the period</b> | <p>The execution of the GEF project in parallel with Law 21.202 – Wetlands, was a facilitating comparative advantage in the execution and achievement of the established goals of the project; in particular, it strengthened institutional participation, the governance framework; the mainstreaming of wetland conservation in the work of other institutions.</p> <p>The flexibility in the management of the project favored the expansion of the results in the strengthening of national capacities within the framework of policies, laws and regulations, and which together favor the protection of wetlands and biodiversity. Among these are: Support for the progress of the discussion and early implementation of the Biodiversity and Protected Areas Service and the discussion of the Peatlands Law and contributions of inputs to the development of its regulations; contributions to the discussion of the Law that prohibits the transit of motor vehicles on beaches and with the experiences to the goals of the National Restoration Plan.</p> <p>The institutional arrangement of participation and governance of the project, defined in a national committee and 5 local committees, strengthened the execution of the project, the involvement of the parties and the ownership of the actions, results and sustainability. It facilitated the mainstreaming of wetland conservation at both the national and local regional levels in the participating sectors. The experience of the local committees is scalable and replicable at the national level, considering the mandate by law for the creation of Regional and Communal Committees for the governance of wetlands.</p> <p>The territorial location in different regions, with urban and rural scope, together with the incidence of culturality, the participation of civil society with representation of communities, NGOs and study centers, was a success when it came to evidencing the different factors of degradation and threats, together with the broad participation in the search for solutions, implementation of these, give sustainability to the results, and facilitate scaling and replication.</p> <p>The communication strategy focused on technical and political advocacy; the use of social media and its focus on knowledge management, and dissemination of products and results was a tool in the strategy of the Project and in its exit stage.</p> |

|  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  | <p>The strengthening of the MMA's computer platforms (4 – wetland management; biological and physical-chemical monitoring; soil monitoring and project management system) are tools that facilitate national management for wetland declaration; monitoring the health of wetlands; project management and public access to information. This lesson is extended to the series of Technical Guides and Integrated Management Plans that contribute to institutional and private management in the protection and conservation of wetlands.</p> <p>The participatory experiences carried out in some of the pilots who achieved the sandbar management protocol; the biological and physical-chemical monitoring of wetlands and restoration experiences are replicable with the appropriate technical and economic resources.</p> <p>The pilot model based on experiences of conservation, restoration and environmental education and monitoring of health status, with territorial particularities, with a model of participation and multi-actor, sectoral governance, turns out to be a sustainable, replicable and scalable model considering the implementation of the Wetlands Law that mandates municipalities and the MMA to declare wetlands for their protection. Whether the economic and technical resources of local governments and the MMA should be considered for its implementation.</p> <p>Implementation of experiences of good sectoral practices (debris removal, vegetation and hydrophilic restoration, tourism, sustainable infrastructure and agriculture), together with local economic experiences linked to wetlands, turn out to be small-scale initiatives, scalable and replicable by public institutions and private companies.</p> |
|--|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

## Reflows

|                         |     |
|-------------------------|-----|
| Reflows (for NGIs only) | N/A |
|-------------------------|-----|

## 2.9. Stories

|               |                                                                                                                                                            |
|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Stories to be | i. Caleta San Pedro Ecological infrastructure for the protection of dunes and nesting sites of the Pilpilen developed together with the Gastronomic Center |
|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|

|        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
|--------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| shared | <p>led by wives of the Community of Fishermen and Macheros of Caleta San Pedro, giving future sustainability.</p> <p><a href="https://youtu.be/YvqDcTwjAuc?si=uo9cJRsopHZnYUUV">https://youtu.be/YvqDcTwjAuc?si=uo9cJRsopHZnYUUV</a></p> <p><a href="https://gefhumedales.mma.gob.cl/caleta-san-pedro-cuenta-con-nuevo-mirador-para-aves-y-dunas-del-rio-elqui/">https://gefhumedales.mma.gob.cl/caleta-san-pedro-cuenta-con-nuevo-mirador-para-aves-y-dunas-del-rio-elqui/</a></p> <p>ii. Protocol for the Management of the Sand Bar at the mouth of the Nilahue estuary, as a mechanism for restoration and prevention of socio-natural risks developed in a participatory and sustainable manner by the municipality of Pichilemu and the community of salt workers of Cahuil; along with a real-time risk monitoring system. Replicable and scalable experiences to other coastal wetlands.</p> <p><a href="https://youtu.be/Assi-u_Fbw8?si=VqcaisBYryVzL6ek">https://youtu.be/Assi-u_Fbw8?si=VqcaisBYryVzL6ek</a></p> <p><a href="https://youtu.be/nbFQLkjRtnQ?si=juSWvnS8LCAyYQjo">https://youtu.be/nbFQLkjRtnQ?si=juSWvnS8LCAyYQjo</a></p> <p><a href="https://youtu.be/s4moDzyw5mg?si=yCiYuvO_mj9ZG7VT">https://youtu.be/s4moDzyw5mg?si=yCiYuvO_mj9ZG7VT</a></p> <p><a href="https://gefhumedales.mma.gob.cl/restauracion-en-laguna-cahuil-manejo-de-la-barra-de-arena-y-reforestacion-de-especies-nativas/">https://gefhumedales.mma.gob.cl/restauracion-en-laguna-cahuil-manejo-de-la-barra-de-arena-y-reforestacion-de-especies-nativas/</a></p> <p><a href="https://horadenoticias.cl/ciudad/finaliza-exitosamente-el-proyecto-gef-humedales-costeros-en-cahuil-pichilemu">https://horadenoticias.cl/ciudad/finaliza-exitosamente-el-proyecto-gef-humedales-costeros-en-cahuil-pichilemu</a></p> <p>iii. Intercultural School Environmental Education Program developed in the Queule pilot, Araucanía region, with a sustainability and replication agreement of 5 municipalities of Costa Araucanía in partnership with the Environmental School Certification Program of the MMA. Teaching experience of Environmental School Education, with the development of an Environmental Education Guide by the teachers themselves and with sustainability in the schools of the commune of Quintero, Puchuncavi and Ventana, Valparaíso region.</p> <p><a href="https://youtu.be/AL9XLbjgb0?si=-kRckElcOXTTilBg">https://youtu.be/AL9XLbjgb0?si=-kRckElcOXTTilBg</a></p> <p><a href="https://gefhumedales.mma.gob.cl/los-retos-de-la-educacion-ambiental-magia-revolucion-amor/">https://gefhumedales.mma.gob.cl/los-retos-de-la-educacion-ambiental-magia-revolucion-amor/</a></p> <p>iv. Experience of governance and inter-municipal, inter-institutional, community participation and the Cosmos Foundation embodied in the development of the Master Plan as an ecological infrastructure initiative to be executed in a network of urban parks as an urban green solution in the Rocuant Andalien</p> |
|--------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

|  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
|--|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  | <p>wetland system, with a sustainability agreement between 4 interconnected municipalities.</p> <p><a href="https://youtu.be/jDS03Cvx06U?si=V98Lah50YYAC9ttO">https://youtu.be/jDS03Cvx06U?si=V98Lah50YYAC9ttO</a></p> <p><a href="https://gefhumedales.mma.gob.cl/proyecto-gef-del-ministerio-del-medio-ambiente-deja-como-legado-tres-parques-humedales-para-la-region-de-biobio">https://gefhumedales.mma.gob.cl/proyecto-gef-del-ministerio-del-medio-ambiente-deja-como-legado-tres-parques-humedales-para-la-region-de-biobio</a></p> <p><a href="https://gefhumedales.mma.gob.cl/equilibrio-entre-naturaleza-y-ciudad-publican-plan-maestro-para-la-proteccion-de-humedales-urbanos-del-area-metropolitana-de-concepcion/">https://gefhumedales.mma.gob.cl/equilibrio-entre-naturaleza-y-ciudad-publican-plan-maestro-para-la-proteccion-de-humedales-urbanos-del-area-metropolitana-de-concepcion/</a></p> <p>v. Development of the local community's economy around the Queule wetland: birdwatching guides and experience of strengthening the capacities of the Manos de Toltén Women's Cooperative in aspects of organizational management, marketing and market access, in the commune of Toltén, Araucanía region.</p> <p><a href="https://youtu.be/AL9XLbjjgb0?si=-kRckElcOXTTilBg">https://youtu.be/AL9XLbjjgb0?si=-kRckElcOXTTilBg</a></p> <p><a href="https://gefhumedales.mma.gob.cl/proyecto-gef-humedales-en-la-araucania-cierra-con-cambios-significativos-y-perdurables-en-la-naturaleza-y-las-comunidades/">https://gefhumedales.mma.gob.cl/proyecto-gef-humedales-en-la-araucania-cierra-con-cambios-significativos-y-perdurables-en-la-naturaleza-y-las-comunidades/</a></p> <p><a href="https://www.youtube.com/watch?v=28QkM_sqFgc">https://www.youtube.com/watch?v=28QkM_sqFgc</a></p> |
|--|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

### 3 Performance

#### 3.1 Rating of progress towards achieving the project outcomes

| Project Objective and Outcomes                                                                                                                                                                      | Indicator                                                                  | Baseline level                                                                                                                                               | Mid-Term Target or Milestones                                                                                             | End of Project Target                                                                                                                                                               | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                             | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Progress rating |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| Objective: Conserve and recover coastal landscapes (CL) including wetlands and adjacent watershed territories integrating them into local development, through their sustainable management and use | Area of landscapes under sustainable land management in production systems | 290,000 ha of coastal landscapes, do not include conservation and sustainable land management practices in their planning process and development activities | No midterm targets were established for the Objective level indicators. These will be assessed at the end of the project. | 290,000 ha of Coastal wetland pilot landscapes integrate biodiversity conservation and sustainable land management practices into their planning process and development activities | 304,139 ha of Coastal wetland pilot landscapes integrate biodiversity conservation and sustainable land management practices into their planning process and development activities. | 304,139 hectares of pilot coastal wetlands under integrated wetland management plans (PGIH), in the short, medium and long term, include conservation objectives, biodiversity and sustainable land management practices for conservation, restoration and protection. 5 pilots with baseline studies; delimitation; identification of ecosystem services, carbon sequestration and identification of areas of high ecological value and priority areas for restoration, land use and cover, with threat analysis, under governance of functioning local committees. Regional committees in two pilot regions enacted under the Wetlands Act; two in the process of review and one in administrative management. Guide for the Development of Integrated Wetland Management Plans; a Guide for the development of General Ordinances; a Guide for Restoration and a Guide for the Assessment of Ecosystem Services developed and disseminated strengthen institutional management for the | HS              |

| Project Objective and Outcomes                                                                                                                                                                      | Indicator                                                                                                                                                                                                                                | Baseline level                                                                                                                       | Mid-Term Target or Milestones                                                                                             | End of Project Target                                                                                                                    | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                 | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Progress rating |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                     |                                                                                                                                                                                                                                          |                                                                                                                                      |                                                                                                                           |                                                                                                                                          |                                                                                                                                                                          | protection and conservation of wetlands and for the development and implementation of PGIH. Five integrated watershed management plans developed in a participatory manner, validated by the Local Committees, covering the 304,139 ha, where more than 4,485 ha were prioritized for restoration with high and medium priority; restoration actions initiated during the period.                                                                                                                                                                                                                                                                                                                                                                                 |                 |
| Objective: Conserve and recover coastal landscapes (CL) including wetlands and adjacent watershed territories integrating them into local development, through their sustainable management and use | Number of policies and regulations governing sectorial activities in the coastal landscapes and watersheds that include measures to conserve and sustainably use biodiversity demonstrate results strengthening cross-sector integration | Sector policies and regulatory frameworks do not incorporate BD and SLM considerations for coastal landscapes in development sectors | No midterm targets were established for the Objective level indicators. These will be assessed at the end of the project. | At least 4 Sector policies and regulatory frameworks incorporate BD and SLM considerations for coastal landscapes in development sectors | Over 4 sectoral policies and regulatory frameworks incorporate biodiversity and sustainable land management considerations for coastal landscapes in development sectors | Support in the regulatory development and implementation of the urban wetlands law, with: a. Support in regulatory development; b. Support in the guidelines requested in the regulation (Guide for the delimitation of wetlands, Guide of actions with minimum sustainability criteria); c. With this Law, all activities carried out near urban wetlands must be subject to an environmental impact assessment, modifying the regulations of the SEA and the MINVU. The Ministry of Housing and Urban Development incorporated sustainability criteria associated with wetlands into its Urban Parks Policy. This stems from the project's guide to good practices in the construction and tourism sectors. Along with this, pilot experiences of participatory | HS              |

| Project Objective and Outcomes | Indicator | Baseline level | Mid-Term Target or Milestones | End of Project Target | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Progress rating |
|--------------------------------|-----------|----------------|-------------------------------|-----------------------|--------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                |           |                |                               |                       |                                                                          | <p>design of ecological infrastructure in wetlands and a Master Plan for a Wetland System – Rocuant Andalien _ as an urban green route.The implementation of the National Strategy for the Conservation of Birds 2020-2030, developed by the project, is incorporating sustainability practices associated with birds into the mandates of 10 public services participating in the strategy. The coastal wetlands project participates with criteria and lessons learned in the update of the National Biodiversity Strategy and the Action Plan for Shorebirds. Based on the Nilahue Estuary Sand Bar Management Protocol – Cahuil Pilot, the Comptroller General of the Republic ruled that interventions in coastal wetlands destined among their actions to prevent social risks, may not comply with the environmental impact assessment study. Consultancy that provides legal inputs to the MMA's declaration on the self-declaration of wetland governance, corresponding to the article of the Regulations of the Wetlands Law that defines the responsibility of the parties in the governance of wetlands.The MOP takes as input the canal cleaning guide prepared by the</p> |                 |

| Project Objective and Outcomes                                                                                                            | Indicator                                                                                                     | Baseline level                                                                       | Mid-Term Target or Milestones                                                                                             | End of Project Target                                                                                                                | Progress as of current period(numeric, percentage, or binary entry only)                                                         | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Progress rating |
|-------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                           |                                                                                                               |                                                                                      |                                                                                                                           |                                                                                                                                      |                                                                                                                                  | <p>Project to develop the Standards for Environmental Impact Assessment for public infrastructure works of the MOP. The Guide for the Preparation of General Ordinances, prepared by the project, describes the procedure of the Municipalities in the matter, within the framework of the Wetlands Law. The Guide for the Preparation of Integrated Wetland Management Plans supports the implementation of the Wetlands Law in the management of declared wetlands. Contribution with inputs in the discussion for the enactment of the Protected Areas Service and support with legal and administrative consultancies in its early implementation.</p> <p>Contribution with technical inputs to the development of the regulations of the Peatlands Law and with pilot experiences of conservation objectives to the Law that Prohibits the entry of motorized vehicles to the dunes and beaches.</p> |                 |
| Objective: Conserve and recover coastal landscapes (CL) including wetlands and adjacent watershed territories integrating them into local | Number of projects in development sectors, such as agriculture, forestry, infrastructure, housing, of coastal | There is an increasing level of production and development activities without proper | No midterm targets were established for the Objective level indicators. These will be assessed at the end of the project. | At least 5 demonstrative experiences at the landscape level integrate SLM and BD considerations in production/development activities | More than 5 demonstration experiences at landscape level integrate GST and biodiversity considerations in production/development | <p>1. Ministry of Public Works in two coastal edges in southern Chile incorporate environmental good practices (BBPP) by applying the BBPP Guide.</p> <p>2. Ministry of Housing and Urbanism applied BBPP in the design of an urban park in an El Culebrón wetland in</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | HS              |



| Project Objective and Outcomes                            | Indicator                                                                     | Baseline level                                                                                                                                                                                                                                                | Mid-Term Target or Milestones | End of Project Target | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Progress rating |
|-----------------------------------------------------------|-------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-----------------------|--------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| development, through their sustainable management and use | landscapes that include measures to conserve and sustainably use biodiversity | planning and environmental considerations, with negative consequences on the wider landscape due to inappropriate land use change or inadequate protocols and practices for development activities, such as infrastructure, housing, agriculture and forestry |                               |                       | activities                                                               | the Coquimbo region - Elqui Pilot. 3. Ministry of National Assets incorporated BBPP in the design of the Heritage Route – Rocuant Andalien Pilot – Biobío Region; application of BBPP in the Development of the Master Plan for Ecological Infrastructure to be implemented in the Rocuant Andalien wetland system in agreement with 4 municipalities; and application of BBPP in the design of Santa Clara Park together with the MINVU and the municipality of Talcahuano. 4. SERNATUR and the Municipality apply BBPP in the development of the Tourism Action Plan in Cahuil Pilot. 5. A Clean Production Agreement – APL – a public-private agreement led by the Agency for Sustainability and Climate Change, incorporates wetland conservation in an APL for the first time - Mantagua Pilot. 6. The Municipality of La Serena in the Development of the Regulatory Plan incorporated criteria provided by the 4 BBPP guides developed by the Project; as well as in the development of the municipal ordinance on urban wetlands and in the municipal ordinance on aggregate extraction. 7. Chile-Mexico |                 |

| Project Objective and Outcomes                                                                                                                                                                                                               | Indicator                                                                                                                           | Baseline level                                                                                                                                                                | Mid-Term Target or Milestones                                                                                                                                                                                                      | End of Project Target                                                                                                                                                                                                               | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                                                                                                          | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                       | Progress rating |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                                                              |                                                                                                                                     |                                                                                                                                                                               |                                                                                                                                                                                                                                    |                                                                                                                                                                                                                                     |                                                                                                                                                                                                                                                                   | Project led by the International Cooperation Agency applies BBPP in the implementation of a biodiversity lookout walkway in the Queule wetland Pilot.                                                                                                                                                                                                                                                                                                         |                 |
| Objective: Conserve and recover coastal landscapes (CL) including wetlands and adjacent watershed territories integrating them into local development, through their sustainable management and use                                          | Area of pilot landscapes with application of restoration plans under "Restoration Landscape" Category                               | Significant tendency toward soil degradation and land-use changes with no restoration plans being developed by competent authorities, private actors or community initiatives | No midterm targets were established for the Objective level indicators. These will be assessed at the end of the project.                                                                                                          | At least 21,000 ha in pilot landscapes with restoration plans being implemented                                                                                                                                                     | At least 21,000 ha in pilot landscapes with restoration plans being implemented                                                                                                                                                                                   | 5 pilots with priority areas to be restored identified (4,100 ha) with their corresponding cartography, incorporated in the Integrated Basin Management Plans of each pilot, which in total cover 304,139 ha under management over a period of 10 years. During this period, each pilot implements some of the lines of action of the PGI, including restoration actions                                                                                      | S               |
| Outcome 1: Decision makers and relevant stakeholders are aware and appreciate the importance of BD conservation and LD problems in coastal landscapes through more and better access to information regarding globally relevant biodiversity | i) Increase in information and availability of data on the importance of coastal landscapes and the ecosystem services they provide | There is insufficient information and knowledge that is key for decision-making and drawing up policies that insure sustainable natural resource and                          | "At least one pilot basin with ecosystem services evaluation completed 5 pilot wetlands with demarcated limits at least one pilot with diagnosis of pollution sources at least one pilot with hydrodynamic or bar movement study " | "At least two pilot basins with ecosystem services evaluation completed 5 pilot wetlands with demarcated limits at least one pilot with diagnosis of pollution sources at least one pilot with hydrodynamic or bar movement study " | Study of plural valuation of ecosystem services of the Huasco wetland achieved; Sandbar management protocol at the mouth of the Nilahue estuary, Cahuil Pilot concluded and contribution with monitoring data to the SIMONA Costa Project; The hydrodynamic study | Five pilots with ecosystem services, with prioritized restoration areas and degradation factors identified. Two pilots (Cahuil and Huasco) with complete economic evaluation. Five pilots with studies of the delimitation of their wetlands and watersheds. A pilot (Elqui) with a diagnosis of sources of pollution. Two pilots with hydrodynamic study (Elqui and Rocuant Andalien). A pilot (Cahuil) with a bar handling protocol concluded. Fondecyt Río | HS              |

| Project Objective and Outcomes                                                                                                                                                                                                               | Indicator                                                                                                                                                                                            | Baseline level                                                                                                                                  | Mid-Term Target or Milestones                                                                              | End of Project Target                                                                                      | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                                                                                                                                                                                                                                                    | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Progress rating |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| and the ecosystem and socio- economic services they provide (attitude change on issues)                                                                                                                                                      |                                                                                                                                                                                                      | biodiversity management                                                                                                                         |                                                                                                            |                                                                                                            | of the Rocuant Andalien wetland system contributes to the design of the Master Plan for the ecological infrastructure of this wetland system as well as being a preventive mechanism against tsunamis. Baseline studies of the Rocuant Andalién wetland are contributed to the development of the Rocuant Andalién wetland system restoration project to be submitted by AUDUBON to the AFY CAF initiative. | Huasco Project, University of Chile, concludes the plural methodology for the valuation of ecosystem services. The background of the Cahuil and Rocuant Andalien Pilot Project contributes with the baseline studies to the SIMONA Costa Project of coastal studies and to the AUDUDON initiative for the Restoration of the Rocuant Andalién Wetland System and its contributing basins flood control that benefits migratory birds and increases the resilience of Chile presented to the AFY CAF AUDUBON initiative. |                 |
| Outcome 1: Decision makers and relevant stakeholders are aware and appreciate the importance of BD conservation and LD problems in coastal landscapes through more and better access to information regarding globally relevant biodiversity | ii) Increase in awareness of the importance of key BD conservation and SLM in coastal landscapes for ecosystem and socioeconomic services provision measured by KAP surveys on selected stakeholders | "There is limited awareness by decision makers of the importance of coastal landscapes for biodiversity conservation and provision of different | At least 50% of the identified stakeholders have improved on KAP survey results by least 30% from baseline | At least 80% of the identified stakeholders have improved on KAP survey results by least 50% from baseline | The KAP survey was applied in the period comparing with the results of the application of the same instrument at the beginning and mid-term of the implementation of the training program.                                                                                                                                                                                                                  | From a consultancy developed at mid term, the average improvement of all the stakeholders is 65% actors Average 65% improvement (K 34%; A 35%; P 207%; ).The result of the application of the KAP, at the end of the project, survey in the aspects of knowledge, attitudes and practices shows a consolidation of these in the interest groups, participants in the National Technical Committee on Wetlands (CTNH) and the Local Technical Committees                                                                 | HS              |

| Project Objective and Outcomes                                                                                                                                                                                                                                     | Indicator                                                                                                                                                                                                 | Baseline level                                                                                                                                                       | Mid-Term Target or Milestones                                                                                                                                                                                                                                          | End of Project Target                                                                                                                                                                                                                                                   | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                                                                                                                              | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Progress rating |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| and the ecosystem and socio- economic services they provide (attitude change on issues)                                                                                                                                                                            | (decision makers)                                                                                                                                                                                         | ecosystem services. KAP (Knowledge, Attitudes and Practices) survey results for baseline: KAP Survey ScoreK 3,0A 3,97P 1,69Mean 2,89"                                |                                                                                                                                                                                                                                                                        |                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                       | (CTL). It is reflected in a better management of general concepts, evidenced mainly in the CTLs; and improved technical capacity regarding the importance and need for wetland conservation. Regarding the attitude indicator, in all groups there is a willingness in terms of time and commitment to participate in present and future actions for the conservation and care of wetlands. The practice indicator is where the greatest growth in the data, practices and knowledge of local communities is evidenced. An outstanding aspect is the insertion and commitment of local governments and the scientific community in the conservation and care of wetlands. |                 |
| Outcome 1: Decision makers and relevant stakeholders are aware and appreciate the importance of BD conservation and LD problems in coastal landscapes through more and better access to information regarding globally relevant biodiversity and the ecosystem and | iii) Increase in the use of the EM's wetlands platform, measured by an increase in downloads of information available on the platform and the degree of involvement of civil society in the collaborative | Currently, 40 persons from the civil society are involved in the use of the EM wetland Platform, uploading photographs to help with national inventory, there are no | The wetlands platform with integrated information on Ecosystem Services and Biodiversity, importance of coastal landscapes (of at least 1 pilot) and with an increase of at least 300% of citizens participation in the collaborative wetlands inventory (120 persons) | The wetlands platform with integrated information on Ecosystem Services and Biodiversity, importance of coastal landscapes (of at least 2 pilots) and with an increase of at least 500% of citizens participation in the collaborative wetlands inventory (200 persons) | The Urban Wetlands Management System platform and the Aquatic Systems Monitoring Network System platform of the Ministry of the Environment and the National Wetlands Inventory site in the SIMBIO Biodiversity Monitoring System Platform of the Ministry of the Environment, all in | The Urban Wetlands Management System platform facilitated the implementation of the Wetlands Law through file management, the declaration of wetlands under protection and the monitoring of the declaration and claim process. In the period 2024-2025, 22 wetlands were declared at the request of the municipality and 1 wetland declared by office; accumulated from 2021 to date, there are 90 and 33 wetlands respectively. The total number of wetlands entered at the municipal                                                                                                                                                                                   | HS              |

| Project Objective and Outcomes                                    | Indicator          | Baseline level                                                                | Mid-Term Target or Milestones | End of Project Target | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Progress rating |
|-------------------------------------------------------------------|--------------------|-------------------------------------------------------------------------------|-------------------------------|-----------------------|--------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| socio- economic services they provide (attitude change on issues) | wetlands inventory | information on EESS or socio-economic data of the watersheds in the platform. |                               |                       | operational status during the period.                                    | request is 219 and 42 wetlands entered at the request of the Official. Interested parties have access to the information recorded in the files of each wetland; it has helped the management of the MMA and the municipalities in the management of the files for the declaration process.The Aquatic Systems Monitoring Network System platform of the Ministry of the Environment, in operation, made it possible to have the data recorded for the monitoring of physicochemical variables and biodiversity (birds, fish, benthic macroinvertebrates), recorded by the project in six pilots (5 of the project, plus Mataquito with the support of the project). In addition, the MMA provided the monitoring information carried out by the institution. The platform allows access to information.The National Wetlands Inventory site on the Biodiversity Monitoring System Platform – SIMBIO, shares general data, regulations, ecosystems, biodiversity, cartography, etc., information available for public access.Public-private monitoring network in the phase of signing agreements with public services-107 people using the collaborative |                 |

| Project Objective and Outcomes                                                                                         | Indicator                                                                                           | Baseline level                                                                  | Mid-Term Target or Milestones                                                                                                     | End of Project Target                                                                                                              | Progress as of current period(numeric, percentage, or binary entry only)                                          | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Progress rating |
|------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                        |                                                                                                     |                                                                                 |                                                                                                                                   |                                                                                                                                    |                                                                                                                   | inventory application, with more than 934 photos (52 people using the platform in June 2021)-The progress of the INaturalist Usage Campaign in the 5 pilots reflects; In 2019 there were 51,800 observations from 3,600 observers. On June 30, 2021, there were 167,000 observations from 6,942 observers; in June 2022, there were 280,000 observations from over 9,500 observers. As of June 2023, there are over 450,000 observations from 13,700 observers. In the reporting period, the campaign continues to reflect the strengthening and growth of citizen participation, visibility for the conservation of wetlands and biodiversity and ecosystem services. To date, it reflects 588,510 observations; 11,978 species, 10,009 identifications and 16,111 observers. Data from INaturalist Chile (July 2024 to 2025) the observations are 226,064; with 9442 species identified; 4766 indetifers and 8530 observers. |                 |
| Outcome 1: Decision makers and relevant stakeholders are aware and appreciate the importance of BD conservation and LD | iv) Increase in civil society's knowledge of the importance of key BD conservation and provision of | Most of the population is not aware of the importance of coastal landscapes for | At least 2 education and awareness programs (1 per year for each pilot) on coastal wetlands ecosystems services, biodiversity and | "At least 5 education and awareness programs (1 per year for each pilot) on coastal wetlands ecosystems services, biodiversity and | The Training and Awareness Program focused on the management of knowledge of the results of the Project supported | The training and awareness program achieved the strengthening of the knowledge of stakeholders through seminars, workshops, e-learning courses, such as: Urban Wetlands Delimitation Course 2023, 195 participants general                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | HS              |

| Project Objective and Outcomes                                                                                                                                                                                | Indicator                                                                                                                                                                                 | Baseline level                                                                                                                                     | Mid-Term Target or Milestones                            | End of Project Target                                                                                                                                   | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                                                                                                | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Progress rating |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| problems in coastal landscapes through more and better access to information regarding globally relevant biodiversity and the ecosystem and socio- economic services they provide (attitude change on issues) | ecosystem and socioeconomic services of coastal landscapes, measured by the number of educational and awareness programs, and persons participating in the programs (separated by gender) | biodiversity conservation of different plant and animal species, nor of the ecosystem services provided and the threats that these ecosystems face | sustainable practices implemented in pilot Project areas | sustainable practices implemented in strategic Project areas.At least 700 people have participated in the awareness programs, at least 40% being women" | by the communication strategy, along with seminars for the presentation of specific products; seminars for the exchange of experiences and South-South cooperation; and closing seminars of the pilots and national focused on the delivery of results. | citizenship, 133 approved (82 F - 48 M). Course on Diagnosis and Recovery of Coastal Wetlands 1 -2023, 305 participants general citizenship, approved 189 (136 F - 64 M - 1 without reference). Course on Diagnosis and Recovery of Coastal Wetlands 2- 2023, 309 participants general citizenship, approved 199 (134 F - 63 M - 2 without reference). Course Law for the Protection of Urban Wetlands 1, 2023, 250 participants general citizenship, approved 179 (89F-90 M). Course Urban Wetlands Protection Law 2, 2023, 274 participants general citizenship, approved 177 (120 F - 56 M- 1 without reference). Course Law for the Protection of Urban Wetlands 3, 2023, 169 participants general citizenship, approved 96 (64 F - 31 M- 1 without reference).Total, 6 elearning courses, 1502 participants citizenship in general, 973 approved (625 F - 352 M - Others 5).The project's communication strategy supports the implementation of the training and awareness program, aligned with the Project Exit Strategy. The Social Media Plan, press management and communication campaigns are implemented. 57 notes and |                 |

| Project Objective and Outcomes | Indicator | Baseline level | Mid-Term Target or Milestones | End of Project Target | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Progress rating |
|--------------------------------|-----------|----------------|-------------------------------|-----------------------|--------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                |           |                |                               |                       |                                                                          | <p>6 press releases were prepared, appearing in 26 written and digital media. Regarding social networks, Facebook: 3,100 followers, with a reach of 4,374 people in June 2025; Instagram: 14,200 followers - 1,134 publication, with a reach of 17,638 accounts in June 2025; YouTube: 1,330 subscribers, with 59,582 views.The communication strategy in the period was focused on technical and political advocacy in the exit phase of the project, focusing on knowledge management, preparing advocacy minutes (3) disseminated to a national network addressing thematic areas of project achievements. During the period, 6 videos were achieved - National and of each Pilot, with testimonies of community and institutional leaders, these are added to a series of capsules and videos of dissemination of the pilot experiences (YouTube).The PEA in the Araucanía region achieved an agreement with 5 municipalities for the sustainability of environmental education and is associated with the Environmental Certification System of the MMA and in Valparaíso with the Municipality – College of Quintero.The Teaching Guide for Basic</p> |                 |



| Project Objective and Outcomes                                                                                                                                                                                         | Indicator                                                                                                                                                   | Baseline level                                                                                                                            | Mid-Term Target or Milestones                                    | End of Project Target                                            | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                                                                                       | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Progress rating |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------|------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                                        |                                                                                                                                                             |                                                                                                                                           |                                                                  |                                                                  |                                                                                                                                                                                                                                                | Education, which supports the environmental education program, was designed in a participatory manner with the school community. This guide is supported by the Ministry of Education's Environmental Education Department. At the international level, the project presented 6 Side event at the COP 16 on Biodiversity in Cali, Colombia; conduct a seminar on ecosystem services assessment; and a seminar for the exchange of experiences and South-South cooperation within the framework of the Peru, Ecuador and Chile agreement. The national closing events and the pilots were instances of management of the results of the Project. All events with wide dissemination |                 |
| Outcome 1: Decision makers and relevant stakeholders are aware and appreciate the importance of BD conservation and LD problems in coastal landscapes through more and better access to information regarding globally | v) Number of communications activities on lessons learned from pilot project implementation carried out measured by the number of educational and awareness | There is no effective translation of relevant information into effective public policies and adequate management decisions, especially on | "At least 2 extension activities of lessons learned implemented" | "At least 5 extension activities of lessons learned implemented" | It increased the exchange of experiences between pilots in order to shorten gaps; exchange of experiences with countries in the framework of South-South cooperation; exchange of experiences with other GEF Projects, together with knowledge | a) Experience gained in the activity with another GEF (Mainstreaming Conservation and Assessment of Critically Endangered Species) which is in the final phase, in the area of restoration, local management and communication. b) Lessons learned between the pilots of Mantagua and Cahuil in the development of the Barra de Cahuil protocol and in governance is shared. c) Lessons learned between                                                                                                                                                                                                                                                                            | HS              |

| Project Objective and Outcomes                                                                                | Indicator                                                                 | Baseline level                               | Mid-Term Target or Milestones                         | End of Project Target                                 | Progress as of current period(numeric, percentage, or binary entry only)                                          | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Progress rating |
|---------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------|----------------------------------------------|-------------------------------------------------------|-------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| relevant biodiversity and the ecosystem and socio- economic services they provide (attitude change on issues) | programs, and persons participating in the programs (separated by gender) | the sub-national levels                      |                                                       |                                                       | management activities for the communication strategy in order to promote replication, scaling and sustainability. | Rocuant Andalien and Queule in sustainable birdwatching activities. d) Joint work with the GEF Restoration Project on restoration in 4 pilot regions; (e) The achievements of the project are shared with the objectives of the National Restoration Plan; f) Collaboration agreement with Audubon to generate a project to be submitted to the AFY – AUDUBON-CAF initiative for the Rocuant Andalien Wetland System (SHRA) for disaster risk prevention; the GEF project contributed generated studies and the initiative is part of the strategy of the Master Plan for the management and governance of the SHRA, developed by the GEF Wetlands, which hosts other initiatives for the sustainability of the SHRA. g) Between pilots, they shared experiences on sustainable infrastructure design and design of environmental education signs. h) International seminar for the exchange of wetland management experiences between Peru, Ecuador and Chile, achieving a policy brief as a guide for future work and lines of collaboration. |                 |
| 2.1: Improvement in institutional and technical capability for                                                | vi) Increase in capacity of professionals, staff                          | "Knowledge is limited at the technical level | 40% from baseline through Training program for public | 60% from baseline through Training program for public | 69% from baseline through Training program for public                                                             | Acoordinag to a consultancy developed to measure KAP (knowledge, attitudes and ractices), at mid term, there is an                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | HS              |

| Project Objective and Outcomes                                                                                                                | Indicator                                                                                                                      | Baseline level                                                                                                                                                                                                                                                                                                                                                                                | Mid-Term Target or Milestones                                                                        | End of Project Target                                                                                | Progress as of current period(numeric, percentage, or binary entry only)                             | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Progress rating |
|-----------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| Integrated Landscapes Approaches for SLM and BD conservation in coastal landscapes of South-central Chile (improved institutional competency) | members of the Technical National Committee and Local Technical Committees to manage coastal landscapes measured by KAP survey | on how these ecosystems function at the landscape level, in terms of the causal relationship of their components and their interactions. KAP survey results: KAP Survey Elqui pilot ScoreK 3,2A 3,7P 1,5Mean 2,82Mantagua pilot ScoreK 3,1A 3,7P 1,3Mean 2,7Cahuil pilot ScoreK 2,5A 3,7P 0,8Mean 2,3Rocuant-Andalien pilot ScoreK 3,5A 3,1P 1,4Mean 2,7Queule pilot ScoreK 2,3A 3,2P 0,3Mean | services on landscape approaches, ecosystem services, territorial planning and sustainable practices | services on landscape approaches, ecosystem services, territorial planning and sustainable practices | services on landscape approaches, ecosystem services, territorial planning and sustainable practices | increase of 69% average for the three criteria. CTLs % aumentoK 31%A 36%P 275%Average 69% -1100 Project stakeholders with an e-learning course on wetlands completed-1,300 attendees to 28 technical talks on wetlands-90 inspectors with awareness course on biodiversity and migratory species-2,846 (of wich 60% are women) actors of the local and national committees have attended this period a series of workshops and training activities of the project - 4 (3 are women) professionals from the MMA did an international Diploma on integrated management of coastal areas-23 professional from the MMA with training on the regulation of the Urban Wetlands Law, specifically on the Delimitation guide in the field-38 professional from the MMA with training on the integral management plans for watershed guide".In addition to what was reported above, the Project's accumulated record of participation in all types of activities of workshop meetings is 3,103 people (60% women); in the reporting period, 320 meetings of all kinds were held with different interest groups linked to the |                 |

| Project Objective and Outcomes                                                                          | Indicator                                                                                 | Baseline level                                                    | Mid-Term Target or Milestones                                                               | End of Project Target                                                                          | Progress as of current period(numeric, percentage, or binary entry only)                        | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Progress rating |
|---------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------|-------------------------------------------------------------------|---------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                         |                                                                                           | 1,96"                                                             |                                                                                             |                                                                                                |                                                                                                 | project.The result of the application of the KAP, at the end of the project, survey in the aspects of knowledge, attitudes and practices shows a consolidation of these in the interest groups, participants in the National Technical Committee on Wetlands (CTNH) and the Local Technical Committees (CTL). It is reflected in a better management of general concepts, evidenced mainly in the CTLs; and improved technical capacity regarding the importance and need for wetland conservation. Regarding the attitude indicator, in all groups there is a willingness in terms of time and commitment to participate in present and future actions for the conservation and care of wetlands. The practice indicator is where the greatest growth in the data, practices and knowledge of local communities is evidenced. An outstanding aspect is the insertion and commitment of local governments and the scientific community in the conservation and care of wetlands. |                 |
| 2.1: Improvement in institutional and technical capability for Integrated Landscapes Approaches for SLM | vii) Increase in engagement of the relevant institutions measured by the number of inter- | Several national institutions are involved in coastal ecosystems, | At least one international/national seminar on coastal landscape sustainable management and | At least three international/national seminars on coastal landscape sustainable management and | More than three international/national seminars on coastal landscape sustainable management and | In October 8th 2020, an international Seminar on “international experiences on protection of urban wetlands” was organized by the project, with participation of experts                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | HS              |

| Project Objective and Outcomes                                                                       | Indicator                                                                                                                    | Baseline level                                                                                                                                                                                                                                                                                                                                         | Mid-Term Target or Milestones | End of Project Target         | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Progress rating |
|------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------------------|--------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| and BD conservation in coastal landscapes of South-central Chile (improved institutional competency) | institutional seminars for knowledge exchanged on coastal landscape sustainable management and ecosystem services approaches | some related to production and development activities in these ecosystems (MOP, MINVU, SUBDERE, MINAGRI) and others in their conservation and administration (EM, CONAF, MBN). But up to now, no knowledge exchange opportunities, such as seminars, have integrated conservation practices into developing activities with all these actors involved. | ecosystem services approaches | ecosystem services approaches | ecosystem services approaches.                                           | from Ramsar, Spain and Chile. In January 2022, an international Seminar on coastal landscape restoration was organized by the project, with participation of experts from the US, Chile and Colombia Chile-Argentina binational conservation meeting (3 days in December 2021) National seminar: ""Coastal Wetlands of Central Chile: monitors of the environment, climate change and coastal risks"" (May 2022) National seminar: ""Eutrophication in Wetlands: Control and Approach Measures at Different Scales"" (July 2021) National seminar: ""Birdwatching and its potential for economic development in Chile"" (October 2020) First Bird Festival Costa Araucanía – Birdwatching and Conservation Seminar (March 2021)". In addition, the Biobío Bird Festival Seminar was held (11.23); Sustainable Construction Seminar (08.24.23); Seminar "Hydrodynamic adaptation of estuaries: the case of the Cahuil lagoon (05.24.24); and the Disaster Risk Management Seminar in Coastal Wetlands |                 |

| Project Objective and Outcomes | Indicator | Baseline level | Mid-Term Target or Milestones | End of Project Target | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Progress rating |
|--------------------------------|-----------|----------------|-------------------------------|-----------------------|--------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                |           |                |                               |                       |                                                                          | <p>of the Province of Concepción (05.09.24).In the period of national and international seminars held, it corresponds to the Participation in COP 16 on Biodiversity with 6 Side events (October 2024) in the Chilean Pavilion and a Side Event for mainstreaming the conservation of biodiversity and other experiences in the CAF Pavilion. A seminar to launch a Guide to the Understanding of the Ecosystem Services provided by Wetlands, with capacity building generated by the Project and the work of a new methodology for the valorization of SSEE Importance of Multiple Perspectives for the Valuation of Ecosystem Services achieved in strategic partnership with the Huasco River Project of the University of Chile (09.11.25).</p> <p>International Technical Exchange Event, tools and experiences in Coastal Wetlands of the South American Pacific (13-15.11.24) in order to support the management and governance of wetlands and generate an exchange that involves competent professionals from the public service, the academic sector and civil society organizations from Chile, Peru and Ecuador. Generation of</p> |                 |

| Project Objective and Outcomes                                                                                                                                                                               | Indicator                                                                                               | Baseline level                                                                                                                                                                                                                                                                                                | Mid-Term Target or Milestones                                                            | End of Project Target                                                                    | Progress as of current period(numeric, percentage, or binary entry only)                                | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Progress rating |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                              |                                                                                                         |                                                                                                                                                                                                                                                                                                               |                                                                                          |                                                                                          |                                                                                                         | Report for Public Policy- Policy Brief: Partnerships, Communication and Governance for Coastal Wetlands of the South American Pacific.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                 |
| 2.1: Improvement in institutional and technical capability for Integrated Landscapes Approaches for SLM and BD conservation in coastal landscapes of South-central Chile (improved institutional competency) | viii) Participatory mechanisms developed, measured by the conformation on national and local committees | There is limited and/or inconsistent coordination of national institutions for the sustainable management and conservation priorities of productive landscapes and coastal wetlands, with no mechanisms for integration of participants from the Public services, private actors, academia and civil society. | Steering Committee, National Technical Committee and 5 Local technical Committees formed | Steering Committee, National Technical Committee and 5 Local technical Committees formed | Steering Committee, National Technical Committee and 5 Local technical Committees formed and operating. | The Steering Committee, National Technical Committee and 5 Local technical Committees are formed and formalized by the Ministry of Environment. The development of the guide to facilitate inspection and complaints on wetlands is a form of coordination of 13 public services of the state with a mandate in coastal areas, together with trainings on the guide all over the country, through 5 macrozonal workshops.Under the Wetlands Law, the MMA enacts the Regional Wetlands Committees of Elqui, Biobío; O'Higgins and Araucanía under review, and Valparaiso under management. The Project's governance experience is transferred to these committees, safeguarding the sustainability of the strategic partners' participation. The Project's governance arrangement has operated and accompanied the execution of the project in a proper manner.During this period, members of both the national and local committees participated in seminars and other | HS              |

| Project Objective and Outcomes                                                                                                                                                                                                                                                                                                                                                                                                       | Indicator                                                                                                                                                                                                                                                                                                                                  | Baseline level                                                                                                                                                                                                                                                                                                                                 | Mid-Term Target or Milestones                                                                                                                                                     | End of Project Target                                                                                                                                                             | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                            | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Progress rating |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                                                                                                                                                                                                                                                      |                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                   |                                                                                                                                                                                   |                                                                                                                                                                                     | events organized by the project; they contributed to the sustainability of the integrated wetland management plans and specific pilot results, in line with the mandates of the institutions that comprise them.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                 |
| 2.2: Incorporating regulations and criteria regarding BD conservation and SLM in coastal landscapes into the strategies and mandates of the EM, the Ministry of Housing and Urbanization (MINVU), Ministry of Public Property (MBN), Ministry of Public Construction (MOP), National Tourism Service (SERNATUR) and the Ministry of Agriculture (MINAGRI) increasing the Project's scope (implementation of new or revised policies) | ix) Inclusion of environmental considerations and best practices for coastal landscape conservation in the policy instruments of the Ministry of Housing and Urbanization (MINVU), Ministry of Public Property (MBN), Ministry of Public Construction (MOP), National Tourism Service (SERNATUR) and the Ministry of Agriculture (MINAGRI) | Non-existent policy instruments in the associated institutions that specifically indicates environmental considerations and best practices for developing activities when these occurs in coastal landscapes. Agriculture has best practices guidelines but needs to consider more specific criteria when activities are in wetlands and their | At least 1 institution incorporates into their policy instruments environmental considerations and best practices for productive and development activities in coastal landscapes | At least 4 institutions incorporate into their policy instruments environmental considerations and best practices for productive and development activities in coastal landscapes | More than 4 institutions incorporate into their policy instruments environmental considerations and best practices for productive and development activities in coastal landscapes. | The Guide for the Preparation of Integrated Wetland Management Plans supports the implementation of the Wetlands Law in the management of declared wetlands. Through the urban wetlands law and its regulations, more than 100 municipalities that have declared 123 wetlands (reaching 12,973.251 ha) and 261 in the process of declaration, are beginning to incorporate minimum sustainability criteria in the management of wetlands. The Guide for the Preparation of General Ordinances, prepared by the project, describes the procedure of the Municipalities in the matter, within the framework of the Wetlands Law. Municipality of La Serena promulgated the OM of Wetlands and is developing the OM of aggregate extraction and the project contributed to the modification of the Regular Plan based on the BBPP guidelines. Based on the Nilahue Estuary Sand Bar Management Protocol – Cahuil Pilot, the Comptroller | HS              |



| Project Objective and Outcomes | Indicator | Baseline level                                                                                                                  | Mid-Term Target or Milestones | End of Project Target | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Progress rating |
|--------------------------------|-----------|---------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-----------------------|--------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                |           | watershed. Housing has standards for sustainable construction, but with energy efficiency and waste disposal as the main focus. |                               |                       |                                                                          | General of the Republic ruled that interventions in coastal wetlands destined among their actions to prevent social risks, may not comply with the environmental impact assessment study.Support in the regulatory development and implementation of the urban wetlands law, with: a. Support in regulatory development; b. Support in the guidelines requested in the regulation (Guide for the delimitation of wetlands, Guide of actions with minimum sustainability criteria); c. With this Law, all activities carried out near urban wetlands must be subject to an environmental impact assessment, modifying the regulations of the SEA and the MINVU and other institutions. The DOP, MBN, MINVU, ASCC, Municipalities, and SERNATUR institutions incorporated good practice criteria (BBPP) into their institutional policies as a result of good practice guides and experiences developed by the Project.The Ministry of Housing and Urban Development incorporated sustainability criteria associated with wetlands into its Urban Parks Policy. This stems from the project's guide to good practices in the construction and tourism sectors. Along with this, pilot experiences of |                 |

| Project Objective and Outcomes                           | Indicator                                           | Baseline level                        | Mid-Term Target or Milestones                                        | End of Project Target                                                  | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Progress rating |
|----------------------------------------------------------|-----------------------------------------------------|---------------------------------------|----------------------------------------------------------------------|------------------------------------------------------------------------|--------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                          |                                                     |                                       |                                                                      |                                                                        |                                                                          | <p>participatory design of ecological infrastructure in wetlands and a Master Plan for a Wetland System – Rocuant Andalien _ as an urban green route. And environmental considerations in general two coastal edges of the infrastructure of the Department of Port Works incorporating the good environmental practices of the guide in southern Chile.The Ministry of National Assets is incorporating for the first time the good practices of the tourist guide in a heritage route in Biobío. The ASCC (Agency for Sustainability and Climate Change), incorporating for the first time the conservation of wetlands in an APL instrument (Public-private agreement). The Ministry of Public Works – MPW (MOP) takes as input the canal cleaning guide prepared by the Project to develop the Standards for Environmental Impact Assessment for public infrastructure works of the MOP. The Environmental Assessment Service (SEA) has incorporated the Environmental Impact Assessment Guide for wetlands into the environmental impact assessment</p> |                 |
| 2.2: Incorporating regulations and criteria regarding BD | x) Number of policy elements that negatively impact | There are a number of policy elements | Modification proposal for at least 3 policy elements that negatively | At least 3 modified or replaced policy elements that negatively impact | More than 3 modified or replaced policy elements that negatively impact  | Support in the development of the regulations of the Urban Wetlands Law (Decree No. 15/2020                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | HS              |

| Project Objective and Outcomes                                                                                                                                                                                                                                                                                                                                              | Indicator                                             | Baseline level                                                                                                                                                                                                                            | Mid-Term Target or Milestones | End of Project Target | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Progress rating |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-----------------------|--------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| conservation and SLM in coastal landscapes into the strategies and mandates of the EM, the Ministry of Housing and Urbanization (MINVU), Ministry of Public Property (MBN), Ministry of Public Construction (MOP), National Tourism Service (SERNATUR) and the Ministry of Agriculture (MINAGRI) increasing the Project's scope (implementation of new or revised policies) | coastal ecosystems modified, replaced or counteracted | that negatively impact coastal ecosystems, such as irrigation subsidies, penalties for not using water rights, agriculture conversion subsidies, among others. Exhaustive political analysis at project onset will define final baseline. | impact coastal ecosystems     | coastal ecosystems    | coastal ecosystems                                                       | <a href="https://www.bcn.cl/leychile/navegar?idNorma=1152029">https://www.bcn.cl/leychile/navegar?idNorma=1152029</a> ). This Law, through its regulations, modifies Law 19,300 on General Bases of the Environment in its article 10, letter P, letter Q and adds letter S, where alterations to the physical-chemical characteristics and ecosystem flows of urban wetlands, which did not previously exist, are added as a cause for entry into the SEIA - The rule, in turn, establishes the obligation in the general law of urban planning and construction, to recognize in the territorial planning instruments, the urban wetlands declared by the MMA as "protection areas of natural value".The guidelines related to the UW Law regulations are developed, including the delimitation guide, the sustainability action guide and the environmental impact assessment guide used by the Impact Assessment Service. In addition, the Guide for the general preparation of ordinances was developed; support is provided for the implementation of the SBAP regulations in legal and administrative aspects for its implementation; support is provided for the generation of inputs for the preparation of the regulations of the recently enacted Peatlands Law |                 |

| Project Objective and Outcomes                                                                                                                                                                                                                                                                                                                                             | Indicator                                                                                                             | Baseline level                                                                                                                                                                                                                                                | Mid-Term Target or Milestones                                                                                                                                                                                              | End of Project Target                                                                                                                                                                                             | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                                                           | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Progress rating |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                       |                                                                                                                                                                                                                                                               |                                                                                                                                                                                                                            |                                                                                                                                                                                                                   |                                                                                                                                                                                                                    | (10.04.24); contribution to the update of the Regulatory Plan of La Serena based on BBPP in wetlands.Based Sand Bar Management Protocol – Cahuil Pilot, the Comptroller General of the Republic ruled that interventions in coastal wetlands destined among their actions to prevent social risks, may not comply with the environmental impact assessment study (Opinion Number E420195N23 – 24.11.23).                                                                                                                                                                        |                 |
| 3.1: Enhanced mechanisms for cross-sector integrated planning and implementation of sustainable natural resources management at district level to decrease LD and preserve habitat of BD in coastal landscapes considering the multiple dimensions of livelihood options (agriculture, forestry, livestock, construction, tourism, infrastructure) and monitoring programs | xi) Area under Integrated land-use and restoration plans for conservation and sustainable use in the pilot watersheds | There are only three restoration initiatives in the project area, two from the GEF Project Support to Civil Society and Community Initiatives for Generating Global Environment Benefits, and one from a Regional Development Project. These initiatives give | "Vulnerable zones with degraded areas identified for recovery prioritization At least 21,000 ha of pilot ecosystems with integrated management and restoration plans, formulated, revised and adapted to local conditions" | At least 21,000 ha of pilot ecosystems with integrated land-use and restoration plans, are under implementation for maintaining, restoring and improving resilience of coastal landscapes and wetlands watersheds | At least 21,000 ha of pilot ecosystems with integrated land-use and restoration plans, are under implementation for maintaining, restoring and improving resilience of coastal landscapes and wetlands watersheds. | Vulnerable zones with degraded areas identified for recovery prioritization for the 5 pilots approved (4,292 ha).In the pilots, restoration actions are carried out with different approaches such as post-fire restoration, vegetation recovery and restoration, land cover, erosion and biodiversity recovery; as well as through sand bar management. The 5 comprehensive management plans (PGI) achieved are highlighted, some at the basin scale, others at the contributing sub-basin level and in the wetland; these PGI cover 304,139 ha under management to ten years. | HS              |

| Project Objective and Outcomes                                                                                                                                                                                                 | Indicator                                                                                                                                                                                       | Baseline level                                                                                                                                                                                                                                                | Mid-Term Target or Milestones                                                                                                         | End of Project Target                                                                                                                                                                      | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                                                                                                               | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                | Progress rating |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                                                |                                                                                                                                                                                                 | us demonstrative examples and methodologies for community base initiatives, but they are not integrated in the Land use planning of the region, and have limited coordination with local authorities, since their objectives are different from this project. |                                                                                                                                       |                                                                                                                                                                                            |                                                                                                                                                                                                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                 |
| 3.1: Enhanced mechanisms for cross-sector integrated planning and implementation of sustainable natural resources management at district level to decrease LD and preserve habitat of BD in coastal landscapes considering the | xii) Number of sites applying programs for monitoring components of wetland basin health and biodiversity, with participation of public institutions, local communities and the private sector. | The DGA, EM, and DIRECTEMAR have monitoring programs for wetlands with different indicators, but there is a lack of citizen participation                                                                                                                     | 5 integrated programs for monitoring components of wetland basin health and biodiversity, formulated, and adapted to local conditions | 5 pilot sites establish a program for monitoring components of wetland basin health and biodiversity, with participation of public institutions, local communities and the private sector. | 5 pilot sites establish a program for monitoring components of wetland basin health and biodiversity, with participation of public institutions, local communities and the private sector. An additional pilot as a replication at the mouth of the Mataquito River in | 5 Integrated monitoring programs for the components of health and biodiversity of wetland basins, formulated and adapted to local conditions. An additional pilot as a replication at the mouth of the Mataquito River in the Maule region. From July 2021 to June 2024, programs are being implemented, with the participation of public and private institutions, and data is being systematized. In addition, work began to establish correlations between the data | HS              |

| Project Objective and Outcomes                                                                                                              | Indicator | Baseline level                                                                                                                                                      | Mid-Term Target or Milestones | End of Project Target | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Progress rating |
|---------------------------------------------------------------------------------------------------------------------------------------------|-----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-----------------------|--------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| multiple dimensions of livelihood options (agriculture, forestry, livestock, construction, tourism, infrastructure) and monitoring programs |           | and private sector and local government's involvement. Resulting in a lack of ownership from the community and even stolen instruments from the measurement points. |                               |                       | the Maule region.                                                        | of the different variables measured (monitoring of birds, macroinvertebrates, fish and physical-chemical variables of the water), among them and with factors such as territorial characteristics and threats and generation of recommendations for institutional management. The Biobío, Mantagua and Cahuil pilot implemented a citizen participatory system, one in association with the Manzana Verde Foundation and the others with respective municipalities in a coordinated work with the MMA seremi, providing sustainability to monitoring. The Multiparameter Monitoring Guide was developed, which contributes to capacity building. The systematization of the monitoring data of the 6 pilots was carried out; The existence of correlations with existing impact factors in the territories was established. The seasonal monitoring reports were systematized and made available on the Project's website, with public access. The monitoring data were made available on the monitoring platform of the Ministry of the Environment with public access, and contributed to decision-making in |                 |

| Project Objective and Outcomes                                                                                                                                                                                                                                                                                                                                             | Indicator                                                                                                                                                        | Baseline level                                                                                                                                                                                                                                                                                                         | Mid-Term Target or Milestones                                                                                                                                                               | End of Project Target                                                                                                                                                                 | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                             | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Progress rating |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                                                  |                                                                                                                                                                                                                                                                                                                        |                                                                                                                                                                                             |                                                                                                                                                                                       |                                                                                                                                                                                      | institutional management.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                 |
| 3.1: Enhanced mechanisms for cross-sector integrated planning and implementation of sustainable natural resources management at district level to decrease LD and preserve habitat of BD in coastal landscapes considering the multiple dimensions of livelihood options (agriculture, forestry, livestock, construction, tourism, infrastructure) and monitoring programs | "xiii) Number of demonstrative applications of best practices in the following sectors:- housing development - infrastructure - agriculture- forestry -Tourism " | Productive and development practices are void of environmental criteria or best practices protocols and mitigation actions, when related to wetlands and their watershed. Forestry and agricultural activities have best practice guidelines, but no with a direct focus on conserving wetlands and coastal landscapes | At least one demonstration activity in each productive/development sector (5 in total) being planned with adoption of best environmental practices and criteria as expressed in component 2 | At least one demonstrative activity in each productive/development sector (5 in total) being implemented in a pilot site, with adoption of best practices as expressed in component 2 | More than 5 demonstrative activity in each productive/development sector (5 in total) being implemented in a pilot site, with adoption of best practices as expressed in component 2 | Applications of good practices in tourism: - Clean Production Agreement in the Tourism and Gastronomy sector (APL) of tourism in Valparaíso with incorporation of Good Practices (GP) of the guide approved with ASCC funds, first national experience in Tourism. The Cahuil pilot applies the BBPP guide in tourism in the creation of the Cahuil tourist and cultural route together with SERNATUR and the Municipality. Heritage route of wetlands in Biobío, of National Assets Ministry, with good practices completed. Applications of good practices in construction and infrastructure: - Minvu prioritization (with budget) for an urban park in Rocuant Andalien Pilot with the first pilot of sustainable construction for wetlands in an urban park. Both initiatives are part of the Master Plan strategy for the governance and management of the Rocuant Andalien wetlands system, which includes other initiatives from key partners. 3 coastal edges (not in the pilots) of the MOP with incorporation of GP from the infrastructure guide. Applications of good practices in forestry and | HS              |

| Project Objective and Outcomes                                                                                                                                                                    | Indicator                                                                                                              | Baseline level                                                                                                           | Mid-Term Target or Milestones                                                                                                                                                               | End of Project Target                                                                                                                                                                       | Progress as of current period(numeric, percentage, or binary entry only)                                                                                                                     | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Progress rating |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                                                                                                   |                                                                                                                        |                                                                                                                          |                                                                                                                                                                                             |                                                                                                                                                                                             |                                                                                                                                                                                              | agriculture: they are carried out in the Queule pilot, with livestock producers and farmers in the area, with transfer of capacities to communities of small farmers belonging to indigenous communities participating in the INDAP PRODESAL program; in the Cahuil pilot associated with the forestry sector, and in transfer of capacities to the GEF restoration project; the Rocuant Andalien Pilot together with the INFOR Forestry Institute carries out a nursery program for hydrophytic plants to generate knowledge and restoration actions in wetlands. Applications of good practices in aggregate extraction: they will be carried out jointly with the municipality of La Serena in the Elqui pilot, contributing to the Municipal Ordinance.All the BBPP are being systematized in the project experiences. |                 |
| 3.2: The associated institutions at the sub-national level recognize and incorporate into their territorial planning, zoning and practices, issues of conservation, recovery and monitoring of BD | xiv) Number of Municipalities applying territorial planning instruments that integrates coastal ecosystem conservation | There is a lack of biodiversity conservation objectives and practices integrated in the planning instruments used at the | At least 2 municipalities with municipal ordinances, or other territorial planning instrument (PROT, RENAMU, PRI, PLADECO, ZBC, ZOIT, PRC), with coastal landscape BD and LD considerations | At least 4 municipalities with municipal ordinances, or other territorial planning instrument (PROT, RENAMU, PRI, PLADECO, ZBC, ZOIT, PRC), with coastal landscape BD and LD considerations | More than 4 municipalities with municipal ordinances, or other territorial planning instrument (PROT, RENAMU, PRI, PLADECO, ZBC, ZOIT, PRC), with coastal landscape BD and LD considerations | Due to the implementation of the HU Law, more than 100 municipalities have declared 123 urban wetlands, and more than 200 are in the process of declaration, which must incorporate their conservation in their territorial planning, including them as a natural protection area in the PTI, draft ordinances and prepare management                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | HS              |



| Project Objective and Outcomes                                         | Indicator | Baseline level                                                                                                                                                           | Mid-Term Target or Milestones | End of Project Target        | Progress as of current period(numeric, percentage, or binary entry only) | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Progress rating |
|------------------------------------------------------------------------|-----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|------------------------------|--------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| conservation and SLM in coastal landscapes (adoption of new practices) |           | local level, where an integrated vision of the territory and its ecosystem services within activities that support ordering and planning of the coastal fringe is needed | integrated and being applied  | integrated and being applied | integrated and being applied                                             | plans. 5 municipalities have comprehensive management plans (PGIH) developed by the pilot and another 5 PGIH under development by the MMA through the Environmental Protection Fund, in which the Project transferred the experience. In any urban area, even if the wetlands are not declared, by letters s of the law, they must undergo environmental impact assessment. Of the pilots, Elqui, Mantagua y Rocuant Andalien already have the declaration of Urban Wetland, no obstante Elqui y Rocuant Andalien la declaración se encuentran en proceso de reclamación. The municipalities that are partners in the Project have adopted the Integrated Management Plans for the wetlands, although with different degrees of commitment to their implementation; however, the sustainability of the PGI is safeguarded by being adopted as management instruments by the Local Committees or Regional Committees. The project, together with the MMA, developed the Guide for the preparation of General Ordinances. The Elqui pilot contributed the BBPP criteria in the update of the |                 |

| Project Objective and Outcomes                                                                     | Indicator                                                                     | Baseline level                                                                              | Mid-Term Target or Milestones                                                      | End of Project Target                                                              | Progress as of current period(numeric, percentage, or binary entry only)           | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Progress rating |
|----------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------|------------------------------------------------------------------------------------|------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                    |                                                                               |                                                                                             |                                                                                    |                                                                                    |                                                                                    | Regulatory Plan and the Wetlands Ordinance and is developing the Ordinance on the Extraction of Aggregates. The following modifications were incorporated into the master plan:<br>-Increase the minimum subdivision of the property to 10,000 m2. Prohibition of water sports, sports fields of all kinds, sports with motor vehicles and commerce. Reduction of the coefficient of construction from 0.4 to 0.01 (minimum possible) and the elimination of the bridge over the mouth of the Elqui River.                                                                                                                       |                 |
| 3.3: Livelihood of coastal landscape smallholders are more resilient, diversified and strengthened | xv) Number of projects for diversification of sustainable economic activities | Alternatives for diversified production activities are not being made available efficiently | At least 3 projects with diversified productive activities or services implemented | At least 6 projects with diversified productive activities or services implemented | At least 6 projects with diversified productive activities or services implemented | A tourist route for bird watching in the Cahuil wetlands and a cultural route for the Cahuil salt workers was established; an initiative developed with the community, the municipality and SERNATUR. Project to promote the development of local nurseries in Cáhuil, a project to meet with the community: Cáhuil wetlands, promoting the search for balance between local development and biodiversity conservation. Strengthening and consolidating the Toltén Hands Cooperative, a group of women who work with fleece crafts focused on revealing the biodiversity of the wetland. The training of bird watching guides in | HS              |

| Project Objective and Outcomes                                                                     | Indicator                                                                                                            | Baseline level                                                                                          | Mid-Term Target or Milestones                                                                                    | End of Project Target                                                                                            | Progress as of current period(numeric, percentage, or binary entry only)                                          | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Progress rating |
|----------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                    |                                                                                                                      |                                                                                                         |                                                                                                                  |                                                                                                                  |                                                                                                                   | three of the pilot projects turns out to be a potential local economic alternative, along with surveying the biodiversity of the wetland and ecosystem services. The development of ecological infrastructure projects aims to impact the local economy; initiatives developed in Elqui with Fishermen of Caleta San Pedro and a group of ladies who manage the gastronomic center, consisting of a walkway – viewpoint to protect dunes and nesting sites of the pilpilén; Green Infrastructure Master Plan as a Proposed Urban Green Park Route for the Rocuant Andalén wetland system and a project for a biodiversity viewpoint walkway of the Queule wetland to be managed by indigenous communities together with the municipality of Toltén developed in partnership with the Chile Mexico Project in the Queule, Araucanía region. |                 |
| 3.3: Livelihood of coastal landscape smallholders are more resilient, diversified and strengthened | xvi) Number of women and men from communities associated with wetlands engaged in diversified productive activities, | Most of the communities' work on traditional production activities, there is a lack of capabilities for | At least 10 men and 10 women from local communities are beneficiaries for diversification of economic activities | At least 20 men and 20 women from local communities are beneficiaries for diversification of economic activities | More than 20 men and 20 women from local communities are beneficiaries for diversification of economic activities | Experience of development and capacity building of the Manos de Toltén Cooperative, made up of 15 women who directly benefit from the elaboration of wool bell crafts, management and marketing. Plus other indirect beneficiaries in chain such as supplier or seller (Piloto Queule). Team of                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | HS              |

| Project Objective and Outcomes                                                                     | Indicator                                                                                                                                                              | Baseline level                                                                                                                                     | Mid-Term Target or Milestones                                          | End of Project Target                                                  | Progress as of current period(numeric, percentage, or binary entry only)                                                                               | Summary by the EA of attainment of the indicator & target as of 30 June                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Progress rating |
|----------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                    | exclusively or in addition to their usual activities                                                                                                                   | drawing up, and acquiring available regional funding for projects that include ecosystem services considerations                                   |                                                                        |                                                                        |                                                                                                                                                        | monitors (10) trained in environmental protection and education of the Wetland in the Elqui pilot, financed by the CONAF Social Work Program. Members of the Cahuil salt workers and their families for the sale of salt associated with the bird watching route (Cahuil Pilot). Experience of the Elqui Pilot, a group of fishermen's ladies (40) from Caleta San Pedro who have a gastronomic center and who, together with their fishermen husbands, project partners, contribute to protecting the dunes and nesting areas of the pilpilén their capacities are strengthened in environmental protection and education. Trained birdwatching guides (10), to develop establishment of the local economy associated with tourist sighting routes. |                 |
| 3.3: Livelihood of coastal landscape smallholders are more resilient, diversified and strengthened | xvii) Level of adoption of instruments promoted and strengthened for certifying best productive practices in coastal landscapes (EM green seal for coastal landscapes) | Local producers do not have access to green seals for services produced in a manner that is environmentally compatible with the coastal landscapes | At least 2 projects with EM green seal for coastal landscapes obtained | At least 6 projects with EM green seal for coastal landscapes obtained | Support for the early establishment of the Protected Areas and Biodiversity Service (SBAP) with legal and administrative consultancies in HR and RREF. | This activity was originally planned to start in Q4 2023, but due to the approval of the SBAP Law in June 2023, which has a mandate to create a national biodiversity certification system, the project will support the creation of the normative associated with the certification system.                                                                                                                                                                                                                                                                                                                                                                                                                                                         | MS              |

### 3.2 Rating of progress implementation towards delivery of outputs (Implementation Progress)

| Component                                                                                          | Output/Activity                                                                                                                                                                                                                                                                                                                                         | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Progress Rating |
|----------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| 1 Component<br>1. Information management and outreach for sustainable coastal landscape management | Output 1.1.1: Quantified ecological and socioeconomic assessment of Coastal landscapes including wetlands and adjacent watershed territories, with biodiversity inventory; Ecosystem Services Evaluation Report; definition of wetlands extension and buffer zones, Proposals for studies and programs on value added for watershed hydrological system | 2022-09-30               | 96                                                        | 100%                                                     | Plural evaluation of ecosystem services of Huasco carried out and guide for the evaluation of ecosystem services achieved; sand bar management protocol achieved, with an impact on public regulations issued by the General Secretariat of the Republic and an impact on the management of wetlands of the MMA and the SEA; Master Plan for Urban Green Ecological Infrastructure of the Rocuant Andalien Wetland System considers hydrodynamic studies and disaster risk prevention mechanisms; computer platforms for the management of wetland declaration, environmental and biodiversity monitoring, phenological and for the management of GEF projects strengthens the management of the MMA for the protection of wetlands; and the results of the environmental and biodiversity monitoring program of the wetlands were systematized and analyzed, with results that contribute to decision-making for the environmental management of wetlands; the data has been made available on the monitory platform with public access. | HS              |
| 1 Component                                                                                        | Activity 1.1.1.1 Identification and assessment of EESS for wetlands                                                                                                                                                                                                                                                                                     | 2022-09-30               | 90                                                        | 100                                                      | Plural evaluation of SSEE in Huasco                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | HS              |

| Component                                                                                                        | Output/Activity                                                                                                                     | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Progress Rating |
|------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| 1. Information management and outreach for mainstreaming sustainable coastal landscape management                | enhancement                                                                                                                         |                          |                                                           |                                                          | carried out through an agreed partnership with the University of Chile, with the Fondecyt Regular Project N° 1221789 Assessing ecosystem services in a desert socioecological system in Atacama, Chile: A plural approach to create hybrid knowledge towards future policy making. Thesis and title reports (4).A Guide to the Assessment of Ecosystem Services carried out. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/guia-SERVICIOS-ECOSISTEMICOS-prensa.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/guia-SERVICIOS-ECOSISTEMICOS-prensa.pdf</a> |                 |
| 1 Component<br>1. Information management and outreach for mainstreaming sustainable coastal landscape management | Activity 1.1.1.2: Define wetlands limits, saline intrusion, buffer zone and hydric balance, for improving management and inspection | 2021-09-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | HS              |
| 1 Component<br>1. Information management and outreach for mainstreaming sustainable                              | Activity 1.1.1.3: Diagnosis of pollution sources and impacts at the watershed level, for improving management and inspection        | 2022-12-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | HS              |

| Component                                                                                                     | Output/Activity                                                                                                                                                                                                                         | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Progress Rating |
|---------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| coastal landscape management                                                                                  |                                                                                                                                                                                                                                         |                          |                                                           |                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                 |
| 1 Component 1. Information management and outreach for mainstreaming sustainable coastal landscape management | Activity 1.1.1.4: Hydrodynamic study of terminal bar movement and estuary, for purpose of evaluating the potential effect of the construction of coastal waterworks for maintaining the bar open, on the trophic status of the wetlands | 2022-12-30               | 100                                                       | 100                                                      | Comprehensive proposal for a protocol for the mechanized opening of the terminal bar for the Cáhuil wetland; achieved participatively with sustainability by the local government of Pichilemu together with the community and public institutions. Participatory governance mechanism with scope for restoration and preventive management in the face of socio-natural disasters. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/05/Protocolo-Barra-Cahuil.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/05/Protocolo-Barra-Cahuil.pdf</a> Maintenance Guide of the monitoring program for the application of the "Management Protocol of the Cáhuil Wetland Bar" <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/03/Guia-de-mantenimiento-del-instrumental-de-monitoreo-para-la-aplicacion-del-Protocolo-de-manejo-de-la-barra-del-humedal-Cahuil.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/03/Guia-de-mantenimiento-del-instrumental-de-monitoreo-para-la-aplicacion-del-Protocolo-de-manejo-de-la-barra-del-humedal-Cahuil.pdf</a> Impact of the Bar Management Protocol on the management of the MMA and the environmental management and impact assessment system, and provides bases for the regulation of interventions in mechanized wetlands. It provides a | HS              |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | working mechanism for local governments in coastal management and for related institutions such as the SEA-SEIA, Directorate of Port Works, Directorate of Hydraulic Works DOH and General Directorate of Water; Chilean Navy, MMA among others. Impact of the Bar Management Protocol and the data provided by the permanent monitoring mechanism of the Cahuil wetland, to the technical cooperation work with the Coastal Resilience Monitoring and Anticipation System Project (SIMONA Costa): Understanding the functioning of the mouth of the Nilahue estuary from remote sensing, models and field campaigns. Research Center for Disaster Risk Management CIGIDEN, SIMONA Costa project FONDAP-ANID Center of Excellence. <a href="https://nuevo.cigiden.cl/">https://nuevo.cigiden.cl/</a> Incidence: The Office of the Comptroller General of the Republic, based on the protocol of the bar, has indicated – through an opinion (2023) – that there are certain actions in wetlands that could be exempted from entering environmental impact studies, as a pre-existing mandate, as long as they are carried out in a context of risk and aim to reduce threats to the |                 |



| Component                                                                                                        | Output/Activity                                                                                                                                                                                                                                                                        | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Progress Rating |
|------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                  |                                                                                                                                                                                                                                                                                        |                          |                                                           |                                                          | population.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                 |
| 1 Component<br>1. Information management and outreach for mainstreaming sustainable coastal landscape management | Activity 1.1.1.5: Characterization and enhancement of the hydric system of one pilot region, with strategic study for reassessment of the wetlands network                                                                                                                             | 2021-12-30               | 100                                                       | 100                                                      | Proposal for an urban park route, with participatory design of ecological infrastructure, integrated into a Master Plan for Territorial Planning and Urban Design for the metropolitan region of Concepción, Biobío Region – Rocuant Andalien wetland system. The Master Plan considered hydrodynamic studies of the wetland system and the focus on tsunami flood risk prevention. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/Informe-Final-Plan-Maestro-Sistema-Rocuant-Andalien-digital.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/Informe-Final-Plan-Maestro-Sistema-Rocuant-Andalien-digital.pdf</a> | HS              |
| 1 Component<br>1. Information management and outreach for mainstreaming sustainable coastal landscape management | Output 1.1.2: EM Wetland Platform containing processed and integrated information including inventory, monitoring system, Ecological and socioeconomical data, and maps regarding priority zones as a decision-making aid for conservation of private or State coastal landscape areas | 2024-10-30               | 90                                                        | 100                                                      | The Platform Urban Wetlands Management System of the Ministry of the Environment, operational. Platform that strengthens institutional management in the declaration of wetlands for their protection and conservation. Aquatic Ecosystems Monitoring Platform, of the Ministry of the Environment, which aims to provide free access to information about water quality and biodiversity monitoring programs of aquatic ecosystems in the national territory; Site of the National Wetland Inventory, in the Biodiversity Information and Monitoring System -SIMBIO- of the                                                                            | HS              |

| Component                                                                                                     | Output/Activity                                                                                                                                                                                                                                | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Progress Rating |
|---------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                               |                                                                                                                                                                                                                                                |                          |                                                           |                                                          | Ministry of the Environment; Platform Satellite phenological monitoring system of wetlands of the Ministry of the Environment; and Project Management System Platform, created to facilitate real-time monitoring of project progress.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                 |
| 1 Component 1. Information management and outreach for mainstreaming sustainable coastal landscape management | Activity 1.1.2.1: Program for technological and human resources improvement, for improving the wetlands platform toward developing an on-line system that makes it possible to integrate information into a single search and reporting system | 2021-10-30               | 100                                                       | 100                                                      | Platform Urban Wetlands Management System of the Ministry of the Environment, operational. Platform that strengthens institutional management in the declaration of wetlands for their protection and conservation, by those mandated by Law 21202. It operates as a record of the declaration process; as a repository of documents prior to the declaration folder and facilitates the monitoring of the process. In addition, it favors the access of stakeholders to the status of the declaration and complaint process; and the mapping of the state geographically, regionally and nationally. <a href="https://sistemahumedales.mma.gob.cl/">https://sistemahumedales.mma.gob.cl/</a> Aquatic Ecosystems Monitoring Platform, of the Ministry of the Environment, which aims to provide free access to information about water quality and biodiversity monitoring programs of aquatic ecosystems in the national territory; supported by Article | HS              |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | 70, letters f, j, k and u of Law 19,300. This platform seeks to facilitate and support access to biodiversity and water quality information in a timely and efficient manner, to contribute to the comprehensive management of Chile's biodiversity. <a href="https://datosagua.mma.gob.cl/About%20Site%20of%20the%20National%20Wetland%20Inventory">https://datosagua.mma.gob.cl/About Site of the National Wetland Inventory</a> , in the Biodiversity Information and Monitoring System -SIMBIO- of the Ministry of the Environment. This facilitates public access to the wetland registry by providing information on location, surface, and crosses with type of ecosystems, species present, summary of territorial management, boundaries and cartographies, climate simulations, and other information that can be linked. <a href="https://simbio.mma.gob.cl/Humedales/IndexInventario">https://simbio.mma.gob.cl/Humedales/IndexInventario</a> Platform Satellite phenological monitoring system of wetlands of the Ministry of the Environment. <a href="https://labgrs.shinyapps.io/SMF_Humedales_1/">https://labgrs.shinyapps.io/SMF_Humedales_1/</a> Project Management System Platform, created to facilitate real-time monitoring of project progress based on the logical framework of the project at the activity level. Platform applied by other projects of the |                 |

| Component                                                                                                        | Output/Activity                                                                                                                                                                                     | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Progress Rating |
|------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                  |                                                                                                                                                                                                     |                          |                                                           |                                                          | Ministry of the Environment, strengthening management.<br><a href="https://gestiongef.mma.gob.cl/">https://gestiongef.mma.gob.cl/</a>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                 |
| 1 Component<br>1. Information management and outreach for mainstreaming sustainable coastal landscape management | Activity 1.1.2.2: Integrate EM monitoring data, as well as data from other platforms that are monitoring wetlands, in order to make available a centralized information system                      | 2024-10-30               | 80                                                        | 100                                                      | Report on Systematization and Analysis of Environmental Monitoring Information in Coastal Wetlands (5 project pilots and Mataquitos experience Maule region implemented with technical support and project experience).<br><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/02/Informe-Final-GEF-Humedales-Costeros.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/02/Informe-Final-GEF-Humedales-Costeros.pdf</a> Monitoring data of physicochemical variables, birds, fish and benthic macroinvertebrates from the 5 pilots and from the experience monitoring of Mataquitos-Maule Region, incorporated into the Aquatic Ecosystems Monitoring Platform (Activity 3113). Aquatic Ecosystem Monitoring Platform hosts annual wetland monitoring data carried out by the Ministry of Environment and facilitates the management of information for decision-making<br><a href="https://datosagua.mma.gob.cl/About">https://datosagua.mma.gob.cl/About</a> | HS              |
| 1 Component<br>1. Information management and outreach for                                                        | Output 1.1.3: Outreach and dissemination strategy for mainstreamed BD conservation and SLM in coastal landscapes based on the systematization of project tools, methodologies, results and findings | 2024-10-30               | 83                                                        | 100                                                      | The communication strategy was implemented on a permanent basis focused on technical and political advocacy, favoring the sustainability, scalability and replication of products and results,                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | HS              |

| Component                                                                                                     | Output/Activity                                                                                                                                                                                                         | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Progress Rating |
|---------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| mainstreaming sustainable coastal landscape management                                                        |                                                                                                                                                                                                                         |                          |                                                           |                                                          | using minutes, communiqués, social networks and the Project website. The systematization of the experience of the Project was concluded; the product launch seminars and international experience exchange event in wetland management, together with the holding of 6 side events at COP 16 on Biodiversity and the closing events of the Project, made it possible to strengthen the management of knowledge, experiences and products and results of the Project.                                                                                                                                                                                                                                                                                                                              |                 |
| 1 Component 1. Information management and outreach for mainstreaming sustainable coastal landscape management | Activity 1.1.3.1: Design and implementation of a communications and dissemination program for emphasizing the value of wetlands, designed for different target groups (decision-makers, citizens, private stakeholders) | 2024-10-30               | 80                                                        | 100                                                      | Communication Strategy permanently managed the information and dissemination of the results and knowledge achieved, on the importance of biodiversity and the sustainable use of wetlands; as well as support for the capacity building program. It was implemented through the project's website and social networks, managing to disseminate activities, products and results. Project website <a href="https://gefhumedales.mma.gob.cl/">https://gefhumedales.mma.gob.cl/</a> Instagram: 1,134 posts; 14.2 thousand followers; <a href="https://www.instagram.com/gefhumedalesco">https://www.instagram.com/gefhumedalesco</a> steros/ Facebook 3,100 followers and YouTube 1,320 subscribers. <a href="https://www.youtube.com/results?search_q">https://www.youtube.com/results?search_q</a> | HS              |

| Component                                                                                                        | Output/Activity                                                                                                                         | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Progress Rating |
|------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                                                                  |                                                                                                                                         |                          |                                                           |                                                          | uery=gef+humedales+costeros During the period, the Communications Strategy focused on technical and political advocacy was implemented to guarantee the sustainability of the results involving key actors; sensitizing decision-makers; incorporating actions and results in public spokespersons; strengthening collaboration; and publicizing the cross-cutting achievements of the Project. The Project's website provided sustainability to the storage, dissemination and facilitation of access to information from national and international stakeholders. |                 |
| 1 Component<br>1. Information management and outreach for mainstreaming sustainable coastal landscape management | Activity 1.1.3.2: Two e-learning courses (for PA and BD administrators on coastal ecosystems)                                           | 2023-03-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | HS              |
| 1 Component<br>1. Information management and outreach                                                            | Activity 1.1.3.3: Extension activities on lessons learned and systematization of Project outcomes in format available for dissemination | 2023-10-30               | 70                                                        | 100                                                      | Publication – Systematization of the Project: "Coastal Wetlands in Chile: Achievements and Challenges in Regulation, Capacities and Governance".                                                                                                                                                                                                                                                                                                                                                                                                                    | HS              |

| Component                                                  | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Progress Rating |
|------------------------------------------------------------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| for mainstreaming sustainable coastal landscape management |                 |                          |                                                           |                                                          | <p>Document systematizing the actions, achievements and results, learning, conclusions and recommendations arising from the project.</p> <p><a href="https://gefhumedales.mma.gob.cl/">https://gefhumedales.mma.gob.cl/</a> The communication strategy focused on technical and political advocacy in the exit phase of the project, focused on knowledge management, along with advocacy minutes (3) disseminated to the national network (See section 3 access link), focused on achievements by key themes of the project and promotional videos of the pilots, with messages from communities and key partners on experiences and socio-environmental and biodiversity benefits. National videos and videos of each Pilot (6) with testimonies of community and institutional leaders and capsules for the dissemination of the pilot experiences (See section 3 access link – dissemination on YouTube of the <a href="https://www.youtube.com/results?search_query=gef+humedales+costeros">https://www.youtube.com/results?search_query=gef+humedales+costeros</a> Project) At the international level, the project presented 6 Side event at the COP 16 on Biodiversity in Cali, Colombia. 1. Mainstreaming biodiversity conservation and sustainable landscape management in</p> |                 |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>coastal wetlands in the biodiversity hotspot of south-central Chile (GEF Wetlands /MMA-UNEP.2. Wetlands, structuring elements for cities that are more resilient to climate change and biodiversity conservation.3. Restoration Actions in Coastal Wetlands of Chile: A Comprehensive Approach to Biodiversity Conservation.4. Governance of Coastal Wetlands in Chile: five pilots in the biodiversity hotspot of south-central Chile (GEF Wetlands /MMA-UNEP.5. The rescue of knowledge, ancestral stories and local biodiversity through environmental education: the elaboration and dissemination of the book The Wetland Community, Araucanía Region, Chile.6. The biodiversity present in wetlands as an input for environmental education processes in the coastal territory of the Araucanía Region, Chile.</p> <p><a href="https://gestiongef.mma.gob.cl/Hitos/DetailsGestionCoordinador/133?tab=tab-1">https://gestiongef.mma.gob.cl/Hitos/DetailsGestionCoordinador/133?tab=tab-1</a></p> <p>Knowledge management, dissemination of the project's achievements and learnings in closing events held nationally and by each of the five pilots, with the participation of multiple actors, sectors and communities (30.11.24</p> |                 |



| Component                                                          | Output/Activity                                                                                                                                                                                                                                                                                | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Progress Rating |
|--------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                    |                                                                                                                                                                                                                                                                                                |                          |                                                           |                                                          | Mantagua; 17.12.24 Cahuil; 19.12.24 Queule; 15.01.25 Elqui; 24.01.25 Rocuant Andalien and 30.01.25 Nacional-Santiago).<br><a href="https://gestionef.mma.gob.cl/Hitos/DetailsGestionCoordinador/133?tab=tab-1">https://gestionef.mma.gob.cl/Hitos/DetailsGestionCoordinador/133?tab=tab-1</a>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                 |
| 2 Component 2 Institutional and regulatory frameworks strengthened | Output 2.1.1: Training Program developed and implemented for increased capacity of state institutions professionals to incorporate BD and SLM considerations within landscape and mitigation approaches as well as improved management practices for coastal landscapes sustainable management | 2024-03-30               | 95                                                        | 100                                                      | The capacity building program was implemented through e-learning courses, seminars, workshops and other exchange activities; It was accompanied by a communication strategy that facilitated the dissemination of knowledge and awareness among citizens on a permanent basis. International seminars and exchange events between countries were achieved highly satisfactorily with future work route. The application of the KAP survey at the beginning of the Project, in the middle term and at the end in a comparative way ratified the persistence of knowledge, capacities, and the change of attitudes focused on the conservation and protection of wetlands. Likewise, the mainstreaming of wetland conservation at the national level, focused on the management of municipalities and institutions in the management for the conservation and protection of wetlands, ratifies the results of the Project. | HS              |

| Component                                                             | Output/Activity                                                                                                                                                                                                                                                        | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Progress Rating |
|-----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.1.1.1: Draw up and implement a training program designed to strengthen the technical profile of the professionals of the institutions with responsibilities and competencies in wetlands management (Public Services, both on the central and local levels) | 2021-03-30               | 90                                                        | 100                                                      | <p>The training program was implemented through e-learning courses, courses, seminars, workshops and capacity transfer meetings, reported in semi-annual reports and previous PIR. The knowledge base was the legal framework, the background and products and results achieved by the project through studies carried out and tools generated by it.</p> <p><a href="https://gestiongef.mma.gob.cl/ArchivosHitos/Details/170?from=coordinador">https://gestiongef.mma.gob.cl/ArchivosHitos/Details/170?from=coordinador</a> The result of the consultancy developed to measure knowledge, attitudes and practices (CAP), in the medium term, as an indicator of capacity building, observed an average increase of 69% in the three criteria (Increase in CTLs % K 31% to 36% P 275%).</p> <p><a href="https://gestiongef.mma.gob.cl/ArchivosHitos/Details/30698?from=coordinador">https://gestiongef.mma.gob.cl/ArchivosHitos/Details/30698?from=coordinador</a> Seminar to launch the Guide to the Assessment of Ecosystem Services (11.10.24) and Seminar to launch the Guide to Environmental Education (13.08.24); international exchange on experiences in wetlands as a mechanism for South-South cooperation within the framework of the Peru, Ecuador and Chile agreement and launch of the Restoration</p> | HS              |

| Component                                        | Output/Activity                                                                                                                                  | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Progress Rating |
|--------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                  |                                                                                                                                                  |                          |                                                           |                                                          | <p>Guide; the 6 side events held at COP 16 on biodiversity in which the results of the Project were shared by priority experiences; and the national closing events and the 5 pilots focused on product presentation, results and learning. All these activities, such as results management and capacity transfer. Once the application of the KAP Survey has been carried out in a comparative way with its initial base application, in the middle term and at the end of the Project's training program, the National Technical Committee on Wetlands (CTNH) and the Local Technical Committees (CTL) show the consolidation of knowledge, attitude and practice in each of the interest groups. Better management of general concepts, evidencing better technical capacity regarding the importance and need for wetland conservation, ratifying the achievements of the training program.</p> <p><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/02/2024_Informe-Humedales_-KAP.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/02/2024_Informe-Humedales_-KAP.pdf</a></p> |                 |
| 2 Component<br>2 Institutional<br>and regulatory | Activity 2.1.1.2: Carry out 3 international seminars, in Sustainable construction in coastal ecosystems; EESS assessment; Environmental criteria | 2024-03-30               | 100                                                       | 100                                                      | Participation in the COP 16 on Biodiversity with 6 Side events (previously described) (October 2024) in                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | HS              |

| Component               | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Progress Rating |
|-------------------------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| frameworks strengthened |                 |                          |                                                           |                                                          | the Chilean Pavilion and a Side Event to mainstream the conservation of biodiversity and other experiences in the CAF Pavilion.Launch Seminar Guide for the Understanding of the Ecosystem Services provided by Wetlands, with strengthening of capacities generated by the Project and the work of a new methodology for the valorization of SSEE Importance of Multiple Perspectives for the Valuation of Ecosystem Services achieved in strategic partnership with the Huasco River Project of the University of Chile (09.11.24).International Technical Exchange of Tools and Experiences in Coastal Wetlands of the South American Pacific (13-15.11.24) in order to support the management and governance of wetlands; generating an exchange that involved competent professionals from the public service, the academic sector and civil society organizations from Chile, Peru and Ecuador. Generation of Report for Public Policy- Policy Brief: Partnerships, Communication and Governance for Coastal Wetlands of the South American Pacific. Knowledge management of the project's results at the event with a series of |                 |

| Component                                                             | Output/Activity                                                                                                                                                                              | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                        | Progress Rating |
|-----------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                       |                                                                                                                                                                                              |                          |                                                           |                                                          | presentations.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                 |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Output 2.1.2: Systematization of tools for quantifying coastal landscapes ecosystem and socioeconomic services, monitoring, and recovery for the purpose of efficient information management | 2023-06-30               | 90                                                        | 100                                                      | The guides (evaluation of ecosystem services, monitoring, restoration), biodiversity manuals (flora and fauna), together with materials and signage for environmental education achieved and disseminated contribute to the management of wetlands; are publicly accessible on the project website.                                                                                                                                                                                                                  | HS              |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.1.2.1: Drawing up a manual with guidelines for determining the structure and EESS provided by the wetlands, and their quantification                                              | 2023-06-30               | 90                                                        | 100                                                      | A guide to understanding the ecosystem services provided by wetlands and the importance of multiple benefits. Presented at a national seminar reported and printed distribution with national scope to the 16 regional ministerial secretaries of the MMA, with public access on the website.<br><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/guia-SERVICIOS-ECOSISTEMICOS-prensa.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/guia-SERVICIOS-ECOSISTEMICOS-prensa.pdf</a> | HS              |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.1.2.2: Drawing up a manual on monitoring and ecological integrity of coastal wetlands with guidelines to be included in the Wetlands Management Plan                              | 2023-03-30               | 100                                                       | 100                                                      | In complement, the Wetland Monitoring Guide prepared (2022), was strengthened with annex 6 procedure for calibration of multiparameter meter and pilot experiences. The guide improves the management of wetland monitoring, the management of instruments and was strengthened with pilot experiences.<br><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/08/Guia-Monitoreo-de-hum">https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/08/Guia-Monitoreo-de-hum</a>                           | HS              |

| Component                                                          | Output/Activity                                                                                                           | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Progress Rating |
|--------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                    |                                                                                                                           |                          |                                                           |                                                          | <p>edales-03-05-24.pdfIn addition:<br/> Prepared poster of Macroinvertebrates of the queule wetland, as a contribution to environmental education and health monitoring of wetlands.<br/> <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/03/Afiche-macroinvertebrados-RGB-Final-corregido_compressed-1.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/03/Afiche-macroinvertebrados-RGB-Final-corregido_compressed-1.pdf</a><br/> Report on Monitoring of Birdlife in the Wetlands of the Queule River - Summer Season 2024, with information on the health of the wetland over time as a result of the project's actions.<br/> <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/INFORME_AVES_Verano-2024.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/INFORME_AVES_Verano-2024.pdf</a><br/> Systematization, analysis and summary of Bird Monitoring of the Laguna de Cahuil Wetland from November 2022 to August 2024. Dissemination on the project site strengthening public access and for decision makers.<br/> <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/Informe-sistematizacion-monitoreos-aves-Cahuil-2022-2024.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/Informe-sistematizacion-monitoreos-aves-Cahuil-2022-2024.pdf</a></p> |                 |
| 2 Component 2 Institutional and regulatory frameworks strengthened | Activity 2.1.2.3: Support developing methodology for prioritizing wetlands as a decision-making and threat reduction tool | 2021-06-30               | 100                                                       | 100                                                      | Management of knowledge of the project's experience in the methodologies for prioritization of wetlands, areas of restoration and development of the Integrated Management Plans of the wetlands to the initiative of the MMA of                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | HS              |

| Component                                                             | Output/Activity                                                                                                                 | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Progress Rating |
|-----------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                       |                                                                                                                                 |                          |                                                           |                                                          | the Environmental Protection Fund Program or FPA to 5 national pilots in the process of development, leaving available the Guide for the preparation of PGIH and the PGIH for the national use of the Regional Ministerial Secretariats within the framework of the new wetlands declared for the improvement of their management.                                                                                                                                                                                                                                                                                                                                                                                    |                 |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.1.2.4: Manual of criteria for establishment of artificial wetlands for treatment of wastewater and clean-up of lakes | 2021-06-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | HS              |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.1.2.5: Field manuals on coastal wetlands biodiversity and training for birdwatching guides                           | 2022-06-30               | 100                                                       | 100                                                      | In addition, a series of materials developed to enhance knowledge about biodiversity and the ecosystem benefits provided by wetlands were developed: The Field Guide for Continental Fish and Macroinvertebrates in Coastal Wetlands of South-Central Chile was developed. Material developed to improve the ecological and conservation status of the coastal ecosystems of Central-Southern Chile, through the promotion of sustainable management. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/GUIA_PECES_E_INSECTOS_2024_BAJA_RES.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/GUIA_PECES_E_INSECTOS_2024_BAJA_RES.pdf</a> The Illustrated Atlas of the Cahuil wetland | HS              |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>was prepared focused on enhancement, awareness creation and highlighting the ecosystem benefits (cultural, environmental and economic) provided by wetlands, encouraging the sustainable management of these ecosystems to integrate them into the development of cities and their environment, as a key ecological infrastructure to increase the resilience of the territories.</p> <p><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/04/Atlas-Ilustrado-humedal-Cahuil_baja.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/04/Atlas-Ilustrado-humedal-Cahuil_baja.pdf</a> The Book Bats GEF_version2 was prepared for school education on the biodiversity of the wetland and the ecosystem benefits provided by bats as inhabitants of the wetland.<a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/08/Libro-murcielagos-de-Mantagua.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/08/Libro-murcielagos-de-Mantagua.pdf</a>The Audio Book The Magic Acorns of the Evergreen Forest, Mantagua Wetland Pilot, was prepared, whose purpose is school education on the existing biodiversity in the wetland and the ecosystem benefits.</p> <p><a href="https://www.youtube.com/watch?v=WvIB4ar02uU&amp;t=1s">https://www.youtube.com/watch?v=WvIB4ar02uU&amp;t=1s</a>Wetland and Mantagua Estuary Educational Signs: 1. Welcome to the Mantagua Estuary (front and</p> |                 |



| Component                                                          | Output/Activity                                                                                                       | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Progress Rating |
|--------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                    |                                                                                                                       |                          |                                                           |                                                          | back) <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Mantagua.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Mantagua.pdf</a><br><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Mantagua-reverso.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Mantagua-reverso.pdf</a><br>2. Welcome to the Malacara Estuary - Santa Julia (front and back) <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Sta-Julia.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Sta-Julia.pdf</a><br><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Sta-Julia-reverso.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Sta-Julia-reverso.pdf</a><br>3. Welcome to Santa Adela <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Sta-Adela.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Sta-Adela.pdf</a><br>4. Welcome to Cerro Mauco <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Mauco.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Mauco.pdf</a> Illustration of the central nucleus of restoration – Mantagua Wetland <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Ilustracion-Nucleo-central-FINAL.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/07/Ilustracion-Nucleo-central-FINAL.pdf</a> |                 |
| 2 Component 2 Institutional and regulatory frameworks strengthened | Activity 2.1.2.6: Manuals on systematization of recovery tools (collection, propagation techniques, management, etc.) | 2022-03-30               | 75                                                        | 100                                                      | Methodological Guide for the Development of Wetland Restoration Initiatives with Emphasis on the Recovery of Wetland Ecosystem Services. It was presented with national scope and printed dissemination to the 16 Regional Ministerial Secretariats of the Ministry of the Environment; with public access on the project website. This Guide                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | HS              |

| Component                                                             | Output/Activity                                                                                                                           | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Progress Rating |
|-----------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                       |                                                                                                                                           |                          |                                                           |                                                          | promotes the inclusion of the assessment of SSEE in the development of restoration plans at the scale of the landscape and contributing basins. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/Guia-de-restauracion-de-humedales.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/Guia-de-restauracion-de-humedales.pdf</a>                                                                                                                                                                                                                                                     |                 |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Output 2.1.3: Interinstitutional coordination for knowledge management, synergies and cooperation in similar or complementary initiatives | 2024-10-30               | 85                                                        | 100                                                      | The management protocol of the bar impacts institutional regulations and strengthens coastal management as an early warning mechanism and prevention of socio-natural risks; as well as for the conservation of wetlands and biodiversity. The products and results of the Project and the pilot experiences have turned out to be tools for South-South cooperation and for other territorial initiatives as a mechanism for scaling up the experience. The institutional governance arrangement of the Project turned out to be an experience to be replicated and strengthens the sustainability of the results. | HS              |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.1.3.1: Design an early warning and rapid response coordination model                                                           | 2024-10-30               | 85                                                        | 100                                                      | Sandbar management protocol for the Cahuil lagoon achieved with community participation, the local government of Pichilemu and public institutions with ownership in the matter – Multisectoral and community governance                                                                                                                                                                                                                                                                                                                                                                                            | HS              |

| Component                                                          | Output/Activity                                                                                                                                                                                                                                          | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Progress Rating |
|--------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                    |                                                                                                                                                                                                                                                          |                          |                                                           |                                                          | model with national impact on the management of coastal wetlands. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/05/Protocolo-Barra-Cahuil.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/05/Protocolo-Barra-Cahuil.pdf</a> Early Warning System (SAT), with instrumental installation operating, with online information delivery as part of the Sandbar Management Protocol in the regular work of the Municipality of Pichilemu, together with the Emergency Committee that accompanies the operation of the SAT. Escalation of the Bar Management Protocol through Opinion of the Comptroller General of the Republic E420195N23 -24.11.2023, indicates that interventions in wetlands that prevent risks of socio-natural disasters may be an exception to being subjected to environmental impact assessment by the Environmental Impact Assessment Service. |                 |
| 2 Component 2 Institutional and regulatory frameworks strengthened | Activity 2.1.3.2: South-south cooperation (create projects, alliances and experience sharing with other countries of the region) on issues such as citizen monitoring, governance, ecological recovery and best practices protocols for coastal wetlands | 2024-10-30               | 60                                                        | 100                                                      | International Technical Exchange of Tools and Experiences in Coastal Wetlands of the South American Pacific (13-15.11.24) in order to support the management and governance of wetlands; generating an exchange that involved competent professionals from the public service, the academic sector and civil society organizations from Chile, Peru                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | HS              |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | and Ecuador. The general and specific results of the Project in its cross-cutting priority areas developed in the pilots were presented. As a result, generation of a Report for Public Policy- Policy Brief: Partnerships, Communication and Governance for Coastal Wetlands of the South American Pacific; along with inter-institutional transfer and exchange agreements between countries. <a href="https://gefhumedales.mma.gob.cl/policy-brief-alianzas-comunicacion-y-gobernanza-para-humedales-costeros-del-pacifico-sudamericano/">https://gefhumedales.mma.gob.cl/policy-brief-alianzas-comunicacion-y-gobernanza-para-humedales-costeros-del-pacifico-sudamericano/</a> •Support for the implementation of the Chile-Mexico Project. Chilean International Cooperation Agency (MMA) focused on the valorization of the estuarine ecosystems of Chile and Mexico, through enabling infrastructure and educational resources: a path for sustainable and climate-resilient local development. The project contributed with diagnostic experiences of the estuarine systems of the Queule River with the identification of ecosystem benefits; contribution with educational resources generated by the project; with experiences of economic activities and their interrelations with |                 |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>estuarine systems; and with a contribution of 40% enabling infrastructure Construction stage N°1 pilot: "Viewpoint Train-Train Bridge crossing Balsa Isla Los Pinos - Queule - Toltén - La Araucanía - Chile". This initiative strengthens the territorial appropriation of the wetland by the community and the development of local environmental education initiatives with a cultural approach.<a href="https://gestionef.mma.gob.cl/Actividades/Details/105?tab=tab-1">https://gestionef.mma.gob.cl/Actividades/Details/105?tab=tab-1</a> • Contribution of the Project with technical results of the Rocuant Andalien pilot to Audubon's initiative to apply for a fund of the Neotropical Migratory Bird Conservation Act (NMBCA) of the Fish and Wildlife Service of the United States Government - Project: "Scaling up Coastal Bird Conservation in Chile: building constituencies and sustainable stewardship. <a href="https://gestionef.mma.gob.cl/ArchivosHitos/DownloadFile/61124">https://gestionef.mma.gob.cl/ArchivosHitos/DownloadFile/61124</a> •Project Contribution to the AFY Initiative Migratory Bird Route Initiative of the Americas – Audubon, Bird Life International and the Development Bank for Latin America and the Caribbean</p> |                 |

| Component                                                          | Output/Activity                                                                                                                                              | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Progress Rating |
|--------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                    |                                                                                                                                                              |                          |                                                           |                                                          | (CAF) providing technical background generated by the project in the Rocuant Andalien Pilot, as a basis for the generation of bankable projects within the framework of AFY (Delimitation Study, identification of ecosystem benefits; background of the file for the declaration of the wetland; Master Plan ecological infrastructure with hydrodynamics studies and risk maps; participatory design of urban green route parks; environmental monitoring history; etc.). The Project proposal submitted to the AFY Initiative "Restoration of the Rocuant Andalién wetland system and its contributing basins with a focus on restoration for flood control that benefits migratory birds and increases Chile's resilience". <a href="https://gestionef.mma.gob.cl/ArchivosHtos/DownloadFile/61126">https://gestionef.mma.gob.cl/ArchivosHtos/DownloadFile/61126</a> |                 |
| 2 Component 2 Institutional and regulatory frameworks strengthened | Activity 2.1.3.3: Establishment and strengthening of Technical Committees on the central and local levels in order to foster sustainable wetlands management | 2024-10-30               | 100                                                       | 100                                                      | The CTLs of the 5 pilot regions, in the period, supported the project's exit strategy focused on sustainability, scalability and replication. The sustainability of the Integrated Wetland Management Plans of the 5 pilots was achieved. During the period, progress was made in the implementation of PGIH lines of action of the 5 pilot                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | HS              |

| Component                                                             | Output/Activity                                                                                                                                                                                                                  | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Progress Rating |
|-----------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                       |                                                                                                                                                                                                                                  |                          |                                                           |                                                          | experiences together with the CTLs. Within the framework of scaling and replication, transfer of governance and PGIH experiences to the Regional Committees of Coquimbo and the Metropolitan Region, as well as to the Communal Committees of Pichilemu and La Estrella created under the Wetlands Law. In addition, the transfer of capacities and experiences on the Guide for the preparation of PGIH and on the PGIH developed by the project to the 5 experiences of the Environmental Protection Fund (FPA) was carried out, as a mechanism for knowledge management and scaling up of the Project's experience. |                 |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Output 2.2.1: Criteria and environmental considerations for Integrated sustainable land management and key BD conservation in coastal landscapes to be adopted by MINVU, MBN, MOP, SERNATUR and Minagri                          | 2024-10-30               | 98                                                        | 100                                                      | In the period, the Project, with the application of previously developed sectoral good practice guides, strengthens the mainstreaming of wetland conservation in regulations and the work of partner institutions and local governments.                                                                                                                                                                                                                                                                                                                                                                               | HS              |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.2.1.1: Establish environmental considerations and criteria to be included in processes of establishing infrastructure and construction in coastal ecosystems (location, materials, processes, monitoring, mitigation) | 2021-12-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | HS              |
| 2 Component                                                           | Activity 2.2.1.2: Establish environmental considerations and criteria to                                                                                                                                                         | 2021-12-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | HS              |

| Component                                                             | Output/Activity                                                                                                                                                                                         | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Progress Rating |
|-----------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| 2 Institutional and regulatory frameworks strengthened                | be included for productive activities such as aggregate and mineral extraction, etc                                                                                                                     |                          |                                                           |                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                 |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.2.1.3: Establish environmental considerations and criteria to be included for forestry, agricultural and livestock activities                                                                | 2021-12-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | HS              |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.2.1.4: Establish environmental considerations and criteria to be included in tourism activities in coastal wetlands                                                                          | 2021-12-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | HS              |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.2.1.5: Manage the adoption of established environmental considerations and criteria, in the mandates of the institutions belonging to the Steering Committee according to their competencies | 2024-10-30               | 90                                                        | 100                                                      | During the period, the Project, through the tools – guides of good practices achieved and pilot experiences, through the framework of institutional participation and multiple actors, favored the adoption of the considerations and criteria established in the mandates of the institutions participating in the Committees, according to the sectoral competencies: Biobío Region – Rocuant Andalien Pilot together with the Cosmos Foundation, MINVU and agreement of 4 local governments (Concepción, Talcahuano, Hualpen and Penco) agree to advance in the implementation of the | HS              |



| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>Master Plan: route of sustainable urban parks.<a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/Informe-Final-Plan-Maestro-Sistema-Rocuant-Andalien-digital.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/Informe-Final-Plan-Maestro-Sistema-Rocuant-Andalien-digital.pdf</a> Biobío Region – Rocuant Andalien Pilot The Project supports the participatory design process of the Santa Clara urban park, giving sustainability to the implementation of the Master Plan for the management and governance of the management system of the Rocuant Andalien wetland. Agreement between Fundación Cosmos – Fundación Sendero de Chile, Municipality of Talcahuano, MINVU and Seremi of the MMA for the execution of the experience.As a measure of mainstreaming in the institutional work, the Ministry of Public Works developed, through the Center for Wetland Studies CEHUM, the Study "Standards for the Protection and Assessment of Environmental Impact in Urban Wetlands for Public Infrastructure Works of the MOP"-2024 to guide the compatibility of the execution of road and river conservation works with the protection of wetlands and their biotic and abiotic components; together with the analysis of two pilot works (conservation work and a work in</p> |                 |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>conditions of entry to the SEIA)<br/> determining the corresponding<br/> environmental components to correctly<br/> identify the impacts and their<br/> measures.<a href="https://repositoriodirplan.mop.gob.cl/biblioteca/handle/20.500.12140/213248">https://repositoriodirplan.mop.gob.cl/biblioteca/handle/20.500.12140/213248</a> The Agency for Sustainability and Climate Change implemented the first National Clean Production Agreement (APL) in the tourism sector linked to the Mantagua – Valparaíso Region pilot<br/> experience.<a href="https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/50890">https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/50890</a><br/> <a href="https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/50887">https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/50887</a> General Secretariat of the Republic, Opinion - Opinion Number E420195N23 - 24.11.23 - SEA is authorized to specify activities related to the maintenance of infrastructure in wetlands - which, under certain criteria and in certain circumstances, may be excluded from the SEIA due to their small magnitude and low potential for impact in relation to the object of protection and in response to climate change variables - in light of Law No. 21,455-, in order to give efficiency to environmental management and legal certainty to those who carry</p> |                 |

| Component                                                             | Output/Activity                                                                                                                                                                                                                                     | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                   | Progress Rating |
|-----------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                       |                                                                                                                                                                                                                                                     |                          |                                                           |                                                          | out these activities. In the same way, the recital determines the existence of conservation works necessary to protect the life of the population against the risks of disasters caused by flooding of these bodies of water and a measure of adaptation to climate change - which, due to its entity, justifies its exclusion from the SEIA. <a href="https://gestionef.mma.gob.cl/ArchivosHitos/DownloadFile/61139">https://gestionef.mma.gob.cl/ArchivosHitos/DownloadFile/61139</a>         |                 |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Output 2.2.2: Recommendations and criteria for BD conservation and SLM in coastal landscapes management to include in the EM's Environmental Impact Evaluation System and associated institutions regulations, laws and policy elements             | 2024-10-30               | 100                                                       | 100                                                      | During the period, the Project supported the Department of Aquatic Ecosystems, the Legal Department and the seremi of the MMA of the Biobío region with consultants dedicated to the management of files and declaration of wetlands, strengthening the fulfillment of goals around the protection of urban wetlands. In addition, the support focused on strengthening the early implementation of the SBAP and the generation of inputs for the development of the Peatlands Law regulations. | HS              |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.2.2.1: Exhaustive review of sectorial legislation that negatively impacts conservation of coastal ecosystems, and evaluation of the effectiveness of the different sectorial regulations having direct or indirect incidence on wetlands | 2023-12-30               | 100                                                       | 100                                                      | Study - Identification of the site conditions that act as forcings for the presence of Sphagnum peatlands in southern Chile" in support of the Peatlands Law, preparation of inputs for the development of its regulation of Law                                                                                                                                                                                                                                                                | HS              |

| Component                                                          | Output/Activity                                                                                                                                                                       | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Progress Rating |
|--------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                    |                                                                                                                                                                                       |                          |                                                           |                                                          | No. 21660 <a href="https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/61152">https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/61152</a>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                 |
| 2 Component 2 Institutional and regulatory frameworks strengthened | Activity 2.2.2.2: Support for development and implementation of norms, regulations and policies related to biodiversity conservation and sustainable management of coastal ecosystems | 2023-03-30               | 100                                                       | 100                                                      | Direct support from the Project to the institutional management of the MMA in relation to the management of wetland declaration and regulatory aspects:• The Department of Aquatic Ecosystems has support with a professional dedicated to delimitation (GIS) (12 months), preparation of files and field trips for the declaration of new wetlands (129 new wetlands declared and 257 under request for declaration by Official Letter or Municipal Request).• Support in the management of urban wetlands of the Regional Ministerial Secretariat of the Biobío Region, Law No. 21,202, in the pilot wetland GEF HC project: Paicaví Tucapel Bajo-Vasco Da Gama-Rocuant-Andalién Wetland System, preparing the file for the declaration of the wetland. • Support for the compilation, systematization and analysis of regulations related to the management and governance of urban wetlands, proposing guidelines that regulate the process of handing over the management of an urban wetland, in accordance with Article 4 of Supreme | HS              |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | Decree No. 15/2020 MMA, and the Opinion of the Office of the Comptroller General of the Republic No. E381858/2023. • Support to the Legal Department of the MMA with a professional (8 months) of support for the implementation of the urban wetlands law and review and management of declared wetlands file (preparation of Resolutions that declare wetlands and that form and regularize regional and communal Urban Wetlands Committees; preparation of reports to the State Defense Council in the framework of Claim processes; preparation of Administrative Acts for the compliance of Judgments Judicial in the framework of Urban Wetland Claims; support in the responses to the Chamber of Deputies, Senate or Comptroller General of the Republic, referring to urban wetlands; Support in generating legal interpretations and respond to legal and juridical queries related to the harmonious implementation of Law 21.202; support the review and preparation of internal instructions and guidelines for the correct implementation of Law 21.202). Direct support of the Project to the Protected Areas and Biodiversity Service: • |                 |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | Legal consultancy to support the development of crucial enabling legal content for the early implementation of the Protected Areas and Biodiversity Service in the legal field of labor for the entry of HR and institutional design (February, June-July to September 2024) (preparation of regulatory body regarding Competitions and Promotion; support the development of participation and articulation processes with officials that are transferred to the SBAP established in the Bill regarding the regulatory bodies of the Evaluation System, Competitions and Internal Promotions; To support coordination processes with the Civil Service and any other representative indicated by the Ministry of Finance within the framework of the process of drafting the regulatory body; Support the processes of drafting Decrees with the Force of Law that regulate the institutional design for the implementation of the SBAP with respect to legal content related to the labor field. • Technical-legal support to the Division of Biodiversity and Natural Resources of the Undersecretariat of the Environment, within the framework of the |                 |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>early implementation of the Biodiversity and Protected Areas Service and the National System of Protected Areas "SBAP" (Law 21,600) (February to September 2024) (Preparation of the first budget of the SBAP, incorporating observations from the Budget Directorate; economic and budgetary analysis to balance the HR staffing payroll and balancing of Remunerations; Support in budget formulation processes of the first years of SBAP implementation).• Enabling technical support consultancy for the early implementation of the Protected Areas and Biodiversity Service in financial, budgetary and procurement matters (July – October) (Design of the internal organization and enabling conditions of the Administration and Finance Division of the SBAP; budget analysis and expenditure management; definition of the general and specific procurement strategy / budget / procurement plan 2024-2025).• Support for the implementation of the Peatlands Law. Consultancy to identify and describe the site conditions that act as forcing agents for the presence of the Sphagnum peatlands, between the regions of La</p> |                 |

| Component                                                             | Output/Activity                                                                                                                                                                                                                 | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Progress Rating |
|-----------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                                                       |                                                                                                                                                                                                                                 |                          |                                                           |                                                          | Araucanía and Magallanes, proposing parameters for their analysis based on a multi-criteria evaluation weighted by experts and estimation of vegetation cover regeneration rates.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                 |
| 2 Component<br>2 Institutional and regulatory frameworks strengthened | Activity 2.2.2.3: Draw up manual for establishing baselines within the SEIA framework for coastal wetlands                                                                                                                      | 2022-12-30               | 100                                                       | 100                                                      | Complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | HS              |
| 3 Componente<br>3 Ecosistemas piloto.                                 | Output 3.1.1: Integrated land use and restoration plans in participating districts with high biodiversity and LD problems, developed by district authorities, communities and local stakeholders, and being effectively applied | 2024-10-30               | 100                                                       | 100                                                      | The delimitation studies with priority areas of Restoration and degradation factors in previous periods were achieved; as well as the 5 integrated wetland management plans, and with respect to the PGIH of Elqui and Cahuil, their sustainability was managed with the Local Technical Committee. The implementation of the monitoring program concluded and the systematization and analysis of the data was achieved, pointing out environmental factor relationships; the monitoring data was made available on the MMA monitoring platform with access for management and decision-making. Pilot experiences of vegetation and biodiversity restoration were carried out in the 5 pilots; some of them as participatory experiences and different approaches. | HS              |



| Component                          | Output/Activity                                                                              | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Progress Rating |
|------------------------------------|----------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| 3 Componente 3 Ecosistemas piloto. | Activity 3.1.1.1: Survey of vulnerable zones with degraded areas for recovery prioritization | 2021-12-30               | 100                                                       | 100                                                      | Methodological Guide for the Development of Wetland Restoration Initiatives with an Emphasis on the Recovery of Wetland Ecosystem Services, Based on the Project's Pilot Restoration Experiences. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/Guia-de-restauracion-de-humedales.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/01/Guia-de-restauracion-de-humedales.pdf</a> Pilot experiences of vegetation and biodiversity restoration - carried out by the Project responds to the previous implementation of the Integrated Management Plans in line with restoration in the 5 pilots. Application of a territorial approach – sub-basin – participatory in two cases; in vegetative and hydrophilic restoration; with the scope of biodiversity conservation; control of invasive alien species and restoration of riverbanks; methodological applications according to the wetland; and post-fire restoration interventions with management of streams, gullies and erosion control. Specifically by pilot:Cahuil Pilot - Restoration: Management of riverbank restoration and achievement of the Terminal Sand Bar Management Protocol, Nature-Based Solution. Preparation and implementation of a pilot plan for the restoration of the Cahuil wetland in | S               |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | two pilot properties adapted to specific needs. The first property considered an ecosystem that integrates the transition between wetland, dune and forest, affected by a high intrusion of invasive alien species - IAS; The second property included a meadow with steep slope areas, forest plantations and remnants of native vegetation. These included the control of exotic species, soil improvement, reforestation with native flora and soil conservation works (Total 1.9 hectares intervened).Elqui Pilot - Ecological Restoration of 4 sites, 37.2 ha of dunes and nesting sites of the Pilpilen; LES control; recovery of Public Use Asset space and community participatory work; restoration actions by the mining company TEK 7.2 hectares of riverbank restoration owned by the mining company Teck in a sector impacted by the extraction of aggregates and mining operations; experience with Sociedad Agrícola DalaSerra 15 ha of riverbank restoration on owned agricultural property, with improvement of soil profile, installation of a strip of native vegetation to reduce the impacts of agrochemicals applied in adjacent areas; dune management in |                 |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | Caleta San Pedro (graduated sediment collectors to measure dune height, and erosion control through the implementation of an inclusive pedestrian walkway with public access to the beach, also avoiding unregulated vehicular traffic; 14 ha of riverbank restoration in Las Empresas – Public Use Good, degraded by disposal of construction debris and household waste, through the extraction of 148.2 tons of debris and improvement of the topographic profile with municipal and community participation, control of IAS, planting of nuclei of native vegetation (adapted Miyawaki technique) and enrichment of fauna through the installation of nesting infrastructure, shelter, rest and food. Mantagua Pilot - Ecological Restoration based on international standards proposed by the International Society for Ecological Restoration applied in two reference ecosystems, one of forest and the other of coastal sclerophyllous scrub, with a proposal for ecosystem restoration and reversal of the degradation of native plant communities and restoration of biodiversity with application of refuge structures, rest, feeding and |                 |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>reproduction (birds, birds of prey, reptiles, bats and insects); focused on giving continuity to the native forest present in the contributing ravine inserted in the sub-basin of the Mantagua wetland. as well as focused on the restoration of biodiversity in the Mantagua pilot. Queule Pilot - Restoration of Pitranto forest with application of good silvo-agricultural practices. Implementation of various demonstration pilots of restoration actions in 5 sectors of the Toltén commune (Livestock exclusion fences; Reforestation with native species; implementation of a nursery for native species; installation of vegetative nuclei; installation of nesting houses and feeding platforms for birds of prey; protection of native forest fragment (Pitranto - CO2 capture and reforestation actions for expansion). Total 43.32 hectares; participatory realization with the Municipality of Toltén; owners, 1. indigenous communities users Indigenous Territorial Development Program PDTI of the Institute of Agricultural Development Ministry of Agriculture); peasant women dedicated to the garden, vegetables and</p> |                 |

| Component                          | Output/Activity                                                                                       | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Progress Rating |
|------------------------------------|-------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                    |                                                                                                       |                          |                                                           |                                                          | <p>florists who use PRODESAL programs, teachers, parents and students belonging to the educational community and tour operators of the commune. Rocuan Andalien Pilot - Post-fire restoration actions in pilot properties in the communes of Florida, Tomé and Santa Juana (Executed by Fundación El Árbol). Community restoration actions in pilot properties of the communes of Florida, in properties of the Andalién River Sub-basin (Executed by 1. Fundación El Árbol and CREA Bosques, in collaboration with GEF Restauración). Natural regeneration works, infiltration belts, planting of native species, soil and water conservation works, management of IAS, installation of irrigation infrastructure; training and environmental education on fire prevention and restoration actions; training for the nursery, storage and planting of hydrophytic species). They created three experimental restoration pilots in the Paicaví, Vasco Da Gama Chimalfe and RocuanAndalién wetlands.</p> |                 |
| 3 Componente 3 Ecosistemas piloto. | Activity 3.1.1.2: Draw up and implement participative management and recovery plans for the watershed | 2024-10-30               | 100                                                       | 100                                                      | 5 integrated wetland management plans developed; all with progress in implementation in some of their lines of                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | HS              |

| Component                          | Output/Activity                                                                                                                                                                                                                                                                             | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Progress Rating |
|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                    |                                                                                                                                                                                                                                                                                             |                          |                                                           |                                                          | <p>action, mainly restoration, environmental education, ecological infrastructure, design of programs as lines of action, etc. The sustainability of the Integrated Wetland Management Plans of the 5 pilots was achieved. The pending PGIH (Elqui and Cahuil) were delivered to the respective Local Technical Committees with sustainability agreements:</p> <ul style="list-style-type: none"> <li>• Participatory comprehensive management plan for the Laguna Cáhuil coastal wetland and its contributing hydrographic sub-basins in conjunction with local actors and/or with influence in the territory.</li> </ul> <p><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/02/PGI_Cahuil.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/02/PGI_Cahuil.pdf</a>• Comprehensive management plan for the urban wetland of the Elqui River, Altovalsol to mouth, Province of Elqui, Region of Coquimbo Oct 2024.</p> <p><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/11/PGI-Humedal-Rio-Elqui_vf.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/11/PGI-Humedal-Rio-Elqui_vf.pdf</a></p> |                 |
| 3 Componente 3 Ecosistemas piloto. | Activity 3.1.1.3: Design of the Monitoring Program for each pilot, for establishing the Environmental Baseline, with Monitoring System including satellite images of the pilot wetlands and implementation of Citizen and State Monitoring with key organizations and institutions involved | 2024-10-30               | 100                                                       | 100                                                      | The monitoring actions advanced to their conclusion in each of the pilots, complying with the seasonal cycle parameter, according to the measured variable birds, fish, MIB,                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | HS              |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>physical-chemical variables (autumn or spring). The implementation of the monitoring system generated a database, which was hosted as variables and indicators on the MMA's Aquatic Systems Monitoring Network System platform, generated by the project. The systematization study, statistical analysis and monitoring proposal of the variables followed (physicochemical; aquatic biodiversity (fish, macrophytes, amphibians); birds; benthic macro invertebrates - MIB) were carried out to integrate the information, define the environmental status of these ecosystems establishing a baseline of aquatic ecosystems, analysis of trends and recommendations for the continuity of monitoring actions that are replicable on a national scale. The report is available and accessible to the public, researchers, community and decision-makers. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/02/Informe-Final-GEF-Humedales-Costeros.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/02/Informe-Final-GEF-Humedales-Costeros.pdf</a></p> <p>Cahuil's monitoring data contributed to the Sandbar Management Protocol and the Fondecyt ID2210087 SIMONACOSTA -</p> |                 |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>Universidad Santa María and Universidad Católica Valparaíso Program, generating synergy in the study of tides of the Pichilemu coast, research, teaching and preventive alert. Cahuil Maintenance Guide of the monitoring program for the application of the "Management Protocol of the Cáhuil wetland bar"</p> <p><a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/03/Guia-de-mantenimiento-del-instrumental-de-monitoreo-para-la-aplicacion-del-Protocolo-de-manejo-de-la-barra-del-humedal-Cahuil.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2025/03/Guia-de-mantenimiento-del-instrumental-de-monitoreo-para-la-aplicacion-del-Protocolo-de-manejo-de-la-barra-del-humedal-Cahuil.pdf</a></p> <p>Sustainability of participatory monitoring actions of physicochemical variables in the management process (Elqui Mesa de Alfalfares; Mantagua Municipality of Quintero; Cahuil, Municipality of Pichilemu; participatory monitoring of Rocuant Andalien together with the Green Apple Foundation; Queule - Catholic University of Temuco; all in partnership with the respective regional secretariats of the MMA); other variables, due to their cost, will continue to be carried out by the SAG and the MMA. A phenological satellite monitoring study of the five wetlands, carried out by the Catholic University</p> |                 |



| Component                          | Output/Activity                                                                                                                                                             | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                             | Progress Rating |
|------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                    |                                                                                                                                                                             |                          |                                                           |                                                          | of Valparaíso, determined leaf phenology as an essential variable to monitor the health of ecosystems given their sensitivity to climate change or other anthropogenic disturbances. Carried out by analysing open access images such as MODIS, Landsat or Sentinel 2. This information contributed to the MMA's satellite monitoring platform (Activity 1121).Informe_Final_SMFS_humedales_labgrs_V2.pdf |                 |
| 3 Componente 3 Ecosistemas piloto. | Output 3.1.2: On-the-ground implementation of selected SLM and BD conservation measures from guidelines and protocols for sustainable use of landscapes in pilot ecosystems | 2024-10-30               | 100                                                       | 100                                                      | The pilot experiences implemented early on advanced to the conclusion of the application of good practices in the tourism, forestry and agricultural sector and public works with the participatory design and execution of ecological infrastructure associated with nature-based solutions. The actions involved the participation of the sector, local governments and communities.                    | HS              |
| 3 Componente 3 Ecosistemas piloto. | Activity 3.1.2.1: Implementation of best practice actions/measures and environmental considerations in productive activities in the pilot ecosystems                        | 2024-10-30               | 85                                                        | 100                                                      | The Clean Production Agreement - APL of the Concón-Sustainable Mantagua Hotel and Gastronomy Sector - Mantagua Pilot - was successfully achieved together with the Agency for Sustainability and Climate Change as the first of its kind in Chile, replicable and scalable. The                                                                                                                           | HS              |

| Component                             | Output/Activity                                                                                                                                                                                                       | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Progress Rating |
|---------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                       |                                                                                                                                                                                                                       |                          |                                                           |                                                          | project transferred capacities around environmental education, ecosystem benefits and biodiversity conservation. The remaining good practice actions in the pilots continued in coherence with the progress in the implementation of the PGIH, such as: Cahuil – sustainable birdwatching in turistic rout and BBPP restoration; Queule application of silvo-agricultural BBPP with farmers around restoration actions; Mantagua focused on the application of BBPP around the restoration and conservation of biodiversity; the Elqui BBPP pilot in aggregate extraction linked to restoration actions of the site of National Asset for Public Use; The pilot Rocuant Andalien applied BBPP in the participatory design of ecological infrastructure in the design of the urban park route master plan. |                 |
| 3 Componente<br>3 Ecosistemas piloto. | Activity 3.1.2.2: Establishing infrastructure with environmental considerations and best practices in coastal ecosystems (coastal fringe, green areas, footbridges, bird-watching zones, etc), for enhancing wetlands | 2024-10-30               | 75                                                        | 100                                                      | Experiences of applying environmental considerations, nature-based solutions and ecosystem benefits provided by pilot wetlands in ecological infrastructure initiatives. 1. Elqui, ecological infrastructure in Caleta San Pedro, linked to local tourism, dune conservation, vehicle access control to                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | HS              |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | the beach and pilpilén nesting sites.2. Rocuant Andalien Pilot - Master Plan Proposal for the Urban Wetland Parks Route, covered by an agreement framework of 4 municipalities (Hualpen, Talcahuano, Penco and Concepción). The scaling considers the continuity of the MMA's management with the Ministry of Housing and Urbanism (MINVU) focused on the development of a new line of public investment for the development of wetland parks that considers the NBS and the multiple social, environmental and biodiversity benefits provided by wetlands. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/Informe-Financial-Plan-Maestro-Sistema-Rocuant-Andalien-digital.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2024/10/Informe-Financial-Plan-Maestro-Sistema-Rocuant-Andalien-digital.pdf</a> 3. Queule Pilot - Chile Mexico Project with implementation of ecological infrastructure - Treng Treng viewpoint walkway of biodiversity and environmental education, with a territorial cultural approach. It contemplates the rescue of an asset for public use in association with the Municipality of Toltén; the impact of ecosystem benefits, with scope in environmental education, Mapuche community appropriation and |                 |

| Component                          | Output/Activity                                                                                                                                                                                                                                         | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                | Progress Rating |
|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                    |                                                                                                                                                                                                                                                         |                          |                                                           |                                                          | governance.4. Cahuil Pilot ecological infrastructure with a focus on NBS and ecosystem benefits associated with the tourist route of bird watching and traditional local economy Cahuil Salt Route.                                                                                                                                                                                                                                                                                                                          |                 |
| 3 Componente 3 Ecosistemas piloto. | Output 3.2.1: Central Government, communities and other district level stakeholders receive training in the development and implementation of integrated land use planning and have knowledge/experience necessary to continue the application of plans | 2024-10-30               | 83                                                        | 100                                                      | The strengthening of capacities of local and school institutions and communities was supported by the guide management seminars, exchange seminars and other events. The Environmental Education Program and its guide achieve national and regional community sustainability. Management instruments such as the PGIs advance in their implementation and sustainability, and the tools for the management and protection of wetlands generated by the Project contribute to institutional and local government management. | HS              |
| 3 Componente 3 Ecosistemas piloto. | Activity 3.2.1.1: Design and Implementation of training in methodologies/tools for management/land-use planning for rural and urban coastal ecosystems                                                                                                  | 2024-03-30               | 90                                                        | 100                                                      | Achieved 100% Q3 2023, with 2383 people trained in total, with more than 300 municipal officials trained to date.During the period, the project's exit strategy focused on knowledge management of the project's products, results and experiences. The launch of the guides on environmental education, assessment of ecosystem services and restoration were part of training                                                                                                                                              | HS              |

| Component | Output/Activity | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Progress Rating |
|-----------|-----------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|           |                 |                          |                                                           |                                                          | <p>actions with a national scope. The international technical exchange seminar within the framework of the agreement between Chile, Peru and Ecuador was another instance that contributed to capacity building; as well as participation in the COP with 6 events. The national closing events and each of the pilots focused on the management of the results of the Project. Environmental Education Program (PEA) implemented in the 5 pilots in the school teaching community, promoting participation, awareness and capacities around wetlands and biodiversity conservation.</p> <p>The PEA in the Araucanía region reached an agreement with 5 municipalities in Costa Araucanía for the sustainability of environmental education and it is associated with the Environmental Certification System of the Ministry of Culture (MMA), and in the Valparaíso region with the Municipality of Quintero and schools in the commune to give continuity to the sustainability of the PEA. The PEA obtained the Didactic Guide for Basic Education with the participation of teachers from public schools in the</p> |                 |

| Component                     | Output/Activity                                                                                                                      | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Progress Rating |
|-------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                               |                                                                                                                                      |                          |                                                           |                                                          | <p>commune of Quintero. This Guide supports the mainstreaming of environmental education in schools, with national print and digital distribution together with the Department of Environmental Education of the Ministry of the Environment. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2023/10/GUIA-DOC-ENTE-HUMEDALES-DE-CHILE-prensa.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2023/10/GUIA-DOC-ENTE-HUMEDALES-DE-CHILE-prensa.pdf</a></p> <p>The PEA in the Queule Pilot developed the Intercultural Environmental Education Program, for the commune of Tolten, Araucanía Region, aimed at teachers and education assistants, implemented in schools in the commune, strengthening educational processes and competencies in the educational community, the recognition of local biodiversity and characteristics of the wetlands of the territory, promoting their protection and incorporating the traditional cultural knowledge of their territory. <a href="https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/61023">https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/61023</a></p> <p>Field guide of the Intercultural Environmental Education Program. <a href="https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/61022">https://gestiongef.mma.gob.cl/ArchivosHitos/DownloadFile/61022</a></p> |                 |
| 3 Componente<br>3 Ecosistemas | Activity 3.2.1.2: Support for developing management and territorial planning instruments which incorporate BD conservation, recovery | 2024-10-30               | 100                                                       | 100                                                      | 5 Comprehensive wetland management plans developed, with progress in                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | HS              |

| Component                                | Output/Activity                                                                                                                                                                                                              | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Progress Rating |
|------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| piloto.                                  | and monitoring considerations                                                                                                                                                                                                |                          |                                                           |                                                          | implementation in some of the lines of action, mainly restoration; Guide for the preparation of PGIH in the process of implementation through the Environmental Protection Fund with 5 projects for the development of 5 PGIH in 5 wetlands and regions other than the project pilots; the communal regulatory plan of La Serena in implementation with environmental measures for the conservation of wetlands; in any urban area, even if wetlands are not declared, by letter S of the Wetlands Law they must go to Environmental Impact Assessment, however the experience of Cahuil - Management Protocol of the Bar the Secretary General of the Republic generated the opinion indicating that interventions in wetlands in the case of managing social risks can be implemented without being subjected to environmental impact assessment by the SEIA. |                 |
| 3 Componente<br>3 Ecosistemas<br>piloto. | Output 3.3.1: Support is given for the diversification of rural livelihoods in coastal landscape communities and value chain development of a selection of sustainable managed products and services from coastal landscapes | 2021-12-30               | 87                                                        | 100                                                      | Based on the previous diagnosis made of economic alternatives around wetlands, the Project in the period concluded the initiatives associated with tourist routes in Cahuil; the APL with the tourism and gastronomy sector in Mantagua and the technical, administrative and commercial                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | HS              |

| Component                          | Output/Activity                                                                                                                                                                                                                         | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Progress Rating |
|------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                    |                                                                                                                                                                                                                                         |                          |                                                           |                                                          | consolidation of the Manos de Tolten Artisans. In relation to the certification of economic initiatives, the Project supported the early implementation of the SBAP which, by regulation, must advance in the design and implementation of economic instruments applied in economic activities that demonstrate environmental and biodiversity conservation.                                                                                                                                                                                                                                                                                                                                                                                  |                 |
| 3 Componente 3 Ecosistemas piloto. | Activity 3.3.1.1: Diagnosis of the local communities' need for projects and value chains, in order to ensure sustainable development associated with the local wetlands                                                                 | 2021-12-30               | 100                                                       | 100                                                      | complete                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | HS              |
| 3 Componente 3 Ecosistemas piloto. | Activity 3.3.1.2: Support for implementation of sustainable economic activities associated with the wetlands, incorporating value chains, market studies, and strengthening of human capital (bird watching, nurseries, tourist routes) | 2024-10-30               | 90                                                        | 100                                                      | Cahuil Pilot: Management plan for the development of sustainable tourism in Cahuil being implemented. <a href="https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/05/Propuesta-de-plan-de-manejo-para-actividades-turisticas-humedal-Cahuil.pdf">https://gefhumedales.mma.gob.cl/wp-content/uploads/2022/05/Propuesta-de-plan-de-manejo-para-actividades-turisticas-humedal-Cahuil.pdf</a> Piloto Cahuil established the tourist route of birdwatching, integrated with the ancestral initiative Salineros de Cahuil; tourism initiative formalized with SERNATUR and the Municipality of Pichilemu and the local community registered with SERNATUR. Piloto Queule: Manos de Toltén Cooperative formalized with legal personality, with | HS              |



| Component                          | Output/Activity                                                                                                                                                                                        | Expected completion date | Implementation status as of previous reporting period (%) | Implementation status as of current reporting period (%) | Progress rating justification, description of challenges faced and explanations for any delay                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Progress Rating |
|------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------|----------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
|                                    |                                                                                                                                                                                                        |                          |                                                           |                                                          | capacities in management, administration and commercialization carried out. In the process of producing handicrafts in wool fleece, mainstreaming the enhancement of the biodiversity of the wetland, especially birds. In addition, in the actions of the Queule Pilot, birdwatching guides were trained as a mechanism to enhance possible local economies hand in hand with the tourism development initiative of the Municipality of Toltén. Mantagua Pilot: APL Clean Production Agreement – gastronomic tourism in the process of strengthening. Developed together with the Agency for Sustainability and Climate Change and the Chamber of Tourism and Gastronomy of Concón. |                 |
| 3 Componente 3 Ecosistemas piloto. | Activity 3.3.1.3: Design of environmental certification of areas (wetlands and coastal landscapes) or sustainable activities associated with wetlands and coastal landscapes with specific green seals | 2024-10-30               | 70                                                        | 100                                                      | Support for the certification regulations of the Biodiversity and Protected Areas Service -SBAP, with reference consultancy as input for the regulation. Support to the SBAP through legal and institutional administrative consultancies for the implementation of the regulation (See Activity 2222).                                                                                                                                                                                                                                                                                                                                                                              | S               |

The Task Manager will decide on the relevant level of disaggregation (i.e. either at the output or activity level).

## 4 Risks

### 4.1 Table A. Project management Risk

Please refer to the Risk Help Sheet for more details on rating

| Risk Factor                                         | EA Rating | TM Rating |
|-----------------------------------------------------|-----------|-----------|
| 1 Management structure - Roles and responsibilities | Low       | Low       |
| 2 Governance structure - Oversight                  | Low       | Low       |
| 3 Implementation schedule                           | Low       | Low       |
| 4 Budget                                            | Low       | Low       |
| 5 Financial Management                              | Low       | Low       |
| 6 Reporting                                         | Low       | Low       |
| 7 Capacity to deliver                               | Low       | Low       |

If any of the risk factors is rated a Moderate or higher, please include it in Table B below

### 4.2 Table B. Risk-log

#### Implementation Status (Current PIR)

Insert ALL the risks identified either at CEO endorsement (inc. safeguards screening), previous/current PIRs, and MTRs. Use the last line to propose a suggested consolidated rating.

| Risks                                                                                               | Risk affecting: Outcome / outputs | CEO ED | PIR 1 | PIR 2 | PIR 3 | PIR 4 | PIR 5 | Current PIR | Δ | Justification |
|-----------------------------------------------------------------------------------------------------|-----------------------------------|--------|-------|-------|-------|-------|-------|-------------|---|---------------|
| Civil society may not use or participate in the collaborative wetlands inventory of the EM platform | Outcome 1.1                       | L      | L     | L     | L     | L     | N/A   | L           | = |               |
| Could be a lack of political will of relevant                                                       | Outcomes 2.1; 2.2 and 3.1         | L      | L     | L     | L     | L     | N/A   | L           | = |               |

| Risks                                                                                                                                                                                                                            | Risk affecting: Outcome / outputs | CEO ED | PIR 1 | PIR 2 | PIR 3 | PIR 4 | PIR 5 | Current PIR | Δ | Justification |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|--------|-------|-------|-------|-------|-------|-------------|---|---------------|
| institutions and stakeholders (MOP. MINVU. MBN. CONAF. MINAGRI. SUBDERE. regional and local governments. and civil society organizations) to support. coordinate and participate in the implementation of the Project activities |                                   |        |       |       |       |       |       |             |   |               |
| Local communities and stakeholders from key sectors do not adopt the proposed best practices and sustainable management measures                                                                                                 | Outcomes 3.1 and 3.2              | L      | L     | L     | L     | L     | N/A   | L           | = |               |
| Communities are not interested in participating in land management planning and monitoring wetlands and their watersheds for BD conservation and commit to following monitoring and accounting protocols and methods.            | Outcomes 3.2 and 3.3              | L      | L     | L     | L     | L     | N/A   | L           | = |               |
| The Subnational Policies for Territorial Planning and development do not integrate the sustainable use and management of the coastal landscape                                                                                   | Outcome 3.1                       | L      | L     | L     | L     | L     | N/A   | L           | = |               |
| The incorporation of sustainable management for the conservation of biodiversity. continues to be utilized by local governments and competent participating public services. after project completion                            | All outcomes                      | L      | L     | L     | L     | L     | N/A   | L           | = |               |
| Local and regional authorities fail to assume their role in ensuring the participatory management of resources at the productive landscape level and the regulatory support                                                      | Outcomes 3.1 and 3.2              | L      | L     | L     | L     | L     | N/A   | L           | = |               |

| Risks                                                                                                                                                                                                                                                                                                                                                                              | Risk affecting: Outcome / outputs | CEO ED | PIR 1 | PIR 2 | PIR 3 | PIR 4 | PIR 5 | Current PIR | Δ | Justification                                      |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|--------|-------|-------|-------|-------|-------|-------------|---|----------------------------------------------------|
| required for coastal wetland conservation                                                                                                                                                                                                                                                                                                                                          |                                   |        |       |       |       |       |       |             |   |                                                    |
| Changes in local government authorities and personnel. at the end of 2020. and at the national level in the end 2021 (election dates). may affect the continuity of Project activities initiated under the previous (present) governments                                                                                                                                          | All outcomes                      | M      | L     | L     | L     | L     | N/A   | L           | = |                                                    |
| Abilities generated by the Project may be lost if the trained personnel rotate or leave                                                                                                                                                                                                                                                                                            | All outcomes                      | L      | L     | L     | L     | L     | N/A   | L           | = |                                                    |
| Climate change may increase the threats to coastal wetlands. Under changing climate conditions. threats to vulnerable ecosystems such as coastal wetlands can increase through new invasions of alien species (IAS) that are more resistant to new climate conditions. through droughts that increase the likelihood of fires. flooding and increased stress of native populations | All outcomes                      | M      | M     | M     | M     | M     | N/A   | L           | = |                                                    |
|                                                                                                                                                                                                                                                                                                                                                                                    |                                   |        |       |       |       |       |       |             |   |                                                    |
|                                                                                                                                                                                                                                                                                                                                                                                    |                                   | L      | L     | L     | L     | L     | N/A   | L           | = | The overall rating did not change and remains Low. |

#### 4.3 Table C. Outstanding Moderate, Significant, and High risks

Additional mitigation measures for the next periods

| Risk | Actions decided during the previous reporting instance (PIRt-1, MTR, etc.) | Actions effectively undertaken this reporting period | What | When | By Whom |
|------|----------------------------------------------------------------------------|------------------------------------------------------|------|------|---------|
| N/A  | N/A                                                                        | N/A                                                  | N/A  | N/A  | N/A     |

---

High Risk (H): There is a probability of greater than 75% that assumptions may fail to hold or materialize, and/or the project may face high risks. Significant Risk (S): There is a probability of between 51% and 75% that assumptions may fail to hold and/or the project may face substantial risks. Moderate Risk (M): There is a probability of between 26% and 50% that assumptions may fail to hold or materialize, and/or the project may face only modest risks. Low Risk (L): There is a probability of up to 25% that assumptions may fail to hold or materialize, and/or the project may face only modest risks.

---

## 5 Amendment - GeoSpatial

### Project Minor Amendments

Minor amendments are changes to the project design or implementation that do not have significant impact on the project objectives or scope, or an increase of the GEF project financing up to 5% as described in Annex 9 of the Project and Program Cycle Policy Guidelines. Please tick each category for which a change occurred in the fiscal year of reporting and provide a description of the change that occurred in the textbox. You may attach supporting document as appropriate

#### 5.1 Table A: Listing of all Minor Amendment (TM)

| Minor Amendments                               | Changes |
|------------------------------------------------|---------|
| Results Framework:                             | No      |
| Components and Cost:                           | No      |
| Institutional and implementation arrangements: | No      |
| Financial Management:                          | No      |
| Implementation Schedule:                       |         |
| Executing Entity:                              | No      |
| Executing Entity Category:                     | No      |
| Minor project objective change:                | No      |
| Safeguards:                                    | No      |
| Risk analysis:                                 | No      |
| Increase of GEF financing up to 5%:            | No      |
| Location of project activity:                  | No      |
| Other:                                         | No      |

### Minor amendments

Project extension agreement with the purpose of facilitating the conclusion of activities related to the pilot experiences, such as: economic, design and management initiatives for the execution of ecological infrastructure, vegetation and biodiversity restoration and environmental and biodiversity monitoring; conclusion of specific products (ecosystem services assessment guide; restoration guide; sand bar management protocol; monitoring data analysis); uploading data to management platforms; holding international events for the exchange of experiences and knowledge management; carrying out closing activities of each pilot and national; and preparation of final reports.

Agreement with UNEP to reduce the final budget devolution from 5 per cent to 1 per cent in order to facilitate the implementation of the activities described above.

## 5.2 Table B: History of project revisions and/or extensions (TM)

| Version  | Type      | Signed/Approved by UNEP | Entry Into Force (last signature Date) | Agreement Expiry Date | Main changes introduced in this revision |
|----------|-----------|-------------------------|----------------------------------------|-----------------------|------------------------------------------|
|          | Revision  |                         |                                        |                       |                                          |
| Original |           | 2019-11-15              | 2019-11-15                             | 2025-10-31            | Original Project Cooperation Agreement   |
|          | Extension | 2024-11-13              | 2024-11-14                             | 2026-03-31            | No cost extension of workplan            |

GEO Location Information:

The Location Name, Latitude and Longitude are required fields insofar as an Agency chooses to enter a project location under the set format. The Geo Name ID is required in instances where the location is not exact, such as in the case of a city, as opposed to the exact site of a physical infrastructure. The Location & Activity Description fields are optional. Project longitude and latitude must follow the Decimal Degrees WGS84 format and Agencies are encouraged to use at least four decimal points for greater accuracy. Users may add as many locations as appropriate. Web mapping applications such as OpenStreetMap or GeoNames use this format. Consider using a conversion tool as needed, such as: <https://coordinates-converter.com> Please see the Geocoding User Guide by clicking here

| Location Name            | Latitude | Longitude | GEO Name ID | Location Description                           | Activity Description                                                                 |
|--------------------------|----------|-----------|-------------|------------------------------------------------|--------------------------------------------------------------------------------------|
| Elqui pilot ecosystem    | -29.8942 | -71.2713  |             | Elqui watershed in the region of Coquimbo      | Integral management plan with restoration. monitoring. and threat control activities |
| Mantagua pilot ecosystem | -32.8840 | -71.5078  |             | Mantagua watershed in the region of Valparaiso | Integral management plan with restoration. monitoring. and threat control activities |
| Cahuil pilot ecosystem   | -34.4807 | -72.0200  |             | Cahuil watershed in the region of O'Higgins    | Integral management plan with restoration. monitoring. and threat                    |

| Location Name           | Latitude | Longitude | GEO Name ID | Location Description                           | Activity Description                                                                 |
|-------------------------|----------|-----------|-------------|------------------------------------------------|--------------------------------------------------------------------------------------|
|                         |          |           |             |                                                | control activities                                                                   |
| Rocuant pilot ecosystem | -36.7439 | -73.0606  |             | Rocuant watershed in the region of Biobio      | Integral management plan with restoration. monitoring. and threat control activities |
| Queule pilot ecosystem  | -39.3954 | -73.2156  |             | Queule watershed in the region of La Araucania | Integral management plan with restoration. monitoring. and threat control activities |

**Please provide any further geo-referenced information and map where the project interventions is taking place as appropriate. \***

1. Elqui watershed in the region of Coquimbo

[https://earth.google.com/web/search/humedal+de+Elqui,+region+coquimbo+Chile/@-29.89076046,-](https://earth.google.com/web/search/humedal+de+Elqui,+region+coquimbo+Chile/@-29.89076046,-71.24781511,16.82873154a,9088.35798501d,35y,0h,0t,0r/data=CigiJgokCeK1eTEIjBdAETVSP7mDdjnAGXR3N4Xf9UdAlZbpmlntREvAOgMKATA)

[71.24781511,16.82873154a,9088.35798501d,35y,0h,0t,0r/data=CigiJgokCeK1eTEIjBdAETVSP7mDdjnAGXR3N4Xf9UdAlZbpmlntREvAOgMKATA](https://earth.google.com/web/search/humedal+de+Elqui,+region+coquimbo+Chile/@-29.89076046,-71.24781511,16.82873154a,9088.35798501d,35y,0h,0t,0r/data=CigiJgokCeK1eTEIjBdAETVSP7mDdjnAGXR3N4Xf9UdAlZbpmlntREvAOgMKATA)

2. Mantagua watershed in the region of Valparaíso

[https://earth.google.com/web/search/Humedal+de+Mantagua,+Quintero/@-32.88415653,-](https://earth.google.com/web/search/Humedal+de+Mantagua,+Quintero/@-32.88415653,-71.50406959,23.30360666a,28134.68635777d,35y,0h,0t,0r/data=CigiJgokCZDJYYMrcUDAEfcvVf40cUDAGQG8tDAz4FHAIfzb8KNB4FHAOgMKATA)

[71.50406959,23.30360666a,28134.68635777d,35y,0h,0t,0r/data=CigiJgokCZDJYYMrcUDAEfcvVf40cUDAGQG8tDAz4FHAIfzb8KNB4FHAOgMKATA](https://earth.google.com/web/search/Humedal+de+Mantagua,+Quintero/@-32.88415653,-71.50406959,23.30360666a,28134.68635777d,35y,0h,0t,0r/data=CigiJgokCZDJYYMrcUDAEfcvVf40cUDAGQG8tDAz4FHAIfzb8KNB4FHAOgMKATA)

3. Cahuil watershed in the region of O'Higgins

[https://earth.google.com/web/search/Cahuil,+Pichilemu,+O%27Higgins/@-34.47905625,-](https://earth.google.com/web/search/Cahuil,+Pichilemu,+O%27Higgins/@-34.47905625,-72.01538865,15.78420474a,3554.78028561d,35y,0h,0t,0r/data=CocBGI0SVwolMHg5NjYxNTQ0NzM2MjhINzViOjB4NDU2NDczNTM3MjU0YmU0NxnKEwg7xT1BwCFwpeiSuwBSwCocQ2FodWlsLCBQaWNoaWxlbXUsIE8nSGlnZ2lucxgCIAEiJgokCv3D7rnZkDAEeX2Xttge0DAGVPjuLek0FHAleLgP6Lg71HAOgMKATA)

[72.01538865,15.78420474a,3554.78028561d,35y,0h,0t,0r/data=CocBGI0SVwolMHg5NjYxNTQ0NzM2MjhINzViOjB4NDU2NDczNTM3MjU0YmU0NxnKEwg7xT1BwCFwpeiSuwBSwCocQ2FodWlsLCBQaWNoaWxlbXUsIE8nSGlnZ2lucxgCIAEiJgokCv3D7rnZkDAEeX2Xttge0DAGVPjuLek0FHAleLgP6Lg71HAOgMKATA](https://earth.google.com/web/search/Cahuil,+Pichilemu,+O%27Higgins/@-34.47905625,-72.01538865,15.78420474a,3554.78028561d,35y,0h,0t,0r/data=CocBGI0SVwolMHg5NjYxNTQ0NzM2MjhINzViOjB4NDU2NDczNTM3MjU0YmU0NxnKEwg7xT1BwCFwpeiSuwBSwCocQ2FodWlsLCBQaWNoaWxlbXUsIE8nSGlnZ2lucxgCIAEiJgokCv3D7rnZkDAEeX2Xttge0DAGVPjuLek0FHAleLgP6Lg71HAOgMKATA)

4. Rocuant watershed in the region of Biobio

[https://earth.google.com/web/search/hUMEDAL+rOCUANT+ANDALIEN,+BIOBIO+CHILE/@-36.74350517,-](https://earth.google.com/web/search/hUMEDAL+rOCUANT+ANDALIEN,+BIOBIO+CHILE/@-36.74350517,-73.07207703,1.72052975a,1782.91198436d,35y,0h,0t,0r/data=CigiJgokCViAZMUFPEHAEZRgOWWdPkHAGX2TRtb4_IHAleWpE2v_AILAOgMKATA)

[73.07207703,1.72052975a,1782.91198436d,35y,0h,0t,0r/data=CigiJgokCViAZMUFPEHAEZRgOWWdPkHAGX2TRtb4\\_IHAleWpE2v\\_AILAOgMKATA](https://earth.google.com/web/search/hUMEDAL+rOCUANT+ANDALIEN,+BIOBIO+CHILE/@-36.74350517,-73.07207703,1.72052975a,1782.91198436d,35y,0h,0t,0r/data=CigiJgokCViAZMUFPEHAEZRgOWWdPkHAGX2TRtb4_IHAleWpE2v_AILAOgMKATA)

5. Queule watershed in the region of La Araucania

[https://earth.google.com/web/search/humedal+queule+region+araucania+Chile/@-39.34598557,-](https://earth.google.com/web/search/humedal+queule+region+araucania+Chile/@-39.34598557,-73.10051448,341.86158761a,71613.68814161d,35y,0h,0t,0r/data=CiwijgokCfZPcbZxq0PAEQUZH8a2tEPAGcfif9WEQ1LAIXu75gRuUVLAQgIIAToDCgEwQgIIAEoNCP_____weQAA)

[73.10051448,341.86158761a,71613.68814161d,35y,0h,0t,0r/data=CiwijgokCfZPcbZxq0PAEQUZH8a2tEPAGcfif9WEQ1LAIXu75gRuUVLAQgIIAToDCgEwQgIIAEoNCP\\_\\_\\_\\_\\_weQAA](https://earth.google.com/web/search/humedal+queule+region+araucania+Chile/@-39.34598557,-73.10051448,341.86158761a,71613.68814161d,35y,0h,0t,0r/data=CiwijgokCfZPcbZxq0PAEQUZH8a2tEPAGcfif9WEQ1LAIXu75gRuUVLAQgIIAToDCgEwQgIIAEoNCP_____weQAA)

[Annex any linked geospatial file]