

GEF - PROJECT IMPLEMENTATION REPORT (PIR)

Document Generated by: GEF Coordination Office CO

At: 2024-09-16 12:35:15

Table of contents

1 PROJECT IDENTIFICATION	3
1.1 Project Details	3
1.2 Project Description	4
1.3 Project Contacts.....	6
2 Overview of Project Status.....	7
2.1 UNEP PoW & UN.....	7
2.2. GEF Core and Sub Indicators	8
2.3. Implementation Status and Risks	16
2.4 Co Finance	20
2.5. Stakeholder	21
2.6. Gender	22
2.7. ESSM	23
2.8. KM/Learning.....	24
2.9. Stories	25
3 Performance.....	26
3.1 Rating of progress towards achieving the project outcomes	26
3.2 Rating of progress implementation towards delivery of outputs (Implementation Progress)	35
4 Risks.....	44
4.1 Table A. Project management Risk	44
4.2 Table B. Risk-log.....	44
4.3 Table C. Outstanding Moderate, Significant, and High risks.....	49
5 Amendment - GeoSpatial.....	50
5.1 Table A: Listing of all Minor Amendment (TM).....	50
5.2 Table B: History of project revisions and/or extensions (TM)	51

UNEP GEF PIR Fiscal Year 2024
Reporting from 1 July 2023 to 30 June 2024

1 PROJECT IDENTIFICATION

1.1 Project Details

GEF ID: 8022	Umoja WBS: SB-016602
SMA IPMR ID: 44084	Grant ID: S1-32LDL-000049
Project Short Title: Lao NAP	
Project Title: Building the Capacity of the Lao PDR Government to Advance the National Adaptation Planning Process	
Duration months planned:	48
Duration months age:	36
Project Type:	Full Sized Project (FSP)
Parent Programme if child project:	
Project Scope:	National
Region:	Asia Pacific
Countries:	Laos
GEF Focal Area(s):	Climate Change Adaptation
GEF financing amount:	\$ 3,552,969.00
Co-financing amount:	\$ 22,409,174.00
Date of CEO Endorsement/Approval:	2020-12-05
UNEP Project Approval Date:	2021-03-16
Start of Implementation (PCA entering into force):	2021-03-18
Date of Inception Workshop, if available:	2022-02-25
Date of First Disbursement:	2021-06-28
Total disbursement as of 30 June 2024:	\$ 1,014,230.00
Total expenditure as of 30 June:	\$ 1,100,166.00

Midterm undertaken?:	No
Actual Mid-Term Date, if taken:	
Expected Mid-Term Date, if not taken:	2024-09-01
Completion Date Planned - Original PCA:	2025-08-31
Completion Date Revised - Current PCA:	
Expected Terminal Evaluation Date:	2025-12-31
Expected Financial Closure Date:	2026-02-28

1.2 Project Description

The “Building the capacity of the Lao PDR government to advance the national adaptation planning process” project received approved funding from the Least Developed Countries Fund (LDCF) of \$3,552,969 for the implementation project. The purpose of the project is to strengthen institutions and capacity building for stakeholder and the government in order to establish national adaptation planning (NAP) process. The project will be implemented over four years and be national in its target (covering the 18 provinces across the country).

It directly addresses the GEF Strategy Framework Objectives relating to:

Enhanced access to information at regional, national, and sub-national and local levels,

Strengthened institutional and technical capacities and human skills to identify, prioritize, implement, monitor, and evaluate adaptation strategies and measures,

Strengthened institutional arrangements to lead, coordinate and support the integration of climate change adaptation into relevant policies, plans and associate programmes.

The main project objectives are to be attained through the following components:

Component 1: Institutional and technical capacity for the NAP Process in Lao PDR

Output 1.1 National Coordination Mechanism (NCM) established for the NAP Process

Output 1.2 Roadmap produced for the elaboration, coordination, implementation of the NAP Process and submitted to the CCTWG and NECCC for approval.

Output 1.3 CCA ToT and technical staff training programmes for 350 staff (50% men 50% women) and toolkits developed and delivered for elaborating, implementing, monitoring, and coordinating the NAP process.

Output 1.4: One central and three regional awareness raising events conducted for the public - including government, CSOs, local communities and private sector- on the need for and the process towards medium and long-term adaptation.

Component 2: Climate information system for prioritizing adaptation needs.

Output 2.1: A standardized framework developed and applied for district and provincial climate risk and vulnerability assessment and evidence-based adaptation and development planning.

Output 2.2: Applied research carried out to measure the technical effectiveness and economic efficiency of adaptation strategies in providing adaptation benefits in the medium and long-term.

Output 2.3: A platform established for sharing climate information for CCA.

Output 2.4: NAP document elaborated based on Outcomes 1 and 2 deliverables and submitted to the NECCC for approval. NAP document elaborated.

Component 3: Social and economic development in Lao PDR that integrates adaptation to climate change.

Output 3.1: Revisions to national, sectoral, and provincial strategies and development plans made to integrate CCA priorities.

Output 3.2: A NAP finance strategy developed to effectively mobilize and utilize funding resources for adaptation that promotes sustainable development.

Output 3.3: One central and three regional training courses with adaptation mainstreaming toolkit, targeting 160 planning and decision-making staff conducted in years 1 and 3 integrate adaptation social and economic development.

Output 3.4: Business briefs developed that promote private sector investment for building climate resilience.

Component 4: Monitoring, reviewing and reporting on the NAP Outcomes in Lao PDR

Output 4.1: A NAP monitoring and review system established comprising of data collection, analysis, reporting conventions and guidelines.

Output 4.2: Technical training provided, and awareness events conducted targeting 100 national and local government staff across 18 provinces to implement the NAP monitoring and review system.

Output 4.3: NAP Annual Progress Reports developed and reported to national and international institutions (e.g. the UNFCCC's LEG and other LDCs)

1.3 Project Contacts

Division(s) Implementing the project	Ecosystems Division
Name of co-implementing Agency	
Executing Agency (ies)	Department of and Climate Change Management(DCCM), Ministry of Natural Resources and Environment (MONRE)
names of Other Project Partners	
UNEP Portfolio Manager(s)	Jessica Troni
UNEP Task Manager(s)	Moon Shrestha
UNEP Budget/Finance Officer	Bwiza Wameyo-Odemba
UNEP Support Assistants	0
Manager/Representative	Mr Tavanh Kittiphone
Project Manager	Ms Souphavanh Phoonsavanh
Finance Manager	Ms Minsa Sorthipmany
Communications Lead, if relevant	Mr. Amphayvanh Oudomdeth, Deputy Director-General, DCC, MONRE

2 Overview of Project Status

2.1 UNEP PoW & UN

UNEP Current Subprogramme(s):	Thematic: Climate action subprogramme
UNEP previous Subprogramme(s):	
PoW Indicator(s):	<ul style="list-style-type: none"> • Climate : (i) Number of national, subnational and private-sector actors that adopt climate change mitigation and/or adaptation and disaster risk reduction strategies and policies with UNEP support. • Climate: (ii) Amounts provided and mobilized in \$ per year in relation to the continued existing collective mobilization goal of the \$100 billion commitment through to 2025 with UNEP support. • Climate: (v) Positive shift among private sector actors in support of climate action as a result of UNEP engagement. • Nature: (i) Number of national or subnational entities that, with UNEP support, adopt integrated approaches to address environmental and social issues and/or tools for valuing, monitoring and sustainably managing biodiversity. • Nature: (iii) Number of countries and national, regional and subnational authorities and entities that incorporate, with UNEP support, biodiversity and ecosystem-based approaches into development and sectoral plans, policies and processes for the sustainable management and/or restoration of terrestrial, freshwater and marine areas • Nature: (iv) Increase in territory of land- and seascapes that is under improved ecosystem conservation and restoration
UNSDCF/UNDAF linkages	The UNSDCF Framework will be implemented through four transformational strategic priorities: People’s Wellbeing, Inclusive Prosperity, Governance and the Rule of Law, and Environment, Climate Change and Resilience. Corresponding outcomes anticipate that, by 2026, people, especially the most vulnerable and marginalized, and institutions will be better able to sustainably access, manage, preserve, and benefit from natural resources and promote green growth that is risk-informed, disaster and climate-resilient. This project will contribute toward Climate change and Resilience.
Link to relevant SDG Goals	<ul style="list-style-type: none"> • Goal 13: Take urgent action to combat climate change and its impacts
Link to relevant SDG Targets:	<ul style="list-style-type: none"> • 13.1 Strengthen resilience and adaptive capacity to climate-related hazards and natural disasters in all countries • 13.2 Integrate climate change measures into national policies, strategies and planning • 13.3 Improve education, awareness-raising and human and institutional capacity on climate change mitigation, adaptation, impact reduction and early warning • 13.b Promote mechanisms for raising capacity for effective climate change-related planning and management in least developed countries and small island developing States, including focusing on women, youth, and local and marginalized communities

	<ul style="list-style-type: none"> 15.1 By 2020, ensure the conservation, restoration and sustainable use of terrestrial and inland freshwater ecosystems and their services, in particular forests, wetlands, mountains and drylands, in line with obligations under international agreements
--	---

2.2. GEF Core and Sub Indicators

GEF core or sub indicators targeted by the project as defined at CEO Endorsement/Approval, as well as results

Indicators	Targets - Expected Value			Materialized to date
	Mid-term	End-of-project	Total Target	
11- People benefitting from GEF-financed investments	1,750,000	3,500,000	3,500,000	Difficult to define progress (as of June 2024) there are total 2,233,886 people) see detail in the annex: Reference for the core Indicators of NAP project.pdf) on this core indicator
11.1- Male	1,750,000	1,750,000	1,750,000	Difficult to define progress (as of June 2024) there are total 1,212,144 Male) see detail in the annex: Reference for the core Indicators of NAP project.pdf) on this core indicator
11.2- Female	1,750,000	1,750,000	1,750,000	Difficult to define progress (as of June 2024) there are total 1,112,742 Female) see detail in the annex: Reference for the core Indicators of NAP project.pdf) on this core indicator
CCA 3-Total no. of policies/plans that will mainstream climate resilience	12	25	25 (1 national, 6 Sectoral Policies/Plans and 18 Provincial Plans)	Work in progress regarding the creation of Sector Action Plans to support NAP delivery. A national adaptation plan of health sector (H-

Indicators	Targets - Expected Value			Materialized to date
	Mid-term	End-of-project	Total Target	
				NAP) was developed and produced since 2023 and the 9th five-year national socio-economic development plan (NSEDP) 2021-2025 has developed and included climate resilience into the plan (as of June 2024)12 plans developed and reported previous year were National Strategy on Climate Change, NDC, H-NAP, Agriculture, Land use and Forestry, Public works and urban development, Water resources, Energy and Mines, Labor and social welfare, Education, Tourism, the 9th five-year national socio-economic development plan (NSEDP) 2021-2025.13th plans will be final National Adaptation Plan and Local Adaptation plans, Finance\budgeting which is in progress.
CCA 4-Total no. of people trained	150	350	350 (175 male, 175 female includes 68 from different ministries, 20 community/association members, 20 from hydro met and disaster risk management agency staff, 175 staff of MONRE/DCC,	During this reporting period, 1,275 people were trained out of which 410 are female, covering 18 provinces across the country and focusing on Climate Risk Vulnerability Assessment topic, communication and other adaptation related topics, the

Indicators	Targets - Expected Value			Materialized to date																				
	Mid-term	End-of-project	Total Target																					
			DHM, 154 Sector staff, Provincial staff and civil society)	<p>training workshop were designed and delivered by National Consultants, training workshop was in 3 regions (northern, southern and central). The training and workshops conducted during this reporting period is summarized in the table below:</p> <table border="1"> <thead> <tr> <th>Name of Activity\Meeting\Workshop Conducted in</th> <th>Date\Month\Year</th> <th>No of Participants</th> <th>Total</th> <th>Female</th> </tr> </thead> <tbody> <tr> <td>Meeting on Draft of Monitoring Framework and Validation on National Adaptation Plan in MoNRE</td> <td>19-20 June 2023</td> <td>44</td> <td>132</td> <td>Sectoral</td> </tr> <tr> <td>Sectoral Consultation on Draft National Adaptation Plan in Thalath District, Vientiane Province</td> <td>2-4 August 2023</td> <td>26</td> <td>83</td> <td></td> </tr> <tr> <td>Sectoral Consultation on Draft National Adaptation Plan in Thalath District, Vientiane Province</td> <td>13-15 September 2023</td> <td>29</td> <td>124</td> <td>National</td> </tr> </tbody> </table> <p>Sectoral Consultation workshop on Adaptation Priorities for the</p>	Name of Activity\Meeting\Workshop Conducted in	Date\Month\Year	No of Participants	Total	Female	Meeting on Draft of Monitoring Framework and Validation on National Adaptation Plan in MoNRE	19-20 June 2023	44	132	Sectoral	Sectoral Consultation on Draft National Adaptation Plan in Thalath District, Vientiane Province	2-4 August 2023	26	83		Sectoral Consultation on Draft National Adaptation Plan in Thalath District, Vientiane Province	13-15 September 2023	29	124	National
Name of Activity\Meeting\Workshop Conducted in	Date\Month\Year	No of Participants	Total	Female																				
Meeting on Draft of Monitoring Framework and Validation on National Adaptation Plan in MoNRE	19-20 June 2023	44	132	Sectoral																				
Sectoral Consultation on Draft National Adaptation Plan in Thalath District, Vientiane Province	2-4 August 2023	26	83																					
Sectoral Consultation on Draft National Adaptation Plan in Thalath District, Vientiane Province	13-15 September 2023	29	124	National																				

Indicators	Targets - Expected Value			Materialized to date
	Mid-term	End-of-project	Total Target	
				Building the Capacity of the Lao PDR Government to Advance the National Adaptation Planning Process at Vientiane Province 18-20 September 2023 54 155 The Second Project Steering Committee Meeting for Building the Capacity of the Lao PDR Government to Advance the National Adaptation Planning Process 22 September 2023 24 86 Sectoral Consultation Workshop on the Second Draft of the National Adaptation Plan at Vientiane Province 9-13 October 2023 46 167 Sectoral Consultation Workshop on the Third Draft of the National Adaptation Plan at Vientiane Province 23-27 October 2023 46 108 Sectoral Consultation Workshop on the Third Draft of the National Adaptation Plan at Vientiane Province 6-10 November 2023 41 129 Climate Change Mainstreaming on National Adaptation Plan in Thalath District,

Indicators	Targets - Expected Value			Materialized to date
	Mid-term	End-of-project	Total Target	
				<p>Vientiane Province 15-17 November 2023 45 2210</p> <p>Technical Consultation on the Draft of the National Adaptation Plan for Northern Province in Xiengkhuang 20-24 November 2023 36 1111</p> <p>National Adaptation Plan Awareness and Indicators Design for Northern Province in Xiengkhuang 26-28 December 2023 56 1712</p> <p>Technical Consultation on Socio-Economic data for Three Northern Province in Oudomxay, Phongsaly and Xiengkhuang 13-24 January 2024 10 513</p> <p>Technical Consultation on Socio-Economic data for Three Southern Province in khammouane, champasack and Xekong 14-25 January 2024 10 414</p> <p>Consultation on Climate Risk Vulnerability Map and Adaptation Measures Validation for Northern Provinces at Oudomxay Province 5-9 February 2024 56 2115</p> <p>Consultation on Climate</p>

Indicators	Targets - Expected Value			Materialized to date
	Mid-term	End-of-project	Total Target	
				Risk Vulnerability Map and Adaptation Measures Validation for Central and Southern Provinces at Khammouane Province 12-17 February 2024 55 1016 Sectoral Consultation Workshop on National Adaptation Plan at Vientiane Province 12-15, March2024 55 2417 Technical Consultation on the Final Draft of the National Adaptation Plan between DCC with Sectoral in Vientiane province 23-26 April 2024 25 1218 Technical Consultation on the Final Draft of the National Adaptation Plan for Northern Province in Xiengkhuang 9-10 May 2024 52 1919 Technical Consultation on the Final Draft of the National Adaptation Plan for Northern Province in Vientiane Province15-16 May 2024 50 1020 Technical Consultation on the Final Draft of the National Adaptation Plan for Central and Southern Province in Champasack Province 21-22

Indicators	Targets - Expected Value			Materialized to date
	Mid-term	End-of-project	Total Target	
				May 2024 85 3421 Climate Risk Vulnerability Assessment Validation and Training Workshop for Northern Provinces at Oudomxay Province 3-7 July 2023 53 2022 Climate Risk Vulnerability Assessment Validation and Training Workshop for Central and Southern Provinces at Khammouane Province 10-14 July 2023 53 1323 Climate Risk Vulnerability Assessment Validation and Training Workshop for Sectoral at Vientiane Province 17-21 July 2023 44 1824 Workshop on Climate Change Adaptation Design and Planning for Northern Provinces at Luangnamtha Province 7-11 August 2023 56 1325 Workshop on Climate Change Adaptation Design and Planning for Central and Southern at Savannakhet Province 21-25 August 2023 56 1026 Climate Risk Vulnerability Assessment for National Adaptation Plan Workshop at Vientiane Province 19-21

Indicators	Targets - Expected Value			Materialized to date
	Mid-term	End-of-project	Total Target	
				March 2024 57 1627 Communication for National Adaptation Plan Workshop for Northern Province at Xiengkhuang 2-5 April 2024 55 1328 Communication for National Adaptation Plan Workshop for Central and Southern at Champasack Province 9-11 April 2024 56 24 TOTAL 1275 410In previous PIR, 328 people (102 females) were trained and capacitated. In total, 1,603 people have received training out of which 512 are female.

Implementation Status 2024: 3rd PIR

2.3. Implementation Status and Risks

	PIR#	Rating towards outcomes (section 3.1)	Rating towards outputs (section 3.2)	Risk rating (section 4.2)
FY 2024	3rd PIR	S	S	L
FY 2023	2nd PIR	MS	MS	L
FY 2022	1st PIR	MS	MS	L
FY 2021				
FY 2020				
FY 2019				
FY 2018				
FY 2017				
FY 2016				
FY 2015				

Summary of status

Outcome 1: Capacity of stakeholders to advance the NAP process strengthened at a national level and across 18 provinces of Lao PDR is being delivered slightly behind schedule (25% achievement), with institutional coordination mechanisms for the NAP starting to be improved. Technical level training events, comprising of 25 focal point from sectors concerned with NAP development, has taken place that support gender-sensitive adaptation and mainstreaming directions for ministries and decentralized government.

Outcome 2: System for developing, upgrading and sharing information to advance the NAP process is being strengthened on schedule (50% achievement). Since July 2023, the CRVA for six provinces has been conducted using information/data received from different workshops held at both national and provincial levels. Two validation and training workshops on CRVA have been delivered through the project, one in Oudomxay Province from 3-5 July 2023 for the northern provincial staff, and the other in Khammouan Province for the central and southern provincial staff from 17-19 July 2023. A series of follow-on meetings were also held at four events in different regions in early 2024. Additionally, training and data collection workshop have been organized by WSP in collaboration with DCC (19-20 March 2024), which provided capacity building on CRVA topics as well as being a conduit to collect relevant data from key stakeholders that has been used to populate the CRVA Storyline messaging approach. NB: only six provinces are being undertaken by WSP in-depth – the additional CRVAs for the remaining 12 provinces (including review of 109 sub-national plans) will be undertaken from May 2024 onwards.

Outcome 3: Climate change adaptation mainstreamed into social and economic development planning in Lao PDR in the medium- and long-term is being strengthened though slightly behind schedule (30% achievement). Guidelines on mainstreaming climate change adaptation (CCA) priorities into the development plans of 18 provinces has been prepared and drafted (pending Ministerial approval). Several consultation workshops have also been organised within different regions for validating the guidelines including Oudomxay province workshop (6-7 Feb 2024), Khammouan province workshop (13-14 Feb 2024), and Vientiane province workshop (14 March 2024). A consultant is being recruited to further develop the Provincial Adaptation Plans is expected to be contracted by Q3 2024. The NAP Finance Strategy is to be developed for 2024 based on the study of the climate public expenditure and institutional review (CPEIR) once the Climate Finance Strategy consultant is recruited by Q3 2024. Following a delay, a set of CCA gender sensitive measures and activities have now been identified for 9 sectors and included within the NAP document. Likewise, all adaptation measures have been verified by the relevant sectors from line ministries, including agriculture, forestry and land use planning, public works and urban development, energy and mines, health, water resources, education, tourism and labour and social welfare. Finally, the project has also been defining a series of draft indicators for the adaptation measures which are expected to be finalized by each key sector (through various consultation workshops) during Q3 of 2024 by the NAP M&R consultant.

Outcome 4: Capacity to monitor and review the NAP process in Lao PDR is being strengthened though slightly behind schedule (20% achievement). A report on the climate information system development is to be developed to provide guidance and recommendations for the project on the climate related platform/system development for Lao PDR during Q3 of 2024. Currently, the M&R consultant was recruited and has been on board with the project since Q2 2024. To this end, the M&R/MEL system/framework development for 2023 including indicator development has commenced during this reporting period. This process was delayed because of the original engaged national consultant having to terminate his contract due to ill health. A new M&R consultant was therefore recruited therefore in Q1 of 2024 who has also commenced the development of the MEL framework, the M&E tracking tool for the project (during Q2 2024). It is expected that several consultation/validation workshops on M&R framework development will be undertaken by Q3 2024. The capacity development training will also be delivered for key stakeholders by Q4 2024 once the MEL framework was completely developed.

Output 1.1: National Coordination Mechanism (NCM) established for the NAP Process comprising of 25 individuals from NECCC and CCTWG is progressing on schedule (40% achievement). The final draft of National Environment Committee (NEC) is under review and approval. It is expected that NEC will include the climate change, water resources and environment into the TOR, which is expected to be approved by Q3 2024. The institutional Development Consultant (contract under countersigning) is currently on board to facilitate the TOR development and the institutional capacity assessment for the NEC (and the focal points) is expected to be commenced by Q3 2024. The training events for the NEC and focal points are anticipated to be conducted by Q3-Q4 2024 after the capacity assessment and the training toolkit are produced.

Output 1.2: Roadmap produced for the elaboration, coordination, and implementation of the NAP Process and submitted to the CCTWG and NECCC for approval is completed (100% achievement).

Output 1.3: CCA ToT and technical staff training programmes for 350 staff (50% men 50% women) and toolkits developed and delivered for elaborating, implementing, monitoring and coordinating the NAP process is progressing on schedule (60% achievement). From July 2023 to the end of this reporting period, 6 training workshops have

been successfully conducted focusing on climate change adaptation, climate scenarios and projection, climate risk and vulnerability assessment (CRVA) of identified sectors and the climate adaptation needs of each thematic and cross-cutting sector.

Output 1.4: One central and three regional awareness raising events conducted for the public – including government, CSOs, local communities and private sector- on the need for and the projects towards medium and long-term adaptation is progressing slightly behind schedule (25% achievement). From July 2023 to the end of this reporting period, there have been two awareness raising events (workshops) conducted in collaboration with the National University of Lao PDR (delivered in October 2023 and June 2024).

Output 2.1: A standardised framework developed and applied for district and provincial climate risk and vulnerability assessment and evidence-based adaptation and development planning is progressing on schedule (40% achievement). Two validation and training workshops on CRVA have been organised by the national consultant. To date the CRVA for six provinces (agreed to be limited to this number by the PSC) are currently under development using data received from the workshop held in Vangviang from 19-20 March 2024. Recently, training and workshop was organised and delivered by WSP in collaboration with DCC between 19-20 March 2024. The workshop delivered provide capacity building on CRVA as well as collection of relevant data from key stakeholders to support the CRVA Storyline approach (see Annex below for key findings of the WSP study on CRVA).

Output 2.2: Applied research carried out to measure the technical effectiveness and economic efficiency of adaptation strategies in providing adaptation benefits in the medium and long-term has yet to commence (scheduled to start in Q1 2025).

Output 2.3: A platform established for sharing climate information for CCA has yet to commence. Currently, the IT consultant is under recruitment process and expected to be engaged by May 2024. The consultant will be in charge of the system development including the report on the guidance and recommendations on climate platform development for Lao PDR. The first workshop for data collection on climate data sharing platform is expected to be undertaken by Q3 2024. The first version of the website/platform is expected to be developed and presented to the stakeholders by Q4 2024, including the business plan/strategy for the website maintenance and updating.

Output 2.4: NAP document elaborated based on Outcomes 1 and 2 deliverables and submitted to the NECCC for approval. NAP document elaborated is progressing on schedule (80% achievement). To date, two versions of the NAP documents have produced for approval (Lao and English). Different national consultation workshops have also been jointly organised since 2023 for validating the NAP document, including Luangnamtha province workshop (7-8 Aug 2023), Savannakhet province workshop (23-24 Aug 2023), Vientiane province workshop (18-19 Sep 2023), Vientiane Capital (22 Sep 2023), Vientiane province workshop (10-12 Oct 2023), Khammouan province workshop (13-14 Feb 2024) and Vientiane province workshop (14 March 2024). Currently, the NAP document version 5 (both English and Lao) is being finalised and expected to be submitted to the government office for the endorsement by July 2024. (see Annex attached below for the NAP latest version).

Output 3.1: Revisions to national, sectoral and provincial strategies and development plans made to integrate CCA priorities is progressing on schedule (50% achievement). The guidelines on mainstreaming CCA priorities into the development plans of 18 provinces has now been prepared and drafted. Several consultation workshops have also been organised in different regions for validating the guidelines including Oudomxay Province workshop (6-7 Feb 2024), Khammouan province workshop (13-14 Feb 2024), and Vientiane province workshop (14 March 2024).

Output 3.2: A NAP finance strategy developed to effectively mobilise and utilise funding resources for adaptation that promotes sustainable development is slightly behind schedule (10% achievement). The NAP Finance Strategy is to be developed for 2024 based on the study of the climate public expenditure and institutional review (CPEIR). A Climate Finance Strategy consultant will be in charge of producing this report development (which is under a recruitment process in late Q2 2024). The CPEIR report is anticipated to be developed Q3-Q4 2024. A first consultation workshop for this report is expected to be organised by Q3 2024 once the consultant is on board with the project. This strategy and CPEIR report development will facilitate the integration of CCA into the development plans of the planning and finance sectors.

Output 3.3: One central and three regional training courses with adaptation mainstreaming toolkit, targeting 160 planning and decision-making staff conducted in years 1 and 3 integrate adaptation social and economic is progressing on schedule (30% achievement). The CCA Mainstreaming Guidelines are under the finalization with training for CCA mainstreaming expected to be commenced and delivered by Q3-Q4 2024 following guidelines approval and the training toolkits developed.

Output 3.4: Business briefs developed that promote private sector investment for building climate resilience is yet to commence, with business briefs expected to commence in Q4 2025.

Output 4.1: A NAP monitoring and review system established comprising of data collection, analysis, reporting conventions and guidelines is progressing on schedule (30% achievement). Several consultation workshops on M&E have been jointly undertaken with other training events in three different regions (Northern, central and southern level) since July 2023. A degree of progress has been made including deliverables on M&E/M&R system development although progress has been delayed due to certain output delivery caused by delays from other National Consultants whose contracts were terminated (notably the gender and M&R consultants). Progress on M&R framework development has improved since the engagement of the new M&R national consultant since May 2024, where M&E framework indicators have been drafted (first draft) and which shall be more widely communicated through workshops scheduled for Aug 2024. Likewise, the M&E tracking tool for the project is being enhanced based on initial work developed by the consultant by Q2 2024.

Output 4.2: Technical training provided and awareness events conducted targeting 100 national and local government staff across 18 provinces to implement the NAP monitoring and review system is progressing although slightly behind schedule (20% achievement). The M&E/M&R training activities are now targeted to be delivered by the consultant by Q3-Q4 2024 once the M&R framework was completely developed.

Output 4.3: NAP Annual Progress Reports developed and reported to national and international institutions (e.g. the UNFCCC's LEG and other LDCs) is on schedule (although only 10% complete). The NAP annual progress report will be better defined once the M&E framework is formally approved and comments on the progress on climate change adaptation received from key stakeholders (expected to commence in Q1 2025).

The overall rating of the project is satisfactory. The project has made significant progress during this reporting period in advancing NAP process. The project managed to address delays related to recruitment and procurement in this reporting period. WSP was onboard and worked closely with the team to undertake CRVA, the project has hired national consultant for monitoring, communication, IT and experts to work with WSP to support in delivery. The project has made good progress under outcome 1 and 2 while preparatory work in done to achieve targets under outcomes 3 and 4.

The overall rating for outcomes is satisfactory. Most of the deliveries under outcomes 1 and 2 have been achieved, and the project has done preparatory work for outcomes 3 and 4. The procurement for international experts to develop climate finance strategy and MRV is initiated while national consultants have been hired. The project will report on these outcomes in the next PIR.

Similarly, the overall rating for outputs is also satisfactory. Most of the outputs related to outcomes 1 and 2 have been achieved, while the integration in sectoral plans will be done once NAP is finalized. The project has completed preparatory work to achieve outputs related to outcome 3 and 4.

Overall risk rating: The consolidated project risk is classified as being "low." This is justified on the grounds of addressing risks raised during CEO endorsement, current/previous PIRs etc.:

2.4 Co Finance

Planned Co-finance:	\$ 22,409,174
Actual to date:	1,856,046
Progress	<p>Justify progress in terms of materialization of expected co-finance. State any relevant challenges:</p> <p>Total Co-finance reported till date: USD 1,856,046 (8%) Co-finance reported this year: USD 532,290 Co-finance reported in previous year: USD 1,323,755 The total co-finance reporting till date is USD 1,856,046 out of which USD 532,290 is reporting in this reporting period. There are two co-financers reported for this year.</p>

	<p>MONRE (DCC) reported USD 150,000 in in-kind contributions. DCC is hosting the project and in-kind contribution is for the office space, photocopy, and overhead, as well as the time contribution of DCC officials for technical advice and expertise.</p> <p>GCF GGGI reported USD 382,290.96. The co-finance reported in conducting sectoral meeting and consultation to prepare adaptation action plan for agriculture, forest, water resources, urban development (USD 214,607), which complimented in strengthening NAP's sectoral plan. The project conducted CRVA in agriculture, forestry, and water (106,703), and the information is used by the NAP CRVA team. Thus, the data and information collected by the two projects complemented the CRVA process without duplicating.</p> <p>The co-finance report is attached as Annex 1.</p>
--	---

2.5. Stakeholder

Date of project steering committee meeting	2023-09-22
Stakeholder engagement (will be uploaded to GEF Portal)	<p>The Project Steering Committee (PSC) meeting was organized on 22 September 2023 after the submission of the NAP document version 2 to the sectoral government offices/line ministries. The event presented the progress updates on the project implementation and discussed the annual workplan for 2024 and way forward for the NAP document development.</p> <p>The stakeholder engagement activities under the project are on-going which include participants and representatives from key stakeholders at both national and sub-national levels which engaged in different activities, consultation meetings and workshops. From July 2023 to June 2024, there have been 16 stakeholder consultation workshops were undertaken. A total of 1275 stakeholders (865 M and 410 F) have been involved in project-related stakeholder consultation events and activities to date (see Annex 1_A and Annex1_B).</p> <p>The project has prepared a Stakeholders Engagement Plan (SEP) which has been the formal project document since it was developed during Project Inception. According to the 2024 project work plan, SEP is anticipated to be revised by the Gender Equality and Social Inclusion Consultant once she/he is onboard (during Q3 of 2024) including the Gender Action Plan in consultation with the project management team and stakeholders.</p> <p>To date, all concerned stakeholders have actively participated in different project activities including consultation workshops and training events conducted at both national and local levels. Participants and representatives are included from different institutions including national government agencies which included sectoral departments of line ministries and public civil society organizations such as Lao Women Union and Lao Youth Union; local government agencies in all 18 provinces; academia and international organizations.</p>

	In addition, the sectoral and provincial level focal points have also been appointed since 2023. In total, there have been 27 national focal points/contacts officially appointed from different departments and ministries, and 18 provincial level focal points assigned from all 18 provinces. (See details in Annex 1_A and 1_B))
--	---

2.6. Gender

Does the project have a gender action plan?	Yes
Gender mainstreaming (will be uploaded to GEF Portal):	<p>Gender Action Plan is prepared during the project development phase. According to the project work plan for 2024, the gender action plan targeted on gender engagement and enhancement for activities for 2024-2025. It is to be revised once the gender equality and social inclusion consultant is contracted with the project – targeted to be commenced by Q3 2024.</p> <p>The project treats the voice of members of both genders in a completely equal manner. The project implementation also has engaged women to participate and contribute to the project activity and consider the priority needs of women as well as support the agencies such as Lao Women Union and others, to sharing ideas and inputs. In addition, the number of women participating in each meeting and workshop is almost 30% of the total participants (this observation here with efforts to balance the participation into 2023/24).</p> <p>In terms of discussion, the women participants raised the topic on women's engagement and how to contribute to the project activities and suggested some of possible solution to address gender gaps. The project has enhanced both male and female participants engaging in the project activities, in particular female participants from different departments of line ministries and local government agencies have actively engaged in different consultation workshops and training events held by the project.</p> <p>The gender-related organizations and CSOs responsible for gender work also engaged in the project activities, including Lao Women Union and Lao Youth Union. All voices and feedback of female participants have been also recorded and responded during the meetings and workshops. According to the meeting records, there have been 410 females in total participated in the relevant project activities undertaken from July 2023 to June 2024. For each workshop, it was estimated that around 32 percent of participants were female.</p> <p>A Gender Action Plan (GAP) was prepared during project development phase (annex 16 of the project document). The project will continue towards the effective implementation of the recommendations set out within the GAP as well as monitoring them. In this reporting period, the gender and social inclusion analysis has been produced and added to the NAP latest version (see Annex attached below). The Project Steering Committee has 50% members that are women (to agree upon). The project team has also 50% of the team</p>

	members comprised of women (such as project coordinator, project assistant, GEF coordination specialist).
--	---

2.7. ESSM

Moderate/High risk projects (in terms of Environmental and social safeguards)	<p>Was the project classified as moderate/high risk CEO Endorsement/Approval Stage?</p> <p>No</p> <p>If yes, what specific safeguard risks were identified in the SRIF/ESERN?</p>
New social and/or environmental risks	<p>Have any new social and/or environmental risks been identified during the reporting period?</p> <p>No</p> <p>If yes, describe the new risks or changes?</p>
Complaints and grievances related to social and/or environmental impacts	<p>Has the project received complaints related to social and/or environmental impacts (actual or potential) during the reporting period?</p> <p>No</p> <p>If yes, please describe the complaint(s) or grievance(s) in detail, including the status, significance, who was involved and what actions were taken?</p> <p>A separate stand-alone Grievance Redress Mechanism (GRM) has been produced and is made accessible to all stakeholders via various medium). The GRM is attached as Annex 2_A and 2_B.</p> <p>A grievance refers to an issue, concern, problem or claim that an individual, a community group, or any other party has in relation to implementation of the project activities or direct impacts associated to project activities. The main objective of the GRM in a project is to avoid, minimize or mitigate any adverse impacts related to the implementation of project activities, decisions, and actions at national and sub-national levels. The GRM is considered as problem-solving mechanism for managing grievances and is not intended to replace the existing judiciary or other form of legal recourses. To date, there have not been any grievances or complaints about the social and environmental impacts from the relevant stakeholders.</p>
Environmental and social safeguards management	<p>The concerns related to environmental and social impacts are rated as low, as the main project activities focus on capacity building to strengthen the capacity of Lao PDR in advancing the country's National Adaptation Plan process. The project's emphasis on capacity and systems building for stakeholders in national adaptation planning means that it does not involve on-the-ground interventions or hard infrastructure development. Instead, the project interventions and activities aim to strengthen the climate resilience of national and local communities, including their ability to sustainably manage natural resources under conditions of long-term climate change.</p>

2.8. KM/Learning

<p>Knowledge activities and products</p>	<p>Communication and Outreach Strategy (COS) have been developed since July 2023 by the communication and outreach consultant based on the current situation of the project. The COS strategy covered short, medium and long-term strategic plan and has been used to guide the project and encourage sustainable social and behavior change, together with the communication tools, channel, and platform to strengthen public awareness and products present. In term of the progress of the COS implementation for the 2024, the project has made several progresses since 2023 which included the developing of the high-quality visual outputs and stories for the project including press releases, fact sheets, social media outputs, speeches and key messages, especially supporting the DCC for designing the media and key messages for the CoP 28 event (UAE November 2023). Apart from this, the project has created the strong visibility of the project and NAP document development in the news and media and provided expert communication and media related advice on how to implement COS to senior and junior staff of the project as well as the staff of DCC through an introductory workshop and subsequent training events through 2023-2024. (DRAFT COS in ANNEX 3). In addition to the COS strategy, general progresses have been made from July 2023-June 2024 regarding communication work of the project including the development of the social media (Facebook Page), project shirt design, awareness raising events with the academia such as the National University of Laos.</p> <p>The weblink for the knowledge products:</p> <p>The link of NAP official FB https://www.facebook.com/NAPLaopdr</p> <p>The link of All NAP communicator materials https://drive.google.com/drive/folders/14Jlc0s3irY8DmcqpSwY_O_Jt7pUeYYGg</p>
<p>Main learning during the period</p>	<p>The NAP process, supported by the project, has conducted capacity-building and awareness-raising activities to build and enhance the capacity of sectoral stakeholders in climate change affairs throughout 2023-2024. This is essential at the national and provincial levels to better understand the impacts of climate change and possible ways to integrate adaptation in planning, budgeting, and implementation.</p> <p>The development of knowledge and capacities is crucial to support the NAP process and the future development of NAPs and sectoral programs. Awareness raising is integral to the NAP process for 2023 as it helps catalyze and increase support for action, and mobilize local knowledge and resources, particularly among the private sector, communities, youth, women, and vulnerable groups.</p> <p>In addition, the project also engages diverse, gender-inclusive stakeholders, including senior officials from the respective divisions/departments of the line ministries, civil society organizations, and sector-specific experts. Stakeholder engagement in the project is further enhanced through the appointment of focal points for each sector. Presently, over 27 focal contacts/coordinators have</p>

	<p>been appointed from relevant departments of line ministries, and provincial level coordinators from 18 provinces have also been designated for the NAP formulation process. These focal contacts are mandated to coordinate and participate in project activities, validate climate information, and assess sector-specific capacity gaps and needs, as well as climate risk and vulnerability.</p> <p>Moreover, sectoral officials, stakeholders, and local government officials from each province were actively engaged in integrating project activities especially during the data collection for the climate risk and vulnerability assessment undertaken since July 2023. Throughout the different activities of CRVA, a series of events, group work, and multi-stakeholder consultative and validation processes were organized with the active participation of all stakeholders. However, coordination is challenging and often approached poorly due to the involvement of multiple stakeholders at different levels. Especially, formulating a NAP for Lao PDR is a new task at the local and provincial levels, and some staff in charge do not have sufficient experience in climate change work, leading to requiring more capacity development and coordination workshops at the local levels.</p> <p>Additionally, there is a lack of coordination and an information sharing on CRVA, as well as a comprehensive repository with information on climate impacts on different sectors. Further, the information on CRVA remains fragmented and difficult to track for most sectors in Lao PDR. Since different development partners and agencies undertook their own CRVAs but they are not shared with one another and with the relevant government agencies.</p>
--	---

2.9. Stories

Stories to be shared	The NAP process under this project encompasses various activities, with significant progress made since July 2023. The key milestones achieved include the development of multiple draft versions of the NAP document. The final NAP version will be printed and shared as well as other technical documents when appropriate. Towards the end of the project, the PMU is planning to publish the experiences and learnings of the NAP process.
-----------------------------	---

3 Performance

3.1 Rating of progress towards achieving the project outcomes

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
Objective: To Strengthen the institutional and technical capacity of stakeholders and the Government in Lao PDR to advance the NAP process	Degree to which the technical and institutional capacity of targeted national and subnational government institutions, district-level stakeholders and local communities is strengthened to advance the NAP process.	Despite the development of an institutional and policy framework for climate change adaptation, Lao PDR's capacity to mainstream medium- to long-term adaptation planning remains constrained by: i) limited climate data produced by the climate information systems; ii) low levels of	Increase of at least 2 points in the capacity scores of the national and subnational governments as outlined in the TMAD five-step criteria methodology (Max 10, Min 0)	Increase of at least 4 points in the capacity scores of the national and subnational governments as outlined in the TMAD five-step criteria methodology (Max 10, Min 0)	50%	<p>Progress has been made since PIR 2023 (previously 25%) on the intention to strengthen the institutional and technical capacities, various workshops and trainings were conducted., 8 training workshops conducted in total from June 2023-June 2024. During this reporting period, about 1,275 people were trained out of which 410 are females, covering 18 provinces cross the country.</p> <p>The details of the relevant training workshops conducted in this PIR period please refer to the table in Section 2.2 GEF core and sub indicator and Annex 1_A in the google drive.</p> <p>https://drive.google.com/drive/folders/1H-xSu_a1aB_iMTNsslQGi1dg_32CaEyG?usp=drive_link</p> <p>The list of training and workshops organized during this reporting period are summarized as</p>	S

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
		<p>awareness of the medium- to long-term climate change scenarios for the country;</p> <p>iii) limited research and upscaling of long-term CCA solutions;</p> <p>and iv) non-existent monitoring and evaluation systems for CCA interventions.</p> <p>The current capacity of governmental institutions and stakeholders to advance the NAP process has</p>				<p>follow:</p> <p>Climate Risk Vulnerability Assessment Validation and Training Workshop for provincial official of Northern Provinces conducted in Oudomxay Province from 3-7 July 2023 and delivered by the national capacity development and CRVA consultants.</p> <p>Climate Risk Vulnerability Assessment Validation and Training Workshop for Central and Southern provincial officials in Khammouane Province from 10-14 July 2023 and delivered by the national capacity development and CRVA consultants.</p> <p>Climate Risk Vulnerability Assessment Validation and Training Workshop for Sectoral and national officials in Vientiane Province from 17-21 and delivered by the national consultants.</p> <p>Climate Change Adaptation Design and Planning Workshop for Northern Provincial Officials in Luangnamtha Province from 7-11 August 2023 and delivered by the national consultants (NAP writing consultant and policy development</p>	

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
		<p>been estimated at PPG Validation stage with the Executing Agency, using the TAMD five-step criteria and 1-10 scoring. The current capacity of governmental national and provincial level institutions and stakeholders to advance the NAP process is estimated to be 5 and 1 respectively. Awareness levels also to be established</p>				<p>consultant) Climate Change Adaptation Design and Planning Workshop for Southern Provincial Officials in Savannakhet Province from 21-25 August 2023 and delivered by the national consultants (NAP writing consultant and policy development consultant) Climate Risk Vulnerability Assessment for National Adaptation Plan Workshop for sectoral/national Officials in Vientiane Province from 19-21 March 2024 and delivered by the national consultants (CRVA, NAP writing and policy development) Climate Risk Vulnerability Assessment for National Adaptation Plan Workshop for Northern Provincial Officials in Xiengkhuang province from 2-5 April 2024 and delivered by the national consultants (CRVA, NAP writing and policy development) Communication for National Adaptation Plan Workshop for Central and Southern officials in Champasack Province from 9-11 April 2024 and delivered by the national</p>	

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
		during Inception Phase.				communication and outreach consultant. Overall, the project is continuing to strengthen the capacity of government officials at all levels (national and provincial) regarding climate change adaptation to enable them to recommend revisions and integrate climate change adaptation into sectoral policies, plans, and strategies.	
Outcome 1: Capacity of stakeholders to advance the NAP process strengthened at a national level and across 18 provinces of Lao PDR.	Institutional coordination mechanisms for NAP planning strengthened. Number of sector Ministries and decentralized governments that include gender sensitive CCA actions in at least one statutory plan. Knowledge and awareness levels about adaptation strategies and engagement in it.	NMC institutions are inactive at the moment. The baseline numbers for these indicators will be confirmed during the project's inception phase.	Institutional coordination mechanisms for NAP planning comprising of 10 individuals meeting twice yearly at policy level, and at least quarterly at technical level, to guide and support gender-sensitive adaptation and mainstreaming directions for	Institutional coordination mechanisms for NAP planning comprising of 25 individuals meeting twice yearly at policy level, and at least quarterly at technical level, to guide and support gender-sensitive adaptation and mainstreaming directions for	45	Progress has been made since PIR 2023 (previously reported 35%) on the intention to initiate. To date, there have been 20 consultation workshops conducted and engaged by these focal points. The workshops mainly focused on discussing the NAP document development and CRVA conducting. Please refer to Annex 1_A in google drive for detail. https://drive.google.com/drive/folders/1H-xSu_a1aB_iMTNssIQGi1dg_32CaEyG?usp=drive_link The next PIR reporting period shall demonstrate completion of the Framework and ToR for National Coordination Mechanism which needed to be updated as	S

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
			<p>ministries and decentralized government. 3 sector Ministries and 9 provincial governments and 60 Districts have incorporated CCA actions into statutory plans. 1700 people in the public and private sector with increased knowledge and awareness of climate and adaptation approaches.</p>	<p>ministries and decentralized government. 6 sector Ministries and 18 provincial governments and 130 Districts have incorporated CCA actions into statutory plans. 3,472 people in the public and private sector with increased knowledge and awareness of climate and adaptation approaches.</p>		<p>a consequence of updates to national committee structures in Laos. A national consultant was engaged to complete this towards the end of the current PIR reporting period.</p> <p>Regarding Sectoral/National Adaptation Plans, a national adaptation plan of the health sector (H-NAP) was progressively developed and produced since 2023. Apart from this, there have been 12 national plans developed to date, including National Strategy on Climate Change, NDC, Agriculture, Land use and Forestry, Public works and urban development, Water resources, Energy and Mines, Labor and social welfare, Education, Tourism, the 9th five-year national socio-economic development plan (NSED) 2021-2025.</p> <p>After the NAP document is approved, the provincial adaptation plans of 18 provinces will be further developed and the progress will be reported within the next PIR (2025). In addition, once the NAP document and 18 provincial adaptation plans are approved, the climate change adaptation is then planned to be mainstreamed into the socio-economic development plans of</p>	

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
						<p>130 districts. Regarding private sector engagement for knowledge and awareness raising, this will be initiated once the climate finance strategy was developed and approved. The progress will be reported for the next PIR (2025). Overall, there were 1,603 people (512 females) have already been trained and capacitated to date (2021-2024). About 1869 people are expected to be further trained for the future (2025).</p>	
<p>Outcome 2: System for developing, upgrading and sharing information to advance the NAP process strengthened.</p>	<p>Number of sector and provincial development plans with gender-sensitive CCA priorities clearly identified from risk and vulnerability assessments (RVAs). Number of climate risk and vulnerability assessments. Degree to which climate science information is available and accessed</p>	<p>The baselines for these indicators will be determined during the project's inception phase.</p>	<p>NAP and 70 sector and subnational development plans and strategies based on climate change gender-sensitive adaptation priorities identified from risk and vulnerability assessments</p>	<p>NAP and 154 sector and subnational development plans and strategies based on climate change gender-sensitive adaptation priorities identified from risk and vulnerability assessments</p>	<p>50%</p>	<p>Progress has been made since PIR 2023 (previously 25%) on the intention to strengthen a system for developing, upgrading and sharing information to advance the NAP process.</p>	<p>S</p>

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
			that respond to climate change projections. RVAs completed for 6 Districts and in 3 risk areas each (18 in total). Comprehensive CCA information shared and accessed via increasing annual visits and downloads to the web-based knowledge platform.	that respond to climate change projections. RVAs completed for 6 Districts and in 6 risk areas each (36 in total). Comprehensive CCA information shared and accessed via increasing annual visits and downloads to the web-based knowledge platform.			
Outcome 3: Climate change adaptation is mainstreamed into social and economic development planning in Lao PDR in the medium- and long-term.	Numbers of poverty and gender sensitive CCA/NAP priorities and their corresponding indicators integrated into thematic / sectoral sections of NSEDP 2021 – 2025. Number of CCA/NAP gender-sensitive priorities and their indicators	Currently there is limited integration of CCA into the national development plan. The indicators are	At least 1 CCA gender-sensitive priorities and their indicators in the thematic / sectoral sections of NSEDP 2021 –	At least 3 CCA gender-sensitive priorities and their indicators in the thematic / sectoral sections of NSEDP 2021 –	66	Progress has been made since PIR 2023 (previously 20%) to mainstream climate change into socio-economic development planning in Laos.	MS

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
	in the 2021 – 2025 5 Year Sectoral and Province Development Plans of climate vulnerable Ministries and Provinces. Number of private sector representatives trained in investment opportunities for building climate resilience	short term and not quantifiable. There is no CCA integration into sectoral (apart from the Ministry of Health) and provincial strategies and development plans.	2025. At least 2 CCA gender-sensitive priorities and their indicators are included in 3 Ministry Sectoral Development Plans and in 9 Province Development Plans. 180 private sector participants trained on promoting private sector investment for building climate resilience	2025. At least 5 CCA gender-sensitive priorities and their indicators are included in 6 Ministry Sectoral Development Plans and in 18 Province Development Plans. 360 private sector participants trained on promoting private sector investment for building climate resilience			
Outcome 4: Capacity to monitor and review the NAP process in Lao PDR strengthened.	Number of poverty and gender sensitive adaptation outcome-level indicators for which data are collected and reported annually to inform the monitoring of adaptation and which are included in NESDP 2021-2025 and in	Monitoring and Evaluation (M&E) systems have not been fully developed for NESDP and	50 monitoring and reporting staff from government institutions at national and provincial levels trained	Annual reporting against NAP and project indicators based on periodic data collection. 100	20%	A degree of progress has been made since PIR 2023 (previously 10%) on the intention to strengthen, monitor and review the NAP process in Laos. This is demonstrated by the project preparing ToR to procure an international MRV expert which was undertaken during this PIR reporting period. This shall support	MS

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
	sectoral and provincial 5 Year Plans 2021-2025. Number of monitoring and reporting staff trained on NAP monitoring framework	poverty reduction. The NESDP 2016-2020 CCA has indicators. However, they were developed for the short term and have limited relevance to long-term adaptation outcomes. None of the current sector or province Development Plans has a set of CCA indicators. As a result, there is currently no baseline for M&E relevant to tracking	on the NAP monitoring framework	monitoring and reporting staff from government institutions at national and provincial levels trained on the NAP monitoring framework		<p>the existing national M&RV consultant who was recruited and actively engaged on the project since Q2 2024. The international team will be working together with national consultant to prepare a MRV framework that includes indicators for reporting NAP progress in the country (during the PIR 2025 reporting period).</p> <p>It is expected that several consultation/validation workshops on M&R framework development will be undertaken by Q3 2024. The capacity development training will also be delivered for 100 staff who are in charge of M&E in their sectors. These trainings are expected to be began by Q4 2024 once the MEL framework was completely developed.</p>	

Project Objective and Outcomes	Indicator	Baseline level	Mid-Term Target or Milestones	End of Project Target	Progress as of current period (numeric, percentage, or binary entry only)	Summary by the EA of attainment of the indicator & target as of 30 June	Progress rating
		the effectiveness of long-term adaptation in Lao PDR.					

3.2 Rating of progress implementation towards delivery of outputs (Implementation Progress)

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
Component 1: Capacity of stakeholders to advance the NAP Process strengthened at a national level and across 18 provinces of Lao PDR	Output 1.1: National Coordination Mechanism (NCM) established for the NAP Process comprising of 25 individuals from NECCC and CCTWG	2024-01-30	30%	100	Institutional coordination mechanisms for NAP planning comprising of 25 focal point from sectors concerned for NAP development at the technical level which were formed to support gender-sensitive adaptation and mainstreaming directions for ministries and decentralized government. The 25 focal points include representatives from different departments and ministries as follow:1. Department of Planning and Finance, MONRE2. Department of Water Resources, MONRE3. Department of Meteorology and Hydrology, MONRE4. Department of Land, MONRE5. Lao National Mekong	S

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
					Committee Secretariat, MONRE6. Environment Protection Fund, MONRE7. Department of Planning, MPI8. Department of Forestry, MAF9. Department of Planning and Cooperation, MAF10. Department of Livestock and Fisheries, MAF11. Department of Irrigation, MAF12. National Agriculture and Forestry Research Institute, MAF13. Department of Planning and Cooperation, MoH14. Department of Planning and Finance, MPWT15. Department of Roads, MPWT16. Department of Housing and Urban Planning, MPWT17. Department of Energy and Business, MEM18. Department of Planning and Cooperation, MEM19. Department of Planning and Cooperation, MEM20. Department of Energy Management, MEM21. Department of Industry and Handicraft, MEM22. Department of Social Welfare, MLSW23. National University of Laos24. Department of Youth, Lao Youth Union25. Department of Development, Lao Women Union To date, there have been 20	

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
					consultation workshops conducted and engaged by these focal points. The workshops mainly focused on discussing the NAP document development and CRVA conducting. The training events for the NEC and focal points are anticipated to be conducted by Q3-Q4 2024 after the capacity assessment and the training toolkit were produced.	
	Output 1.2: Roadmap produced for the elaboration, coordination, and implementation of the NAP Process and submitted to the CCTWG and NECCC for approval	2024-10-31	90%	100%	The NAP roadmap of Lao PDR has been completed	S
	Output 1.3: CCA ToT and technical staff training programmes for 350 staff (50% men 50% women) and toolkits developed and delivered for elaborating, implementing, monitoring and coordinating the NAP process.	2024-06-30	50%	60%	There have been 6 ToT training workshops successfully conducted that focus on climate change adaptation, climate scenarios and projection, the climate risk and vulnerability assessment (CRVA) of identified sectors, identifying climate adaptation needs of each thematic and cross-cutting sector. Reporting in this PIR period: 430 people were trained out of which 127 are females, covering 18 provinces cross the country. Please refer to SN 14, 15, 21, 22, 23 and 26 in table above in section 2.2 and Annex 1_A in google drive for detail. https://drive.google.com/drive/folders/1H-xSu_a1aB_iMTNsslQGi1dg_32CaEyG?usp=drive_link Reported in the previous PIR.	S

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
					Total 528 participants, including 157 Females.Cumulative: Total 958 people, including 284 Females	
	Output 1.4: One central and three regional awareness raising events conducted for the public – including government, CSOs, local communities and private sector- on the need for and the rojects towards medium and long-term adaptation.	2024-07-31	0%	25%	From July 2023 to date, there have been two awareness raising events conducted in collaborated with the National University of Lao PDR, one in October 2023 and the other in June 2024. workshops successfully. Both awareness raising events focused on the themes of woman and climate change adaptation and Climate Resilience which linkages to the National Adaptation Planning Processes Reporting in this PIR period: Number of people who attended in these events 320 people including 150 females from Line Ministries, Stakeholder concerned, International Organization and National University of Laos None reported in the previous PIR reporting period. Cumulative: 320 people, including 150 females	S
Component 2: System for developing, upgrading and sharing climate information to advance	Output 2.1: A standardised framework developed and applied for district and provincial climate risk and vulnerability assessment and evidence-based adaptation and development planning.	2024-06-31	30%	40%	CRVA standardized framework for six provinces is under development using data received from the workshop held in Vangviang from 19-20 March 2024. Project team agreed that in-depth CRVA assessment will be done for only 6 provinces by WSP – additional 12 provinces will be undertaken in Q3 2024	S

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
the NAP Process strengthened.					onwards by a separate National Consultant team and will be reported during PIR (2025)	
	Output 2.2: Applied research carried out to measure the technical effectiveness and economic efficiency of adaptation strategies in providing adaptation benefits in the medium and long-term	2024-08-30	10%	20	The project has prepared a ToR to procure international MRV expert and Climate Finance. The national M&RV consultant, and Climate Finance has been recruited and on board with the project since Q2 2024. The international team will work together with national consultant to prepare research tasks to carry out to measure the technical effectiveness and economic efficiency of adaptation strategies in providing adaptation benefits in the medium and long-term and will be reported during the next PIR reporting period).	MS
	Output 2.3: A platform established for sharing climate information for CCA	2024-05-30	20%	20%	- Project has recruited an IT consultant and the consultant has prepared concept note for information sharing system. The first version of the website/platform is expected to be developed and presented to the stakeholders by Q4 2024, including the business plan/strategy for the website maintenance and updating. The platform will be prepared and reported in next PIR.	MS
	Output 2.4: NAP document elaborated based on Outcomes 1 and 2 deliverables and submitted to the NECC for approval. NAP document	2023-12-30	50%	80%	To date, two versions of the NAP documents have been under revision and	MS

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
	elaborated				approval (Lao and English). Different national consultation workshops have been jointly organised since 2023 for validating NAP document, including Luangnamtha province workshop (7-8 Aug 2023), Savannakhet province workshop (23-24 Aug 2023), Vientiane province workshop (18-19 Sep 2023), Vientiane Capital (22 Sep 2023), Vientiane province workshop (10-12 Oct 2023), Khammouan province workshop (13-14 Feb 2024) and Vientiane province workshop (14 March 2024). - Currently, the NAP document is at version 5 (both English and Lao), and this is being set as the basis for being the final version which is expected to be submitted to the government office for the endorsement by September 2024 once the WSP work on CRVAs is finally concluded and accepted by the PMU. (Please refer to the google drive for latest version of NAP version https://drive.google.com/drive/folders/1H-xSu_a1aB_iMTNsslQG1dg_32CaEyG?usp=drive_link)	
Component 3: Climate change adaptation is mainstreamed	Output 3.1: Revisions to national, sectoral and provincial strategies and development plans made to integrate CCA priorities	2024-08-30	40%	50	12 sectoral plans were developed; the NAP document is the process of finalization and once it is approved, the provincial adaptation plans will be further developed for 18 provinces	S

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
into social and economic development planning in Lao PDR in the medium- and long-term.					across the country. The guidelines on mainstreaming CCA priorities into the development plans of 18 provinces has been prepared and drafted. Several consultation workshops have been organised in different regions for validating the guidelines including Oudomxay Province workshop (6-7 Feb 2024), Khammouan province workshop (13-14 Feb 2024), and Vientiane province workshop (14 March 2024). (See Annex attached below for the Guideline)	
	Output 3.2: A NAP finance strategy developed to effectively mobilise and utilise funding resources for adaptation that promotes sustainable development.	2024-08-30	10%	20%	ToR is finalized, procurement of the international climate finance expert is processed during this PIR reporting period. NAP Finance Strategy will be developed in 2024/25 based on the study of the climate public expenditure and institutional review (CPEIR) and reported in next PIR.	MS
	Output 3.3: One central and three regional training courses with adaptation mainstreaming toolkit, targeting 160 planning and decision-making staff conducted in years 1 and 3 integrate adaptation social and economic	2024-06-30	10%	20%	During this PIR reporting period, the guidelines on CCA mainstreaming have been drafted and currently under final review. The training for CCA mainstreaming is expected to be commenced and delivered by Q3-Q4 2024 following approval of the guidelines	MS
	Output 3.4: Business briefs developed that promote private sector investment for building climate resilience.	2024-08-30	0	10	The project has prepared ToR to procure international expert to prepare Climate Finance strategy. The national Climate	MS

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
					Finance expert has been recruited and on board with the project since Q2 2024. The international consultant will work together with national consultant to prepare Business briefs developed that promote private sector investment for building climate resilience. According to the work plan, this business brief is expected to be commenced by Q4 2025	
Component 4: Monitoring, reviewing and reporting on the NAP Outcomes in Lao PDR	Output 4.1: A NAP monitoring and review system established comprising of data collection, analysis, reporting conventions and guidelines.	2024-03-30	20%	30%	The process of M&R framework development commenced since Q2 2024. The M&E framework and indicators are currently drafted (first draft) (refer to document "Lao PDR MEL framework" in the google drive. https://drive.google.com/drive/folders/1H-xSu_a1aB_iMTNsslQGi1dg_32CaEyG?usp=drive_link The M&E tracking tool for the project has also been developed. (see https://drive.google.com/drive/folders/1H-xSu_a1aB_iMTNsslQGi1dg_32CaEyG?usp=drive_link) Lao Statistics Bureau remain as a key potential partner for M&R system development, in line with the mandate and existing data collection platforms that it is responsible for. This needs to be further discussed with the team and sectors concerned to ensure proposals remain in line with the	MS

Component	Output/Activity	Expected completion date	Implementation status as of previous reporting period (%)	Implementation status as of current reporting period (%)	Progress rating justification, description of challenges faced and explanations for any delay	Progress Rating
					Bureaus' expectations. During this reporting period, work has commenced on establishing a M&R system. Some data collection on the existing monitoring system of the GoL has commenced, with consultation workshops on M&E having been jointly undertaken with other training events within three different regions (northern, central and southern level) since July 2023.	
	Output 4.2: Technical training provided and awareness events conducted targeting 100 national and local government staff across 18 provinces to implement the NAP monitoring and review system.	2024-05-30	20%	20%	ToR for International MRV has been prepared and national consultant has been hired. The M&E/M&R training activities are targeted to be delivered by the consultant by Q3-Q4 2024 once the M&R framework was completely developed. This will be reported during the next PIR period).	MS
	Output 4.3: NAP Annual Progress Reports developed and reported to national and international institutions (e.g. the UNFCCC's LEG and other LDCs)	2024-11-30	10%	10	The NAP annual progress report will be defined once the M&E framework is approved and the progress on climate change adaptation is received from key stakeholders. This is expected to commence during 2025.	MS

The Task Manager will decide on the relevant level of disaggregation (i.e. either at the output or activity level).

4 Risks

4.1 Table A. Project management Risk

Please refer to the Risk Help Sheet for more details on rating

Risk Factor	EA Rating	TM Rating
1 Management structure - Roles and responsibilities	Low	Low
2 Governance structure - Oversight	Low	Low
3 Implementation schedule	Low	Low
4 Budget	Low	Low
5 Financial Management	Low	Low
6 Reporting	Low	Low
7 Capacity to deliver	Low	Low

If any of the risk factors is rated a Moderate or higher, please include it in Table B below

4.2 Table B. Risk-log

Implementation Status (Current PIR)

Insert ALL the risks identified either at CEO endorsement (inc. safeguards screening), previous/current PIRs, and MTRs. Use the last line to propose a suggested consolidated rating.

Risks	Risk affecting: Outcome / outputs	CEO ED	PIR 1	PIR 2	PIR 3	PIR 4	PIR 5	Current PIR	Justification
Limited high-level political support for National Coordination Mechanism.	Outcome 1	M	M	L	L				The limited high-level political support for National Coordination Mechanism is considered as the low this for this reporting period. This is because this concern has been progressively improved over time

Risks	Risk affecting: Outcome / outputs	CEO ED	PIR 1	PIR 2	PIR 3	PIR 4	PIR 5	Current PIR	Δ	Justification
										<p>since 2023. Several progresses made for the developing and improving the high-level coordination mechanism. In particular, the final draft of National Environment Committee (NEC) is under revision and approval. The NEC is only the high-level coordination mechanism covering the areas of climate change, environment and water resources. It is expected to re-activated and approved by Q3 2024. Once this committee is in place, the high-level committee members are expected to be more engaged in the NAP process as well as the relevant consultation workshops. This engagement will ease concern regarding the limited high-level political support for the national coordination mechanism, and training.</p>
<p>Limited ownership / commitment at technical level</p>	<p>Outcome 1</p>	<p>L</p>	<p>L</p>	<p>L</p>	<p>L</p>					<p>This remains a low risk. Despite there is a risk in limited ownership at the technical level. However, it is under the control of the project. Most project and DCC staff actively contributed their roles to the project implementation. Although there is some delay in some project activity</p>

Risks	Risk affecting: Outcome / outputs	CEO ED	PIR 1	PIR 2	PIR 3	PIR 4	PIR 5	Current PIR	Δ	Justification
										delivery. most tasks and activities have been successfully delivered. especially the planed workshops and events. In terms of the strategy. encouraging more staff of the project and DCC participating and involving in the capacity development and relevant workshops and events will help enhance the ownership and awareness of the project as well as NAP process.
The unavailability of suitably qualified human resources and turnover of key specialist staff may hamper project implementation.	Outcomes 1&4	M	M	L	L					The unavailability of suitably qualified human resources and high staff turnover can be considered a medium-level risk. There is a potential for staff turnover within DCC. where well-trained project staff may be moved to other divisions or departments. or even promoted to higher positions. This is beyond the project's control. Additionally, there is a risk of unavailability and incapability of the recruited national consultants. The project has faced issues where national consultants were unable to deliver their assigned tasks due to various reasons. For example, the national gender consultant recruited in 2023 could

Risks	Risk affecting: Outcome / outputs	CEO ED	PIR 1	PIR 2	PIR 3	PIR 4	PIR 5	Current PIR	Δ	Justification
										<p>not complete their deliverable on time due to health issues. Furthermore, there have been delays in recruiting international consultants. Some tasks, such as CRVA study, require both international and national consultants to work in parallel within the same timeframe. However, the delay in recruiting the international consultant/firm has caused delays in the overall CRVA related deliverables. To address this, the UNEP team, Chief Technical Advisor and Project Management Unit team should closely coordinate to ensure the timely recruitment of both international and national consultants. Moreover, UNEP should engage more international consultants and firms (in an improved expeditious manner where possible) to address the capacity constraints of the national governments, especially in the fields of climate finance and M&E.</p>
scarcity of government budget resources to support the long-run operation and maintenance costs of the climate	Outcome 2	H	H	M	L					The budget allocation is limited at present as government has limited understanding/buy in to invest in

Risks	Risk affecting: Outcome / outputs	CEO ED	PIR 1	PIR 2	PIR 3	PIR 4	PIR 5	Current PIR	Δ	Justification
information system										robust climate information system. However. the project has recently recruited the IT consultant in Q2 2024. The IT consultant is expected help the project conduct the study regarding needs of Department of Climate Change for IT and information management work. which includes recommendations on how to address the issue on limited budget for the climate information system management for long term.In this reporting year, the project has procured WSP and undertook CRVA. The assessment helped to integrate climate information in NAP process and will be used to finalize NAP, climate finance strategy for the country.
Slow government administrative process results in delays to project activities	All outcomes & outputs	M	L	L	L					The administrative. especially procurement process is slow. However. this has been progressively improved over time since 2023. Currently. over 10 national consultants have been recruited since Q2 2024.
Consolidate project risk		M	M	L	L					
					L					

4.3 Table C. Outstanding Moderate, Significant, and High risks

Additional mitigation measures for the next periods

Risk	Actions decided during the previous reporting instance (PIRt-1, MTR, etc.)	Actions effectively undertaken this reporting period	What	When	By Whom

High Risk (H): There is a probability of greater than 75% that assumptions may fail to hold or materialize, and/or the project may face high risks. Significant Risk (S): There is a probability of between 51% and 75% that assumptions may fail to hold and/or the project may face substantial risks. Moderate Risk (M): There is a probability of between 26% and 50% that assumptions may fail to hold or materialize, and/or the project may face only modest risks. Low Risk (L): There is a probability of up to 25% that assumptions may fail to hold or materialize, and/or the project may face only modest risks.

5 Amendment - GeoSpatial

Project Minor Amendments

Minor amendments are changes to the project design or implementation that do not have significant impact on the project objectives or scope, or an increase of the GEF project financing up to 5% as described in Annex 9 of the Project and Program Cycle Policy Guidelines. Please tick each category for which a change occurred in the fiscal year of reporting and provide a description of the change that occurred in the textbox. You may attach supporting document as appropriate

5.1 Table A: Listing of all Minor Amendment (TM)

Minor Amendments	Changes
Results Framework:	No
Components and Cost:	No
Institutional and implementation arrangements:	No
Financial Management:	Yes
Implementation Schedule:	
Executing Entity:	No
Executing Entity Category:	No
Minor project objective change:	No
Safeguards:	No
Risk analysis:	No
Increase of GEF financing up to 5%:	No
Location of project activity:	No
Other:	No

Minor amendments

Procurement Management Plan has considered the necessary revised changes.

5.2 Table B: History of project revisions and/or extensions (TM)

Version	Type	Signed/Approved by UNEP	Entry Into Force (last signature Date)	Agreement Expiry Date	Main changes introduced in this revision
Amendment. Extension	Amendment & Extension				

GEO Location Information:

The Location Name, Latitude and Longitude are required fields insofar as an Agency chooses to enter a project location under the set format. The Geo Name ID is required in instances where the location is not exact, such as in the case of a city, as opposed to the exact site of a physical infrastructure. The Location & Activity Description fields are optional. Project longitude and latitude must follow the Decimal Degrees WGS84 format and Agencies are encouraged to use at least four decimal points for greater accuracy. Users may add as many locations as appropriate. Web mapping applications such as OpenStreetMap or GeoNames use this format. Consider using a conversion tool as needed, such as: <https://coordinates-converter.com> Please see the Geocoding User Guide by clicking here

Location Name	Latitude	Longitude	GEO Name ID	Location Description	Activity Description
Lao PDR	19.8563	102.4955			

Please provide any further geo-referenced information and map where the project interventions is taking place as appropriate. *

As this is national NAP project, this section is not relevant for this project.

[\[Annex any linked geospatial file\]](#)

Additional Supporting Documents:

Filename	File Uploaded By	File Uploaded At	
Co_Finance Report - NAP 2024 - Update12Sept.xls	CCA TM	2024-09-13 15:22:44	Download
DRAFT Stakeholder Engagement Plan NAPs Project Lao.docx	Alejandra De Juan Perez	2024-08-01 08:57:29	Download
GEF 8002 Project Progress Tool_21 June 2024_Revised V4.xlsx	Alejandra De Juan Perez	2024-08-01 08:57:29	Download
Lao PDR MEL Framework_NAP_01 July 2024_Revised & Cleaned.docx	Alejandra De Juan Perez	2024-08-01 08:57:29	Download
Minutes of Climate Risk Vulnerability Assessment Validation and Training Workshop for Central and Southern Provinces-1.pdf	Alejandra De Juan Perez	2024-08-01 08:55:18	Download
Minutes of PSC Meeting_Lao version.pdf	Alejandra De Juan Perez	2024-08-01 08:55:18	Download
Minutes of PSC Meeting_Lao version.pdf	Alejandra De Juan Perez	2024-08-01 08:54:35	Download

Filename	File Uploaded By	File Uploaded At	
Minutes of Sectoral Consultation Workshop on the Second Draft of the National Adaptation Plan.pdf	Alejandra De Juan Perez	2024-08-01 08:54:35	<u>Download</u>
Minutes of Workshop on Climate Change Adaptation Design and Planning for Nothern Provinces.pdf	Alejandra De Juan Perez	2024-08-01 08:54:00	<u>Download</u>
Reference for the core Indicators of NAP project.pdf	Alejandra De Juan Perez	2024-08-01 08:54:00	<u>Download</u>
Minutes of Climate Risk Vulnerability Assessment Validation and Training Workshop for Central and Southern Provinces.pdf	Alejandra De Juan Perez	2024-08-01 08:45:34	<u>Download</u>
Minutes 2nd PSC Meeting NAP Lao-Adpt_Eng.pdf	Alejandra De Juan Perez	2024-08-01 08:40:35	<u>Download</u>
ANNEX 6_Deliverable IV. SB-04062023.docx	Alejandra De Juan Perez	2024-08-01 08:36:59	<u>Download</u>
ANNEX 7_DATA Listing from DMH.xls	Alejandra De Juan Perez	2024-08-01 08:36:59	<u>Download</u>
Climate Change Guidelines_Final Version -Deliverable III-13122023.doc	Alejandra De Juan Perez	2024-08-01 08:36:59	<u>Download</u>
Develop and Implementation Strategy _Deliverable IV. SB-04062023.docx	Alejandra De Juan Perez	2024-08-01 08:36:59	<u>Download</u>
ANNEX 3_Draft_CS0_Inception_Report_Communication&OutreachNAP.docx	Alejandra De Juan Perez	2024-08-01 08:34:34	<u>Download</u>
ANNEX 4_Table NAP Focal Point.docx	Alejandra De Juan Perez	2024-08-01 08:34:34	<u>Download</u>
ANNEX 5_Report of Institutional Capacity Assessment_Rev_Final Updates 14June.pdf	Alejandra De Juan Perez	2024-08-01 08:34:34	<u>Download</u>
ANNEX 1_A_Meeting and Workshop_June23-June24_KS.xlsx	Alejandra De Juan Perez	2024-08-01 08:34:14	<u>Download</u>
ANNEX 1_B_NAP Focal Point Master Contact Lists.docx	Alejandra De Juan Perez	2024-08-01 08:34:14	<u>Download</u>
ANNEX 2_A_GRM Summary May 2023.pptx	Alejandra De Juan Perez	2024-08-01 08:34:14	<u>Download</u>
ANNEX 2_B_Laos NAP GRM_v3 May 2023.pdf	Alejandra De Juan Perez	2024-08-01 08:34:14	<u>Download</u>