



Urban Networking to Complement and Extend the Reach of the Sustainable Cities IAP (P164635)

OTHER | World | Social, Urban, Rural and Resilience Global Practice Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2018 | Seq No: 1 | ARCHIVED on 19-Jun-2019 | ISR33712 |

Implementing Agencies: World Resources Institute, WRI Ross Center for Sustainable Cities

Key Dates

Key Project Dates

Bank Approval Date:24-Apr-2018

Effectiveness Date:01-May-2018

Original Closing Date:31-Oct-2020

Revised Closing Date:31-Oct-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To strengthen the Global Platform for Sustainable Cities (GPSC) for more integrated and sustainable urban planning and development through city-to-city and network knowledge sharing.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The project has been moving forward on all components of the grant.

Risks



Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Substantial	--	● Moderate

Results

Project Development Objective Indicators

►Number of cities with improved knowledge on an integrated approach to sustainable urban planning and management. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20.00
Date	06-Feb-2018	--	--	31-Mar-2020

Overall Comments

Will be assessed as part of project final evaluation.

Intermediate Results Indicators

►Cities are connected with other cities for peer-to-peer interaction and training, with actionable knowledge relevant to tackling their sustainability challenges. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	14.00	23.00
Date	06-Feb-2018	--	01-May-2018	31-Mar-2020

Comments

2 P2P exchanges; 3 GPSC cities; 9 non-GPSC cities



▲Sustainability Profile Survey (Number, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	23.00

▲City peer-to-peer learning exchanges (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	2.00	20.00
Date	06-Feb-2018	--	01-May-2018	31-Mar-2020

▲City Academy training workshops delivered (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	1.00	2.00
Date	06-Feb-2018	--	01-May-2018	31-Mar-2020

▲Webinars on climate change and sustainable development delivered on specific topics identified by SC-IAP cities and partners (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	7.00	8.00
Date	06-Feb-2018	--	01-May-2018	31-Mar-2020



►Global profile of the Sustainable Cities program raised via global events and presence. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	8.00
Date	06-Feb-2018	--	--	31-Mar-2020

▲Side events/panels during global city forums, targeting GPSC cities and prospective cities, on sustainable cities and climate change topics. (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	7.00	5.00
Date	06-Feb-2018	--	01-May-2018	31-Mar-2020

▲Promotional events to promote participation in GPSC to non-GPSC cities.. (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	3.00	3.00
Date	06-Feb-2018	--	01-May-2018	31-Mar-2020

►GPSC knowledge platform is enhanced with new knowledge products or adaptation of new products. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	15.00
Date	06-Feb-2018	--	01-May-2018	31-Mar-2020



▲New knowledge products created (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	5.00
Date	06-Feb-2018	--	--	31-Mar-2020

▲Existing knowledge product adapted (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	10.00
Date	06-Feb-2018	--	--	31-Mar-2020

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P164635	TF-A7529	Effective	USD	2.00	2.00	0.00	0.48	1.52	24%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P164635	TF-A7529	Effective	24-Apr-2018	01-May-2018	01-May-2018	31-Oct-2020	31-Oct-2020

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.