



Obsolete Pesticides Management Project (P131778)

AFRICA | Cote d'Ivoire | Environment & Natural Resources Global Practice |
 Global Environment Project | Investment Project Financing | FY 2016 | Seq No: 6 | ARCHIVED on 03-May-2018 | ISR32000 |

Implementing Agencies: Ministry of Environment, Urban Health and Sustainable Development, Ministry of Economy and Finances

Key Dates

Key Project Dates

Bank Approval Date:25-Aug-2015

Effectiveness Date:19-Jan-2016

Planned Mid Term Review Date:15-Oct-2018

Actual Mid-Term Review Date:--

Original Closing Date:30-Oct-2020

Revised Closing Date:30-Oct-2020

Global Development Objectives

Global Environmental Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to improve the management of obsolete pesticides and associated wastes in Cote d'Ivoire by the Government and other stakeholders.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Regulatory and institutional framework:(Cost \$1.90 M)

Management of obsolete pesticides and associated wastes:(Cost \$6.50 M)

Promotion of alternatives to chemical pesticides:(Cost \$0.70 M)

Project management:(Cost \$1.70 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Moderately Satisfactory	● Moderately Satisfactory
Overall Implementation Progress (IP)	● Moderately Satisfactory	● Moderately Satisfactory
Overall Risk Rating	● Substantial	● Substantial



Implementation Status and Key Decisions

Project activities in all components of the project are ongoing. The inventory of obsolete pesticides was progressing well until the end of January 2018. Liquidity problems due to late submission of withdrawal applications to the Bank and to insufficient counterpart funds from the Government contributed to a temporary suspension of the inventory. It is anticipated that the inventory will begin again in late April/early May 2018. Activities are underway in all other components of the project, principally those involving communications, training, and strengthening of key institutions.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	● Moderate	● Moderate
Macroeconomic	● Low	● Low	● Low
Sector Strategies and Policies	● Low	● Low	● Low
Technical Design of Project or Program	● Moderate	● Moderate	● Moderate
Institutional Capacity for Implementation and Sustainability	● Substantial	● Substantial	● Substantial
Fiduciary	● Moderate	● Moderate	● Substantial
Environment and Social	● Substantial	● Substantial	● Substantial
Stakeholders	● Moderate	● Moderate	● Moderate
Other	--	--	--
Overall	● Substantial	● Substantial	● Substantial

Results

Global Environmental Objective Indicators

► Data on OPs and associated wastes publicly accessible(Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	01-Jul-2015	--	30-Jun-2017	30-Oct-2020



► POPs&pops waste destroyed,disposed or contained in environmentally sound manner(Metric ton, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	250.00
Date	01-Jul-2015	30-Jun-2017	30-Jun-2017	30-Oct-2020

▲ OPs and associated waste safely contained at targeted sites(Metric ton, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	01-Jul-2015	30-Jun-2017	30-Jun-2017	30-Oct-2020

▲ OPs and associated waste safely disposed of(Metric ton, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	150.00
Date	01-Jul-2015	30-Jun-2017	30-Jun-2017	30-Oct-2020

► Direct project beneficiaries(Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1,724.00	7,226.00	100,000.00
Date	01-Jul-2015	30-Jun-2017	29-Dec-2017	30-Oct-2020



Female beneficiaries(Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	7.00	13.00	50.00

Overall Comments

The indicators related to obsolete pesticide amounts will be collected and reported after the inventory, which will allow the baselines and targets to be adjusted. The other values reported here are from the progress report for the second half of 2017, so considered to be as of the end of December 2017.

Intermediate Results Indicators

National strategy for management of OPs and associated wastes implemented (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3.00
Date	01-Jul-2015	30-Jun-2017	29-Dec-2017	30-Oct-2020

Comments

The strategy is planned for 2019.

Pesticides Committee functional (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	3.00	3.00	3.00
Date	01-Jul-2015	30-Jun-2017	29-Dec-2017	30-Oct-2020



► Effective regulatory framework for obsolete pesticides and associated wastes (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3.00
Date	01-Jul-2015	30-Jun-2017	29-Dec-2017	30-Oct-2020

Comments

According to the definitions of this index on a scale of 0 to 3, the activity is still ranked as zero, although some relevant consultations have taken place and a lawyer is being contracted now to begin work on the regulatory framework.

► Inventory of obsolete pesticides and associated wastes (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	2.00	3.00
Date	01-Jul-2015	--	29-Dec-2017	30-Oct-2020

Comments

By the end of December 2017, good progress had been on implementing the inventory (giving a result of 2 on the scale of 0 to 3).

► MIS on obsolete pesticides and associated wastes established and functional (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	1.00	3.00
Date	01-Jul-2015	--	29-Dec-2017	30-Oct-2020



► Implementation of pilots on alternatives to chemical pesticides (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	01-Jul-2015	--	29-Dec-2017	30-Oct-2020


Comments

Work on Component 3 has been delayed until 2018/2019, due to the urgency of concentrating efforts on the inventory.

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P131778	TF-A0742	Effective	USD	7.00	7.00	0.00	2.82	4.18	 40%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P131778	TF-A0742	Effective	25-Aug-2015	20-Oct-2015	19-Jan-2016	30-Oct-2020	30-Oct-2020

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.