



Wildlife and human-elephant conflicts management in the South of Gabon (P157249)

AFRICA | Gabon | Environment & Natural Resources Global Practice |
Global Environment Project | Investment Project Financing | FY 2017 | Seq No: 4 | ARCHIVED on 03-May-2018 | ISR32068 |

Implementing Agencies: Agence Nationale des Parcs Nationaux, Ministere des Finances

Key Dates

Key Project Dates

Bank Approval Date:02-Sep-2016

Effectiveness Date:04-Jan-2017

Planned Mid Term Review Date:16-Sep-2019

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2021

Revised Closing Date:31-Dec-2021

Global Development Objectives

Project Development Objective (from Project Appraisal Document)

To reduce elephant poaching and human-elephant conflicts in the target zones

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Support to National Ivory Action Plan implementation:(Cost \$1.14 M)

Support for integrated landscape management and local community participation:(Cost \$5.88 M)

Border Surveillance (Gabon-Congo):(Cost \$1.20 M)

Project Coordination, management and Monitoring and evaluation:(Cost \$0.83 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory
Overall Risk Rating	● Substantial	● Substantial

Implementation Status and Key Decisions



The institutional and organizational framework for the project implementation is now operational and the planning of main sub component have been developed and are being implemented : (i) national parks and transboundary zone surveillance and anti-poaching plans, (ii) capacity building plan for local national parks co-management advisory committees (CCGLs), (iii) human-elephant conflict prevention and management plan and (iv) scientific elephant monitoring program.

The project must now strengthened strategic existing ANPN partnership with third-party organizations to provide technical assistance to the implementation of key sub-component activities, including : (i) Partnership with World Resources Institute for the development of the database on natural resources and Human-Elephant Conflicts in Gabon; (ii) partnership with Panthera NGO on wildlife corridor identification and mapping; (iii) partnership with Conservation Justice NGO about the monitoring of wildlife crime judiciary process; (iv) partnership with UNODC on the wildlife crime investigation and management system; (v)

The project team also needs to: (i) finalize the procurement of technical and scientific equipment for field work and genetic laboratory to determine provenance of Ivory; and (ii) formally launch the scientific elephant monitoring program to identify elephant movements between the different national parks.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● High	● High	● High
Macroeconomic	● Substantial	● Substantial	● Substantial
Sector Strategies and Policies	● Moderate	● Moderate	● Moderate
Technical Design of Project or Program	● Substantial	● Substantial	● Substantial
Institutional Capacity for Implementation and Sustainability	● Moderate	● Moderate	● Moderate
Fiduciary	● Moderate	● Moderate	● Moderate
Environment and Social	● Substantial	● Substantial	● Substantial
Stakeholders	● Moderate	● Moderate	● Moderate
Other	--	--	--
Overall	● Substantial	● Substantial	● Substantial

Results

Global Environmental Objective Indicators



▶ Indicator 1: Proportion of illegally killed elephants (PIKE) in targeted national parks (disaggregated by national park)(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	0.00	30.00	10.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▲ PIKE Moukalaba-Doudou(Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	15.00	--	15.00	3.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ PIKE Loango(Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	5.00	1.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ PIKE Mayumba(Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	10.00	--	10.00	2.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021



▷ PIKE Waka(Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	50.00	--	50.00	2.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▶ Indicator 2: Reported incidents of human-elephant conflicts in the target zones(Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	247.00	247.00	247.00	107.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▶ Indicator 3: Stage of development of corridor management plans by corridor(Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	0.00	--	--
Date	31-Dec-2015	12-Dec-2017	12-Dec-2017	31-Dec-2021

▲ Corridor Loango - Moukalaba-Doudou(Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021


▲ Corridor Moukalaba-Doudou - Mayumba(Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ Corridor Mayumba - Conkouati(Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▶ Indicator 4: Satisfaction by target beneficiaries of project interventions (of which female)(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	70.00
Date	31-Dec-2015	12-Dec-2017	12-Dec-2017	31-Dec-2021

▲ Satisfaction of female(Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00



► Indicator 5: Direct project beneficiaries(Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1,000.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▲ Female beneficiaries(Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	60.00

Overall Comments

The mission reviewed the results framework with the monitoring and evaluation specialist appointed as part of the project. This review made it possible to have a common vision on the indicators and the modalities to inform them. A monitoring and evaluation guide will be elaborated and annexed to the project management manual before the next mission.

The intermediate values of the indicators will be filled in during the next mission.

Intermediate Results Indicators

► IR indicator 1.1 People trained in wildlife crime prevention (disaggregated by type of trainees) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	310.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021



▲ Park warden trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	115.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▲ Chief conservators trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	4.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▲ Ministerial staff trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	30.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▲ Gendarmerie staff trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	12.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Aug-2021



▲ Police staff trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	7.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▲ Customs staff trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	6.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▷ Magistrate staff (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▶ IR Indicator 2.1: Proportion of the targeted zone covered by wildlife patrols according to defined criteria (disaggregated by national park) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	52.00	52.00	52.00	81.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021



▲ Moukalaba-doudou % area covered by patrols (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	64.00	--	64.00	90.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▷ Loango % area covered by patrols (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	34.00	--	34.00	75.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▷ Mayumba % area covered by patrols (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	19.00	--	19.00	60.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ Waka % area covered by patrols (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	92.00	--	92.00	98.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021



► IR Indicator 2.2: Protected Area Management Effectiveness Tracking Tool (PAMETT) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	55.00	--	55.00	74.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ PAMETT Score Moukalaba-Doudou (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	57.00	--	57.00	75.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ PAMETT Score Loango (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	55.00	--	55.00	75.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ PAMETT Score Mayumba (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	56.00	--	56.00	75.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021



▲ PAMETT Score Waka (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	53.00	--	53.00	70.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▶ IR Indicator 2.3: Total annual person-days of patrolling in national parks (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	15,609.00	15,609.00	15,609.00	26,564.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▲ Total annual person-days of patrolling in Moukalaba-Doudou (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4,686.00	--	4,686.00	7,623.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▶ Total annual person-days of patrolling in Loango (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3,927.00	--	3,927.00	6,930.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021



▶ Total annual person-days of patrolling in Mayumba (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2,838.00	--	2,838.00	5,081.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ Total annual person-days of patrolling in Waka (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4,158.00	--	4,158.00	6,930.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▶ IR Indicator 2.4: Annual awareness raising campaigns by Local Management Consultative Committee (CCGL) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	8.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

▲ Annual awareness raising campaigns by CCGL in Moukalaba-Doudou (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021


▲ Annual awareness raising campaigns by CCGL in Loango (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▷ Annual awareness raising campaigns by CCGL in Waka (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▲ Annual awareness raising campaigns by CCGL in Mayumba (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	31-Dec-2015	--	03-Apr-2018	31-Dec-2021

▶ IR Indicator 2.5: Operators in the target zones having a management plan for wildlife under implementation (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	15.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021



► IR Indicator 2.6: Area brought under enhanced biodiversity protection (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	701.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

► IR Indicator 3.1 : Border area covered by patrols (ANPN, DGFAP) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

► IR Indicator 3.2: Joint patrols in national parks Mayumba (Gabon) /Conkouati (Congo) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	50.00
Date	31-Dec-2015	12-Dec-2017	03-Apr-2018	31-Dec-2021

Overall Comments

The mission reviewed the results framework with the monitoring and evaluation specialist appointed as part of the project. This review made it possible to have a common vision on the indicators and the modalities to inform them. A monitoring and evaluation guide will be elaborated and annexed to the project management manual before the next mission.

The intermediate values of the indicators will be filled in during the next mission.

Data on Financial Performance

Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P157249	TF-A3107	Effective	USD	9.06	9.06	0.00	1.16	7.90	13%



Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P157249	TF-A3107	Effective	02-Sep-2016	06-Oct-2016	04-Jan-2017	31-Dec-2021	31-Dec-2021

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.