



## Strengthening Hydro-Meteorological and Climate Services (P159217)

AFRICA | Congo, Democratic Republic of | Social, Urban, Rural and Resilience Global Practice Global Practice |  
Global Environment Project | Investment Project Financing | FY 2017 | Seq No: 2 | ARCHIVED on 27-Apr-2018 | ISR32072 |

Implementing Agencies: Democratic Republic of Congo, National Agency of Meteorology and Teledetection by Satellite (Mettelsat)

### Key Dates

#### Key Project Dates

Bank Approval Date:08-Mar-2017

Effectiveness Date:22-Feb-2018

Planned Mid Term Review Date:07-Aug-2019

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2022

Revised Closing Date:30-Jun-2022

### Project Development Objective (PDO)

Project Development Objective (from Project Appraisal Document)

The proposed Project Development Objective (PDO) is to improve the quality of the Government of the DRC's targeted hydro-meteorological and climate services.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name
Component A. Institutional and regulatory strengthening, capacity building and implementation support:(Cost \$1.58 M)
Component B. Modernization of equipment, facilities and infrastructure for basic observation and forecasting:(Cost \$4.46 M)
Component C. Improvement of hydromet information service delivery:(Cost \$1.27 M)
Component D. Project Management:(Cost \$0.73 M)

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Moderately Satisfactory
Overall Risk Rating	● Substantial	● Substantial

### Implementation Status and Key Decisions



The project became effective one year after it was approved by the World Bank Board. It is still in too early a stage for meaningful progress.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	● Substantial	● Substantial
Macroeconomic	● Substantial	● Substantial	● Substantial
Sector Strategies and Policies	● Moderate	● Moderate	● Moderate
Technical Design of Project or Program	● Substantial	● Substantial	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	● Substantial	● Substantial
Fiduciary	● Substantial	● Substantial	● High
Environment and Social	● Moderate	● Moderate	● Moderate
Stakeholders	● Low	● Low	● Low
Other	--	--	--
Overall	● Substantial	● Substantial	● Substantial

## Results

### Project Development Objective Indicators

Overall Comments

### Intermediate Results Indicators



► Number of professionals having participated in trainings (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	360.00
Date	03-Jul-2017	30-Jun-2017	30-Jun-2017	30-Jun-2022

► Number of memorandums of understanding (MoUs) having been developed or revised (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	8.00
Date	03-Jul-2017	30-Jun-2017	30-Jun-2017	30-Jun-2022

► Number of stations feeding the central online data platform on time (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	03-Jul-2017	30-Jun-2017	30-Jun-2017	30-Jun-2022

► Number of stations rehabilitated or improved by the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	40.00
Date	03-Jul-2017	30-Jun-2017	30-Jun-2017	30-Jun-2022



► Number of consultations of the online data platform (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	5,000.00
Date	03-Jul-2017	30-Jun-2017	30-Jun-2017	30-Jun-2022

► Number of hazards for which warning or monitoring forecast bulletins have been produced with sufficient lead-time for preparedness and early response (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	1.00	1.00	4.00
Date	03-Jul-2017	--	--	30-Jun-2022

► Number of user groups having expressed their needs and developed a resulting action plan to address them (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	03-Jul-2017	--	--	30-Jun-2022

Overall Comments

## Data on Financial Performance

### Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P159217	TF-A4389	Effective	USD	2.70	2.70	0.00	0.00	2.70	0%
P159217	TF-A4390	Effective	USD	5.33	5.33	0.00	0.00	5.33	0%

### Key Dates (by loan)



Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P159217	TF-A4389	Effective	07-Feb-2017	19-Apr-2017	22-Feb-2018	31-Dec-2019	31-Dec-2019
P159217	TF-A4390	Effective	07-Feb-2017	19-Apr-2017	22-Feb-2018	30-Jun-2022	30-Jun-2022

## Cumulative Disbursements



## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.