

PROJECT IMPLEMENTATION REPORT

TABLE OF CONTENTS

I. OVERVIEW	3
A. Description	3
B. Ratings and Disbursements	3
C. Key Dates	4
II. PROGRESS STATUS AND ISSUES	4
A. Information on Progress, Challenges and Outcomes on Project Implementation	4
B. Stakeholder Engagement	4
C. Gender Equality	4
D. Knowledge Management	4
III: MINOR AMENDMENTS	4
IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES	5
V. ANNEX	5

I. Overview

A. Description

Project name

Sava and Drina Rivers Corridors Integrated Development Program

Country

Regional, Bosnia-Herzegovina, Montenegro, Serbia

GEF ID

10553

Implementing Agency

World Bank

Executing Entity

Others

Trust Fund

GET

Project Type

FSP

PIR Submission

3/31/2025

Fiscal Year , PIR Number

FY 2025 , 3rd PIR

Objective

The objective of the Project is to enhance transboundary water cooperation and strengthen climate resilience in the Sava and Drina Rivers Corridors.

B. Ratings and Disbursements

Implementation Progress

Moderately Unsatisfactory

Development Objective

Moderately Satisfactory

Overall risk

High Risk

Project Financing

8760000

Cumulative Disbursement

649877

C. Key Dates

CEO Endorsement/Approval 11/19/2021	Agency Approval 7/6/2022
Implementation Start 1/26/2021	First Disbursement 12/27/2022
Expected MTR 10/31/2024	Actual MTR 10/11/2024
Expected Completion 11/1/2026	Actual Completion

II. PROGRESS STATUS AND ISSUES

A. Information on Progress, Challenges and Outcomes on Project Implementation

Please refer to the MTR module

B. Stakeholder Engagement

Please refer to the MTR module

C. Gender Equality

Please refer to the MTR module

D. Knowledge Management

Please refer to the MTR module

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	

Implementation Schedule	Discussion is ongoing about a potential extension of completion date of GEF-financed activities, to allow a successful completion of activities Component 4.
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	
Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

V. ANNEX

Uploaded Document