
Outputs	Activity/Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Output 1.1.1 One	Activity 1: Delineation of PA boundaries															
protected area	by means of public and government															
(Ntombo Forest	Activity 2: Development of management	Г	Г	Г												
Reserve) created and	instruments															
its management plan	Activity 3: Development of environmental															
developed and	specifications and needs															
Output 1.1.2 One	Activity 4: Delineation of biological															
biological corridor	corridor by means of public and															
(Dimonika-Ntombo-	government consultation															
Tchimpounga Forest)	Activity 5: Development of management															
created and a land use	instruments															
plan developed	Activity 6: Development of environmental															
pian developed	specifications and needs															
Output 1.1.3 One	Activity 7: Delineation of PA complex															
_	boundaries by means of public and															
protected area	government consultation															
complex (Conkouati-	Activity 8: Development of management															
Dimonika-	instruments Activity 9: Development of environmental															
Tchimpounga) created																
Output 2.1.1 A model	specifications and needs															
for community and	Activity 10: Review and analysis of															
private sector	existing community and private sector															
•	participation systems in use															
participation is	Activity 11:Workshops to collect the															
implemented in the	opinions, concerns, suggestions of															
new protected area	Activity 12: Implementation of the model															
complex	in the project area															
Output 2.1.2	Activity 13: Terms of Reference															
Surveillance and Anti-	developed, recruitment of eco-guards, and															
Poaching Units	organization into teams. Activity 14: Provision of training,						Н									
(USLABs) established	assistance and supervision by the Ministry.															
for the Conkouati-	assistance and supervision by the Ministry.															
Dimonika-	Activity 15: Establishment of the system to						Н									
Tchimpounga	monitor and evaluate impact															
Complex	Activity 16: Development of the evaluation															
Complex	report on impacts															
Output 2.1.3 A	Activity 17: Terms of Reference developed															
Community	and identification of members															
Conservation																
Committee and a	Activity 18: Regular meetings, with															
Community	provision of any requested assistance by															
Conservation	Activity 19: Establishment of the system to															
Management Council	monitor and evaluate impact															
established in each of																
the four targeted	Activity 20: Development of the evaluation															
protected areas	report on impacts															
	Activity 21: Preparation and publishing of															
	the educational booklet															
Output 2.1.4 Increased	Activity 22: Preparation and publishing of															
awareness of	newsletters on project activities and															
	progress, project news and events and on															
conservation issues	key documentation and lessons learned															
among local	-															

community and the	And to 22 December 11 1 2			_			_				Г	Г
private sector in the	Activity 23: Preparation and broadcasting											
^	of radio/TV reports and articles											
Mayombe forest	A - + i - i + - 24 · D 1 + - f i +											
resulting in reduced	Activity 24: Development of a project											
	portal on ministry web-site Activity 25: To conduct 3 annual multi-	-	+			-	+					
support for												
conservation	stakeholder consultative forums on the											
objectives	project progress and achieved results and											
	to provide an opportunity to build											
	partnerships and monitor the impact of the											
	Activity 26: Elaboration of the pilot micro-	H	+									
	projects to introduce good practices in											
	selected municipalities											
	Activity 27: Introducing to and validation		1			T	T	П				
Output 2.1.5 Local	by stakeholders of package of pilot micro-											
_	projects, as well as criteria and procedures											
development	for selection partners (CBO/local farmers)											
initiatives (as												
	for implementation of the pilot projects											
biodiversity	Activity 28: Selection of the partners for	T				7						
conservation in the	implementation of the pilot projects								L			
Mayombe forest under	Activity 29: Implementation of the pilot											
implementation	projects in selected municipalities											
	Activity 30: Independent technical and											
	financial audit of the pilot micro-projects											
	with a view to developing scaling-up											
	recommendations											
	Activity 31: Elaboration of the training											
Output 2.1.6	modules on sustainable management, law											
Strengthened	enforcement and utilisation of biodiversity											
_	·											
capacities and skills of	Activity 32: Carry out the training on					- 1						
rangers, local	sustainable management, law enforcement					- 1						
communities and	and utilisation of biodiversity and					- 1						
opinion leaders in the	development of indicators					- 1						
project area in			_			4						
sustainable	Activity 33: Establishment of the system to											
management	monitor and evaluate impacts		_									
approaches	Activity 34: Development of the evaluation											
	report on impact of practices and											
Output 3.1.1 Capacity	introduction to the stakeholders	+	+	\vdash	Н	+	+					
strengthened for the	Activity 35: Carry out training needs											
management of	assessment and develop training plan											
Protected Areas, PA	Activity 26. Implement training of loss	\vdash	+	+	Н	+	+	\vdash		\vdash	-	
· ·	Activity 36: Implement training of key											
Corridors and PA	stakeholders											
complexes Output 3.1.2 A	Activity 37: Development of monitoring		+			+						
biodiversity	and evaluation tools											
observatory and	and evaluation tools											
environment	Activity 38: Workshop to validate the	H				-						
monitoring system	monitoring and evaluation tools											
established to improve	momoring and evaluation tools											
scientific	Activity 39: Training session and	\sqcap	十			十	1	П			_	
understanding of the	extension of training to stakeholders											
value of biodiversity												
vanie in imminiversity				-				•			 	

Output 3.1.3 National policies and regulations related to biodiversity	Activity 40: Analysis of national policy and legal framework related to the conservation sector and development of recommendations for harmonizing existing biodiversity management framework							
conservation and management in the Mayombe forest PAs reviewed, revised and	Activity 41: Presentation and discussion of the findings of national policy and legal framework analysis and recommendations							
enforced to avoid illegal and unsustainable use	Activity 42: Drafting of amendments to the legislation, share and discussion with relevant ministries and stakeholders and officially submission of the agreed draft							
Output 3.1.4 A	Activity 43: An integrated anti-poaching coordination committee established and operationalized Activity 44: Elaboration of the training							
mechanism established for trans- border cooperation to	modules on sustainable management, law enforcement and utilisation of biodiversity							
support enforcement and build the capacity of key national stakeholders to combat illegal activities	Activity 45: Carry out the training on sustainable management, law enforcement and utilisation of biodiversity and development of indicators							
	Activity 46: Establishment of the system to monitor and evaluate impacts Activity 47: Development of the evaluation report on impact of practices and introduction to the stakeholders							

Months of Project Implementation

16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44
																												\dashv
Н																												



			-
45	46	47	48
-			
			l
			l
			l
			l
			l
\vdash			

