

Document of
The World Bank

Report No: 21847-GH

PROJECT APPRAISAL DOCUMENT
ON A
PROPOSED GRANT FROM THE
GLOBAL ENVIRONMENT FACILITY TRUST FUND
IN THE AMOUNT OF US\$7.60 MILLION EQUIVALENT
TO THE
REPUBLIC OF GHANA
FOR A
NORTHERN SAVANNA BIODIVERSITY CONSERVATION PROJECT
January 9, 2002

**Rural Development II
Country Department 10
Africa Regional Office**

CURRENCY EQUIVALENTS

(Exchange Rate Effective September 30, 2000)

Currency Unit = Ghanaian Cedis

Cedis 1000 = US\$0.15

US\$1.00 = Cedis 7000

FISCAL YEAR

January 1 -- December 31

ABBREVIATIONS AND ACRONYMS

APL	Adjustable Program Lending	MLGRD	Ministry of Local Govt. and Rural Development
CAS	Country Assistance Strategy	MOE	Ministry of Energy
CBO	Community-based Organizations	MOFA	Ministry of Food and Agriculture
CBD	Convention on Biological Diversity	MOH	Ministry of Health
CRI	Crop Research Institute	NAFGIM	National Framework for Geo-Spatial Info. Mgt.
CSRPM	Center for Scientific Research into Plant Medicine	NGO	Non-Government Organization
CWIQ	Core Welfare Indicators Questionnaire	NRMP	Natural Resources Management Project
CWMP	Community Water and Sanitation Project	NSBCP	Northern Savanna Biodiversity Conservation Project
DANIDA	Danish Aid Agency	NTFP	Non-Timber Forest Products
DFID	Department for International Development (UK)	PADP	Protected Area Development Project
DOF	Department of Fisheries	PGRC	Plant Genetic Resource Center
EPA	Environmental Protection Agency	PCU	Project Coordinating Unit
ESMP	Environmental and Social Mitigation Plan	RDG	The Royal Danish Government
EU	European Union	RNG	The Royal Netherlands Government
FC	Forestry Commission	SRMC	Savanna Resources Management Center
FMC	Forest Management Committees	SRMP	Savanna Resources Management Project
FORIG	Forestry Research Institute of Ghana	TAMD	Traditional and Alternative Medicines Directorate
FSD	Forestry Services Division of the Forestry Commission	TBA	Traditional Birth Attendants
GHATRAM	Ghana Association of Traditional and Alternative Medicines	THA	Traditional Healers' Association
GLSS	Ghana Living Standard Survey	UNDP/GEF/SGP	UNDP/GEF Small Grants Program
IPR	Intellectual Property Rights	VIP	Village Infrastructure Project
IPM	Integrated Pest Management	WD	Wildlife Division of the Forestry Commission
M&E	Monitoring and Evaluation	WFP	World Food Program
MEST	Ministry of Environment, Science and Technology	WPAMC	Wildlife Protected Area Management Committees
MLF	Ministry of Lands and Forestry		

Vice President:	Callisto E. Madavo
Country Manager/Director:	Peter C. Harrold
Sector Manager/Director:	Joseph Baah-Dwomoh
Task Team Leader:	Edward F. Dwumfour

GHANA
NORTHERN SAVANNA BIODIVERSITY CONSERVATION PROJECT

CONTENTS

	Page
A. Project Development Objective	
1. Project development objective	2
2. Key performance indicators	2
B. Strategic Context	
1. Sector-related Country Assistance Strategy (CAS) goal supported by the project	3
2. Main sector issues and Government strategy	4
3. Sector issues to be addressed by the project and strategic choices	7
C. Project Description Summary	
1. Project components	8
2. Key policy and institutional reforms supported by the project	11
3. Benefits and target population	11
4. Institutional and implementation arrangements	12
D. Project Rationale	
1. Project alternatives considered and reasons for rejection	15
2. Major related projects financed by the Bank and other development agencies	15
3. Lessons learned and reflected in the project design	16
4. Indications of borrower commitment and ownership	18
5. Value added of Bank support in this project	18
E. Summary Project Analysis	
1. Economic	19
2. Financial	20
3. Technical	20
4. Institutional	20
5. Environmental	22
6. Social	24
7. Safeguard Policies	28
F. Sustainability and Risks	
1. Sustainability	29

2. Critical risks	29
3. Possible controversial aspects	30
G. Main Conditions	
1. Effectiveness Condition	30
2. Other	30
H. Readiness for Implementation	30
I. Compliance with Bank Policies	30
Annexes	
Annex 1: Project Design Summary	31
Annex 2: Detailed Project Description	39
Annex 3: Estimated Project Costs	57
Annex 4: Incremental Cost Analyses	58
Annex 5: Financial Summary	67
Annex 6: Procurement and Disbursement Arrangements	72
Annex 7: Project Processing Schedule	85
Annex 8: Documents in the Project File	86
Annex 9: Statement of Loans and Credits	88
Annex 10: Country at a Glance	90
Annex 11: Community Participation	92
Annex 12: Monitoring and Evaluation	95
Annex 13: Environmental and Social Impact Assessment	103
Annex 14: Description of Selected Project Sites	109
MAP(S)	