

PDF-B UTILIZATION REPORT

<i>Project Preparation Activities Approved</i>	<i>Implementati on Status</i>	<i>GEF Amount (\$)</i>				<i>Co- financing (\$)</i>
		<i>Amount Approve d</i>	<i>Amount Spent To- date</i>	<i>Amount Committed</i>	<i>Uncommitted Amount*</i>	
Baseline Studies: a) Human and natural resources of the area b) State and trends in degradation and desertification c) Frequency and impacts of natural disasters d) Assessment of impacts with and without GEF interventions	completed	90.000	90.000	-	-	27.371
Special studies: a) Review of existing land use legislation/policies b) Review of the legal framework of grass-root organizations responsibilities and authority c) Evaluation of local knowledge and technologies d) Current and potential income-generating activities	Yet to complete	60.000	45.000	15.000	-	20.087
Workshops: Consensus building and setting-up coordination mechanisms	Completed	20.000	20.000	-	-	18.994
Capacity-building/study-tours	Completed	60.000	60.000	-	-	7.000
Preparation of full-project document	Yet to complete	120.000	95.000	25.000	-	130.479
Total		350.000	310.000	40.000	-	203.931