PROJECT IMPLEMENTATION REPORT

Project ID:	10082
Project Name:	Enhancing environmental performance in the expanded and extruded polystyrene foam industries in Turkey
Countr(ies):	Türkiye
Implementing Agency:	UNIDO

TABLE OF CONTENTS

I. OVERVIEW 3
A. Description 3
B. Ratings and Disbursements 3
C. Key Dates 3
II. PROGRESS STATUS AND ISSUES 4
A. Progress: Information on progress and outcomes of project implementation activities 4
B. Challenges: Information on challenges of project implementation activities 4
C. Stakeholder Engagement 4
D. Gender Equality 4
E. Knowledge Management 4
III: MINOR AMENDMENTS 4
IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES 5
V. ANNEX 5

I. Overview

A. Description

Project name
Enhancing environmental performance in the expanded and extruded polystyrene foam industries in Turkey

Country
Türkiye

GEF ID	Implementing Agency
10082	UNIDO

Executing Entity
Ministry of Environment and Urbanization

Trust Fund	Project Type
GET	FSP
PIR Submission	Fiscal Year , PIR Number
9/15/2026	FY 2026 , Final PIR

Objective
To promote the replacement of persistent organic pollutants with environmentally sound alternatives in the EPS and XPS foam industries in Turkey

B. Ratings and Disbursements

Implementation Progress	Development Objective
Satisfactory	Moderately Satisfactory

Overall risk
Low Risk

Project Financing	Cumulative Disbursement
3,498,525.00	3,191,947.34

C. Key Dates

CEO Endorsement/Approval	Agency Approval
6/8/2021	7/8/2021
Implementation Start	First Disbursement
8/10/2021	5/11/2023

Expected MTR	Actual MTR
8/1/2023	1/31/2024
Expected Completion	Actual Completion
11/30/2024	2/28/2025

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

The project is operationally and financially closed

B. Challenges: Information on challenges of project implementation activities

The project is operationally and financially closed

C. Stakeholder Engagement

The project is operationally and financially closed

D. Gender Equality

The project is operationally and financially closed

E. Knowledge Management

The project is operationally and financially closed

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	

Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

Location Name	Latitude	Longitude	GeoName ID
Turkey - Ankara	39.92	32.85	

Location Description:

Activity Description:

V. ANNEX

Uploaded Document