PROJECT IMPLEMENTATION REPORT

Project ID:	10135
Project Name:	National action plan on mercury in the artisanal and small-scale gold mining sector in Angola
Countr(ies):	Angola
Implementing Agency:	UNIDO

TABLE OF CONTENTS

I. OVERVIEW **3**
- **A. Description** 3
- **B. Ratings and Disbursements** 3
- **C. Key Dates** 3

II. PROGRESS STATUS AND ISSUES **4**
- **A. Progress: Information on progress and outcomes of project implementation activities** 4
- **B. Challenges: Information on challenges of project implementation activities** 4
- **C. Stakeholder Engagement** 4
- **D. Gender Equality** 4
- **E. Knowledge Management** 4

III: MINOR AMENDMENTS **4**

IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES **5**

V. ANNEX **5**

I. Overview

A. Description

Project name National action plan on mercury in the artisanal and small-scale gold mining sector in Angola	
Country Angola	
GEF ID 10135	Implementing Agency UNIDO
Executing Entity Ministry of Environment of Angola (MINAMB); UNITAR.	
Trust Fund GET	Project Type EA
PIR Submission 9/11/2025	Fiscal Year , PIR Number FY 2025 , 6th PIR
Objective National capacity and capability improved for the management of mercury, through the preparation of National Action Plan (NAP) for the Artisanal and Small-Scale Gold Mining (ASGM) sector.	

B. Ratings and Disbursements

Implementation Progress Highly Satisfactory	Development Objective Highly Satisfactory
Overall risk Low Risk	
Project Financing 547,500.00	Cumulative Disbursement 498,947.97

C. Key Dates

CEO Endorsement/Approval 3/5/2019	Agency Approval 3/6/2019
Implementation Start 6/3/2019	First Disbursement 11/25/2019

Expected MTR	Actual MTR
Expected Completion 8/31/2024	Actual Completion

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

The project is operationally completed and pending financial closure.

B. Challenges: Information on challenges of project implementation activities

The project is operationally completed and pending financial closure.

C. Stakeholder Engagement

The project is operationally completed and pending financial closure.

D. Gender Equality

The project is operationally completed and pending financial closure.

E. Knowledge Management

The project is operationally completed and pending financial closure.

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	

Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

Location Name	Latitude	Longitude	GeoName ID
Luanda	-8.83682	13.23432	2,240,449

Location Description:

Activity Description:

V. ANNEX

Uploaded Document

Document Category	Title
M and E Document	10135_Attachments
M and E Document	10135_2025_PIR_UNIDO_Angola