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DRC Improved Forested Landscape Management Project (P128887)

AFRICA EAST | Congo, Democratic Republic of | Environment, Natural Resources & the Blue Economy Global Practice  |
Recipient Executed Activities | Investment Project Financing | FY 2014 | Seq No: 15 | ARCHIVED on 14-Jan-2022 | ISR49714 |

Implementing Agencies: Ministry of Environment and Sustainable Development, Ministry of Finance

Key Dates

Key Project Dates

Bank Approval Date: 24-Jun-2014 Effectiveness Date: 29-Apr-2015

Planned Mid Term Review Date: 15-Feb-2018 Actual Mid-Term Review Date: 03-Feb-2018

Original Closing Date: 31-Dec-2022 Revised Closing Date: 31-Dec-2022

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The project development objective is to test new approaches to improve community livelihoods and forested landscape management, andto reduce 
greenhouse gas emissions from deforestation and forest degradation in selected areas in the Recipient's territory.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Integrated REDD+ Projects in the Mai Ndombe Province:(Cost $38.34 M)
Facilitation of Private Sector Activities to Reduce Fuel Wood emissions:(Cost $8.00 M)
Promote small-scale agroforestry systems to reduce land-use emissions:(Cost $10.50 M)
Knowledge management and program Coordination:(Cost $4.49 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory Satisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Moderately Satisfactory

Overall Risk Rating High High

Implementation Status and Key Decisions
 

 The parent project (FIP grant) closed on 30 June 2020 as planned (100% disbursement). The PIU (UC-PIF) closed operations across 
all project components, including inventories and transfer of assets, closure of contracts, and preparation of component level completion 
reports. The FIP Completion Report was prepared and shared with the Bank in January 2021. It will support the preparation of the overall 
project's Implementation Completion Report (ICR) which will be prepared by the Bank in 2022/2023.

 
 In the Mai-Ndombe Province, project implementation has progressed although COVID restrictions have put a strain on activities 

since 2020: 
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1/ In the Plateaux District, where activities closed in June 2020 (FIP grant), 215 Local Development Committees (LDC) were operationalized in 
the four territories (Bolobo, Kwamouth, Mushie, and Yumbi), and formally registered with proper articles of association and recognized by the 
decentralized administration. The LDCs are supporting the management planning exercise of their territories as validated by the four Councils for 
Agriculture and Rural Management (CART, Conseil Agricole Rural de Territoire) at the territory level with the aim of reducing pressure on native 
forests by promoting alternatives to slash-and-burn in forested landscapes. 133 Natural Resource Management Plans (NRMP) were completed out 
of an objective of 133. The validation of 25 NRMPs in the Yumbi Territory was not made possible due to December 2018 conflicts and subsequent 
withdrawal of project staff. In addition, there were 4 contentious NRMPs in the Bolobo Territory which had not been validated. A joint mission 
including representatives from UC-PIF, WWF, and national CSOs went to Yumbi and Bolobo Territories from November 25 to December 3, 2019, 
and resulted in 1) the validation of the 25 NRMPs in Yumbi and 2) suspending validation for the 4 NRMPs in Bolobo recognizing this the long-lasting 
customary conflicts over land limits in the area which do not allow local authorities to endorse the NRMPs for the time being. 155 LDCs (7,282 
households) benefited from Payments for Environmental Services (PES), with around 1.36 million USD paid in the field and reinvested in micro-
projects at the community and/or household level.
 
2/ In the Mai-Ndombe District, where activities are ongoing, 480 CLDs have been created or dynamized and are functional (out of the 400 
expected) with 404 NRMPs validated. 1793 hectares of agroforestry plantations (acacia) have been implemented (out of the 990 ha planned), 1,595 
ha of oil palm (out of the 2,000 ha planned), 698 hectares of perennials (out of the 6,000 ha planned), 9,936 hectares of exclosures/set-asides (out 
of the 20,000 expected) 4 CARG and 15 CART have been revitalized and are functional, and about 1.5 USD million in PES has been paid to 
communities. 24 concessioner farmers (including 2 women and 2 Indigenous Peoples) and 9,593 farmers (including 3,203 women and 206 
Indigenous Peoples) are direct beneficiaries of the project. Although in 2020-2021 progress was slowed down by COVID-related restrictions, the 
local implementing agency and NGO service providers remained in the field presence to engage with communities on awareness-raising and 
dialogue related to LCDs, nurseries, and PES. In November 2020 the PIU, local implementation agency, and Bank have agreed on an action plan to 
catch up with implementation delays throughout 2021. The project’s Provincial Steering Committee was not held in 2021 due to COVID constraints 
and the political situation in Mai Ndombe but the PIU, FONAREDD and Bank are discussing options to do so in early 2022.
 

 21,252 hectares of Agroforestry plantations are in place (71% of the overall objective). 894 ha have been lost to bushfires since 
Sept. 2019. The breakdown is as follows: Component 1: 7,458 ha including 4,070 ha under PIREDD Plateau (81% of the FIP objective), 
3,388 ha under PIREDD Mai-Ndombe (113% of the CAFI objective), and 698 ha of perennials under PIREDD Mai-Ndombe (12% of the 
CAFI objective); Component 2: 5,493 ha (55% of the objective of the parent project); and Component 3: 7,603 ha (152% of the FIP 
objective)

 
 In addition, 171,987 hectares of exclosures to facilitate natural regeneration by protecting land areas from bush fires are in place 

in savanna and forest areas. The breakdown is as follows: Component 1: 162,119 ha including 149,989 ha under PIREDD Plateau 
(13,944 incl. 9,669 ha supported by PSE (accounting loss), and 136,045 of primary forest identified by communities for conservation) and 
12,130 ha under PIREDD Mai-Ndombe; and Component 3: 9,868 ha.

 
 Under Component 3, the project facilitated the dissemination of 86,625 cookstoves (115% of the objective) and the avoidance of 

0.34 million tons of CO2 (tCO2eq.).
 

 Overall emission reductions generated by project activities are estimated at 5.92 million tCO2eq. Removals from afforestation / 
reforestation activities are estimated at 1.26 million tCO2eq. Avoided emissions from deforestation and forest degradation have not been 
monitored yet (on-going work with the University of Maryland) and are based on estimates from the Mai Ndombe Emissions Reduction 
Program Document (4,322,052 tCO2eq.).

 
 Regarding connectivity among territories, 252 kilometers of roads in Plateaux District were restored. In the Mai Ndombe District, 

an infrastructure intervention plan was developed with authorities and started implementation in May 2021. As of December 2021, 60 
kilometers of road have been restored through the HIMO approach (Mushi-Mbali axis), 1 metal bridge rehabilitated (46 meters in 
Ngapoko) and 14 bridges and 4 road culverts are being finalized.

 The project website (www.pifrdc.org) has been up and running since November 15, 2017. Its objective is to promote: (i) the 
dissemination of lessons learned; and (ii) the use of the Feedback and Grievance Redress Mechanism. Grievances can be submitted 
online or by contacting: (i) plaintes.recours.pif@gmail.com; (ii) the Forest Investment Program Coordination Unit (UC-PIF); (iii) the Local 
Implementing agencies (Agences Locales d'Exécution); and (iv) the CLDs or the CARTs.

 
 A socioeconomic study focusing on the monetary and non-monetary benefits of the project was conducted using a sampling of 

1,650 households spread all over the project boundary, shows that 15,700 households or 110,000 inhabitants, including 58,400 women 
(92 percent of the end target of the parent project) have benefited from the project. Populations saw an 18% increase (+ US$448 per 
annum) in their incomes. A similar study was prepared in 2020 for the Mai Ndombe District to define the baseline and monitor socio-
economic benefits for PIREDD Mai Ndombe.
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Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance -- High High 

Macroeconomic -- High High 

Sector Strategies and Policies -- High High 

Technical Design of Project or Program -- Moderate Moderate 
Institutional Capacity for Implementation and 
Sustainability -- Substantial Substantial 

Fiduciary -- High High 

Environment and Social -- Moderate Moderate 

Stakeholders -- Substantial Substantial 

Other -- -- -- 

Overall -- High High 

Results

PDO Indicators by Objectives / Outcomes

To test new approaches to improve community livelihoods

IN01083999

►People in forest & adjacent community with monetary/non-monetary benefits from forest (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 110,000.00 110,000.00 220,000.00

Date 30-Jun-2014 31-Mar-2020 31-Mar-2020 31-Dec-2022

Comments:

A study led by the firm MULTINA MDK was done for FIP-related activities (parent project). Using a 
sampling size of 1,650 households spread throughout the project boundary, the study shows that 15,700 
households or 110,000 inhabitants (92 percent of the end target of the FIP-funded parent project) have 
already benefited from the project. Populations saw an 18% increase (+ US$448 per annum) in their 
incomes. Non-monetary benefits remain preponderant (76%). They have been valued by using average 
prices for plant and livestock production, non-timber products, and other resources self-consumed by rural 
populations. Women (58,400) benefiting from the project already represent 146 percent of the end target 
(40,000) of the FIP-funded parent project. A similar study was done in 2020 (delay due to COVID) in the 
Mai Ndombe District to determine the baseline against which results for PIREDD Mai Ndombe will be 
measured. Therefore, the indicator will only be updated over 2022 to take into account results from the 
CAFI grant.

IN01084016
People in forest and adjacent community with benefits from forest-female (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 58,400.00 58,400.00 90,000.00

Date 30-Jun-2014 31-Mar-2020 31-Mar-2020 31-Dec-2022

IN01084017
People in forest&adj. commy with benefit from forest-Ethnic minority/indigenous (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10,000.00

Date 30-Jun-2014 31-Mar-2020 31-Mar-2020 31-Dec-2022

To test new approaches to improve forested landscape management

IN01083998

►Designing and implementing new approaches (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 28.00 28.00 8.00

Date 30-Jun-2014 15-Jun-2021 15-Dec-2021 31-Dec-2019

Comments:

Designing a new approach: (i) Payment for Environmental Services (PES) rewarding efforts 
in agroforestry (1 point) and in the fight against bush fires (1 point) based on exclosures; (ii) Support the 
private sector by subsidizing agroforestry investments in the field (1 point); and (iii) promoting the 
production of non timber forest products out of the agroforestry models (1 point).
Implementing a new approach (2 points per year): 8 points as the four new approaches described above 
have been implemented for two years.
Satisfactory implementation (2 points per year): 8 points as the four new approaches described above 
have been satisfactorily implemented for two years.
 

IN01084000

►Land area where sustainable land mgt. practices were adopted as a result of proj (Hectare(Ha), Corporate)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 188,318.00 188,318.00 350,000.00

Date 30-Jun-2014 15-Jun-2021 15-Dec-2021 31-Dec-2022

Comments:

The methodology to monitor this indicator has been reviewed with the PIU in order to align with the initial 
approach at the project design phase. Indeed, the PIU had decided over the course of the project to 
account for the total area covered under the Natural Resources Management Plans developed by 
communities. However, the current Task Team understands that at project design the targets were related 
to areas covered by actual outputs in terms of tree plantations and exclosures. This is in turn more 
consistent with the end target of 350,000 ha while the PIU’s new approach reported results 10 times 
larger. Based on the approach revised in June 2021, the actual Land area where sustainable land mgt. 
practices were adopted as a result of the project is 193,239 ha (55% of the objective) broken down as 
follows:
-21,252 hectares of agroforestry plantations. Component 1: 7,458 ha including 4,070 ha under PIREDD 
Plateau and 4,086 ha under PIREDD Mai-Ndombe; Component 2: 5,493 ha and Component 3: 7,603 ha.
-171,987 hectares of exclosures. Component 1: 162,119 including 149,989 ha under PIREDD Plateau 
(13,944 incl. 9,669 ha supported by PSE (accounting loss), and 136,045 of primary forest identified by 
communities for conservation) and 12,130 ha under PIREDD Mai-Ndombe; and Component 3: 9,868 ha.
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To reduce greenhouse gas emissions from deforestation and forest degradation

IN01083997

►GHG emission reductions (and removals) generated under the project (Metric ton, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 5,919,548.00 5,919,548.00 9,600,000.00

Date 30-Jun-2014 15-Jun-2021 15-Jun-2021 31-Dec-2022

Comments:

As of today, only the following have been estimated (i) emission reductions derived from indirect 
investments aimed at improving the energy efficiency of cookstoves in the greater Kinshasa (Component 
2b) measured according to the CDM Small-scale Methodology (AMS-II.G.) "Energy efficiency measures in 
thermal applications of non-renewable biomass"; and (ii) removals generated under afforestation / 
reforestation schemes in the Kinshasa basin supply (Components 1, 2a and 3) and measured using 
proxies (carbon sequestration for each type of sylvicultural model).
Emission reductions as derived from the production of cookstoves and calculated in March 2020: 
337,497tCO2eq.
Removals as derived from the tree plantations, and calculated in June 2021, 2021: 1.26 million tCO2eq.
Finally, if we consider that the project will reduce over a five year period (2016 - 2020) emissions from 
deforestation and forest degradation by 3% against the baseline, as defined in the Emission Reductions 
Programme Document for the Mai Ndombe Province duly approved by the Carbon Fund participants of 
the Forest Carbon Partnership Facility (FCPF) in November 2016, project activities might have already 
reduced emissions from deforestation and forest degradation by 4,322,051 tCO2eq.
Total with avoided deforestation and/or reduced forest degradation: 5,919,548 tCO2eq.

Intermediate Results Indicators by Components

Integrated REDD+ Projects in the Mai Ndombe Province

IN01084018

►Chiefdom (Chefferie) with Performance-Based Incentives and Investments mechanisms in place (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 78.00 78.00 55.00

Date 01-Jul-2014 15-Jun-2021 15-Dec-2021 31-Dec-2022

Comments:

Out of the 215 Local Development Committees (LDCs) identified in the former Plateaux District of the Mai-
Ndombe Province (PIREDD Plateau), 155 signed contractual arrangements with the project based on 
performance-based incentives. Adding the former Mai-Ndombe District (PIREDD Mai-Ndombe), this is 
480 (out of 400 expected under this tranche) as of December 2021. The total is 635 out of 815 or 78%.

IN01084021

►Management Effectiveness Tracking Tool (METT) score for Tumba Lediima Natural Reserve (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 30.00 30.00 30.00 55.00

Date 15-May-2019 15-Jun-2021 15-Dec-2021 31-Dec-2022

Comments:
Indicator related to the new GEF AF which has started implementation in 2021. Will be updated in the next 
ISR period working with ICCN and the PIU.
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IN01084024

►Community sub-projects registered as REDD+ sub-projects (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 15-May-2019 15-Jun-2021 15-Dec-2021 31-Dec-2022

Comments:
Indicator related to the new GEF AF which has started implementation in 2021. Sub-projects are being 
prepared but will only be registered over the course of 2022.

Promote small-scale agroforestry systems to reduce land-use emissions

IN01084020

►Biomass (energy) produced in a sustainable manner (Metric ton, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 742,010.00 999,500.00 1,755,000.00

Date 30-Jun-2014 15-Jun-2021 15-Dec-2021 31-Dec-2022

Comments:

The PIU reports that 999,500  metric tons of fresh biomass have already been produced in the field as a 
result of the 22,252 ha of plantations installed since 2015 and still standing. The calculations will be 
reviewed in detail by the task team working with the PIU during the next ISR period to clarify underlying 
data and assumptions.  

IN01084023

►New agroforestry plantations that received technical support from the project (Hectare(Ha), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 20,144.00 20,144.00 29,000.00

Date 30-Jun-2014 15-Jun-2021 15-Dec-2021 31-Dec-2022

Comments:
The 21,252 hectares represent the area of tree plantations (mainly acacia sp.) under various agroforestry 
schemes including Component 1: 7,458 ha including 4,070 ha under PIREDD Plateau and 4,086 ha under 
PIREDD Mai-Ndombe; Component 2: 5,493 ha and Component 3: 7,603 ha.

IN01084026

►Participants in consultation activities during project implementation (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 177,525.00 177,525.00 70,000.00

Date 01-Jul-2014 15-Jun-2021 15-Jun-2021 31-Dec-2022

Comments:

The target of 70,000 consists of 30,000 for the parent project and 40,000 for CAF AF. 67,998 were 
consulted and participated in awareness activities under the parent project. As of June 2021, this is 
109,527 for PIREDD Mai-Ndombe. The total is 177,525.
 

IN01084027
Participants in consultation activities during project implementation - female (Number, Custom Breakdown)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 44,181.00 44,181.00 25,000.00

Date 01-Jul-2014 15-Jun-2021 15-Jun-2021 31-Dec-2022

IN01084028

►Farmers from the targeted villages who have adopted an improved agro-forestry technology promoted by the project (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 21,360.00 26,083.00 33,500.00

Date 30-Jun-2014 15-Jun-2021 15-Dec-2021 31-Dec-2022

Comments:
Target is 20,000 under the parent project and 13,500 under CAFI AF. The final result for the parent project 
is 16,490. As of December 2021, this is 9,593 for PIREDD Mai-Ndombe..

IN01084029
Farmers from the targeted villages who adopted an improved agro-forestry. technology promoted by project ? female (Number, Custom 
Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 5,648.00 7,081.00 11,000.00

Date 30-Jun-2014 15-Jun-2021 15-Dec-2021 31-Dec-2022

Facilitation of Private Sector Activities to Reduce Fuel Wood emissions

IN01084019

►Production of improved cookstoves (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No Yes Yes Yes

Date 30-Jun-2014 30-Jun-2020 30-Jun-2020 31-Dec-2019

IN01084022

►ACCES-compliant cookstoves delivered to the Kinshasa market (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 80,625.00 80,625.00 70,000.00

Date 30-Jun-2014 30-Jun-2020 30-Jun-2020 31-Dec-2019

IN01084025

►Improved organization of the sector (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 5.00 5.00 7.00

Date 30-Jun-2014 30-Jun-2020 30-Jun-2020 31-Dec-2019
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Comments:
The Alliance has a Board of Directors; affiliated members contribute fees to the Alliance in conformity with 
the organization's governing texts. The development of the Consumer Engagement Strategy was 
finalized.

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P128887 TF-16869 Closed USD 36.90 36.87 0.03 36.87 0.00  100%  

P128887 TF-A5081 Effective USD 18.22 18.22 0.00 18.22 0.00  100%  

P160182 TF-A9933 Effective USD 6.21 6.21 0.00 1.66 4.55   27%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P128887 TF-16869 Closed 08-Oct-2014 08-Oct-2014 29-Apr-2015 30-Jun-2020 30-Jun-2020 

P128887 TF-A5081 Effective 28-Jun-2017 18-Jul-2017 18-May-2018 31-Dec-2022 31-Dec-2022 

P160182 TF-A9933 Effective 31-May-2019 20-Jun-2019 16-Mar-2020 31-Dec-2022 31-Dec-2022 

Cumulative Disbursements
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PBC Disbursement

PBC ID PBC Type Description Coc PBC Amount Achievement 
Status

Disbursed amount in 
Coc

Disbursement % 
for PBC

Restructuring History

Level 2 Approved on 15-Dec-2020

Related Project(s)

P160182-Improved Forested Landscape Management Project (GEF AF) ,P162837-Mai-Ndombe REDD+ Integrated Project under CAFI


