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Africa Environmental Health and Pollution Management Program (P167788)

WESTERN AND CENTRAL AFRICA | Western and Central Africa | Environment, Natural Resources & the Blue Economy Global Practice  |
Global Environment Project | Investment Project Financing | FY 2021 | Seq No: 5 | ARCHIVED on 23-Dec-2022 | ISR54170 |

Implementing Agencies: Direction de l’Environnement et des Etablissements Classés - DEEC, Environmental Protection Agency (EPA), National 
Environmental Management Authority (Ministry of Environment and Forestry), Republic of Ghana, Republic of Kenya, Republic of Senegal, Republic 
of Zambia, The National Environmental Management Council (NEMC), United Republic of Tanzania, Zambia Environmental Management Agency

Key Dates

Key Project Dates

Bank Approval Date: 27-Jul-2020 Effectiveness Date: 14-Aug-2020

Planned Mid Term Review Date: 15-May-2023 Actual Mid-Term Review Date: 

Original Closing Date: 31-Jul-2025 Revised Closing Date: 31-Jul-2025

pdoTable

Project Development Objective (PDO)

Project Development Objective (from Project Appraisal Document)

To reduce exposure to mercury and uPOPs pollution at pilot sites and strengthen the institutional capacity to manage and regulate mercury use in 
artisanal small-scale gold mining (ASGM) and e-waste in selected countries in Africa

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Institutional Strengthening, Knowledge and Capacity Building:(Cost $8.00 M)
Policy Dialogue and Regulatory Enhancements:(Cost $8.68 M)
Demonstrating Application of Technological Tools and Economic Approaches:(Cost $19.36 M)
Program Implementation and Coordination:(Cost $1.85 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Moderately Satisfactory Moderately Satisfactory

Overall Implementation Progress (IP) Moderately Unsatisfactory Moderately Satisfactory

Overall Risk Rating Substantial Substantial

Implementation Status and Key Decisions
 

All countries PCUs are fully staffed and operational.   Senegal  hired a procurement specialist and picked up the pace in implementation after 
initially being delayed by this hiring and COVID-related challenges.  The project in Senegal  now has an  adequate disbursement rate (should reach 
34% in December with the signing of recent contracts).   We are pleased to report that the procurement specialist in Senegal joined the PIU and is 
systematically following up on procurement activities.  The monthly technical (remote) meetings with all participating countries significantly improved 
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overall implementation. Kenya has finalized the procurement of 4 main consulting services totaling $245,000, for which the work will be finalized, 
and contracts closed by end June 2023 when disbursements are expected to reach 18%. The Kenya PCU has been encouraged to speed up the 
project activities and to enhance the disbursements as the project is approaching MTR stage.   
The Regional Coordination Team convened several meetings to discuss regional activities and focus  on the establishment of the Regional 
Knowledge Exchange Platform and on the available technologies to facilitate exchange of information and expertise across countries.  Follow up 
meetings were held with each of the participating countries to discuss their specific needs and get some hands on experience with the various 
disruptive technologies at their disposal.  The team followed up with Face2Face  training sessions with hands on experience to develop  the 
respective story maps for  all participating countries.
These training events and meetings will be continued until all participating countries can make full use of available technologies on knowledge 
exchange.
 

    

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance Substantial Substantial Substantial 

Macroeconomic Moderate Moderate Moderate 

Sector Strategies and Policies Substantial Substantial Substantial 

Technical Design of Project or Program Substantial Substantial Substantial 
Institutional Capacity for Implementation and 
Sustainability Substantial Substantial Substantial 

Fiduciary Substantial Substantial Substantial 

Environment and Social Substantial Substantial Substantial 

Stakeholders Substantial Substantial Substantial 

Other -- -- -- 

Overall Substantial Substantial Substantial 

Results

PDO Indicators by Objectives / Outcomes

Institutional strengthening, knowledge and capacity building
IN01225339
►Knowledge products on mercury and uPOPs management designed and disseminated (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator is an indirect measurement of the strengthened capacity through improved knowledge 
resources and collaboration for environmental risk management related to e-waste and mercury. The 
knowledge products developed and consulted shall be reported and submitted to the relevant ministries.

IN01225340
Tanzania (Number, Custom Breakdown)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225342
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225344
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225346
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225349
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 1.00 2.00

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025
IN01225350
►Stakeholder outreach events completed (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 40.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator covers the required stakeholder outreach events, promoting the project objectives, activities 
and results, at the regional, national and local level. It measures the number of outreach events conducted 
within the framework of the projects.

IN01225353
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
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IN01225355
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225356
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225358
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225360
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 2.00 8.00

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025
IN01225362
►Policy interventions on mercury and e-waste management (including uPOPs emissions) designed and consulted (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator is an indirect measurement of the strengthened capacity through improved policy 
instruments and legal framework for environmental risk management related to e-waste and mercury. The 
policies designed and consulted shall be reported and submitted to the relevant ministries.

IN01225365
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225366
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00
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Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225367
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225368
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225369
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 1.00 2.00

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025

Demonstration pilots, awareness raising on cleaner technologies for management of mercury and waste
IN01225338
►Piloting of best environmental practices and cleaner technologies to help countries meet their Stockholm and Minamata Convention 
obligations completed and evaluated (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:

The indicator measures the number of demonstration pilots established, functioning and evaluated. The 
progress in preparation and implementation is provided through annual progress review reports. Following 
the completion of each pilot project implementation a ‘Demonstration pilot evaluation report’ shall be 
delivered. The final evaluation report shall be disseminated, by the participating countries as well as the 
regional platform, to concerned stakeholders and interested parties.

IN01225341
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225343
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00
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Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225345
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 1.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225347
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 1.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225348
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025
IN01225351
►Mercury use in ASGM reduced at pilot sites (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:

The indicator measures the reduction of mercury use in ASGM reduced at pilot sites and/or the exposure 
to uPOPs pollution from open burning of hazardous waste including e-waste reduced at pilot sites, as 
compared to a baseline conducted at the pilot sites. The progress shall be reported in the progress 
reports. Following the completion of each pilot project implementation a ‘Demonstration pilot evaluation 
report’ shall be delivered, incl. an assessment of the clean technology impact.

IN01225352
Tanzania (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225354
Ghana (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
IN01225357
►Exposure to uPOPs pollution from open burning of hazardous waste including e-waste reduced at pilot sites (Percentage, Custom)



The World Bank Implementation Status & Results Report
Africa Environmental Health and Pollution Management Program (P167788)

12/23/2022 Page 7 of 16

Public Disclosure Copy

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:

The indicator measures the reduction of the exposure to uPOPs pollution from open burning of hazardous 
waste including e-waste reduced at pilot sites, as compared to a baseline conducted at the pilot sites. The 
progress shall be reported in the progress reports. Following the completion of each pilot project 
implementation a ‘Demonstration pilot evaluation report’ shall be delivered, incl. an assessment of the 
clean technology impact.

IN01225359
Ghana (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225361
Zambia (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225363
Kenya (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225364
Senegal (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025

Intermediate Results Indicators by Components

Institutional strengthening, knowledge and capacity building
IN01225370
►E-waste management and mercury use benchmarked in participating countries (volume/Mt) through the regional platform (Yes/No, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
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Comments: The indicator measures the progress in developing environmental monitoring protocols. The indicator shall 
be assessed upon delivery or annually through the progress reports.

IN01225375
Tanzania (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225376
Ghana (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225379
Zambia (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225382
Kenya (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225385
Senegal (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025
IN01225389
►Trained inspection officers (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 110.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator measures number of participants in project learning events for improved management of e-
waste and/or mercury, incl. events arranged by the regional knowledge platform. The indicator is 
measured by the participation of the inspection officers as reported in the progress reports. The 
participants are disaggregated by gender.

IN01225390
Tanzania (Number, Custom Breakdown)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225392
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225395
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225397
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225399
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025

IN01225400
Tanzania: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

IN01225401
Ghana: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

IN01225402
Zambia: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00
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IN01225403
Kenya: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

IN01225404
Senegal: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00
IN01225405
►Communities involved in planning, implementation and evaluation of demonstration pilots (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator ensures the participation and inclusion of communities affected by the project. The 
communities shall be involved in the project development throughout the planning, implementation and 
evaluation of the demonstration pilots. The indicator is measured by the participation of the citizens and/or 
communities as reported in the progress reports.

IN01225406
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225407
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225408
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225409
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225410
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Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 2.00 2.00

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025

Policy Dialogue and Regulatory Enhancements
IN01225371
►Guidelines and checklists for stakeholders and workers developed (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments: The indicator measures the progress in developing guidelines and checklists for project stakeholders and 
workers. The indicator shall be assessed upon delivery or annually through the progress reports.

IN01225374
Tanzania (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225377
Ghana (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225380
Zambia (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225383
Kenya (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225386
Senegal (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes
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Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025
IN01225388
►Stakeholder communication strategy developed (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator ensures the development of the stakeholder communication strategy. The indicator 
contributes to the required stakeholder outreach objectives, activities and results. The indicator is reported 
through the submission of the communication strategy and/or in the annual progress report.

IN01225391
Tanzania (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225393
Ghana (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225394
Zambia (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225396
Kenya (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225398
Senegal (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No Yes Yes

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025

Demonstration pilots, awareness raising on cleaner technologies for management of mercury and waste
IN01225372
►Training events for relevant stakeholders conducted (Number, Custom)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments: The indicator measures the number of training events conducted with the participation of stakeholders, 
government officials and/or communities.

IN01225373
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225378
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225381
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225384
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225387
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 2.00 2.00

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025
IN01225411
►Private sector in selected pilot project sites engaged (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
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Comments:
The indicator ensures the engagement of the private sector in the pilot projects. The project shall promote 
the private sector participation in the project development throughout the planning, implementation and 
evaluation of the demonstration pilots. The indicator is measured by the active participation of the private 
sector as reported in the progress reports.

IN01225412
Tanzania (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225413
Ghana (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225414
Zambia (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225415
Kenya (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01225416
Senegal (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 01-Dec-2022 23-Apr-2025

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed
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P167788 TF-B3246 Effective USD 8.26 8.26 0.00 1.48 6.77   18%  

P167788 TF-B3310 Effective USD 7.34 7.34 0.00 2.14 5.20   29%  

P167788 TF-B3321 Effective USD 8.72 8.72 0.00 2.37 6.34   27%  

P167788 TF-B3322 Effective USD 8.07 8.07 0.00 1.18 6.89   15%  

P167788 TF-B3323 Effective USD 5.50 5.50 0.00 1.20 4.31   22%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P167788 TF-B3246 Effective 27-Jul-2020 07-Sep-2020 07-Sep-2020 31-Jul-2025 31-Jul-2025 

P167788 TF-B3310 Effective 09-Jul-2020 19-Oct-2020 19-Oct-2020 31-Jul-2025 31-Jul-2025 

P167788 TF-B3321 Effective 30-Jun-2020 18-Aug-2020 18-Aug-2020 31-Jul-2025 31-Jul-2025 

P167788 TF-B3322 Effective 30-Jun-2020 14-Aug-2020 14-Aug-2020 31-Jul-2025 31-Jul-2025 

P167788 TF-B3323 Effective 27-Jul-2020 10-Aug-2020 18-Dec-2020 31-Jul-2025 31-Jul-2025 

Cumulative Disbursements
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Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.


