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Africa Environmental Health and Pollution Management Program (P167788)

WESTERN AND CENTRAL AFRICA | Western and Central Africa | Environment, Natural Resources & the Blue Economy Global Practice  |
Global Environment Project | Investment Project Financing | FY 2021 | Seq No: 4 | ARCHIVED on 30-Jun-2022 | ISR51980 |

Implementing Agencies: Direction de l’Environnement et des Etablissements Classés - DEEC, Environmental Protection Agency (EPA), National 
Environmental Management Authority (Ministry of Environment and Forestry), Republic of Ghana, Republic of Kenya, Republic of Senegal, Republic 
of Zambia, The National Environmental Management Council (NEMC), United Republic of Tanzania, Zambia Environmental Management Agency

Key Dates

Key Project Dates

Bank Approval Date: 27-Jul-2020 Effectiveness Date: 14-Aug-2020

Planned Mid Term Review Date: 28-Nov-2022 Actual Mid-Term Review Date: 

Original Closing Date: 31-Jul-2025 Revised Closing Date: 31-Jul-2025

pdoTable

Project Development Objective (PDO)

Project Development Objective (from Project Appraisal Document)

To reduce exposure to mercury and uPOPs pollution at pilot sites and strengthen the institutional capacity to manage and regulate mercury use in 
artisanal small-scale gold mining (ASGM) and e-waste in selected countries in Africa

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Institutional Strengthening, Knowledge and Capacity Building:(Cost $8.00 M)
Policy Dialogue and Regulatory Enhancements:(Cost $8.68 M)
Demonstrating Application of Technological Tools and Economic Approaches:(Cost $19.36 M)
Program Implementation and Coordination:(Cost $1.85 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Moderately Satisfactory Moderately Satisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Moderately Unsatisfactory

Overall Risk Rating Substantial Substantial

Implementation Status and Key Decisions
 

All countries PCUs  are fully staffed and operational, except for Senegal which is still lacking a procurement specialist .   All countries processed 
their withdrawal applications and started activities.  Tanzania picked up the pace in implementation after initially being delayed because of the 
lapsed loan status in the portfolio.  The project in Tanzania now has adequate funds available to finance its activities.  The PCU initiated 
procurement  of packages and submitted its IFRs.   All other countries initiated procurement for the key consultancies, However Senegal is lagging 
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behind because of the delays in hiring the procurement specialist and a lack of systematic monitoring and follow up on key procurements. Steps 
have been taken to address these delays.  We are pleased to report that an agreement has been reached with a procurement specialist who will be 
joining the PIU this month.  The team agreed with all participating countries to organized monthly technical missions to accelerate implementation 
and address all the issues delaying implementation in Senegal in particular and in the other countries as well.
All countries prepared their annual workplans and budgets  and had them cleared by their respective Steering Committees. They initiated  the 
procurement process for key consultancies under the three components. 
The Regional Coordination Team convened several meetings to discuss regional activities and focus  on the establishment of the Regional 
Knowledge Exchange Platform and on the available technologies to facilitate exchange of information and expertise across countries.  Follow up 
meetings were held with each of the participating countries to discuss their specific needs and get some hands on experience with the various 
disruptive technologies at their disposal.  These training events and meetings will be continued until all participating countries can make full use of 
available technologies on knowledge exchange.
 

    

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance Substantial Substantial Substantial 

Macroeconomic Moderate Moderate Moderate 

Sector Strategies and Policies Substantial Substantial Substantial 

Technical Design of Project or Program Substantial Substantial Substantial 
Institutional Capacity for Implementation and 
Sustainability Substantial Substantial Substantial 

Fiduciary Substantial Substantial Substantial 

Environment and Social Substantial Substantial Substantial 

Stakeholders Substantial Substantial Substantial 

Other -- -- -- 

Overall Substantial Substantial Substantial 

Results

PDO Indicators by Objectives / Outcomes

Institutional strengthening, knowledge and capacity building
IN01156894
►Knowledge products on mercury and uPOPs management designed and disseminated (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator is an indirect measurement of the strengthened capacity through improved knowledge 
resources and collaboration for environmental risk management related to e-waste and mercury. The 
knowledge products developed and consulted shall be reported and submitted to the relevant ministries.

IN01156895
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Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156932
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156934
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156936
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156939
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
IN01156940
►Stakeholder outreach events completed (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 40.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator covers the required stakeholder outreach events, promoting the project objectives, activities 
and results, at the regional, national and local level. It measures the number of outreach events conducted 
within the framework of the projects.

IN01156943
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00
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Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156945
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156946
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156948
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156950
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
IN01156952
►Policy interventions on mercury and e-waste management (including uPOPs emissions) designed and consulted (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator is an indirect measurement of the strengthened capacity through improved policy 
instruments and legal framework for environmental risk management related to e-waste and mercury. The 
policies designed and consulted shall be reported and submitted to the relevant ministries.

IN01156955
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156956
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156957
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156958
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156959
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Demonstration pilots, awareness raising on cleaner technologies for management of mercury and waste
IN01156893
►Piloting of best environmental practices and cleaner technologies to help countries meet their Stockholm and Minamata Convention 
obligations completed and evaluated (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:

The indicator measures the number of demonstration pilots established, functioning and evaluated. The 
progress in preparation and implementation is provided through annual progress review reports. Following 
the completion of each pilot project implementation a ‘Demonstration pilot evaluation report’ shall be 
delivered. The final evaluation report shall be disseminated, by the participating countries as well as the 
regional platform, to concerned stakeholders and interested parties.

IN01156931
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156933
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156935
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 1.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156937
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 1.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156938
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
IN01156941
►Mercury use in ASGM reduced at pilot sites (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:

The indicator measures the reduction of mercury use in ASGM reduced at pilot sites and/or the exposure 
to uPOPs pollution from open burning of hazardous waste including e-waste reduced at pilot sites, as 
compared to a baseline conducted at the pilot sites. The progress shall be reported in the progress 
reports. Following the completion of each pilot project implementation a ‘Demonstration pilot evaluation 
report’ shall be delivered, incl. an assessment of the clean technology impact.

IN01156942
Tanzania (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156944
Ghana (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
IN01156947



The World Bank Implementation Status & Results Report
Africa Environmental Health and Pollution Management Program (P167788)

6/30/2022 Page 7 of 16

Public Disclosure Copy

►Exposure to uPOPs pollution from open burning of hazardous waste including e-waste reduced at pilot sites (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:

The indicator measures the reduction of the exposure to uPOPs pollution from open burning of hazardous 
waste including e-waste reduced at pilot sites, as compared to a baseline conducted at the pilot sites. The 
progress shall be reported in the progress reports. Following the completion of each pilot project 
implementation a ‘Demonstration pilot evaluation report’ shall be delivered, incl. an assessment of the 
clean technology impact.

IN01156949
Ghana (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156951
Zambia (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156953
Kenya (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156954
Senegal (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Intermediate Results Indicators by Components

Institutional strengthening, knowledge and capacity building
IN01156960
►E-waste management and mercury use benchmarked in participating countries (volume/Mt) through the regional platform (Yes/No, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes
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Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments: The indicator measures the progress in developing environmental monitoring protocols. The indicator shall 
be assessed upon delivery or annually through the progress reports.

IN01156965
Tanzania (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156966
Ghana (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156969
Zambia (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156972
Kenya (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156975
Senegal (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
IN01156979
►Trained inspection officers (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 110.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator measures number of participants in project learning events for improved management of e-
waste and/or mercury, incl. events arranged by the regional knowledge platform. The indicator is 
measured by the participation of the inspection officers as reported in the progress reports. The 
participants are disaggregated by gender.

IN01156980
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Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156982
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156985
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156987
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156989
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156990
Tanzania: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

IN01156991
Ghana: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

IN01156992
Zambia: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target



The World Bank Implementation Status & Results Report
Africa Environmental Health and Pollution Management Program (P167788)

6/30/2022 Page 10 of 16

Public Disclosure Copy

Value 0.00 0.00 0.00 30.00

IN01156993
Kenya: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

IN01156994
Senegal: % female participants (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00
IN01156995
►Communities involved in planning, implementation and evaluation of demonstration pilots (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator ensures the participation and inclusion of communities affected by the project. The 
communities shall be involved in the project development throughout the planning, implementation and 
evaluation of the demonstration pilots. The indicator is measured by the participation of the citizens and/or 
communities as reported in the progress reports.

IN01156996
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156997
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156998
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156999
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00
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Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01157000
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Policy Dialogue and Regulatory Enhancements
IN01156961
►Guidelines and checklists for stakeholders and workers developed (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments: The indicator measures the progress in developing guidelines and checklists for project stakeholders and 
workers. The indicator shall be assessed upon delivery or annually through the progress reports.

IN01156964
Tanzania (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156967
Ghana (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156970
Zambia (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156973
Kenya (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156976
Senegal (Yes/No, Custom Breakdown)
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Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
IN01156978
►Stakeholder communication strategy developed (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator ensures the development of the stakeholder communication strategy. The indicator 
contributes to the required stakeholder outreach objectives, activities and results. The indicator is reported 
through the submission of the communication strategy and/or in the annual progress report.

IN01156981
Tanzania (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156983
Ghana (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156984
Zambia (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156986
Kenya (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156988
Senegal (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
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Demonstration pilots, awareness raising on cleaner technologies for management of mercury and waste
IN01156962
►Training events for relevant stakeholders conducted (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments: The indicator measures the number of training events conducted with the participation of stakeholders, 
government officials and/or communities.

IN01156963
Tanzania (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156968
Ghana (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156971
Zambia (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156974
Kenya (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01156977
Senegal (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025
IN01157001
►Private sector in selected pilot project sites engaged (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes
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Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Comments:
The indicator ensures the engagement of the private sector in the pilot projects. The project shall promote 
the private sector participation in the project development throughout the planning, implementation and 
evaluation of the demonstration pilots. The indicator is measured by the active participation of the private 
sector as reported in the progress reports.

IN01157002
Tanzania (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01157003
Ghana (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01157004
Zambia (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01157005
Kenya (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

IN01157006
Senegal (Yes/No, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 29-Nov-2019 26-Oct-2020 26-Oct-2020 23-Apr-2025

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)
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Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P167788 TF-B3246 Effective USD 8.26 8.26 0.00 1.02 7.24   12%  

P167788 TF-B3310 Effective USD 7.34 7.34 0.00 2.14 5.20   29%  

P167788 TF-B3321 Effective USD 8.72 8.72 0.00 2.00 6.72   23%  

P167788 TF-B3322 Effective USD 8.07 8.07 0.00 1.18 6.89   15%  

P167788 TF-B3323 Effective USD 5.50 5.50 0.00 0.87 4.63   16%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P167788 TF-B3246 Effective 27-Jul-2020 07-Sep-2020 07-Sep-2020 31-Jul-2025 31-Jul-2025 

P167788 TF-B3310 Effective 09-Jul-2020 19-Oct-2020 19-Oct-2020 31-Jul-2025 31-Jul-2025 

P167788 TF-B3321 Effective 30-Jun-2020 18-Aug-2020 18-Aug-2020 31-Jul-2025 31-Jul-2025 

P167788 TF-B3322 Effective 30-Jun-2020 14-Aug-2020 14-Aug-2020 31-Jul-2025 31-Jul-2025 

P167788 TF-B3323 Effective 27-Jul-2020 10-Aug-2020 18-Dec-2020 31-Jul-2025 31-Jul-2025 

Cumulative Disbursements
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Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.


