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The CI-GEF Project Agency Project Implementation Report (PIR) is composed of six sections: 

Section I:    Project Implementation Progress Status Summary: provides a brief summary of the project as well as the 
implementation status and rating of the previous and current fiscal years; 

Section II:   Project Results Implementation Progress Status and Rating: describes the progress made towards achieving the 
project objective and outcomes, the implementation rating of the project, as well as recommendations to improve 
the project performance, when needed; 

Section III:  Project Risks Status and Rating: describes the progress made towards managing and mitigating project risks, the 
project risks mitigation rating reassessment as needed, as well as recommendations to improve the management of 
project risks; 

Section IV:  Project Environmental and Social Safeguards Implementation Status and Rating: describes the progress made 
towards complying with the Environmental & Social Safeguards and the Plans prepared during the PPG phase, the 
safeguard plans implementation rating, as well as recommendations to improve the project safeguards; 

Section V:  Project Implementation Experiences and Lessons Learned: describes the experiences learned by the project managers 
and the lessons learned through the process of implementing the project; and 

 



 
 

SECTION I: PROJECT IMPLEMENTATION PROGRESS STATUS SUMMARY 
 

 PROJECT SUMMARY 

This climate change mitigation project is being implemented in rural communities of the so-called Selva Zoque-Sumidero Canyon 
Complex, a contiguous group of five natural protected areas (NPAs) in the northwestern parts of the Mexican state of Chiapas. The 
project objective is to maintain and increase carbon stocks in the area through avoiding deforestation in natural ecosystems, and 
to reduce greenhouse gas emissions and increase carbon sequestration by adopting sustainable management practices in 
agropastoral systems.  
 
The five NPAs stretch from the Selva El Ocote Biosphere Reserve in the west, passing by the Area Subject to Ecological Conservation 
“La Pera” and the Protected Forest Zone “Villa Allende” to the Sumidero Canyon National Park in the east; the small Area Subject to 
Ecological Conservation “Cerro Meyapac” lays in short distance south of La Pera. Three areas are under federal management, while 
two – La Pera and Cerro Meyapac – are under Chiapas state jurisdiction. The NPAs together cover 155,238 hectares. The proportion 
of the economically active population (EAP) occupied in agriculture amounts to 15.8%, generating income from extensive cattle 
ranching and, to a lesser extent, from subsistence production of maize and beans, with low yields. In some areas, where climatic 
conditions allow it, coffee is cultivated; beekeeping and pacaya palm cultivation have recently gained in importance. Communal lands 
(ejidos) cover 33% and public lands, about 28% of the complex as a whole. The project objective will be achieved through the 
implementation of two components and the delivery of two associated outcomes: 
 
Component 1: Field demonstrations for maintaining carbon stocks in forests and increasing carbon sequestration in agropastoral 
landscapes of the Selva Zoque – Sumidero Canyon complex 
Outcome 1: At least 6,615 hectares of primary and second-growth forests managed sustainably and 722 hectares of production 
practices in agro-pastoral landscapes improved, to reduce approximate 132.298 tCO2e of greenhouse gas emissions and sequester 
approximately 160.969 tCO2e of carbon. 
 
Component 2: Building institutional and local capacity on reducing GHG emissions from the LULUCF sector in Chiapas 
 
Outcome 2: At least 375 farmers (men and women), 15 community extension workers, 35 Natural Protected Areas (NPA) technical 
committees and Comisión Nacional de Áreas Naturales Protegidas (National Commission of Natural Protected Areas - CONANP) and 
Secretaría de Medio Ambiente e Historia Natural (Secretariat for Environment and Natural History of Chiapas 
- SEMAHN) staff members trained on sustainable forest management (SFM) and improved productive landscapes 

management (PLM) practices for carbon dioxide capture and storage. 
 

PRIOR PROJECT IMPLEMENTATION STATUS  

Significant progress has been made in engaging local stakeholders in project activities including both women and men, although 
the participation of women hasn’t experienced an increase in the same way asmen's participation. For component 1, new areas to 
implement productive landscape management (PLM) have been identified as well as partners to support those activities. Both 
institutional and communitarian partners have been reached out to achieve the PLM goal. During FY18 the result was positive due 
to the project identifying more hectares to be included, the biggest one being in “Los Bordos” (200 hectares of reforestation that 
contribute to CO2 capture). Two out of the four outcome indicators have been accomplished although the first two outcome 
indicators (which are not yet 100% completed) will be completed in FY19. For component 2 all targets have been achieved, even 
though capacity building programs are still being implemented to ensure sustainability and to meet agreements previously 
established with the communities and the project partners. 

 
CURRENT PROJECT IMPLEMENTATION STATUS (FY19 – Q1 FY20) 

In this last year and three months of the project, significant progress has been made both in SFM and PLM activities. All project 
activities were completed achieving the project goals. Last exchanges and workshops were held to guarantee the inclusion of 
new farmers that want to participate in PLM practices and contribute to carbon sequestration. Two important areas for carbon 
storage have been included in the project this past year, Los Bordos with 60 hectares more and Triunfo Agrarista with 90 
hectares. The project has partnered with key institutions that have supported the project objectives. The donation of plants 
from SEMAHN and funds of the PROCODES program from CONANP the project was able to establish a nursery for those 60 
hectares of Los Bordos. In the case of Triunfo Agrarista, an alliance has been made were Rio Arronte is entering with a 90-
hectare reforestation that will contribute to the sequestration of carbon. Ambio has been helping Rio Arronte and CONANP 
with technical support and knowledge. For the SFM activities, CONANP helped to identify new areas or opportunities to meet 



 
 

the project target of hectares and associated CO2 emissions avoided. The new areas are located in the ocote region which are: 
500 hectares of “El Corinto” privately owned,  1,000 hectares of “Los Bordos” property of UNACH, 85 hectares belonging 
entirely to the Ocote, 1,500 hectares of forest in two communities CNC and General Cardenas. The first 3 areas have been 
visited and will enter the Scolel’te program, the last will be visited by Ambio as part of the commitment.  A final reunion was 
held in December 2018 with community extension workers, leaders of the women’s group, and heads of the fire brigades to 
inform that the project was ending the implementation phase and that Ambio will continue to work in the region through 
Scolel’te and other projects implemented by Ambio, as well as with the help of CONANP and SEMAHN. Thus, continuity is 
secured through these initiatives that are on-going after the GEF project ends. Additional capacity building programs were held 
on the following topics: monitoring, pruning, sustainable coffee plantation, and beekeeping. The gender coordinator concluded 
the capacity building of  the women group’s in the complex. As a result of the project, a women group is formally being 
constituted as a Cooperative in order to receive financial and technical support in the future.    

 
 

PROJECT PART 
PRIOR FY18 

IMPLEMENTATION PROGRESS 
RATING 

CURRENT FY19 
IMPLEMENTATION PROGRESS 

RATING1 
RATING TREND2 

OBJECTIVE MS HS Inceasing 

COMPONENTS AND 
OUTCOMES  

S HS Increasing 

RISKS S S Unchanged 

ENVIRONMENTAL & 
SOCIAL SAFEGUARDS 

MS HS Increasing 

 
 
 
 

 
1 Implementation Progress (IP) Rating: Highly Satisfactory (HS), Satisfactory (S), Moderately Satisfactory (MS), Moderately Unsatisfactory (MU), 

Unsatisfactory (U), and Highly Unsatisfactory (HU). For more details about IP rating, please see the Appendix I of this report 
2 Rating trend: Improving, Unchanged, or Decreasing 



 
 

SECTION II: PROJECT RESULTS IMPLEMENTATION PROGRESS STATUS AND RATING 
 
This section describes the progress made towards achieving the project objective and outcomes, the implementation progress rating of the project, as well as 
recommendations to improve the project performance. This section is composed of four parts: 

a. Progress towards Achieving Project Expected Objective: this section measures the likelihood of achieving the objective of the project 
b. Progress towards Achieving Project Expected Outcomes (by project component) 
c. Overall Project Results Progress Rating, and 
d. Recommendations for improvement 

a. Progress towards Achieving Project Expected Objective:  

This part of the report assesses the progress in achieving the objective of the project. 

PROJECT OBJECTIVE: To maintain and increase carbon stocks (through avoiding deforestation in natural ecosystems) and to reduce greenhouse gas emissions and 
increase carbon sequestration (adopting sustainable management practices in agro-pastoral systems) in the Selva Zoque – Sumidero Canyon 
complex. 

 

OBJECTIVE INDICATORS END OF YEAR INDICATOR STATUS PROGRESS 
RATING3 COMMENTS/JUSTIFICATION 

Indicator a: Number of tons of CO2e 
avoided in the Selva Zoque–Sumidero 
Canyon complex (by sustainable 
management of primary and second 
growth forests)  
 
Target:132,298 tons CO2e avoided 

31,399.28 tons of CO2 avoided CA The technical specification estimated that 
196,245 tons of CO2 are avoided in a period of 
25 years by sustainable management of 
primary and secondary growth forests. The end 
of year status indicator is 31,399.28 tons of CO2 
avoided for FY19. This has been estimated by 
the technical specification for the Selva Zoque-
Sumidero Canyon Complex. Plan Vivo 
Foundation is in charge to authorize the 
document so Ambio through Scolel’te can place 
the carbon on the voluntary carbon market. The 
resulting activities of that management will be 
implemented by Ambio. 

Indicator b: 160,989 tons CO2e 
sequestered in the Selva Zoque – 
Sumidero Canyon complex after 25 year 
(by improved production practices 
contributing to the sequestration of 
carbon). 

 30,299.46 *tons of CO2  CA 207,523.58 tons of CO2 will be sequestered by 
improved production practices contributing to 
the sequestration of CO2 in 25 years. Ambio 
trough Scolel’te is in charge of continuing the 
activities on the field to place the carbon stocks 
on the voluntary carbon market following Plan 

 
3 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 



 
 

OBJECTIVE INDICATORS END OF YEAR INDICATOR STATUS PROGRESS 
RATING3 COMMENTS/JUSTIFICATION 

Target: 160,989 tons of CO2 sequestered Vivo’s standards and guidelines. 30,299.46 tons 
were part of the credits placed on the voluntary 
carbon market from last year during project 
implementation. In the first half of this year 
Ambio couldn’t place credits on the market due 
to delays. Ambio has estimated that the 
amount of CO2 captured by the project was as 
followed (according to the technical 
specification updated by Plan Vivo): 9,057.83 
tons of CO2. 4,200.78 tons of CO2 captured by 
FY19  through project activities in 141.75 has 
with the old specification under Scolel’te before 
2018. These guidelines were updated and under 
the new guide (2019) 4,857.05 tons of CO2 for 
608.25 has that will be placed on the market 
with the updated field data.  

Indicator c: Percentage of 
families/women/men participating in 
project activities who perceive an 
improvement in their communities’ 
natural capital. 
Target: 70% of families/women/men 
participating in project activities perceive 
an improvement in their communities’ 
natural capital. 

70% of families including women and men CA 70% of families who were interviewed perceive 
an improvement in their communities’ natural 
capital. They perceive an improvement in their 
forest areas and think the risk is lower. 
especially the project workshops helped to raise 
that perception. Concerning biodiversity, they 
consider it is stable and in some cases, they 
perceive an improvement. For fauna 
conservation, they perceive an improvement as 
well, thanks to the internal agreements made 
to prohibit illegal hunting.  

 

OBJECTIVE IMPLEMENTATION 
PROGRESS RATING JUSTIFICATION 

HS A highly satisfactory rating has been given to the objective implementation of the project. All indicators were completed as expected in 
ProDoc. Activities for carbon sequestration and avoided emissions were implemented successfully. Continuity is guaranteed through 
other projects that Ambio will continue implementing after the GEF project ends. These projects were additional to the GEF projects 
and Ambio worked in close collaboration with them to ensure complementarity. Improvement is perceived for all beneficiaries both in 
flora and fauna conservation.  

 



 
 

 

 

b. Progress towards Achieving Project Expected Outcomes (by project component).  

This part of the report assesses the progress towards achieving the outcomes of the project.  
 

COMPONENT 1 
Field demonstrations for maintaining carbon stocks in forests and increasing carbon sequestration in agropastoral landscapes of the Selva 
Zoque – Sumidero Canyon complex. 

 

Outcome 1: Primary and second-growth forests managed sustainably and production practices in agro-pastoral landscapes improved (to reduce 
greenhouse gas emissions and increase carbon sequestration) 

 

OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING4 COMMENTS/JUSTIFICATION 

Outcome indicator 1.a.: 
Number of hectares of 
primary and second-growth 
forests managed 
sustainably for maintaining 
carbon stocks and reducing 
emissions 

6,615 hectares of 
forests 

6,686 hectares CA The 5,101 hectares are located in the communities of Triunfo Agrarista 
(Sumidero Canyon National Park), Llano Grande, Nicolás Bravo, Nuevo San 
Juan Chamula, San Joaquín, Emilio Rabasa, and Veinte Casas. Some activities 
to manage the carbón stocks sustainably are being implemented such as 
tours of fire brigades, maintenance of firewall gaps, training of the fire 
brigade personnel, capacity building of sustainable land use such as corn, 
coffee, and beekeeping. Nevertheless, some activities that contribute to the 
sustainable management of carbon stocks haven’t been started yet such as 
controlled tours to check illegal extraction of wood and other organic 
material, internal agreements, family planning talks, talks to sensibilize 
about illegal hunting, widen alliances for activities for preventing fire, 
controlled agriculture fires, extraction of potential flammable organic 
matter. During the period of implementation Ambio has looked and worked 
to identify other areas of opportunities to integrate more hectares to 
manage sustainable for maintaining carbon stocks. With the help of 
CONANP, the project identified 3,085 additional hectares of primary and 
second-growth forests, of which two areas have been visited and 
confirmed. One area is located in the “Los Bordos” property of  UNACH 
within the Ocote region of 1,000 hectares and another called “El Corinto” in 
private property of 500 hectares, also within the Ocote region. Risks and 
mitigation actions have been identified. An additional 85 hectares belonging 
directly to the Ocote were also identified and included in the project.  
Finally, an additional 1,500 hectares have been identified in two 

 
4 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 



 
 

OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING4 COMMENTS/JUSTIFICATION 

communities in the ocote region. Ambio is committed to integrating these 
two areas after project implementation ends as part of the Scolel’te 
program. The area that has been included under the project are 6,686 ha. 
The indicator status is above target. 

Outcome indicator 1.b.: 
Number of hectares of 
productive landscapes 
under improved 
management practices 
contributing to carbon 
sequestration. 

722 hectares 750 hectares CA  Since last year Ambio could almost double the hectares contributing to the 
carbon sequestration. This is due to an increase in “Los Bordos” a ranch 
owned by UNACH which is now a voluntary conservation area by decree. 
Due to the incorporation of another 200 hectares in the second half of 
2018, the project could increase considerably the hectares under PLM. This 
is also due to “Loma Larga”, an area belonging to the Sumidero Canyon 
National Park. Efforts have been made to reforest 60 hectares. Around 194 
hectares that contribute to carbon sequestration target come from 
individual plots, which means from small farmers in the communities, and 
the rest comes from big areas such as from UNACH and CONANP. The 
indicator status is above target.  

Outcome indicator 1.c.: 
Number of communities 
maintaining forest cover 
and/or improving 
management practices in 
productive landscapes 

15 communities 17 communities CA Currently, 17 communities are maintaining forest cover and/or improving 
management practices in productive landscapes. The indicator status is 
above target.  

Outcome indicator 1.d.: 
Percentage of local 
processes (field projects, 
network capacity building 
processes) with a gender 
approach 

80% 90% CA Activities with a gender approach are defined in the respective work plans. 
Each activity with the different working groups is documented in workshop 
reports/minutes and attendance lists. The indicator status is above target. 
  

 
COMPONENT 1 

IMPLEMENTATION 
PROGRESS RATING 

JUSTIFICATION RATING TREND 

HS A highly satisfactory rating has been given to component 1 because targets were achieved, and the results in all of them 
are more than what was initially expected. Due to the target being met by the project, outcome 1  was achieved 
successfully.  

Increasing 



 
 

 

 
COMPONENT 2 Building institutional and local awareness and capacity on reducing GHG emissions from the LULUCF sector in Chiapas. 
 

Outcome 1: 
Farmers (men and women), community extension workers, NPA technical committees and CONANP and SEMAHN staff members trained on 
sustainable forest management (SFM) and improved productive landscapes management (PLM) practices for carbon capture and storage.  
 

 

OUTCOMES 
TARGETS/INDICATORS 

END OF 
PROJECT 

INDICATOR 
TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

Outcome indicator 2.a.: Number 
of communities and farmers (men 
and women) trained for applying 
sustainable forest management 
(SFM) and improved productive 
landscapes management (PLM) 
practices with a gender 
perspective 

15 
communities,  
 
375 farmers 
(men and 
women) 

17 communities 
 
Total: 395 
76 women 
319 men 

CA The scale of the farmers' work depends on each community. In some 
communities, participation is high (in numbers) and low in others. For 
example, we have 25 people working with us in Libertad Campesina 
(Canyon Sumidero National Park) and in contrast 6 farmers in caracol (La 
Pera). Activities range from fire brigades and community extension 
workers to reforestation plots and plant nurseries. Although we had 19 
communities working with us in SFM and PLM practices, and we had 
invested resources in them (capacity building, training, etc.) the numbers 
were reduced to 17 due to the loss of interest of which later they decided 
to leave the project. 

Outcome indicator 2.b.: Number 
of community extension workers 
trained for transmitting 
sustainable forest management 
(SFM) and improved productive 
landscapes management (PLM) 
practices with a gender 
perspective to communities and 
individual farmers 

15 
community 
extension 
workers 
trained 

19 community 
extension workers 
trained (including 1 
woman extension 
worker) 

CA 19 community extension workers have been receiving training  and have 
participated in capacity building events.  

 
5 5 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 



 
 

OUTCOMES 
TARGETS/INDICATORS 

END OF 
PROJECT 

INDICATOR 
TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

Outcome indicator 2.c.: Number 
of CONANP and SEMAHN staff 
members and Natural Protected 
Area (NPA)  technical committee 
members trained on sustainable 
forest management (SFM) and 
improved PLM practices 
contributing to carbon capture 
and storage with a gender 
perspective 

25 CONANP 
and SEMAHN 
members 
and PA 
technical 
committees 
members 
trained  
  

38 CA 38 staff members of CONANP and SEMAHN participated in training 
activities.  

21 staff members (50% men and 50% women) of CONANP and SEMAHN 
participated in training activities. Training activities are being coordinated 
with the GEF Climate Change Resilience Project of CONANP working in the 
same region. A survey for the PA committee of Cañon del Sumidero has 
been completed and a capacity building program is completed. 

2 women and 3 men from CONANP, and 1 woman and 2 men from 
SEMAHN received an inception training in community planning with Planes 
Vivos methodology.  

8 women and 5 men of CONANP and SEMAHN received training in gender 
perspective. It is expected that trained staff will be able to mainstream the 
gender perspective in the activities under their responsibility.  

 
 

COMPONENT 2 
IMPLEMENTATION 
PROGRESS RATING 

JUSTIFICATION RATING TREND 

HS A highly satisfactory rating has been given to component 2. All activities were completed with good participation of key 
stakeholders both men and women.  

Improving 

 

 
 
 
 
 



 
 

c. Overall Project Results Rating 

OVERALL PROJECT RESULTS IMPLEMENTATION RATING  

OVERALL RATING JUSTIFICATION RATING TREND6 

HS A highly satisfactory rating has been given to project results implementation. All project indicators have been achieved for 
components 1 and 2.  

S 

 
d. Recommendations` 

CORRECTIVE ACTION(S) RESPONSIBLE PARTY DEADLINE 

NA AMBIO Continuous during 
project 
implementation 

 
6 Rating trend: Increasing, Unchanged or Decreasing 



 
 

SECTION III: PROJECT RISKS STATUS AND RATING	
a. Progress towards Implementing the Project Risk Mitigation Plan 

This section describes the activities implemented to manage and reduce high, substantial, modest, and low risks of the project. This section has three parts: 
a. Ratings for the progress towards implementing measures to mitigate project risks and a project risks annual reassessment 
b. Recommendations for improving project risks management 
 

 

a. Progress towards Implementing the Project Risk Mitigation and Plan Project Risks Annual Reassessment 
 

PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION MEASURES 
IMPLEMENTATION 

PROGRESS 
RATING7 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

CURRENT 
FY19 RISK 
RATING 

RISK 
RATING 
TREND8  

Risk 1: Extreme 
climate events 
damage 
local project 
investments 
and impede 
access 
of the project team 
to 
communities. 

An 
Environmental 
and Social 
Management 
Plan 
(ESMP) will 
describe how 
negative 
environmental 
impacts will be 
managed and 
mitigated 
during 
implementation 
of 
local projects. 

The main climate risks and 
mitigation actions per 
region and community 
have been identified. 
Alliances with other 
institutions have been 
made to provide the project 
with plants and material 
(CONANP and 
SEMAHN).Theoptimum 
time for the 
establishment of forest 
plants have been 
identified.The GEF project 
team worked in close 
collaboration with other 
projects to create synergies 
to reduce the risk of lack of 
water. Also, Fire Brigades 
are mitigating the risk of 
uncontrolled fires. 

CA Mitigation activities have been 
implemented with our partners. 
Donations of plants have been made to 
the project as well as material. The 
heatwave was stronger this year than 
last year and the so-called dry period 
between the rainy period wasn’t sas dry 
as  last year which helps to reduce the 
death rate of the reforestation.    

Low Substantial Increasing 

Risk 2: False 
expectations 
generated in local 
communities 

Ambio and 
CONANP will 
ensure that 

AMBIO, CONANP and 
SEMAHN, 1 of our regional 
technician fluent in Tsotsil 
and a consultant and 

CA  The extension workers play a key role 
in detecting early any discomfort or 
issue within beneficiaries. In addition to 
that, the project team ensures that 

LOW MODEST Increasing 

 
7 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 
8 Rating trend: Increasing, Unchanged or Decreasing 



 
 

PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION MEASURES 
IMPLEMENTATION 

PROGRESS 
RATING7 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

CURRENT 
FY19 RISK 
RATING 

RISK 
RATING 
TREND8  

lead project 
beneficiaries to 
leave the 
project 

every stage of 
the 
project is 
implemented in 
a 
very 
participatory 
manner, where 
expectations, 
commitments 
and 
responsibilities 
are regularly 
clarified and 
agreed upon 
(via 
formal 
documents 
when 
necessary) 
with local 
communities 
and 
project 
beneficiaries. 

specialist in safeguards 
have worked jointly to 
avoid false expectations 
among target groups. 
Executing partners have 
agreed upon the terms and 
conditions to be presented 
to the communities, in 
order to avoid erroneous 
interpretations. 
Ambio managed 
expectations of 
beneficiaries correctly 
during the project duration. 

 

every time a community is visited, 
CONANP or SEMAHN joins the visit.   
Despite efforts made by Ambio to avoid 
false expectations, some farmers 
choose to leave. Nevertheless, the 
leaving of some farmers from the 
project has had nothing to do with false 
expectations generated by the project 
but mostly because of a lack of interest 
in project activities.  
 

Risk 3: Policy 
support for 
unsustainable 
land use and 
production 
practices, as 
well as weak 
enforcement of 
environmental 
laws and 
regulations, 
continue to 
cause 

AMBIO will 
work 
closely, and 
develop 
strategic 
alliances with 
government 
agencies, NGOs 
and local 
communities. 
These alliances 
will help 
identify 

Between AMBIO and 
CONANP, agreements of 
collaboration have been 
established through other 
mechanisms, like 
PROCODES (programa de 
conservacion para el 
desarrollo sostenible) 
a public instrument that has 
as an objective to promote 
the conservation of 

ecosystems. 

CA Invasions and uncontrolled fires are still 
a problem in the region. However, with 
this administration over 1,000 hectares 
of invasion have been cleared. The risk 
is still high because funds have been 
cut from CONANP, CONAFOR, and 
SEMAHN, which leads to a weakening 
of law enforcement in the NPA’s in 
some cases.  
 
Another federal program called 
“sembrando vida” is putting to test 
existing forests since this program pays 

High High Unchanged 



 
 

PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION MEASURES 
IMPLEMENTATION 

PROGRESS 
RATING7 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

CURRENT 
FY19 RISK 
RATING 

RISK 
RATING 
TREND8  

degradation of 
ecosystems and 
loss of 
biodiversity. 

potential 
project 
risks and seek 
joint mitigation 
strategies. 
AMBIO 
will work with 
the 
Secretariat of 
Agriculture 
(SAGARPA) at 
the 
federal level 
and 
the Department 
of Rural Affairs 
at 
the Chiapas 
state 
level to 
coordinate and 
harmonize their 
objectives with 
this GEF 
project. 

This Year SEMAHN is 
providing us with plants 
for “Los Bordos” and a 
private ranch called “La 
Vainilla” not far from Los 
Bordos. 
 
All activities that are 
being implemented with 
our governmental 
partners are being 
discussed with Ambio to 
guarantee sustainability.	

farmers a certain amount of money for 
reforestation and impacts are not yet 
clear. In some cases, Ambio has heard 
that existing forests have been cut 
down to enter that program. 

Risk 4: Loss of 
interest from 
local 
communities. 

AMBIO will 
work to 
provide positive 
and proactive 
feedback to 
project 
beneficiaries. In 
addition, it will 
put 
in place early 
detection 
systems 
to identify 

With the alliances, we 
have made with CONANP 
and SEMAHN and other 
institutions in sustainable 
projects we could revive 
the interest in some 
communities in such 
activities. Meaning, in 
addition to the benefits 
generated by the project, 
benefits are also 
generated by the 
partners' projects.   

CA Community extension workers play a 
key role in the detection of loss of 
interest in the communities. With the 
help of our partners, we could reinforce 
Ambio’s presence in the communities 
with more sustainable projects.  

Medium Medium Unchanged 



 
 

PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION MEASURES 
IMPLEMENTATION 

PROGRESS 
RATING7 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

CURRENT 
FY19 RISK 
RATING 

RISK 
RATING 
TREND8  

potential issues 
that may cause 
participants to 
lose 
interest in the 
project. 

Risk 5:  
intercommunity 
conflicts affect 
adversely 
project 
operation, 
outputs and 
results. 

Social 
safeguard 
mechanism for 
resolving 
disputes 
among 
individuals 
or groups will 
be 
established. 

 The safeguard mechanisms 
play an important role to 
detect possible disputes in 
the communities. Besides 
those mechanisms, the role 
of periodic meetings in the 
communities help detect 
conflicts on an early stage 
and the accompaniment of 
CONANP and SEMAHN play 
an important role as well 

 

CA None of the conflicts occurred until 
now have affected or impacted the 
project’s operation, outputs and 
results. 
In case there is a conflict, AMBIO in 
partnership with CONANP and SEMAHN 
will try to solve  problems before the 
grievance mechanism needs to be 
activated.  

Low Low Unchanged 

Risk 6: Lack of 
carbon markets 

AMBIO will 
develop a 
carbon 
market strategy 
to 
secure the 
carbon credits 
generated 
through 
thisproject and 
ensure that 
they are 
properly issued 
in 
the voluntary 
market. 
The strategy 
will 
include 
alliances at 

AMBIO, on account of a 
successful consultancy, 
has a carbon market 
strategy. And as a result 
of having a sales person 
dedicated to finding 
buyers and selling carbon 
credits, AMBIO has 
managed until now to 
find buyers on the 
voluntary carbon market. 
This has not changed 
since last year. 

CA Implementation is being carried out by 
our salesperson. Risks nevertheless are 
still present and Ambio considers this a 
medium risk due to the 
competitiveness of the voluntary 
carbon market.  

Medium Medium Unchanged 
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RISK 
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the national 
and 
international 
levels, including 
innovative tools 
to 
support the 
establishment 
of a 
national carbon 
market. 

Risk 7: Men, 
and 
communities in 
general, reject 
the integration 
of the gender 
approach into 
local processes 
and actions. 

Implementation 
of 
CI-GEF Gender 
Mainstreaming 
policy seeks to 
mitigate 
potentially 
adverse effects 
of gender 
constraints on 
participation 
and 
decision-
making in 
consultative 
processes, 
access 
to natural 
resources, and 
project 
benefits. 

The involvement of 
women in workgroups 
has been encouraged, not 
only by Ambio’s gender 
coordinator but also by 
the whole team. Mixed 
working groups are 
encouraged, invitations 
are made explicitly for 
women,  and women's 
leadership has been 
encouraged. Ambio’s 
partners have been 
supportive of these 
measures. 

CA To reduce this risk, we encourage an 
open, non-aggressive, inclusive and 
respectful environment, where the 
opinions of men and women are 
listened to and valued. 
 
Our gender coordinator is in constant 
presence and helps the other 
coordinators to stimulate the 
participation of women and try to 
implement activities with a gender 
approach.  
 
Some resistance to mixed groups a still 
exists and in some communities and 
will hardly change in the short term.  

High Medium Decreasing 

Risk 8: 
Farmers (men 
and women) 
and 
communities 
gradually 

Training 
activities 
will be clearly 
linked with 
sustainable 
land 

A training needs 
assessment was realized in 
June 2016. The 
conclusions of the 
assessment was applied in 
19 communities. Main 

CA With the last year of the no-cost 
extension of the project few training 
projects have been implemented, and 
those who have been implemented 
haven’t seen an abandonment of those 

Low Low Unchanged 
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abandon 
training 
programs. 

use activities 
combining CC 
mitigation with 
social and 
economic 
benefits. 
(AMBIO’s 
experience 
indicates that 
Plan 
Vivo program 
withdrawal 
rates 
decrease 
substantially 
over 
time and that 
securing early 
benefits for 
stakeholders 
are 
crucial for 
longterm 
permanence 
in local 
processes.) 

identified subjects were: 
1. Managing 
equipment and 
tools for project 
activities 
2. Managing and 
facilitating 
community group 
processes 
3. Dealing with the 
topic of climate 
change. 
 
During the training, the 
project tried to encourage 
the participants to apply 
what they learned.  

training programs.Farmers have been 
more interested.  

Risk 9. Farmers 
do not apply 
innovations in 
forest and 
agricultural 
practices 
transmitted by 
the project. 

The project will 
demonstrate 
that 
environmental, 
social, and 
economic 
benefits 
of innovations 
in 
forest and 
agricultural 
practices are 

Work with our partners 
(CONANP and SEMAHN) is 
fruitful and through 
demonstrations plots, 
interests and needs of 
communities are being 
satisfied.  
The sustainability of some 
activities can only be 
guaranteed with further 
follow-up by governmental 
institutions and NGO’s. 

CA Thanks to the accompaniment of our 
technical team and CONANP and 
SEMAHN, practices transmitted by the 
project are being respected most of the 
time. When standards are not met the 
very next year the lost plant population, 
for example, is being replaced by the 
farmers. The demonstration plots, 
especially for Milpa and Coffee, helps 
also to better the practices on the field.  

Medium Medium Unchanged 
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higher than 
opportunity 
costs. 

With the combined efforts of our 
partners, we could continue activities on 
the field. 

Risk 10. Few 
members of PA 
technical 
committees 
participate in 
training 
programs 
offered by the 
project. 

The project will 
develop and 
implement a 
special 
campaign 
for motivating 
members of PA 
technical 
committees to 
participate in 
training 
programs 
tailored to their 
needs. 

Training activities with the 
GEF-Resilience project have 
been carried out and can be 
applied in the future as well 

CA  Medium Medium Unchanged 

Risk 11. Forest 
loss due to 
uncontrolled/ 
unregulated 
slash and burn 
activity 

Not defined in 
PRODOC 

Each community has a fire 
brigade trained and 
equipped for fire 
prevention and firefight. 
brigades have calendars 
with vigilant walks, based 
on community agreements. 
This has been a useful 
measure to mitigate the 
risk of losing forest area to 
fire. 

CA As last year we have been working with 
CONAFOR, CRIF, CONANP, ECOMETRICA 
and the FMCN to strengthen the fire 
brigades and reduce risks of fires. Risk is 
still substantial since it has destroyed 
the reforestation efforts of 2017 and 
late 2018 in Loma Larga. We have a 
document elaborated by CECIF which is 
the national forest fire control center. 

Not 
defined in 
PRODOC 

Substantial Unchanged 

Risk 12. Social 
unrests within 
the state of 
Chiapas 

Not defined in 
PRODOC 

This risk is out of AMBIO’s 
control but we can take 
preventive actions. One 
mitigation measure is 
having an operative office 
in Ocozocoautla which is 
near the PAs facilitating 
up-to-date information on 
potential risks of conflicts 
and road closures. 

CA As lat year numerous blockades 
happened especially between San 
Cristobal-Tuxtla but also between 
Tuxtla-Ocozocoautla. Most of the time 
the demonstrators let cars pass after a 
fee and other times we had to suspend 
activities because there was no access.  

Not 
identified 
in 
PRODOC 

High Unchanged 



 
 

 
 
 

PROJECT RISKS 
MITIGATION 
MEASURES 

RATING 

JUSTIFICATION 

 
 RISK RATING TREND9 

S A satisfactory rating has been given to risks mitigation measures. The project team has successfully monitored and adjusted the 
mitigation measures as needed. 

Unchanged 

 

Recommendations 

MITIGATION AND CORRECTIVE ACTION(S) RESPONSIBLE PARTY DEADLINE 

No Recommendations NA NA 

 
  

 
9 Rating trend: Increasing, Unchanged or Decreasing 



 
 

SECTION IV: PROJECT ENVIRONMENTAL AND SOCIAL SAFEGUARDS IMPLEMENTATION STATUS AND RATING	
This section of the PIR describes the progress made towards complying with the approved Environmental and Social Safeguard plans, as well as 
recommendations to improve the implementation of the safeguard plans, when needed. This section is divided in three parts: 

a. Progress towards Complying with the CI-GEF Project Agency’s Environmental & Social Safeguards 
b. Overall Project Safeguard Implementation Rating 
c. Recommendations 
 

a. Progress towards Complying with the CI-GEF Project Agency’s Environmental & Social Safeguards 

MINIMUM SAFEGUARD INDICATORS PROJECT 
TARGET END OF YEAR STATUS PROGRESS RATING10 COMMENTS/JUSTIFICATION 

ACCOUNTABILITY AND GRIEVANCE 
MECHANISM        

1. Number of conflict and 
complaint cases reported to the 
project’s Accountability and 
Grievance Mechanism  

   0 conflict reported CA  

2. Percentage of conflict and 
complaint cases reported to the 
project’s Accountability and 
Grievance Mechanism that have 
been resolved 

  
0% of conflict and 
complaint cases 

reported and solved  
    

     

         
GENDER MAINSTREAMING 

1. Number of men and women 
that participated in project 
activities (e.g. meetings, 
workshops, consultations) 

 
 
 
 
 
 

   
Indicator 1: Over 650 
people 
At least 450 men and 
200 women 
 
 
 
 
 
 

 
 CA 

Over 650 people attended meetings, workshops, etc. 
although not all of them are directly participating, some 
are just attending the meeting for example to reach 
consensus whether or not a project activity can be 
implemented or not. In some cases, attendance lists 
could not be signed due do the urgency of the meeting, 
and in other cases, the group was too big and many 
people didn’t want to sign. Number has not increased 
and/or increased significantly due to the fact that 
communities left the project (PIR 3) which was mitigated 

 
10 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 



 
 

 
 

2. Number of men and women 
that received benefits (e.g. 
employment, income-
generating activities, 
training, access to natural 
resources, land tenure or 
resource rights, equipment, 
leadership roles) from the 
project 
 

3. Number of strategies, plans 
(e.g. management plans and 
land use plans) and policies 
derived from the project that 
include gender 
considerations (this indicator 
applies to relevant projects)  

 
 
Indicator 2: 419 total 
334 men and 85 
women 
 
 
 
 
 
 
160 

by the involvement by communities near “Los Bordos”. 
Meetings were held in that new community. 
 
 
The high number of people receiving benefits is due to 
the activities in Los Bordos (reforestation efforts) which 
consisted of the payment of “Jornales” or hire for pay. 
(Indicator 2.). Other benefits include payment for 
reforestation, tree nurseries, capacity building programs 
in SFM and PLM, women group. 
 
 
Only Planes Vivos Comunitarios and Planes Vivos 
Individuales are included with gender considerations. All 
family members were encouraged to participate. This 
number represents the number of Planes Vivos. 

  
        

  

     

   

      
          
STAKEHOLDER ENGAGEMENT           

1. Number of government 
agencies, civil society 
organizations, private sector, 
indigenous peoples and other 
stakeholder groups that have 
been involved in the project 
implementation phase on an 
annual basis. 

 
13 public and private 
organizations 
32 indigenous persons 

 CA Stakeholders are the same as last year. The public and 
private organizations didn’t change since last year. The 
number of indigenous persons didn’t change, they are all 
still participating in the project (later in Scolel’te). 
 
It is not possible to provide an exact number of 
participants from communities, but from EA and 
government institutions, 24 staff from each institution 
participated in the meetings. Number is the same as last 
year. 



 
 

2. Number persons (sex 
disaggregated) that have been 
involved in project 
implementation phase (on an 
annual basis)  

  Over 650 people 
At least 450 men and 
200 women.      

3. Number of engagement (e.g. 
meeting, workshops, 
consultations) with stakeholders 
during the project 
implementation phase (on an 
annual basis)  

 
 
 
483 engagements    

 Most of the meetings, workshops, etc. with stakeholders 
are recorded through attendance lists. Nevertheless, a lot 
of those meetings are not being “recorded” through 
attendance lists, for example when we have a meeting 
with CONANP to plan an activity or with a community 
extension worker to plan the next monitoring for the 
reforestation plots. 432 for FY 19 and for FY 20 51.  

4. Percentage of stakeholders who 
rate as satisfactory the level at 
which their views and concerns 
are taken into account by the 
project (responsible party for 
measuring this indicator is CI-
GEF Agency and this will be 
undertaken by the consultant 
hired by the CI-GEF Agency to 
conduct the MTR and Terminal 
Evaluation) 

  

 
 
 
 
 
 
 
 
 
 
      

 
 
INDIGENOUS PEOPLES
  
   
1. Percentage of
 indigenous/local
 communities where
 FPIC have been
 followed and
 documented  
  
2. The percentage
 of communities
 where project benefit
 sharing have been
 agreed upon
 through the
 appropriate

  
 
 
 
 
100% of IPs with FPIC. 
 
 
 
 
 
 
In 100% of the cases 
where benefits are 
being shared the 
process went through 
the community 
authorities 

  
 
 
 
This was done to 100% of the communities in which the 
project was included, regardless of whether they were 
indigenous or not, since when doing the analysis, it was 
considered that prior information for the acceptance of 
the project was a right for all communities. This also 
helped to strengthen the actions that were developed. 
The two indigenous communities are Nicolas Bravo and 
Nuevo San Juan Chamula. (Indicator 1.) 
 
The percentage of this action was 100%, and that this 
process was done in all communities. 
At the beginning of the project, after the communities 
met the project and approved to participate, activities 
were implemented where everyone was invited, this was 
through meetings held in the community. The invitation 



 
 

 community
 governance
 mechanisms and
 documented 

was made to men and women. Once the activity, times 
and benefits were described, they decided who 
participated. As an example, some of the activities of 
open participation were: The project working group, 
those interested in reforesting, interested in being part of 
the community brigades, the election of the community 
technician, the women's working group, among others. 
(Indicator 2). 
 
 

      
  
     

b. Overall Project Safeguard Implementation Rating 

SUMMARY: PROJECT SAFEGUARD IMPLEMENTATION RATING BY TYPE OF PLAN 

SAFEGUARDSTRIGGERED BY THE PROJECT (delete those not applicable) CURRENT FY19 
IMPLEMENTATION RATING RATING TREND 

Accountability and Grievance Mechanisms  HS Unchanged 

Gender Mainstreaming Plan (GMP)  S Increasing 

Stakeholder Engagement Plan (SEP) HS Increasing 

Indigenous Peoples HS Increasing 

 
OVERALL PROJECT SAFEGUARD IMPLEMENTATION RATING  

RATING JUSTIFICATION RATING TREND 

HS The grievance mechanism was disseminated and the project did not receive any grievances. Gender participation was 70% 
men and 30% women while beneficiaries were 80% men and 20% women. The number of stakeholder engagements was high. 
FPIC was followed in all communities irrespective of Indigenous status. 

Increasing 

 
c. Recommendations 

CORRECTIVE ACTION(S) RESPONSIBLE PARTY DEADLINE 

Since the project is closing, there are no corrective actions to be taken by the project at this time.   

 



 
 

 
  



 
 

SECTION V: PROJECT IMPLEMENTATION EXPERIENCES AND LESSONS LEARNED 
 

1. Project institutional arrangements, including project governance 
One of the greatest strengths of the project was the strengthening of the alliance between Ambio and the direct government partners (CONANP and SEMAHN). 
Partners provided support by joining work in the field, meetings, trainings, and exchanges helped a continuous collaboration, to know first hand the results, as 
well as help when for some reason there was some kind of obstacle or misunderstanding of the communities or any of its members. For this last part, the 
grievance mechanism initially designed, was only used once and partially, since due to this collaboration among the main actors of the project, it could be 
applied immediately and efficiently. 
 
UNACH and SEMAHN played a key role as well in terms of the donation of plants for the achievements of the goals. Particularly the involvement of UNACH and 
private owners of big areas to include in hectares that contribute to the sequestration of carbon, specifically the area called “Los Bordos” (owned by UNACH) 
and an area called “La Vainilla” (owned by a private owner) in the Ocote region played a big role for the achievement of the project goals. 
 
Lesson Learned: Engagement of government, academic, and private partners is important throughout project implementation. Maintaining collaboration with 
government counterparts to ensure the legitimacy of activities in the field and with beneficiaries .contributes significantly to the project's overall success  
 

2. Capacity building 
 
The training of farmers is key to the success of climate change mitigation projects that involve innovations and new practices, such as reforestation, 
improvement of coffee plantations, beekeeping, mushroom production, and others. The exchanges done by the project helped replicate knowledge amongst the 
target groups, specifically the farmers, which helped them get out of their communities and bring what they have learned back to their homes. Fieldwork was an 
effective way to achieve results with farmers.  The partner institutions play a key role in the process which guarantees success and sustainability.  
 
Lesson Learned: In order to ensure that the project is sustainable   it is imperative to not only pursue  the involvement of farmers, but to also seek partner 
institutions that have the financial resources to carry out and follow up on capacity building programs. Capacity building is a continuous process throughout 
project implementationas a means to ensure sustainability and keep stakeholders engaged.  
 

3. Implementation of safeguard policies, including gender mainstreaming, accountability and grievance mechanisms, stakeholder consultations 

For AMBIO, the project created an area of opportunity to launch the subject of gender perspective, and with this initiative, its development began in a cross-
cutting manner. In Ambio, gender was developed and implemented at institutional and community levels. Within the institutional part, it was used so that the 
experience was shared with the direct partners of the project. Some of the topics addressed were: Workshop on general gender concepts, Workshop on 
inclusive language, Gender Conversation and Feminism, Awareness workshop for gender mainstreaming in climate change projects, Conversation of Gender 
Violence, among others. Dissemination materials were also generated that were also shared with partners and other institutions that throughout the process 
collaborated on the issue. Stakeholder consultations have been key to work with communities and ensure their engagement and compromise during the project. 
Only those interested and voluntarily wanting to work with the project have been part of the activities and trainings. Grievance mechanism is important as a tool 
to solve any potential issue or conflicts. 



 
 

Lesson Learned: Although new for Ambio and the project stakeholders, gender mainstreaming is important to empower women in the communities and 
strengthen the subject on an institutional level and ensure long term impact and sustainability.  

4. Factors that improve likelihood of long term sustainability of project impacts 

The project and its components were developed in parallel to the Scolel te program, which under the sale of carbon bonds has a commitment of permanence of 
40 to 50 years. This program, which is under the technical and administrative coordination of Ambio, has the technical process to sustain the payments derived 
from carbon for 10 years and at the same time processes are developed to allow Ambio to remain working in the region. It is also important to highlight that 
CONANP and SEMAHN have been involved in the whole process, and they know not only the operation and commitments of the program but have also helped 
to make it viable over time through some initiatives that they have or started while the project was in implementation. As mentioned before, the involvement of 
other NGO’s play also a key role in the sustainability of project impacts. 

 

Lesson Learned: It is important to have a long term project following up plan on the proposed project activities to guarantee the sustainability of the project 
impacts as well as to seek alliances with other NGOs and governmental institutions. An exit strategy should be part of the design process to ensure the impact 
remains when the project ends.  

 

5. Factors that encourage replication, including outreach, dissemination of lessons learned, and communications strategies (website, promotion, 
events, Scolel te event) 

Ambio’s curriculum in community work, climate change subjects, social participation, forest management and management of risk of land use change has 
permitted to share that knowledge with community extension workers and in exchanges on a national level. Some materials were developed that can help in the 
replication of the experience, such as the systematization of the Scolel te experience, as well as the training program for community and regional technicians. 
These documents will be freely accessible through Ambio’s page (www.ambio.org.mx). The experience has been shared in workshop spaces and forums, and the 
experience has helped to build strategies such as REDD +, state and federal forest public policy. This is also a way to share the experience. 

 

Lesson Learned: involvement and participation in national and international events are crucial as well as the presence in online forums. This helps to establish 
and spread the project's goals and objectives as well as to establish the work thas has been done by Ambio and its partners  



 
 

APPENDIX I: PROJECT ANNUAL IMPLEMENTATION PROGRESS RATING 
 

Rating Overdue (O) Delayed (D) Not started on schedule 
(NS) 

Under implementation 
on schedule (IS) 

Completed/Achieved 
(CA) 

Highly Satisfactory (HS) HS  0% 100% 

Satisfactory (S) S 20% 80% 

Moderately Satisfactory (MS) MS 40% 60% 

Moderately Unsatisfactory (MU) MU 60% 40% 

Unsatisfactory (U) U 80% 20% 

Highly Unsatisfactory (HU)   HU 100%  0% 

 
• Highly Satisfactory: 100% of the indicators:  a) have been completed/achieved, b) are under implementation on schedule, and/or c) have not started but are 

on schedule, according to the original/formally revised Project Annual Workplan for the project. The project can be presented as an example of “good 
practice” project, 

• Satisfactory: 80% of the indicators: a) have been completed/achieved, b) are under implementation on schedule,  and/or c) have not started but are on 
schedule, according to the original/formally revised Project Annual Workplan for the project; except for only 20% that are delayed and/or overdue and need 
remedial action, 

• Moderately Satisfactory: 60% of the indicators: a) have been completed/achieved, b) are under implementation on schedule,  and/or c) have not started but 
are on schedule, according to the original/formally revised Project Annual Workplan for the project; while 40% are delayed and/or overdue and need 
remedial action, 

• Moderately Unsatisfactory: 40% of the indicators: a) have been completed/achieved, b) are under implementation on schedule,  and/or c) have not started 
but are on schedule, according to the original/formally revised Project Annual Workplan for the project; while 60% are delayed and/or overdue and need 
remedial action, 

• Unsatisfactory: only 20% of the indicators: a) have been completed/achieved, b) are under implementation on schedule,  and/or c) have not started but are 
on schedule, according to the original/formally revised Project Annual Workplan for the project; while 80% are delayed and/or overdue and need remedial 
action, and  

• Highly Unsatisfactory: 100% of the indicators: a) are overdue, and/or b) delayed in their implementation, according to the original/formally revised Project 
Annual Workplan for the project. 
 

 
 
 
 



 
 

APPENDIX II: PROGRESS TOWARDS ACHIEVING PROJECT EXPECTED OUTPUTS 
 



 
 

 
 

INDICATORS PROJECT TARGET END OF YEAR INDICATOR 
STATUS 

PROGRESS 
RATING11 COMMENTS/JUSTIFICATION 

Outcome 1.1 Primary and second-growth forests managed sustainably and production practices in agropastoral landscapes improved (to reduce greenhouse gas 
emissions and increase carbon sequestration) 

Output Indicator 1.1.1.a: Number of 
communities identified and validated 

Updated list of 
communities (target 
was 15 
communities) 

19 CA Target Achieved 

Output Indicator 1.1.1.b: Number of local 
project sites identified and validated 

Updated list of local 
project sites 

 CA  

Output Indicator 1.1.2: Number of local 
processes (filed projects) managing forests 
sustainably for maintaining carbon stocks 
and reducing emissions 

15 12 CA New areas could be identified, all of them in the 
ocote region. As part of Ambio’s Scolel’t 
program, it will continue to work in the region. 

Output Indicator 1.1.3: Number of field 
projects under improved productive 
landscapes management (PLM) practices 
contributing to carbon sequestration 

36 149 CA This number includes the area denominated “Los 
Bordos” and “Loma Larga” and new plots under 
PLM 

Output Indicator 1.1.4: Annual 
measurement of carbon and greenhouse gas 
mitigation benefits generated by the project 
using internationally accepted protocols 

Measurement and 
monitoring system 
has been improved 

Measurement and 
monitoring system is being 
implement every year 

CA System is approved but monitoring happens 
every year 

Output Indicator 1.1.5: Number and value of 
carbon credits generated through the 
project placed in the voluntary market  

70,000 tons CO2e 
placed in the 
voluntary market 
(5,000 avoided 
emissions and 
65,000 sequestered 
carbon) at the end 
of the 3rd project 
year 

30,299.46 tons of 
sequestered carbon 

CA The number for avoided emissions is 0 due to the 
delay in the technical specification during the 
implementation period. Number or tons of 
sequestered carbon is the same as last year. 
Colocation will happen after implementation 
period. Ambio’s Scolel’te program is responsible. 

Output Indicator 1.1.6.a: Number of pilot 
projects applying strategy to generate 
carbon credits designed and implemented in 
other PA in Chiapas and beyond    

6 pilot projects 
applying strategy to 
generate carbon 
credits designed 

0 CA Ambio is committed to grow post-project 
implementation period. 



 
 

and implemented in 
other PA in Chiapas 
and beyond at end 
of the project 

Output Indicator 1.1.6.b: Lessons learned 
about mainstreaming gender in CC 
mitigation projects 

Assessment 
document 
completed 

Document completed CA Document under revision by Ambio 

Outcome 2.1 Farmers (men and women), community extension workers, NPA technical committees and CONANP and SEMAHN staff members trained on sustainable forest 
management (SFM) and improved productive landscapes management (PLM) practices for carbon dioxide capture and storage 

Output Indicator 2.1.1.a: Capacity needs 
assessment completed 

Capacity needs 
assessment 

completed after the 
first three 
months of project 
implementation 

Capacity needs assessment 
completed 

CA Training needs assessment was carried out 

Output Indicator 2.1.1.b: Capacity building 
programs designed 

Capacity building 
programs fully 
implemented 
during the third 
year of the project 

 CA Activities carried out 

Output Indicator 2.1.2.a: Number of 
materials produced by the project 

5 training materials 
produced or 
improved by the 
project 

5 training materials 
produced 

CA  

Output Indicator 2.1.2.b: Number of 
community extension workers (men and 
women) engaged in promoting and 
enhancing project activities, outputs 
and outcomes 

15 community 
extension 
workers 

19 community extension 
workers 

CA  

Output Indicator 2.1.3: Community extension 
workers 
form a learning and cooperative 

network 

Learning and 
cooperative 
network of 
community 
extension workers 
strengthened 

 CA  

Output Indicator 2.1.4.a: Number 
of capacity building programs 

1 capacity building 
program 

2 capacity building program CA 1 capacity building program was written for 
community extension workers about Climate 
Change, biodiversity, agroforestry, agriculture, 
livestock, gender and conflict resolutions. 



 
 

Another capacity building program is was also 
developed about CC for staff of CONANP in 
cooperation with the GEF resilience program 

Output Indicator 2.1.4.b: Number 
of capacity building programs 
with a gender approach 

3 capacity building 
programs with a 
gender approach 

3 capacity building 
programs 

CA 2 capacity building programs for community 
extension workers and another one for women. 
The third was for medicinal plants. 

Output Indicator 2.1.5: Number 
of field demonstration plots 

6 field 
demonstration plots 

11 field demonstration plots CA Field demonstration plots for coffee, milpa, and 
honey production 

Output Indicator 2.1.6.a: Number 
of workshops; courses; and 
exchanges of experiences among 
farmers and communities in and 
outside the project zone 

42 workshops; 12 
courses; 15 
exchanges of 
experiences 

97 workshops; 15 courses; 
17 exchanges of experience 

CA Includes Planes Vivos, Climate Change 
workshops, EISB’s. Courses includes seed 
collection, GPS, etc. 

Output Indicator 2.1.6.b: Number 
of training materials distributed 
among target groups 

5 training materials 
distributed 
among target 
groups 

2 training material CA 2 training material distributed among target 
group. Ambio’s Scolel’te program will continue to 
work in the region and inform beneficiaries 
about news and training materials. 

Output Indicator 2.1.6.c: Monitoring system 
designed and 
implemented to assess 
acquisition and application of 
knowledge and skills by project 
target groups 

Monitoring system 
designed and 
implemented to 
assess 
acquisition and 
application of 
knowledge and 
skills by project 
target groups 
 

A questionnaire has been 
distributed to determine the 
acquisition of knowledge 
and skills about climate 
change mitigation. 

CA  

Output Indicator 2.1.7.a: Adoption 
of SFM and improved PLM 
practices assessed in the field 

Assessment of the 
adoption of 
SFM and improved 
PLM 
practices assessed 
in the field 
completed 

Assessment of the 
adaptation only for PLM 

CA Assesment for SFM pending due to delay in the 
technical specification. Scolel’te is working post-
project  implementation period in the field and 
will continue to implement the activities.  

Output Indicator 2.1.7.b: Percentage of 
farmers (men and 
women) in target communities 
who are informed about 
improvements in production 

50 percent of men 
and women 
are informed about 
SFM and 

At least 80 percent of men 
and women are informed 

CA  



 
 

 
 
 
 
 
 
 
 

 

practices, and about impacts on 
climate change mitigation 
promoted by this project 

improvements in 
PLM practices, and 
about impacts of 
those practices on 
CC mitigation 

Output Indicator 2.1.7.c: Number 
field exchange events 

10 field exchange 
events 
 

17 exchanges CA  

Output Indicator 2.1.7.d: Number 
of communities outside the 
project area participating in field 
exchanges with project 
communities and farmers 

6 additional 
communities and 
participating in field 
exchanges 
with project 
communities 

7 additional communities 
outside the project area 
have participated in 
exchanges 

CA  

Output Indicator 2.1.16: Number 
of communities located in 
Chiapas and adjacent states 
expressing their interest in 
adopting SFM and improved PLM 
practices in climate change 
mitigation projects 

6 communities 
located in Chiapas 
and adjacent states 
 

7 communities CA  

Output Indicator 2.1.17: Number of 
communication bulletins released 
by the project providing 
information on persisting 
problems and challenges for 
conserving climate change 
mitigation services provided by 
the Selva Zoque – Sumidero 
Canyon complex. 

10 communication 
bulletins released 

25 communication bulletins 
realised 

CA They have been published on AMBIO’s website 


