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A. Basic Information  
 

 

Country: OECS Countries Project Name: 

Sustainable Financing & 

Management of Eastern 

Caribbean Marine 

Ecosystem Project 

Project ID: P103470 L/C/TF Number(s): TF-10220 

ICR Date: 06/26/2017 ICR Type: Core ICR 

Lending Instrument: SIL Borrower: 

REGIONAL: Antigua 

and Barbuda, Grenada, 

Saint Kitts and Nevis, 

Saint Lucia, Saint 

Vincent and the 

Grenadines 

Original Total 

Commitment: 
USD 8.75M Disbursed Amount: USD 8.74M 

Revised Amount: USD 8.74M   

Environmental Category:  Global Focal Area: B 

Implementing Agencies:  

 The Nature Conservancy (TNC)  

Cofinanciers and Other External Partners:  
 German Development Bank (KFW)  

 United Nations Environmental Programme (UNEP)  

 

B. Key Dates  

Process Date Process Original Date 
Revised / Actual 

Date(s) 

 Concept Review: 07/09/2009 Effectiveness: 11/18/2011 11/18/2011 

 Appraisal: 02/16/2011 Restructuring(s):  03/27/2014 

 Approval: 08/04/2011 Mid-term Review: 09/15/2014 09/16/2014 

   Closing: 12/31/2016 12/31/2016 

 

C. Ratings Summary  

C.1 Performance Rating by ICR 

 Outcomes: Moderately Satisfactory 

 Risk to Global Environment Outcome Moderate 

 Bank Performance: Moderately Satisfactory 

 Borrower Performance: Moderately Satisfactory 

 

 

C.2  Detailed Ratings of Bank and Borrower Performance   

Bank Ratings Borrower Ratings 
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Quality at Entry: Moderately Satisfactory Government: Moderately Satisfactory 

Quality of Supervision: Satisfactory 
Implementing 

Agency/Agencies: 
Moderately Satisfactory 

Overall Bank 

Performance: 
Moderately Satisfactory 

Overall Borrower 

Performance: 
Moderately Satisfactory 

 

C.3 Quality at Entry and Implementation Performance Indicators 

Implementation 

Performance 
Indicators 

QAG Assessments (if 

any) 
Rating 

 Potential Problem Project 

at any time (Yes/No): 
No 

Quality at Entry 

(QEA): 
None 

 Problem Project at any time 

(Yes/No): 
Yes 

Quality of Supervision 

(QSA): 
None 

 GEO rating before 

Closing/Inactive status 

Moderately 

Satisfactory 
  

 

D. Sector and Theme Codes  

 Original Actual 

Sector Code (as % of total Bank financing)   

 

General Public Administration 40% 40% 

General Finance Sector 40% 50% 

General agriculture, fishing and forestry sector 10% 10% 

Vocational Training 10%  

Theme Code (as % of total Bank financing)   

Biodiversity 40% 40% 

Environmental policies and institutions 20% 20% 

Climate Change 20% 20% 

Other environment and natural resources management 20% 20% 

 

E. Bank Staff  

Positions At ICR At Approval 

 Vice President: Jorge Familiar Calderon Pamela Cox 

 Country Director: Tahseen Sayed Khan Francoise Clottes 

 Acting Practice 

Manager/Manager: 
Paul Jonathan Martin Laura Tuck 

 Project Team Leader: Nyaneba E. Nkrumah Dinesh Aryal 

 ICR Team Leader: Nyaneba E. Nkrumah  

 ICR Primary Author: John Redwood  
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F. Results Framework Analysis  

Global Environment Objectives (GEO) and Key Indicators(as approved) 
To contribute to enhancing the long-term sustainability of Protected Area Networks in the Participating 

Countries by: (i) establishing sustainable financing mechanisms; (ii) strengthening of Marine Protected 

Area (MPA) networks; and (iii) deploying a regional monitoring and information system for Protected 

Area networks.  

 

 

Formally Revised Global Environment Objectives (as approved by original approving authority) 

and Key Indicators and reasons/justifications 

The GEO was not revised. 

 

 

(a) GEO Indicator(s) 

The Formally Revised Target Values reflect the modifications undertaken for indicators during project 

restructuring.  

 

Indicator Baseline Value 

Original Target 

Values (from 

approval 

documents) 

 Formally 

Revised 

Target Values  

(Restructured) 

Actual Value 

Achieved at 

Completion or 

Target Years 

Indicator 1 :  

The Caribbean Biodiversity Fund (CBF) is operational with a Board, a Secretariat, an 

Asset Manager, a work program and has an endowment of US$15 million for 

Participating Countries to generate income for Protected Areas (PAs) management.  

 

Value  

(quantitative or  

Qualitative)  

No  

 

The CBF is 

established, 

capitalized and fully 

operational  

 

 

 

The CBF is legally 

established (09/2012) 

and operational 

(2014) and has an 

endowment of 

US$ 32 

million which has 

generated by the end 

of the Project, 

US$2.4 million in 

income for the 

Participating 

Countries. Data was 

collected by the 

Asset Manager and 

CBF and shared in 

reports with the 

Board, TNC and the 

WBG. 

 

Date achieved 08/04/2011 12/31/2016  12/31/2016 

Comments  

(incl. %  

achievement)  

Achieved. This indicator contributes to the achievement of the overall GEO as 

“enhancing the long-term sustainability of PA Networks in the Participating Countries” 

and GEO (i), establishing sustainable financing mechanisms. The CBF, which is the 

sustainable financing mechanism at the regional level is fully operational with a Board, 
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a Secretariat, an Asset Manager and a work program. It is therefore fully operational. 

The endowment amount has been surpassed and is US$34.2 million and the fund 

continues to generate income for the countries. The endowment fund is sustainable 

because the funds are invested in stocks, bonds and other assets that, during the project 

years, have generated interest at a rate of between 7-8%. Some interest is likely to 

continue to be generated. 

 

Indicator 2 :  

The National Protected Area Trust Funds (NPATFs) provide at least US$ 1.5 million 

per year in total to the Participating Countries. 

 

Value  

(quantitative or  

Qualitative)  

0  

 

US$1.5 million  

 

The national 

level trust funds 

(NPATFs) 

provide 

recurrent 

financing for at 

least 3 of the 5 

participating 

countries 

 

 

0  

 

Date achieved 08/04/2011 12/31/2016 12/31/2016 12/31/2016 

Comments  

(incl. %  

achievement)  

Not Achieved. NPATFs have not provided financing according to the original or 

restructured targets because the CBF has not transferred funds to them due to Project 

delays in the set up and operationalization of NPATFs. Although the NPATFs have 

been set up and are largely operational, fund transfer has not occurred. However, 2 

NPATFs (Antigua and Barbuda and St Lucia) have signed agreements with the CBF 

(June 2017) (and 2 more by the end of 2017) triggering the release of funds. The fifth 

country is still likely to achieve this by 2018. 

 

Indicator 3 :  

At least five new Marine Protected Areas (MPAs) are gazetted to increase the total area 

under MPA management, and the representativeness and resilience of the MPA 

network(s) in the region.  

 

Value  

(quantitative or  

Qualitative)  

 

At least 5 additional 

MPAs are gazetted  

 

The indicator 

and its target 

were dropped 

during 

restructuring  

 

The indicator and its 

target were dropped 

during restructuring  

 

Date achieved 08/04/2011 12/31/2016 12/31/2016 12/31/2016 

Comments  

(incl. %  

achievement)  

The indicator was dropped at restructuring (3/27/2014) at which time only 0.12 percent 

of the grant had been disbursed and therefore there had been no implementation of this 

activity. Some participating countries preferred to focus on consolidating their existing 

MPAs instead of on the gazettement of new MPAs.  

 

Indicator 4 :  

At least two demonstration sites are established to generate useful MPA management 

information and lessons for other Participating Countries and for increased 

dissemination to MPA managers in the Caribbean region.  
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Value  

(quantitative or  

Qualitative)  

0  

 

2  

 

 

 

2  

 

Date achieved 08/04/2011 12/31/2016  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved (100%). This indicator contributes to the achievement of the GEO (ii). 

The demonstration sites were established in Grenada and in Antigua and Barbuda and 

publications have been generated and disseminated. In addition, seminars and 

workshops have been attended by global PA managers in the Caribbean and the region. 

The information is clearly useful to Government, PA managers and the University. The 

information on the drone activities is to be submitted for publication in a journal to 

ensure that lessons are shared widely and the water pollution demonstrations are to be 

used by Government and PA managers to help clean up the MPA.  

 

Indicator 5 :  

A region-wide, open access, web-based monitoring system for effective PA 

management is operational and the outputs are available to natural resources managers 

at the national and regional levels.  

 

Value  

(quantitative or  

Qualitative)  

Various databases exist but 

not a single one with all 

relevant indicators  

 

User friendly PA 

data and reports are 

available for natural 

resource managers  

 

 

Regional monitoring 

system is fully 

operational and user 

friendly data and 

reports available 

for natural resource 

managers. Data 

generated through the 

web based system 

and by TNC. 

 

Date achieved 04/08/2011 12/31/2016  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved (100%). This indicator contributes to the achievement of the GEO (iii). 

The region-wide, open access web-based monitoring system for PA management, 

CaribNode, a website with open access, was launched in 2014 and has generated reports 

(2016) that have been used by national and regional PA managers and 

other stakeholders.  

 

 

 

 

(b) Intermediate Outcome Indicator(s) 

 

Indicator Baseline Value 

Original Target 

Values (from 

approval 

documents) 

Formally Revised 

Target Values 

Actual Value 

Achieved at 

Completion or 

Target Years 

Indicator 1 :  
The CBF is established with a governance structure and operating rules.  

 

Value  

(quantitative or  

Qualitative)  

The CBF not established  

 

The CBF is 

established along with 

a Secretariat, an Asset 

 

 

The CBF was 

legally 

established and 
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Manager and 

operating rules and 

by-laws  

 

registered in the 

UK in 2012 and 

fully operational 

at the beginning 

of 2014 with a 

Board, Secretariat

, an Asset 

Manager, 

operating rules, 

by-laws, 

capitalization 

plans and a CEO. 

Data furnished 

from CBF 

reports, 

attendance at 

Board meetings, 

TNC quarterly 

reports. 

 

Date achieved 08/04/2011 12/31/2013  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved (100%). The CBF was established with an active Board, an Asset 

Manager, operating rules, by-laws, capitalization plans and a CEO. 

 

Indicator 2 :  
The CBF is generating investment income for disbursement to NPATFs  

 

Value  

(quantitative or  

Qualitative)  

0  

 

0.25 million (PAD)  

 

 

 

2.4 million  

 

Date achieved 08/04/2011 12/31/2014  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved. An investment income of US$2.4 million was generated by the end of 

the project, surpassing the PAD investment income estimate of US$0.25 million. The 

funds are invested in a range of stocks, bonds, and other assets to arrive at an acceptable 

risk level for the Board. 

 

Indicator 3 :  

Sustainable financing mechanisms provide resources for long-term management and 

use of PAs in each participating country.  

 

Value  

(quantitative or  

Qualitative)  

0  

 

At least 4 NPATFs 

receive US$ 1.5 

million annually  

 

Sustainable 

financing 

mechanisms or 

Government 

equivalent 

complement 

resources for long-

term management 

and use of PAs 

 

Target, 

US$770,000 in 2 

0  
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countries  

 

Date achieved 08/04/2011 12/31/2016 12/31/2016 12/31/2016 

Comments  

(incl. %  

achievement)  

Not Achieved. One country, (St Lucia) has signed an agreement with the St Lucia trust 

(March, 2017) which receives voluntary hotel fees to receive a portion of the income. 

The amount St Lucia will receive to match the CBF funds is at least US$190,000 which 

would complement the CBF’s approximate US$190,000 resulting in US$380,000. 

However, this occurred after project close and will not be required to receive CBF funds 

for 2 years after the Vertical Agreements are signed. 

Indicator 4 :  

National sustainable financing plans and strategies completed in all participating 

countries and adopted by at least four Governments and being implemented.  

 

Value  

(quantitative or  

Qualitative)  

2  

 

4 financing plans and 

strategies completed 

and adopted  

 

Financing plans 

completed in all 

participating 

countries and 

adopted by at least 

3 Governments  

 

Financing plans 

completed by 3 

countries with 

Government 

counterparts. 

Adoption was 

evident in 

Government’s 

data generation of 

financial data for 

the plans. Data 

collected by the 

National 

Coordinators and 

shared with TNC 

and the WBG. 

 

Date achieved 08/04/2011 08/05/2011 12/31/2016 12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved. (100% achieved according to the new target). Sustainable financing 

plans were completed with Governments in 3 countries. The remainder plans were 

dropped due to lack of resources in the Project to support their elaboration. The 

sustainable financing plans outlined the amount of funds the country spent on 

conservation, the amount of funds they received (in grants, Government allocations, and 

so on), the types of activities supported, and the financial gap between what they 

received and what was planned. The plan would specify how the Governments intended 

to service this gap in financing. 

 

Indicator 5 :  

Each participating country adopted/implemented financing mechanisms to generate new 

and additional resources to at least match the investment income from the endowment 

fund for the country.  

 

Value  

(quantitative or  

Qualitative)  

0  

 

 

4 

adopted/implemented  

 

Each country 

adopted financing 

mechanisms or 

Government 

equivalent to 

generate 

additional resources 

4 countries 

adopted financing 

mechanisms. 

Data collected by 

National 

Coordinators, 

TNC and the 
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to at least 

complement the 

investment income 

from the 

endowment fund 

for the country 

(Target- in 2 

countries) 

 

NPATFs. 

 

Date achieved 08/04/2011 08/05/2011 12/31/2016 12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved. (100%) against the restructured targets which clarified the uncertain 

wording of the original target (adoption/implementation). Cabinet has formally 

endorsed debt for nature swaps as their financing mechanism in Grenada and St Kitts 

and Nevis. A third country, St Lucia, has signed an agreement with the St Lucia Trust to 

share voluntary hotel tourism fees. A fourth country, Antigua and Barbuda, has stated 

that it will use wind farm proceeds and PA user fees to accrue funds for their NPATF. 

The requirement for implementation of the financing mechanism was dropped at 

restructuring but achieved in one country, St Lucia, a few months after the Project 

closed. 

Indicator 6 :  

Demonstration of good management practices for MPAs are implemented in at least 

two MPAs.  

 

Value  

(quantitative or  

Qualitative)  

0  

 

2  

 

 

 

2  

 

Date achieved 08/04/2011 12/31/2014  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved (100%). A drone monitoring system was implemented in the Cades 

Bay Marine Reserve in Antigua and Barbuda and a water quality monitoring system 

was implemented in the Woburn Clarke's Court Bay PA in Grenada. These activities 

contribute to the achievement of the GEO (ii) by providing valuable monitoring tools 

for MPA management that are essential for good management of an MPA.  

 

Indicator 7 :  

Lessons learned from the two demonstration sites are disseminated through workshops, 

publications and websites among the MPA managers and policy makers in the Project's 

participating countries and more broadly in the region.  

 

Value  

(quantitative or  

Qualitative)  

No  

 

Lessons widely 

shared within the 

region  

 

 

 

Lessons widely 

shared via 

webinar, training, 

RedLAC 

meetings, 

Conference of 

Parties on 

Biological Divers

ity, and other 

conferences in 

the region. Data 

was collected by 

TNC who 

attended the 
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events. 

 

Date achieved 08/04/2011 12/31/2016  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved. (100%). In Grenada: 4 staff and community trainings, 1 regional 

conference, 1 on-line meeting (WebEx) (international). In Antigua and Barbuda: 2 staff 

trainings, 4 international conferences, 1 on-line meeting (Webex). This activity 

contributes to the achievement of the GEO (ii) by showcasing community monitoring 

for PA management, with lessons learnt shared both regionally and internationally. 

 

Indicator 8 :  

Replication plans for scaling up of good practices from the demonstration sites are 

developed in the Participating Countries. 

 

Value  

(quantitative or  

Qualitative)  

0  

 

1 Replication Plan 

developed  

 

This indicator was 

dropped at the time 

of restructuring  

 

This indicator 

was dropped at 

the time of 

restructuring.  

 

Date achieved 08/04/2011 12/31/2016 12/31/2016 12/31/2016 

Comments  

(incl. %  

achievement)  

This indicator was dropped at the time of restructuring  

 

Indicator 9 :  

Relevant biodiversity, ecological, economic and social indicators for effective 

management of PA networks in the Participating Countries are identified and begin to 

be monitored. 

 

Value  

(quantitative or  

Qualitative)  

Various indicators exist in 

different databases but are 

not consistently 

monitored)  

 

Regional monitoring 

system is operational  

 

 

 

Relevant data is 

identified and 

selected and 

regional 

monitoring and 

information 

system is 

operational.  

 

Date achieved 08/04/2011 08/04/2015  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved (100%). Data were collected for a regional monitoring system. This 

involved a consultancy that worked with stakeholders to identify social, ecological, 

economic and other indicators. PA managers and other stakeholders then decided on the 

final indicators to select. This activity contributes to achieve the GEO (iii) by 

identifying and collecting regionally important data on PA systems that are of use in 

monitoring PAs.  The relevant data feeds into the Caribnode web based monitoring tool 

that is still functional. This data continues to be populated by TNC after project closure. 

 

Indicator 10 :  

A standardized web-based information system for housing the data collected is 

established and made accessible to users in the region through an electronic portal.  

 

Value  

(quantitative or  

Qualitative)  

No 

 

Databases created for 

all the Participating 

Countries and website 

 

Databases created 

for the countries 

and used to create 



 

  x 

established  

 

an accessible 

website that is 

regional in scope  

 

Date achieved 08/04/2011 12/31/2016  08/04/2014 

Comments  

(incl. %  

achievement)  

Fully Achieved (100%). The monitoring system is completed and fully operational and 

is being used at www.caribnode.org. This activity contributes to achieve the GEO (iii) 

by providing a user-friendly, internationally available tracking and monitoring tool for 

PAs in the OECS.   

 

Indicator 11 :  

Natural resource managers and other key stakeholders apply the regional monitoring 

and information system outputs to the management of the PA network  

 

Value  

(quantitative or  

Qualitative)  

No  

 

User friendly PA data 

and reports are 

available for decision 

makers  

 

 

 

User friendly PA 

data and reports 

available for 

decision makers. 

Data shared by 

TNC. 

 

Date achieved 08/04/2011 12/31/2016  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved (100%). Increased usage of the site after launch. Web-generated reports 

are possible i.e., Caribbean Coral Reef Report Cards. Users can download information 

and other reports from the site. Over 2000 users accessed the site during the launch. 

This indicator contributes to the GEO (iii). 

Indicator 12 :  

Project staff including at the national and regional levels are in place and functioning at 

all times during the Project with sufficient capacity to carry out all Project activities  

 

Value  

(quantitative or  

Qualitative)  

No  

 

All personnel are 

hired to carryout 

Project  

 

 

 

All personnel (5 

national Project 

coordinators) 

were hired to 

carry out the 

Project. TNC had 

the rest of staff 

in-house. Data 

shared in 

quarterly 

technical reports. 

 

Date achieved 08/04/2011 12/31/2016  12/31/2016 

Comments  

(incl. %  

achievement)  

Fully Achieved (100%). Project staff at the national and regional levels are in place 

and functioning at all times during the Project with sufficient capacity to carry out all 

Project activities.  

 

Indicator 13 :  
Quarterly operational and financial status reports prepared and submitted to the Bank.  

 

Value  

(quantitative or  

No  

 

Quarterly operational 

and financial status 

 

 

Quarterly 

operational and 



 

  xi 

Qualitative)  reports prepared and 

submitted to the Bank  

 

financial status 

reports (20) 

prepared and 

submitted to the 

Bank. In 

addition, CBF 

financial reports 

are submitted to 

the Bank.  

 

Date achieved 08/04/2011 12/04/2011 12/31/2016 12/31/2016 

Comments  

(incl. %  

achievement)  

Fully achieved (100%) 

 

 

 

 

G. Ratings of Project Performance in ISRs 

 

No. 
Date ISR  

Archived 
GEO IP 

Actual Disbursements 

(USD millions) 

 1 12/27/2011 Satisfactory Satisfactory 0.00 

 2 06/22/2012 Satisfactory Moderately Satisfactory 0.00 

 3 01/01/2013 Satisfactory Moderately Satisfactory 0.01 

 4 07/09/2013 Satisfactory Moderately Satisfactory 0.01 

 5 11/04/2013 Moderately Unsatisfactory Moderately Unsatisfactory 0.01 

 6 05/10/2014 Moderately Unsatisfactory Moderately Unsatisfactory 0.12 

 7 07/05/2014 Moderately Unsatisfactory Moderately Satisfactory 7.55 

 8 11/07/2014 Moderately Satisfactory Satisfactory 7.65 

 9 06/08/2015 Moderately Satisfactory Moderately Satisfactory 7.85 

 10 12/29/2015 Moderately Satisfactory Moderately Satisfactory 7.85 

 11 06/30/2016 Moderately Satisfactory Moderately Satisfactory 8.14 

 12 12/23/2016 Moderately Satisfactory Moderately Satisfactory 8.59 

 

 

 

 

 

 

H. Restructuring (if any)  

 

Restructuring 

Date(s) 

Board 

Approved GEO 

Change 

ISR Ratings at 

Restructuring 

Amount 

Disbursed at 

Restructuring 

in USD millions 

Reason for Restructuring & Key 

Changes Made 
GEO IP 

 03/27/2014 N MU MU 0.12 

The main reasons for the 

restructuring were that a) the 

Project did not have sufficient 
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Restructuring 

Date(s) 

Board 

Approved GEO 

Change 

ISR Ratings at 

Restructuring 

Amount 

Disbursed at 

Restructuring 

in USD millions 

Reason for Restructuring & Key 

Changes Made 
GEO IP 

funds to fully implement all 

activities as outlined in the PAD 

and b) some OECS Governments 

did not agree with the creation of 

new MPAs in their territories 

within the Project’s time-line. The 

restructuring dropped outcome 

indicator 3 "At least 5 new MPAs 

are gazetted to increase the 

total area under MPA 

management and the 

representativeness and resilience 

of the MPA network(s) in the area" 

for the cited reasons:  

 

 there was not enough 

funding to gazette the 

MPAs in the Project 

budget given that technical 

studies, stakeholder 

meetings, etc. were 

needed to define 

boundaries and there was 

only US$140,000 

available;  

 Gazettement required a 

long Parliamentary 

approval process; 

 Governments did not want 

to Gazette new areas and 

create "paper parks" 

without funds for 

management;  

  Governments were 

already extending or 

creating new MPAs but at 

their own pace which 

would take longer than 

the Project's time-scope.  

 

In addition, as part of the 

restructuring, there were changes 

to Outcome indicator 2 to add 

greater flexibility in how 

countries achieved the 1:1 match 

to CBF funding required under the 
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Project to read "the national level 

trust funds (NPATFs) provide 

recurrent financing for at least 3 of 

5 countries." The restructuring also 

clarified whether sustainable 

financing mechanisms of the 

NPATFs to generate a 1:1 match 

required implementation or not 

given the uncertain wording in the 

original indicator 

(adoption/implementation).  The 

restructured language focused on 

the adoption of the mechanisms 

and not the implementation of 

these mechanisms because: 

 

 There was inadequate 

financing to fully 

implement the financial 

mechanisms which needed 

time and resources to 

implement.  

 Since the NPATFs were 

delayed in being set up, 

the 2 years countries had 

to receive unmatched 

funding would be pushed 

out to beyond the project 

and countries did not want 

to give up 2 years of what 

was essentially free funds. 

Finally, the restructuring was an 

attempt to get the Project back on 

course despite delays and lack of 

financing.  
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1. Project Context, Global Environment Objectives and Design  

1.1 Context at Appraisal 

1. The Organisation of Eastern Caribbean States (OECS) consists of ten island nations within the 

wider Caribbean Region, five of which (Antigua and Barbuda, Grenada, St. Kitts and Nevis, St. Lucia, 

and St. Vincent and the Grenadines) are beneficiaries of this Project. Considered together, these small 

island developing states (SIDS) are among the top five biodiversity hot spots in the world due to their rich 

marine and coastal ecosystems. The environmental services provided by these ecosystems contribute 

directly to the national economies, especially the tourism and agricultural sectors that heavily depend on 

services provided by the environment.  

2. At the time the Project was appraised, the OECS countries possessed flora and fauna of global 

significance, including 51 regionally endemic vertebrate species, 250 species of reef fish, and over 50 

species of coral. These marine and coastal resources, however, were overexploited and under-protected, 

threatening their quality and biodiversity and, thus, also the sustainability of the economic activities that 

depend on them. Among the reasons for this increasing degradation were improper use of the natural 

resource base, loss of natural habitats, changes in water quality and quantity, and the impact of climate 

change. 

3. As a result, one study by the World Resources Institute (WRI), also cited in the Project Appraisal 

Document (PAD), had estimated that between US$350 million and US$870 million could be lost annually 

between 2015 and 2050, due primarily to declining fish stocks, reduced tourism activity, loss of shoreline 

protection, and coral reef degradation throughout the region.
1
 The high economic and environmental 

value of the marine ecosystems in the Caribbean has recently been reiterated in a report on threats to this 

valuable ecosystem published by the World Bank Group (WBG) and undertaken with several other key 

partners.
2
  

4. To address these threats, the Governments of the OECS countries developed policies and 

programs for the conservation and sustainable use of these resources and are parties to a number of 

pertinent international and regional treaties, including the United Nations’ Convention on Biological 

Diversity (CBD) and the Cartagena Convention for the Protection and Development of the Marine 

Environment in the Wider Caribbean Region. The OECS countries have also prepared national 

biodiversity strategies and action plans and recognized the importance of protected areas (PAs) as a 

means to conserve biodiversity. Additionally, they participated in launching the Caribbean Challenge 

Initiative (CCI), which was established in 2008 with support from TNC and also includes the Bahamas, 

Dominican Republic, Haiti, Jamaica, and Puerto Rico, among other island countries in the region. This 

initiative has the ambitious goal of legally protecting 20 percent of nearshore areas by 2020 through the 

expansion and better management of marine protected area (MPA) networks.  

                                                 
1
 See Burke L and J. Maidens. 2004 Reefs at Risk in the Caribbean, World Resources Institute, Washington D.C. 

2
 See Pawan G. Patil, John Virdin, Sylvia Michele Diez, Julian Roberts, and Asha Singh. 2016. Toward a Blue 

Economy: A Promise for Sustainable Growth in the Caribbean, Report No. AUS16344, WBG, Washington D.C., 

September. This was the product of a collaborative partnership between the WBG, Duke University’s Nicholas 

Institute for Environmental Policy Solutions, the Commonwealth Secretariat, and the OECS. 
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5. While this commitment was encouraging, a number of significant gaps with respect to marine and 

coastal conservation were identified at the time of appraisal, including lack of reliable and consistent 

sources of funding. 

6. The present Project would assist the participating OECS countries establish a regional 

endowment trust fund, known as the Caribbean Biodiversity Fund (CBF) and national-level revolving 

trust funds for long-term sustainable funding and secondarily to gazette additional nearshore and shelf 

marine habitat. It would also contribute to the goals of the CCI. This was the first such initiative for the 

Eastern Caribbean and, thus, was very innovative in nature at the regional level. 

7. The Project involved complex institutional arrangements and the unusual circumstances of having 

an international NGO, TNC, become, at the same time, a grant recipient, co-financier, and implementing 

agency, which raised some issues in potential conflict of interest as the Project progressed. However, this 

arrangement came about during the Project preparation when it proved unfeasible
3
 to proceed with the 

original proposed grant recipient, the OECS Secretariat, and because of TNC’s strong knowledge of and 

ongoing involving in the Project region. The OECS Secretariat nonetheless continued to be an important 

partner, played an advisory role during Project implementation, and was fully informed of its activities as 

they evolved. For purposes of Project implementation, moreover, TNC signed a subsidiary agreement 

with the Caribbean Biodiversity Fund (CBF) once it was established under the Project and cooperation 

agreements with the OECS Secretariat. 

1.2 Original Global Environment Objectives (GEO) and Key Indicators 

8. The Project’s GEO, which was also its Project Development Objective (PDO), as stated in both 

the PAD and the Global Environment Facility (GEF) Grant Agreement was to contribute to enhancing the 

long-term sustainability of Protected Area networks in the Participating Countries by (i) establishing 

sustainable financing mechanisms, (ii) strengthening of the Marine Protected Area networks, and (iii) 

deploying a regional monitoring and information system for the Protected Area networks. 

9. Key Project indicators, as approved, were:  

1. The Caribbean Biodiversity Fund (CBF) is operational with a Board, a Secretariat, an Asset 

Manager, a work program, and has an endowment of at least US$15 million for Participating Countries to 

generate income for PA management; 

2. The national protected area trust funds (NPATFs) are able to provide at least US$1.5 million per 

year in total to the Participating Countries; 

3. At least five new MPAs are gazetted to increase the total area under MPA management and the 

representativeness and resilience of the MPA network(s) in the region; 

4. At least two demonstration sites are established to generate useful MPA management information 

and lessons for other Participating Countries and for increased dissemination to MPA managers in the 

Caribbean region; and 

5. A region-wide open access, web-based monitoring system for effective PA management is 

operational and the outputs are available to natural resources managers at the national and regional levels. 

                                                 
3
 The OECS had indicated, during preparation, that the funds available for Project management were insufficient to 

fully manage the Project. TNC, then stepped in and used a considerable amount of its own resources to aid in the 

implementation of Subcomponent 1A, particularly the establishment and operationalization of the CBF. This was 

captured in the Project’s overall budget. 
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1.3 Revised GEO (as approved by original approving authority) and Key Indicators, and 

Reasons/Justification 

10. The GEO was not revised during Project implementation although, one of the key indicators was 

subsequently modified and a second one was deleted. Outcome Indicator 2 was changed in March 2014, 

because of a Level 2 restructuring (see paragraph 18 and 25) to read “the national level trust funds 

(NPATFs) provide recurrent financing per year for at least 3 of the 5 participating countries” and the third 

indicator above was dropped when the respective subcomponent was canceled. The reason for the 

modification in Outcome Indictor 2 was that the original phrasing assumed a 1:1 match between the CBF 

funds and country generated funds. During implementation, the CBF added greater flexibility because 

countries complained significantly about the match requirement. The rephrasing allowed for the NPATFs, 

once established, to provide less than a full match and, as a result, the amount transferred would be lower 

than the original estimated US$1.5 million. Outcome Indicator 3 was deleted along with its associated 

intermediate indicator because it proved unrealistic to attain (see paragraph 23).  

1.4 Main Beneficiaries 

11. The Project beneficiaries were not specifically identified in the PAD. However, they included the 

Governments of the five participating OECS countries and, directly and indirectly, the communities 

residing in or near coastal areas and/or dependent upon marine- and coastal-based economic activities, 

including fishing and tourism, where the pilot demonstration activities were undertaken. Future local 

beneficiaries will be much larger in number once the National Protected Area Trust Funds (NPATFs) 

become fully operational in the near future. 

1.5 Original Components (as approved) 

12. The Project had four components and was expected to involve total costs of US$18.872 million, 

of which US$8.75 million would be financed by the GEF grant. Each component and its anticipated costs 

and the GEF grant shares at the time of appraisal are briefly described in the following paragraphs and 

more completely in annex 1. 

Component 1. Establishment of Sustainable Financing Mechanisms (US$15.771 million, including 

US$7.6 million from the GEF) 

13. The purpose of this component was to (a) facilitate the establishment and capitalization of a 

regional biodiversity fund, the CBF, and carry out its initial capitalization to generate sufficient income to 

finance sustainable management activities in the PAs of participating countries through their respective 

NPATFs and (b) facilitate the establishment of the respective NPTAF in each of the participating 

countries, and to facilitate the design and implementation of a capitalization strategy to generate 

additional financing to that provided by the CBF. Component 1 was allocated 86.7 percent of the GEF 

resources in the Project, with 82 percent earmarked for the endowment. 

 

 

 

Component 2. Strengthening and Phased Expansion of Marine Protected Area Networks (US$0.81 

million, including US$0.25 million from the GEF) 
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14. The objectives of this component were to (a) expand the systems of MPAs through the 

gazettement of new ones and (b) establish demonstration sites in participating countries to showcase best 

practices in the management of MPAs through the acquisition of goods and provision of technical 

advisory services and works. More specifically, it would seek to support a phased expansion of existing 

regional MPA networks by obtaining endorsement in participating countries for inclusion of new high 

priority sites that would contribute to the overall representativeness and resilience of MPA networks in 

the Eastern Caribbean. 

Component 3. Deployment of a Regional Monitoring and Information System (US$0.57 million, 

including US$0.34 million from the GEF) 

15. This component sought to (a) facilitate eco-regional and management effectiveness monitoring, 

including data collection on biophysical and socioeconomic indicators within the PA network, and assess 

management effectiveness; (b) establish an electronic database for an eco-regional environmental 

information system, including a web-based system to house, analyze, and make data accessible to key 

stakeholders; and (c) facilitate dissemination and learning networks to encourage sharing of results of the 

Project’s monitoring and evaluation (M&E) system and accessibility of data for policy makers. This 

component would also involve the provision of technical advisory support, as well as equipment and 

training.  

Component 4. Project Management and Coordination (US$1.72 million, including US$0.56 million 

from the GEF)  

16. This component would finance Project coordination and supervision at the regional and 

participating country levels, including managerial, financial, and technical coordination of Project 

activities, staff training, and reporting through the provision of goods and technical advisory services and 

the funding of operational costs. Implementation planning and the M&E of Project interventions would 

also be supported through this component. 

1.6 Revised Components 

17. The Project underwent a Level 2 restructuring approved on March 7, 2014. At that time, less than 

2 percent of the grant was disbursed. The restructuring modified the language of Outcome Indicator 2, 

canceled Project activities under Subcomponent 2A (Expansion of the System of Marine Protected Areas) 

for which there was insufficient resources (see paragraph 21), and reallocated the funding for it to for 

Subcomponent 2B (MPA Demonstration Sites). The main reason for this cancelation was that the Project 

funds allocated under this subcomponent (US$140,000)
4
 were found to be insufficient to accomplish its 

objective. In addition, some of the participating country governments did not support the proposed 

gazettement of new MPAs because, even though they might be formally established on paper, no 

resources were available for their strengthening and, thus, these countries preferred to focus on 

consolidating their existing MPAs. Furthermore, the grant agreement was between the WBG and TNC 

and not the countries themselves, which complicated enforcing a requirement that would place a 

significant additional funding burden on the OECS Governments. 

                                                 
4
 The other funds outlined at appraisal did not materialize so the GEF allocation was the fund available for the 

implementation of Component 2. Slightly less than half of the US$0.25 million was allocated to the demonstration 

sites and the rest to the MPA expansion. After the restructuring, the entire amount was allocated to the 

demonstration site activities and dissemination. 



 

  5 

1.7 Other Significant Changes 

18. The restructuring also reflected the evolution of donor financing for the CBF (Subcomponent 1A) 

and minor changes in the Grant Agreement.
5
 It also made changes to the initial Results Framework to 

reflect the restructured activities and modify the language of some indicators and the Data Sheet for 

clarity (see the data sheet, reasons for the restructuring) and to increase implementation flexibility.  

2. Key Factors Affecting Implementation and Outcomes  

2.1 Project Preparation, Design and Quality at Entry 

19. Soundness of background analysis: As noted before, Project preparation benefitted from prior 

WBG and GEF experience with long-term financing for PAs, particularly for the establishment of 

conservation endowment trust funds. It also benefited from past and ongoing experience with other WBG 

and donor-administered GEF Projects. Most notably this included the OECS Protected Areas and 

Livelihoods Project (P073267), which was approved in May 2004 and closed in July 2011 with a 

Moderately Satisfactory outcome rating by the WBGs Independent Evaluation Group. Lessons learned 

from this experience that were highlighted in the PAD as having been reflected in Project preparation and 

design. It should be noted that overall, the idea for the Project was a remarkable one, because it sought to 

address the problem of long-term financing for conservation in the Eastern Caribbean. It was the first 

regional fund of its kind in the Caribbean, and while there are a few stand-alone funds to finance PAs and 

conservation, this one was remarkable in its regional approach, although correspondingly, this added a 

layer of complexity that was not fully anticipated.  

20. Assessment of project design: The initial Results Framework was generally adequate in 

establishing the causal linkages between outputs and outcomes. However, some of the indicators were 

repeated and several targets written in the PAD differed from the targets in the Project portal. Given that 

the portal documents were what were approved by the Board, the WBG supervision team decided to 

follow the targets that were set in the initial Implementation Status and Results Report (ISR) and portal 

and these targets were followed and updated after the restructuring. As suggested earlier, the end-of-

Project (EOP) targets proved to be too ambitious in several cases. In addition, some of the output and 

outcome indicators (for example, for MPA establishment, although this was later dropped at the 

restructuring) were essentially the same and, thus, were unnecessarily repetitious.  

21. Adequacy of government’s commitment: As the March 2014 restructuring revealed, there were 

some significant design shortcomings, which also suggest inadequate quality at entry. For example, the 

regional aspect of this funding strategy was not taken into significant account, with regard to funding or 

time. In addition, an important design shortcoming included the failure to ensure adequate National 

Government commitment to and local stakeholder involvement in the proposed Project objectives and 

design in the five participating OECS countries, particularly as applied to the creation of NPATFs by 

parliamentary approval.  

22. Assessment of risks: The allocation of 82 percent of the GEF grant to the endowment, with a 

minimal amount remaining for setting up the institutions, including their operations, was shortsighted and 

resulted in financing problems during implementation because the necessary resources for successful 

                                                 
5
 TNC reduced its overall contribution to the GEF from an initial US$4.69 million down to US$3.0 million. This 

reduction was in response to an agreement between TNC and KfW because KfW would then increase its 

contribution to the CBF to accommodate this shortfall (in reality, their contributions were way more than the 

shortfall), while TNC would increase their contribution to another Caribbean country that was part of the CBF but 

not funded under the GEF. 
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implementation of Subcomponent 2A for establishment of new MPAs was lacking and subsequently had 

to be dropped. Funding choices had to be made to ensure the NPATFs could be supported and this 

required some pre-financing from the CBF as well as dropping a few studies. However, as suggested 

above, Project institutional arrangements were complex and the initial risk assessment underestimated the 

difficulties in the establishment and operationalization of the CBF, especially the NPATFs.  

2.2 Implementation 

23. There were several Project changes during implementation. The first notable change came in how 

the NPATFs were formed. By the end of July 2016, the NPATF funds were legally and successfully 

created in all five countries as not-for-profit organizations.
6
 However, there were significant delays which 

eventually meant that the funds did not receive their allocations from the CBF before the end of the 

Project. The main reason for the observed delays in their establishment was the highly legalistic and 

political process
7
 in the participating countries which required going through the national cabinets and 

parliaments to create these funds in each country. The process of parliamentary approval was significantly 

delayed by the Government’s concern that approving the creation of local NPATFs by law at the 

parliamentary level would mean that they would be financially responsible for meeting the grant match 

requirement.
8
 The WBG supervision team decided to pursue other legal methods of establishing the 

NPATFs and requested that the Project recruit a legal consultant to assess various options while 

continuing to pursue the parliamentary approach. In 2013, St. Lucia agreed to become a test case for an 

alternative approach, using the Company’s Act followed by cabinet endorsement of the company thereby 

eliminating the need for parliament-level approval and abandoning the idea of establishing the NPATFs 

through national legislation. This new approach significantly shortened the legal and political approval 

process to within the Project’s time frame. Other countries followed. Although the alternative legal 

process also took a lengthy time to complete in each country due to the legal drafting and the 

governmental processes involved in cabinet-level clearances and approvals, the process allowed the 

NPATFs to be legally established within the Project’s lifetime. 

24. Another change came when the Project was restructured, in part fueled by the problems 

encountered with establishing the NPATFs and the knowledge that the design would not allow for a 

successful implementation of the MPA expansion. The rationale and details of the restructuring are 

described in the data sheet and in section 1.6. 

25. As indicated earlier, other more minor changes were also made, particularly, to the indicator 

wording. These changes were due in part to the quality at entry issues briefly described in the previous 

section and partly to the significant unexpected difficulties and delays experienced in establishing the five 

NPATFs. In the restructuring, the NPATFs were given new flexibilities in meeting the match requirement. 

                                                 
6
 The NPATFs were formally established in St. Vincent and the Grenadines (the St. Vincent and the Grenadines 

Conservation Fund) in December 2015, Grenada (Grenada Sustainable Development Trust Fund) in February 2016, 

St. Lucia (St. Lucia National Conservation Fund) and Antigua and Barbuda (Marine Ecosystems Protected Area 

Fund) in May 2016, and St. Kitts and Nevis (Saint Christopher and Nevis Conservation Foundation) in July 2016. 
7
 The original design required the NPATFs to be set up by legislation. The process of getting the bill to cabinet and 

then to parliament involved many steps that all depended on political will and approval and finally on competing 

priorities.  
8
 The match requirement is referred also as the sustainable financing mechanisms or strategies by which countries 

were to provide a financial match to the funds coming from the CBF. This match was required to be a 1:1 match but 

after the restructuring, the match was required to be adopted, but not implemented, to take into account the PAD 

requirement that countries receive two years of funding without a match requirement. In addition, implementation 

costs to implement the match were deemed to require more funds than the project had available and for most of 

these countries this implementation would occur after the NPATFs have received their funds from the CBF and as 

part of their work program.  
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The specific changes in the Project’s intermediate outcome indicators (compared with their wording at the 

time the Project was approved) are presented in table 1. 

 

Table 1. Original and Revised Intermediate Outcome Indicators at Restructuring 

Original Intermediate Outcome Indicator Revised Intermediate Outcome Indicator 

1.3 Sustainable financing mechanisms provide 

resources for long-term management and use of PAs in 

each participating country (measured with financial 

scorecard) 

1.3 Sustainable financing mechanisms and/or 

Government equivalent complement provide 

resources for long-term management and use of 

PAs in each participating country 

1.4 National sustainable financing plans and strategy 

studies carried out in all participating countries and 

adopted by at least four Governments and being 

implemented 

1.4 National sustainable financing plans 

completed in all participating countries and 

adopted by at least three Governments 

1.5 Each participating country adopted/implemented 

financing mechanisms to generate new and additional 

resources to match the investment income from the 

endowment fund for the country 

1.5 Each participating country adopted 

financing mechanisms or Government 

equivalent complement to generate and 

additional resources to at least complement the 

investment income from the endowment funds 

2.2 At least five new MPAs which contribute to 

biogeographic representativeness and network 

resilience are gazetted and baseline data using the GEF 

Tracking Tool for management and effectiveness are 

collected for each MPA 

2.2 Demonstration of good management 

practices for MPA are implemented in at least 

2 MPAs. 

 

2.4 Replication plans for scaling up of good practices 

from the demonstration sites are developed in the 

participating countries 

 

 This indicator was deleted 

26. The impact of the restructuring was to free up funding for implementation of Subcomponent 2B 

and eventually, the Project did respond by moving from Moderately Unsatisfactory status to Moderately 

Satisfactory status. During implementation, the Project successfully created the CBF. This regional fund 

was established as a registered charity in the United Kingdom in September 2012, and, in March 2014, 

registered to operate in the Bahamas. As of end of December 2016 (Project closing), the CBF had 

approximately US$34.2 million under investment (much higher than the PAD’s expected US$15 million), 

including US$7.2 million from the GEF in the endowment. These resources also included €15 million 

donated by KFW (approximately US$20,286,126.00), of which US$10 million went to the project’s 

OECS countries and the rest to other countries. This was approximately €10 million more than was 

pledged at preparation, and transferred in June 2013. The WBG’s funding was transferred later, in July 

2014, after the CBF was fully operational (December 30, 2013) as required by the Project. Overall returns 

on this investment from the open market using the asset managing company at the time of Project closing 

were approximately US$2.4 million, far exceeding the PAD’s expected estimate of US$0.25 million.  

27. While the restructuring did result in the successful establishment of five NPATFs within the 

Project’s time scope, the delays in their formation impeded the timely transfer of financial resources from 
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the CBF to the national funds during the Project’s time frame. The steps toward receiving funding from 

the CBF required the NPATFs to sign a ‘Vertical Agreement’ with the CBF. The signing represented the 

‘readiness’ of the NPATFs to receive funds. As of end of December 2016, three of the five participating 

countries had met these criteria, including establishing a bank account, constituting a Board, holding 

active Board meetings, and producing grant manuals. Two Vertical Agreements have been signed at the 

CBF Annual Conference (June, 2017) with one more expected at the end of 2017. In the meantime, a 

stopgap measure was established by the CBF to help the participating countries resolve the lack of 

funding for operationalization of the NPATFs, which was insufficiently allocated in the Project’s design. 

St. Lucia and Antigua and Barbuda have received this pre-financing. 

28. There were no marked issues with the implementation of Component 2 after the restructuring. 

The Project was able to leverage US$50,000 from, the Water Expert Team (WET) at the WBG, to 

develop a study
9
 on waste water treatment options for a rum factory that was the main polluter in Woburn 

Clarke’s Court Bay Marine Protected Area (WCCB MPA). The study is available in the WBG’s 

document repository, WB Docs. There were also no marked issues with the implementation of 

Component 3. 

2.3 Monitoring and Evaluation (M&E) Design, Implementation and Utilization 

29. Design of the M&E system. The Results Framework and Monitoring Analysis Framework 

contained in the PAD required the Project performance indicators to be monitored, although there was an 

unnecessary duplication of Project outcome and intermediate outcome indicators in relation to 

establishment and capitalization of the regional and national financing mechanisms and to the creation of 

new MPAs. The design built on the known capacity of TNC to provide effective monitoring. TNC 

employed a network of five national Project coordinators (NPCs), one per country who were recruited to 

work with the National Implementing Entity (NIE)
10

 and these NPCs were responsible for tracking the 

Project as well as steering on the ground implementation. TNC had regular interaction with the NPCs, as 

well as monthly calls and semiannual in-person meetings to ensure close follow up. For purposes of 

evaluation, baseline and impact studies were to be contracted with TNC in charge of technical supervision 

in consultation with the respective NIEs, with results sent to the WBG in real time for review and follow 

up.  

30. Despite these well-designed elements, the design for Component 3, which was to collect 

ecosystem-related data and establish a regional web-based ecosystem monitoring system was not well 

articulated. In particular, the design did not address the issue of capacity building for database managers 

in the Caribbean nor sustainability of the web-based system, or its ultimate utility, all key aspects of data 

management. These details were developed during implementation. 

31. Implementation. In general, M&E implementation was of high quality from start to finish. Part 

of this was helped by the fact that TNC was doing the monitoring for its own purposes as well, and used 

both Project resources, as well as its own resources to finance staff, offices, and equipment necessary to 

ensure a good monitoring system. TNC regularly sent quarterly progress reports to the WBG, depicting 

the Project’s current performance in relation to each of these indicators during the reporting period, 

                                                 

9
 Grenada Distilleries (Clarkes Court) Ltd. Sustainable Wastewater Treatment. 

10
 The NIE for Antigua and Barbuda was the Environment Division within the Ministry of Agriculture, Lands, 

Housing, and the Environment. For Grenada, the NIE was the Department of Fisheries and Forestry within the 

Ministry of Agriculture, Forestry, and Fisheries. For St. Kitts and Nevis the NIE was the Ministry of Sustainable 

Development, and for St. Lucia the NIE was the Ministry of Finance. 
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including country-by-country status of the sustainable revenue-generating mechanisms for the NPATFs. 

A tracking database tracked not just the outcomes and indicators as presented in the Results Framework, 

but also each minute step of implementation required to achieve the intended outcome. This detailed 

tracking, highlighting the time required to achieve a result, was instrumental in the team’s decision to 

seek alternatives to the parliamentary approval route for the NPATFs. 

32. With regard to the demonstration site activities under Component 2, the study
11

  in the Woburn 

Clark Courts Bay (WCCB) MPA set up a community monitoring system for water quality as part of its 

demonstration. The study, which took place over a year, focused on identifying the key pollutants coming 

into the bay as well as their point sources. The community, along with the MPA staff, was then trained on 

how to take basic water quality measurements such as temperature and Ph, and in the collection of 

samples for more complex tests such as copper, iron, organic pollutants, and so on. There were a total of 

three six-week sampling sessions across five sampling sites, as well as extensive sample preparation and 

lab analysis. Community partnerships were critical in carrying out the assessments of the watershed and 

water quality. The community, as well as the MPA staff and St. Georges University students were taught 

how to collect samples and do some basic analysis. The second demonstration focused on using drone 

technology to map mangroves and other MPA biological indicators in Antigua and Barbuda (see 

component by component description in annex 2). This innovative technology generated a paper that is 

seen as extremely useful to MPA practitioners and a scientific paper based on the results will be 

submitted for publishing.  

33. For Component 3, the MPA baseline management effectiveness studies foreseen at appraisal were 

carried out by the OECS Commission in 2013 using the GEF Management Effectiveness Tracking Tool 

(METT) for MPA effectiveness within the first few months of implementation for WCCB MPA in 

Grenada and the West Coast Marine Management Areas in St. Lucia (the two original demonstration 

sites). Two studies
12

, one for each MPA, set the baseline for these MPAs, though ultimately the West 

Coast Marine Management Area was not used as a demonstration site and the utility of these studies was 

questionable given that the Project itself did not seek to improve the management of MPAs. The studies, 

however, will prove useful if, down the line, grants from the CBF are used to improve MPA management. 

In addition, a second consultancy provided much of the core data needed to build the web-based 

ecosystem monitoring system
13

. On this basis, the Project designed and implemented the Eastern 

Caribbean Decision Support System (ECDSS), also known as CaribNode (www.caribnode.org), a web-

based tool that was launched in 2014. This platform was also populated with biophysical data for the 

OECS countries and, more recently, with additional data collected under the complementary Eastern 

Caribbean Marine Managed Areas Network (ECMMAN) Project.  

34. Utilization. The demonstration site activity at the WCCB MPA in Grenada (Component 2) 

yielded data that has had high utility for the Woburn Clarke community and for the MPA managers 

(Grenada Fisheries Division). The study identified the major pollutants to the MPA (organic acids, 

sulfides, ammonium, phosphates, copper, iron, and organic matter), as well as the sources. The data has 

been used to (a) confirm the main point source polluter as a locally run rum factory, thus giving solid 

scientific backing to communities who had already pinpointed the source of the pollution; (b) inform the 

key polluter of the results—the rum factory had already engaged in talks with the WBG, culminating in 

the WBG acquiring US$50,000 in WET financing to assess options for solid waste management for the 

polluter; the study was already completed and discussed before the findings of this study; (c) give the 

                                                 
11

 Development of a Water Quality Improvement Plan (WQIP) for Woburn Clarke’s Court Bay Marine Protected 

Area in Grenada- Task 1-6 and WQIP – Water Quality Testing to Establish Baseline (July, 2015). 
12

 Scorecard West Coast Marine Management Area- St Lucia (August 16, 2012) by OECS and Woburn Clarke 

Court’s Bay- Grenada 
13

 Five Country Eastern Caribbean Regional Marine Protected Area Monitoring and Evaluation Plan 

http://www.caribnode.org/
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Government a scientific reason to follow up pollution abatement strategies with the factory and other 

point source polluters, which included yachters, who release solid waste into the bay. The health state of 

the MPA was found to be at the initial stage of eutrophication with high amounts of fecal coliform, not 

linked to rainfall runoff, thereby rendering it unsuitable for many tourism activities. The culmination of 

the consultancy was a water improvement plan, which the Fisheries Division plans to implement with the 

community. The utility of the second demonstration activity under Component 2 is likewise particularly 

important for PA managers who seek to collect spatial data using a method (Unmanned Aircraft Systems 

[UAS] or drones) that costs a fraction of the cost of other methods. This is of particular importance to less 

developed countries. The mode of operation of this study
14

  has been written up as a study
15

 that will be 

published (draft available in WB Docs). 

35. The web-based regional monitoring system (www.caribnode.org) established by the Project 

(Component 3) is now operational and brings together authoritative data from national and regional 

entities that make it possible to create new tools for natural resource management across the region, for 

example the Caribbean Reef Report Cards and Coral Reef Assessment Tool
16

 that provide access to 

standardized indicators that allow monitoring of the status and trends regarding the marine environment. 

Usage data shows that the views were up to 2,000 between May and June of 2015 when it was initially 

launched, but because the platform was established two years ago, this has declined, perhaps more 

realistically, to 200–300 hits per month. In particular, the website provides decision-making tools for PA 

managers and others, incorporating current ecological, socioeconomic, and climate change data and can 

be accessed both for individual countries and for the region as a whole (see annex 2 for details). 

2.4 Safeguard and Fiduciary Compliance 

Safeguard Compliance 

36. Safeguard compliance is Satisfactory. Although the Project’s impacts on the environment were 

expected to be largely positive, it was placed in Category B for safeguard purposes due to the potential for 

small-scale, localized impacts associated with the proposed demonstration Projects in selected PAs. It 

triggered five specific policies: OP 4.01 (Environmental Assessment), OP 4.04 (Natural Habitats), OP 

4.36 (Forests), OP 4.11 (Physical Cultural Resources), and OP 4.12 (Involuntary Resettlement). Because 

the specific PAs to be benefitted under the Project and the associated demonstration subprojects had not 

yet been identified at the time of appraisal, an Environmental Management Framework (EMF) was 

prepared, including measures to screen for eventual environmental impacts and identify existing and 

additional mitigation measures needed to address them.  

37. During implementation, only the two pilot demonstration Projects under Component 2 were 

subject to an environmental assessment and as the Project involved no civil works, there were no 

environmental or social impacts of significance and no mitigation measures were required. More 

specifically, there were no impacts on physical cultural property or any need for involuntary resettlement, 

especially once the subcomponent on the establishment of new MPAs was canceled.  

Fiduciary Compliance 

38. Procurement. Overall, compliance was Satisfactory. Project procurement was carried out by a 

certified contract specialist at TNC who possessed experience in managing or implementing WBG and 
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 Environmental Information Management and Advisory System Data Management Protocol (July, 2016). 
15

 Baldwin, K., Schill, S., Williams, J., Raber, G., 2016. Drones for Conservation- Lessons Learned in Antigua and 

Barbuda 
16

 Coral Reef Report Cards (zip file) in WB Docs 
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other donor-financed activities. TNC also gained experience with WBG procurement requirements 

through its implementation of the GEF Project preparation grant. All goods and technical services 

procured under the Project followed WBG guidelines. However, procurement problems occurred during 

the initial year of Project implementation, which contributed to a significant start-up delay. This was due 

to differences in WBG procurement requirements and those which TNC, as an NGO in the United States, 

was required to follow under American law and which took nine months of discussions and negotiations 

between the two institutions to resolve. Procurement subsequently improved and the WBG carried out a 

post review in September 2014 whose results were deemed satisfactory. 

39. Financial management. Overall, compliance was Satisfactory. TNC grants specialist, who was 

responsible for all Project accounting and reporting, was very diligent in overseeing compliance with 

WBG financial management (FM) requirements during implementation. Financial transactions were 

recorded using TNC’s Insight accounting software, which facilitated timely preparation of quarterly 

interim financial reports. The Project funds have been audited by external auditors, as part of the entity-

wide financial statements prepared by TNC. The issued audit reports covering the life of the Project, 

including the appropriate disclosure of this specific Project, were well prepared, provided on time, and 

acceptable to the WBG. TNC also promptly submitted audited financial reports that were issued 

unqualified opinions and were deemed free of any internal control inadequacies pertaining to this Project. 

In addition, the CBF financial transactions and reports were reviewed by the financial specialist on the 

WBG team. In particular, its asset management transactions, as well as its financial reporting, 

expenditures, and audits were reviewed by the WBG and found Satisfactory. 

2.5 Post-completion Operation/Next Phase 

40. The original project ended at the point where the NPATFs had received funds from the CBF, and 

may have matched those funds, although this target was not very clear.  The restructured project 

anticipated the same end point but anticipated that NPATFs would establish their 1:1 match or equivalent 

after the project ended.  There is no doubt that this will occur because the CBF funds have been raised 

and continue to garner interest income beyond what was expected.   In addition, two NPATFs have signed 

their Vertical Agreements with the CBF in June 2017,
17

 triggering the release of funds without a match 

requirement for the first two years after signing. Two more are expected to sign in 2017.  In the next 

phase then, the NPATFs will a) begin to implement their 1:1 match mechanisms or negotiate their 

equivalent match.  St Lucia has already implemented its match as discussed earlier but will also find other 

strategies as part of its work plan to raise even more funds for its local NPATF. Two other countries are 

in the midst of working on Debt for Nature swaps with TNC’s financial and technical assistance; b) at the 

same time as they are implementing the 1:1 match, the NPATFs will issue calls for proposals since they 

have two years of unmatched funds available and they will therefore immediately begin financing sub-

projects according to their grant manuals to help strengthen and eventually expand national marine and 

coastal protected area PAs. The CBF will be intrinsically involved, as it currently has been, in steering the 

NPATFs through the process of selecting grantees. A 15-year subsidiary agreement between TNC and the 

CBF, brokered by the WBG as an effectiveness condition, will continue to guide and monitor the post-

Project period as intended and it is clear, from TNC’s and the CBF’s continued implementation and 

financial and technical support after project closure, that this progress will continue way beyond the 

project.  

                                                 
17

 Antigua and Barbuda and St. Lucia have signed their respective Vertical Agreements with this regional fund in 

June 2017 and St. Kitts and Nevis, and St. Vincent and the Grenadines will sign by the end of 2017. The timing in 

this regard, with respect to Grenada, is less certain, as the National Government is undecided whether the CBF 

resources would be transferred to the Grenada Sustainable Development Fund or to the Blue Innovation Institute of 

Grenada.  
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3. Assessment of Outcomes  

3.1 Relevance of Objectives, Design, and Implementation 

41. Relevance of objectives: High. The Project’s objective—to contribute to enhancing the long-

term sustainability of Protected Area networks in the Participating Countries by (a) establishing 

sustainable financing mechanisms, (b) strengthening of the Marine Protected Area networks, and (c) 

deploying a regional monitoring and information system for the Protected Area networks—was highly 

relevant at the time of appraisal given the economic and environmental importance of the marine 

ecosystems in the Eastern Caribbean whose integrity and protection it sought to enhance. It was consistent 

with the WBG’s Regional Partnership Strategy for 2010–2014 by contributing to its Results Area Three 

on strengthening resilience to climate change. It also addressed a number of priority Focal Areas for the 

fourth GEF replenishment (GEF-4), including biodiversity conservation, international waters, and 

adaptation to climate change. More specifically, it targeted Biodiversity Strategic Programs 1 

(‘Sustainable Financing of Protected Area Systems at the National Level’) and 2 (‘Increasing 

Representation of Effectively Managed Marine PAs in Protected Area Systems’) by increasing 

sustainable financing for PA networks at the national level through establishment of a regional 

endowment fund and the NPATFs.  

42. This objective continues to be highly relevant both for the OECS countries and for future WBG 

assistance, as the threats to regional marine biodiversity and local livelihoods and insufficient funding to 

deal with these threats not only persist but appear to be becoming more severe—for example, the adverse 

impacts on coral reefs because of increasing global climate change and growing pressures on other marine 

and coastal resources. The WBG’s Regional Strategy for the OECS for FY2015–2019 issued in October 

2014 (Report No. 85156-LAC) clearly recognizes this and highlights the region’s rising vulnerability to 

extreme weather events associated with climate change. It states (paragraph 43, page 25), for instance, 

that “going forward, increased threats to marine and coastal resources in the OECS may have further 

negative effects on tourism and growth.” It likewise affirms (paragraph 78, page 37) that “in coordination 

with other donors, and capitalizing on available trust funds and grants, the WBG will continue helping 

OECS countries increase their resilience to natural hazards and climate change impacts, through a 

combination of resilience-building policy advice and capacity building,” while at the same time 

preserving its critical marine and coastal ecosystems, or as the document puts it for “aligning economic 

growth with ocean health.”
18

 

43. Relevance of design: Modest. The Project design sought to reduce several existing barriers to 

better MPA management in the Eastern Caribbean. Such constraints included (a) the lack of reliable and 

consistent sources of funding, (b) lack of functioning and well-defined legal and institutional frameworks 

for PA management, (c) lack of coordination among participating countries, and (d) overexploitation of 

natural resources. The establishment of a regional and five national trust funds to support strengthened 

biodiversity conservation, including for marine ecosystems and coastal areas, was viewed as an important 

first step in establishing the financial and institutional structure to begin to address these the problem of 

over-exploitation of the natural resources and poor MPA management. However, the need to create this 

large infrastructure and the costs associated with putting this structure in place could have been better 
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 See Pawan G. Patil, John Virdin, Sylvia Michele Diez, Julian Roberts, and Asha Singh. 2016. Toward a Blue 

Economy: A Promise for Sustainable Growth in the Caribbean, Report No. AUS16344, WBG, Washington D.C., 

September. 
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assessed. Similarly, expansion of the existing network of MPAs in the region through the creation of such 

new areas in each of the participating countries, thereby increasing the total area under legal protection, 

would also be a significant step forward, particularly if well assessed and with strong Government 

commitment. Similarly, strengthening the management of existing MPAs by piloting and testing new 

approaches to monitoring environmental quality and ecosystem integrity at two demonstration sites was 

expected to illustrate new information that would improve protection measures, while establishing a new 

eco-regional environmental information system was expected to aid decision making by PA managers and 

pertinent policy makers in the region. Finally, the requirement of the NPATFs to raise their own funds 

every year through a financial mechanism was innovative and could lead to longer terms sustainability of 

the PA financing system if finances and time requirements were well assessed. 

44. However, while an innovative and important approach, this design proved overly ambitious with 

respect to its intention to form five different NPATFs in five countries, each with its own structural needs 

(office, executive director, staff, and so on) with a limited allocation of funds. It also underestimated the 

difficulties that would be encountered in legally establishing the NPATFs, which substantially delayed 

implementation of this part of the Project. An alternative design with the same resource allocation could 

have been explored, perhaps one establishing one large national trust with one locally based executive 

director in the country or some other variation. However, it is important to note that countries stated that 

this design was their preference since it gave them a degree of ownership and stressed that the GEF funds 

used were their countries GEF allocation. In addition, the decision to include the gazettement of five 

MPAs overestimated the participating OECS countries level of commitment to this goal within the 

Project’s time frame, as well as the available financial resources that the Governments would, without a 

signed agreement, be willing to commit to this subcomponent. Finally, the design should have realized 

that with the word “implementation” brings high financial and transactional costs, especially in five 

countries, and therefore any requirement for five NPATFs to raise their own funds through an 

implemented self-sustaining mechanism would be as intricate as setting up the CBF to raise funds. It 

would therefore be difficult to achieve within the project’s time-frame.  These were serious shortcomings, 

which considered together, lead to a Modest rating for the relevance of Project design. 

45. Relevance of implementation: With regard to implementation, the Project team made 

adjustments during implementation to put the Project in the best possible position to obtain its objectives. 

The Results Framework was adjusted and although delayed, the use of the Company’s Act redirected the 

Project enough so that the NPATFs were formed and largely established before the end of the Project. 

The regional biodiversity fund (CBF) was well capitalized and made operational. and the eco-regional 

system implementation capitalized on synergies with another WBG Project, as well as TNC’s ECCMAN 

Project, to ensure that a regional web-based eco-monitoring system was developed and that it would be 

sustainable and of use to the region. The removal of the expansion of the MPA system, which was not 

feasible for reasons explained earlier, allowed the Project to redirect funding and staffing to ensure a more 

solid delivery of the other components. However, the delays in the Project meant that the NPATFs did not 

receive funds from the CBF (with the exception of St. Lucia, which received some funds for its 

operationalization) during the Project’s life-span. However, according to the CBF CEO, the Vertical 

Agreements have been signed with St Lucia and Antigua and Barbuda, with two additional to be signed 

before the end of 2017.  

3.2 Achievement of Global Environmental Objectives 

Rating: Substantial 

46. The Global Environmental Objective, to contribute to enhancing the long-term sustainability of 

PA networks in the five participating OECS countries based on a set of performance indicators, was 

largely achieved, especially following the Project’s restructuring in early 2014. Most importantly, the 
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Project succeeded in establishing and capitalizing (to a greater extent than originally anticipated) a 

regional endowment trust fund for biodiversity conservation, which will serve other Caribbean countries 

and has attracted significant support from other donors, particularly KfW. This is the highlight of the 

Project’s achievement, largely because it was able to set up a sustainable financing structure that will 

serve the Caribbean for the long term. The level of success that the CBF has had in attracting funds will 

allow the CBF to provide greater than expected resources to help capitalize the NPATFs that were also 

formally established under the Project, albeit with delays, and thus provide financing for marine and 

coastal PAs in the five small island states that are the ultimate beneficiaries of the Project, and whose 

economies and local livelihoods depend significantly on the quality and sustainability of these valuable, 

but increasingly threatened, natural resources. However, Project accomplishments varied somewhat 

across its three sub objectives, each of which will be briefly discussed in the following paragraphs. A 

more detailed description of Project outputs by component is presented in annex 2. 

Sub-Objective 1: Establishment of Sustainable Financing Mechanisms 

Rating: Substantial  

47. This objective was largely achieved. At the regional level, the CBF was legally established in 

September 2012, is fully operational with a Board, a secretary, and an asset manager, and has been well 

capitalized to date. The establishment of the CBF was an intricate process of legal work and included 

setting up an office in the Bahamas, recruiting skeleton staff, including a CEO, establishing the CBF 

Board, holding board meetings, establishing the financial and procurement systems including the CBF’s 

capitalization strategy, hiring an asset management firm, ensuring that the Board approved the investment 

strategy, and much more
19

 (details in annex 2). At the time of Project closing, according to TNC, the 

CBF’s actual capital endowment, at close to US$34.2 million, was more than twice the target value set at 

appraisal (US$15 million).
20

 This was largely due to the decision by the German Government, through 

KfW, to increase its initial donation to the fund from US$4.5 million to US$20 million, together with the 

GEF grant allocation of US$7.2 million, and accrued returns of US$2.4 million by the end of September 

2016. These returns, along with the capital endowment, have ensured the longer term financial 

sustainability of the fund. In addition, a capitalization strategy has been developed to attract further 

financing to the fund.  This has already proved useful. An additional commitment by KfW of €25 million 

(roughly US$26.7 million equivalent) to the CBF as a separate sinking fund to establish the Caribbean 

Ecosystem-based Adaptation Facility was announced during the 22nd Conference of the Parties (COP) of 

the United Nations Framework Convention on Climate Change (UNFCCC) in Morocco on November 17, 

2016. Reflecting also the German Government’s support for the mission and high degree of confidence in 

the operational effectiveness of the CBF, the present Project and its associated GEF grant have, thus, 

helped leverage substantial additional financing for this fund, as well as the extension of its operations to 

another important environmental priority for the Eastern Caribbean Region, greater adaptation of its 

vulnerable ecosystems to the effects of climate change.  

48. In terms of the establishment of the NPATFs, this was achieved though not without difficulty and 

delays, which ultimately led to delays in their financing from the CBF. The five NPATFs were all legally 

established between December 2015 and July 2016, thus establishing the legal framework. Three of the 
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 The CBF had to be legally created and fully operational with staff, offices, strategies, financial plans, and so on 

and had to be evaluated by the WBG before the WBG released its GEF grant allocation. Therefore, the WBG did not 

release its funding until mid-2014.  
20

 The CBF’s personal goal is to ultimately reach an amount of US$42 million for the endowment fund. So far, 

through this Project, US$34.2 million has been raised (including US$2.4 million in interest income). The funds 

include €20 million from KfW (of which €15 million was deposited and amounted approximately to US$20 million), 

US$8 million from TNC for eight countries but only US$1.5 to the five OECS countries under this Project (this 

US$1.5 million has been deposited), US$7.2 million from the present (WBG-administered) GEF Project.  
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participating OECS countries have met the requirements for operationalization, including establishing a 

bank account, realizing active Board meetings, preparing grant manuals, and all the requisite policies for 

setting up the NPATFs to attract additional funding.  Two NPATFs have signed Vertical Agreements 

with the CBF at the June, 2017 Annual Meeting, thereby allowing them to start receiving regular 

donations from the regional fund. In addition, four countries had identified and adopted self-generating 

financing mechanisms, two of which (Grenada and St. Kitts and Nevis) have received endorsement at the 

cabinet level for a debt-for-nature swap brokered by TNC that will swap debt and free up funds, some of 

which will go to the NPATFs and others identified and developed—in Grenada, the Windward Islands 

Marine Trail concept
21

  that would provide a trail for the yachting community through specific marinas 

and in St. Lucia, the Blue Bertha Program
22

 which entailed working with existing marinas to establish a 

berthing fee system from which a percentage would go to the NPATF. In addition, St. Lucia has finalized 

a partnership with the Hotel and Tourism Association to receive funds from its Tourism Enhancement 

Fund, which is capitalized with voluntary contributions of US$2 by hotel guests. In Antigua and Barbuda, 

a National Fund, the Sustainable Island Resources Fund (SIRF), was established as its NPATF and will 

be financed through an environmental levy and proceeds from a wind farm Project currently being 

implemented. These mechanisms will, after the two-year grace period during which strategies will be 

fully implemented, generate additional income for the NPATFs.  The project delay in establishing the 

NPATFs, however, means that the two-year grace period happens after the project has closed.  However, 

the existence of a subsidiary agreement between TNC and the CBF, brokered by the Bank at project 

design, means that the CBF will continue to work with the countries to ensure that their self-generating 

financial mechanisms are implemented.   Despite the delay, this sub-objective is substantially established 

because the CBF is established with a sustainable financing mechanism and this funding is already 

allocated to the NPATFs, with St Lucia and Antigua and Barbuda already signed with the CBF (June, 

2017) as ready to receive this funding. 

Sub-Objective 2: Strengthening of the Marine Protected Area networks  

Rating before restructuring: Modest; after restructuring: Substantial; Composite Rating: Substantial 

49. This objective, as originally envisioned, was fully achieved after the restructuring and partially 

achieved before the restructuring, in that the initial intent to support expansion of national MPA networks 

was canceled at the time of Project restructuring in March 2014 for reasons already articulated under 

section 2.2. However, the second activity, establishment of demonstration sites for the MPAs, was fully 

achieved both in Grenada (implementation of a water quality improvement plan for a badly polluted PA 

in part through systematic participatory monitoring by local communities) and in Antigua and Barbuda 

(enhanced monitoring of mangroves using an innovative drone system). In total, two demonstration site 

activities in two MPAs were used to pilot and test new approaches to monitoring environmental quality 

and ecosystem integrity and to illustrate their use.  The utility of the exercise to MPA managers has been 

captured in written lessons learnt that have been widely disseminated.  The following paragraphs describe 

the activities and impact. 

50. In Grenada, the WCCP MPA demonstration involved determining water quality baselines and 

designing a community-based water quality monitoring and improvement program. The water quality 

testing took place in June 2015 to establish a baseline. A second round of tests took place in August 2015, 

both to ensure dry and wet weather data. The ‘water quality improvement plan’ was developed and 

training on suitable testing methods was provided to MPA staff, community members, and university 
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Implementation Plan for the Windward Islands Marine Trail in Grenada (March, 2015). 
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students. Therefore, the work associated with this program included watershed assessment, mapping, 

water quality testing, engagement with the MPA community members, training, and, finally, a water 

quality improvement plan for the MPA. The results have been disseminated and the plan has been 

integrated into the work program of the MPA authority in the Ministry of Agriculture, Forestry, and 

Fisheries. In addition, the program showcased methods to train and incorporate community members into 

MPA planning. At the beginning of the exercise, community members were fed up with all the promises 

made regarding this MPA and the fact that nothing had been done about the pollution.  It was difficult to 

engage them but by the end of the exercise, some members voiced that they were willing to take on more 

responsibility in the MPA with regards to water sample collection and general observation of the MPA.  

There were several recommendations for greater education about the importance of the MPA as well as 

engagement of the community in the future.  Another recommendation was to repeat this water quality 

exercise every year. A webinar took place (December 7, 2016) to share the results of the demonstration. 

In addition, before this, an MPA staff training was conducted on October 22, 2015 for 11 attendees (MPA 

staff along with members of Fisheries Division, Ministry of Agriculture, Lands, Forestry, Fisheries, and 

the Environment); there was also a presentation at the 2016 Gulf and Caribbean Fisheries Institute 

Conference in Grand Cayman and a regional WebEx event was hosted by TNC and the consultants in 

December 2016. For the utility see the M&E section of the ICR. 

51. In Antigua and Barbuda, the Project demonstration, based in the Cades Bay Marine Reserve, 

supported the use of drone equipment to demonstrate enhanced monitoring of mangroves and other 

biophysical indicators in PAs and buffer zones. In February, UAS mapping experts, from TNC and the 

University of Southern Mississippi, provided a ‘training of the trainers’ to seven people from the 

Department of Environment, Surveys and Mapping Division, Fisheries Division, Development Control 

Authority, Environmental Awareness Group, and the University of the West Indies (UWI). The process 

involved equipping participants with skills in the operation of UAS ‘drone’ technologies and in the 

application of innovative 3D mapping and monitoring methods to support conservation. The use of this 

equipment over the mangrove area yielded valuable data and insight on how technology could be applied 

in resource-scarce environments. The training received favorable media attention in the country. This 

caused a heightened awareness of the need to get accurate data to monitor the countries’ PAs and to better 

understand the state of the mangroves and reefs, as well as to identify additional areas for protection. The 

demonstration has proved very innovative and provides a low cost, high resolution option for measuring 

the health of PAs. Further visibility occurred as the activity was highlighted at the Latin American and 

Caribbean Network of Environmental Funds (RedLAC) assembly (Brasilia, November 2016) and the 

Conference of Parties to the Convention on Biological Diversity (Cancun, December 2016). A Webex on-

line meeting hosted by TNC, in December 2016, was also put together for about 40 participants. 

Sub-Objective 3: Deploying a regional monitoring and information system network 

Rating: Substantial 

52. This objective was fully achieved. As described in the M&E section (section 2.3), this activity 

was substantially achieved by 2014, with data collected and the establishment of a web-based ecosystem 

monitoring site at www.caribnode.org. For dissemination, TNC facilitated a workshop in September 2014 

during which CaribNode was further improved, making it capable of providing accessible decision-

making tools with current ecological, socioeconomic, and climate change data. PA managers have been 

trained to use the system and collect data on a set of core regional coral reef indicators (see annex 2 for 

more details). 

Overall Project GEO: Contributing to Enhancing the Long-term Sustainability of the Protected 

Areas Networks in the Participating Countries  
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Rating: Substantial 

53. This was the overall Project GEO to which the three objectives and the Project design were 

intended to contribute. The most important Project intervention to achieve this objective was the 

establishment and operationalization of the CBF, to create sustainable financing for the region, the 

sustainability deriving from the investment income. The Project was not only fully successful in this 

regard, but, in fact, also substantially exceeded appraisal expectations in the level of its capitalization. 

Thus, the creation of a sustainable, new financing source for PA networks in the participating Eastern 

Caribbean countries is assured. Likewise, the five respective NPATFs have been established and at the 

time of Project closing were at various stages in the process of establishing the necessary conditions for 

signature of the Vertical Agreements with the CBF that would allow Project resources to be transferred to 

them for purposes of enhancing the quality and protection of their national, coastal, and MPAs. Domestic 

funding sources to help capitalize the NPATFs on a sustainable basis were also in the process of being 

identified and formalized with the continued support of both the CBF and TNC. A regional environmental 

monitoring system has also been put in place under the Project as have two demonstration Projects 

involving innovative approaches to local monitoring of PA quality and management with the potential for 

being replicated elsewhere. 

54. As the Project restructuring included changes in its principal outcome indicators, it is also 

important to consider its EOP performance both against the original and the revised version of these 

indicators, and weight this performance against the relative shares of the GEF grant disbursement before 

(1.4 percent) and following (98.6 percent) restructuring. This analysis is shown in table 2 for each 

indicator. 

Table 2. Weighted Project Overall Outcome Rating 

Project 

PDO 

Against Original 

Project Objectives 

Against Revised Project 

Objectives 

Overall 

Rating Moderately 

Unsatisfactory  

Moderately Satisfactory  

Rating Value 3 4 - 

Weight (% 

disbursed 

before/after 

restructuring) 

1.4 98.6 100 

Weighted 

Value 

0.042 3.944 3.986 or 4 with rounding 

Final Rating   Moderately Satisfactory 

55. Based on the data presented in table 2 regarding Project achievements in relation to the main 

outcome indicators monitored, as well as the percentages of the grant disbursed before and after the 

February 2014 restructuring, the overall rating for the achievement of the Project outcomes (efficacy) is 

Substantial. In summary, despite the satisfactory results with respect to establishment, capitalization, and 

operation of the CBF, the two pilot demonstration Projects in MPAs, launch of the eco-regional and PA 

management effectiveness monitoring system, and the creation of the five NPATFs has taken longer than 

initially anticipated and none of NPATFs had received funding from the CBF at the time the Project 
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closed. However, their future and long-term prospects in this regard are very positive, especially 

considering the higher than anticipated level of capitalization of the CBF and its continuing technical, 

operational, and financial support (see also the section on Risk to Development Outcome), from the CBF 

and TNC. 

 

3.3 Efficiency  

Rating: Substantial 

56. Cost Effectiveness: While no ex post cost-benefit analysis was carried out on completion, data 

supplied by the CBF gives credence to the cost-effectiveness of the Project because it resulted in a much 

higher rate of return than anticipated and a higher amount available for conservation. The Project at 

preparation (PAD page 69) estimated that the CBF “would receive, from the donors, US$2.94 million per 

country by year 4 of the Project, which, assuming a 7 percent return (net of the CBF management fees) 

would generate US$0.25 million in year 5, bringing the total to US$3.19 million per country.” The 

NPATFs, in turn, would receive approximately (when rounded up) US$0.17 million per year from the 

CBF, and would then generate a match equal to that so that a total of US$0.33 million was available for 

PAs through the NPATFs. If one subtracts the running costs of the NPATFs, as estimated in the PAD (15 

percent),
23

 this means that US$0.28 million per country would be available each year for conservation.  

However, contrary to the assumptions made in the PAD, at the end of September 2016, the CBF had 

already achieved accrued significantly greater returns (US$2.4 million) on an initial capital endowment 

formed by the US$7.2 million provided out of the GEF grant as well as the significant KfW contribution.  

While the rate of return of the funds has been approximately 7 percent as predicted, the additional grant to 

the endowment made by KfW
24

 (US$20 million was placed in the fund with US$10 million allocated to 

the five OECS countries), as well as the early placement of that amount into the fund for investment, has 

resulted in an increase in interest income from the US$0.25 million predicted to US$2.5 million. 

Therefore, at the Project close, the CBF received, instead of US$2.94 million per country, US$4.275 

million per OECS country representing a 31 percent increase in available funds per country by year 4.  

57.  This has clearly enhanced the CBF’s potential to provide financial support to the NPATFs once 

they become fully operational and will reduce the conservation funding gap in each country that was 

identified at Project appraisal. The CBF has not allocated the revenue income among the countries sub-

accounts; so using just the per country CBF allocation of US$4.275, each NPATF would now receive 

US$0.213 million per year instead of what was predicted in the PAD (0.17) (representing a 20 percent 

increase from the appraisal estimation). If the NPATF match were attained, and it is highly likely for four 

of the countries, then this would result in a total of well over US$0.426 million per NPATF per year 

available for conservation. This amount would go a longer way (than estimated at preparation) towards 

addressing the financing gaps
25

 in the country for conservation financing. In addition, deliberate cost 

                                                 
23

 This cost was very much underestimated. In conservation financing, most national funds have costs higher than 

this due to office space, salaries for staff, including an executive director, and so on. The CBF therefore is pre-

financing the start-up costs of the NPATFs (St. Lucia received approximately US$80,000) already and others are 

eligible for this adjusted cost. Economizing (using Government or NGO donated space, and so on) will bring down 

costs but still are much higher than what was estimated at preparation.  
24

 A recent statement by the asset manager, UBS, indicated that, as of February 27, 2017, the CBF had a total value 

of more than US$33.9 million, of which approximately US$15.6 million was in fixed income and US$15.9 million 

in equity, with the remaining nearly US$2.5 million in cash (UBS Client Review 2017). See annex 3 for further 

details on this report. 
25

 The PAD estimates this gap for conservation financing at US1.7 million per year in Grenada and US$ 1 million in 

St Vincent and the Grenadines. 
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savings were made using the WBG staff expertise where necessary, as well as leveraging funds 

(US$50,000 from the WBG’s WET), and dropping some financing plans (because the completed ones 

could serve as data proxies for the remaining countries) allowed funds to be allocated for the 

operationalization of the NPATFs.
26

   

58. Future Benefits of the Project: The cost benefit analysis for the Project shows that it is 

generating positive economic returns (in the future) even under conservative assumptions and throughout 

different scenarios (see table 3 below and annex 3 for details). Benefits are assumed to be generated 

through the decline of coral reef (to 99%) and mangrove degradation, generating benefits in the form of 

biodiversity (80%), tourism and recreation (14.4%), flood prevention (4.5%), as well a fishery products 

and timber and C-sequestration. This analysis contrasts the actual costs with economic benefits from the 

establishment of a long-term functional sustainable financing mechanism for marine protected areas as 

well as the eventual strengthening of the marine protected areas that will occur as the funds become 

available in the region as well as the implementation of a regional monitoring and information system, 

discounted to 2013 (the year of the first disbursement). Future benefits from setting up the CBF and 

actual investment down the line are assumed to lead to the decline of coral reef and mangrove degradation. 

59. The Net Present Value of the Project is estimated to be US$23.5 million, and the Benefit Cost 

Ratio is 3.92. To verify the result’s robustness different discount rates (3%, 5%, and 10%) are applied and 

a reduction of the economic benefits by 20% and 50% in subsequent analysis is used. The benefits are 

more than two times larger than the costs in four scenarios and costs outweigh the benefits only in two 

scenarios. Yet, in reality, the Project benefits might be far greater, as this analysis is very conservative 

regarding the assumed effects on coral reefs and mangroves. The results of the analysis are robust in that 

very conservative assumptions regarding the benefits were made and only a few selected Project benefits 

were included in the economic analysis. The assumed rates of degradation decline for coral reefs and 

mangroves are conservative measures. The actual benefits might be much larger than assumed for this 

economic analysis. The assumed monetary values of the benefits are conservative values adding to the 

robustness of the positive impact. Furthermore, the quantitative analysis was limited to benefits generated 

only from the positive effect on coral reefs and mangroves. The analysis disregards for instance benefits 

from hydrologic and other watershed services, and amenity and bequest values, are not accounted for, as 

well as potential benefits for other Caribbean countries who can profit from the monitoring system and 

the CBF, thereby enhancing the conservation of biodiversity in the Caribbean. Given that CBF funds have 

not yet been given out in grants for conservation, the relative contribution from future benefits are yet to 

be fully realized.   

Table 3 Results of cost benefit analysis between 2013 and 2042 

 

 

Baseline Baseline (-20%) Baseline (-50%) 

NPV BC-Ratio NPV BC-Ratio NPV BC-Ratio 

Discount Rate 3% 23,536,791 3.92 17,218,593 3.14 7,741,298 1.96 

Discount Rate 5% 13,549,297 2.75 9,294,462 2.20 2,912,209 1.38 

Discount Rate 10% 1,737,610 1.25 -7,166 1.00 -2,624,331 0.62 

  NPV = Net Present value; BC-Ratio = Benefit Cost Ratio 
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 At the close of the Project, the funds set aside for this purpose were sent to the CBF to ensure funding for the 

operationalization of all the NPATFs.  
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3.4 Justification of Overall Outcome Rating 

Rating: Moderately Satisfactory  

60. The overall outcome rating is Moderately Satisfactory, which is underpinned by a High rating for 

relevance of objective, a modest rating for relevance of design, a Substantial rating for efficacy, and 

Substantial rating for efficiency. The achievement of the Project’s GEOs is rated Substantial (that is, that 

each of the three objectives, as well as the overall one weighted by the percent of disbursements at the 

time of the restructuring was Substantial). The Project’s most important investment and outcome was the 

successful creation and operationalization of the CBF, whose capitalization, to date, has significantly 

surpassed appraisal expectations. In addition, while this required greater time than anticipated in Project 

design, all five NPTAFs were established and were well-advanced in the process of receiving funds at the 

time the Project occurred. The region-wide environmental monitoring system was developed and is now 

fully operational, providing useful information to PA managers and other national and regional 

stakeholders. However, despite being later successfully corrected by the supervision team through the 

restructuring, the serious design shortcomings nevertheless resulted in substantial implementation delays, 

the elimination of part of the original MPAs component, and an inability for the CBF to fully fund the 

NPATFs before Project closing.  

3.5 Overarching Themes, Other Outcomes and Impacts 

 (a) Poverty Impacts, Gender Aspects, and Social Development 

61. Project interventions were not anticipated to have major direct poverty, gender, or social 

development impacts, although, according to the PAD (paragraph 62, page 18), it was expected to 

“catalyze positive social outcomes…related to the improvement of natural resources and environmental 

conditions and potential economic benefits to local populations from improved tourism and other 

economic opportunities.” These potential benefits were primarily associated with the proposed 

establishment of new MPAs in each of the participating OECS country, which, in practice, did not occur. 

Moreover, the Project design did not contain any targets, including gender-specific ones, in this regard, 

and actual Project impacts with respect to poverty, gender, and social development, in any case, were not 

specifically monitored.  

62. The recipient’s completion report nonetheless affirms that Project interventions “have the 

potential for generating more income and improving the livelihood of the communities”, as it was 

expected that grants from the NPATFs would be “allocated to communities to create livelihoods from 

biodiversity and natural resources conservation” by June 2017. Similarly, the recipient’s ICR affirms that 

“eligible women engaged in conservation work would benefit from grants received from CBF and NCTFs” 

(National Conservation Trust Funds). However, there is no analysis or explicit statement in this report 

regarding the potential of future Project-related actions to promote women’s empowerment or enhance 

shared prosperity (that is, to improve the income share received by the poorest 40 percent) in the 

participating OECS countries. 

(b) Institutional Change/Strengthening 

63. The Project’s most important institutional contribution entailed supporting the creation and 

capitalization of the CBF at the regional level. It likewise supported the establishment and 

institutionalization of conservation trust funds in each of the five participating OECS countries, although 

this process took considerably longer than initially anticipated and required a significant change in how 

they were eventually created—that is, by using the provisions under existing Company Acts with cabinet 

endorsement rather than seeking parliamentary approval, which was politically more difficult to achieve. 
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This notwithstanding, establishment of the CBF and the NPATFs has reportedly been instrumental in 

launching public-private partnerships to support conservation activities in the participating countries and 

these partners act on the Boards of the NPATFs. In St. Lucia, for example, this partnership includes the St. 

Lucia National Trust Board, the Soufriere Marine Management Association, St. Lucia Bar Association, 

the St. Lucia Hotel and Tourism Association, and the Caribbean Environmental Use Network. Important 

links between the Government and civil society were also forged, as again illustrated by St. Lucia, where 

its NPATF’s Board of Directors includes representatives of several local environmental NGOs. The 

Project likewise sought to strengthen the capacity of national environmental management institutions 

through the implementation of technical workshops on ecological and socioeconomic data collection and 

a sustainable financing architecture for marine conservation, while also strengthening communication 

among them across the various participating countries. 

(c) Other Unintended Outcomes and Impacts 

64. The Project benefited from its close collaboration with the RedLAC in capacity building and 

knowledge management. It likewise deepened engagement with tourism-related entities at the national 

level, which is potentially very important as their engagement in efforts to protect natural resources will 

help promote future tourism in the region, thereby contributing to its economic growth. The idea of using 

the WIMT (see annex 2) in several of the participating countries as a regional financing mechanism was 

developed during implementation based on a consultant’s report, and the Project also enhanced the level 

of cooperation among the OECS countries with respect to marine conservation, as well as promoting 

strengthened collaboration between the Governments and other stakeholders in each of the countries 

themselves. As a result, biodiversity conservation in general and in marine and coastal areas in particular 

is now receiving greater attention in the region in both the public and private sectors. 

3.6 Summary of Findings of Beneficiary Survey and/or Stakeholder Workshops 

65. No formal beneficiary survey was carried out, while stakeholder workshops were limited to those 

associated with both the design and dissemination of the results of the pilot demonstrations Projects in 

Grenada and Antigua and Barbuda. However, country representatives engaged in the Project were polled 

in a short informal survey that asked questions on positive and negative aspects of the Projects, lessons 

learned, and so on. A synopsis of their responses is found in annex 8. 

4. Assessment of Risk to Development Outcome  

Rating: Moderate 

66. The CBF is now fully operational, well-capitalized, and about to receive additional funding from 

the German Government through KfW for a related purpose (that is, adaptation to climate change). 

Approximately US$4.275 million is available in a subaccount for each of the OECS countries, not 

including the interest income which is not yet allocated. The five NPATFs are also now legally 

established and are in the process of soon receiving funding from the CBF. This funding transfer from the 

CBF to the NPATF is ready to occur for St. Lucia and Antigua and Barbuda, who signed their Vertical 

Agreement with the CBF to receive the funds in June 2017 and will occur in two additional countries by 

the end of 2017. Thus, they are also expected to begin to move beyond the project to invest in PAs in 

2018 and beyond. Under the current arrangement, there will be a two-year grace period once the Vertical 

Agreements are signed, after which they will need to provide domestically raised matching resources on a 

one-to-one basis but this is already at the implementation stage for 2 countries and already implemented 

in 1 so the risk to the DO is much reduced. The regional monitoring and information system for PA 

networks is, likewise, up and running and has been further strengthened through the complementary 
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ECMMAM Project, also managed by TNC (see paragraph 54), while the two pilot demonstration Projects 

have been successfully completed and their results disseminated.  

67. There are nonetheless some continuing risks to the Project’s development outcomes. The 

NPATFs in one or two countries may have difficulty or, in an extreme case, be unable to raise the 

resources necessary to meet the one-to-one matching requirement after the first two years of the NPATF 

operation, which is a key element in the operationalization of the Project’s financial architecture and 

would represent a significant potential risk for their sustainability. While St Lucia has already raised 

funds as described earlier, several of the countries have chosen debt-for-nature swaps at the cabinet level, 

the setting up of these systems is often highly legalistic and requires substantial investment of time, 

resources, political will, and suitable debt. Although this work has already begun, the process may not be 

concluded within two years. For this reason, the CBF has suggested that the countries look at multiple 

ways of meeting the match. However, in the interim, the CBF will continue to provide support to these 

countries with respect to their efforts to put such mechanisms in place. Thus, overall the risk to 

development outcomes is rated Moderate. 

5. Assessment of Bank and Borrower Performance  

5.1 Bank 

(a) Bank Performance in Ensuring Quality at Entry  

Rating: Moderately Satisfactory 

68. The Project design was sound in the sense that the proposed Project activities, would ultimately 

have resulted in the achievement of its overall objective unaltered if time and finances were not a factor. 

However, several quality-at-entry shortcomings meant that this design could not be fully implemented. 

The most significant of these refer to the failure to allocate sufficient financial resources to support the 

establishment and proper management of new MPAs in the five participating OECS countries and 

underestimation of the legal and political difficulties involved in creating the NPATFs, even though this 

was recognized as a Substantial risk in the PAD (page 14). However, while the proposed mitigation 

measure for this risk—technical assistance (TA) to prepare draft legislation and operating rules for the 

NPATFs (which did occur)—led the PAD to lower the ‘residual risk’ to Moderate, this nevertheless 

proved to be a major roadblock until an alternative solution (that is, using the Companies Act to avoid the 

need to go through parliament) was pursued. It also led to substantial delays for this subcomponent, 

thereby constraining the Project’s overall effectiveness during its implementation period.  

69. In retrospect, the recipient’s ICR clearly recognized these factors as elements that adversely 

affected Project implementation and outcomes, together with what it characterizes, not inappropriately, as 

‘ambitious Project design’ (especially with regard to the ‘lengthy process’ involved in the expansion of 

the MPA network)
27

 and similarly ambitious performance indicators and targets in the Results 

Framework.
28

 The Project design, likewise, underestimated the political will needed at the participating 

                                                 
27

 More specifically, it observes that “in each of the five Caribbean countries, gazetting of an MPA is a legal process 

in which the Government, by law, requires various steps, including extensive studies, mapping, and establishing 

MPA boundaries. The process also required participatory stakeholder consultation with the MPA users and the 

surrounding communities which, on average, takes 5–7 years.” 
28

 Examples in this regard included that (a) the Project design expected the CBF to be created within three months, 

but, after effectiveness, it became evident that this expectation was unrealistic and the actual process took nearly a 

year and (b) the original design called for the NPATFs to provide a minimum of US$1.5 million a year for all five 

countries, but this also proved to be unrealistic and had to be removed when the Project was restructured, among 

other necessary revisions. 
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level to proceed with an increase in the number of MPAs. These elements, which clearly constituted 

serious potential risks, should have been better anticipated and assessed by the WBG during Project 

preparation and appraisal, while either the necessary additional financing and more adequate risk 

mitigation measures should have been incorporated in Project design or it should have been made less 

ambitious in view of the amount of the GEF and other donor resources available and the Project’s 

proposed five-year implementation period. 

(b) Quality of Supervision 

Rating: Satisfactory 

70. To the WBG’s credit, the abovementioned quality at entry issues were recognized during the 

early stages of Project supervision, which led to cancelation of the expansion of MPAs subcomponent and 

adjustment of the associated and several other performance indicators in the Results Framework at the 

time of the Level 2 restructuring in March 2014. This made the revised Project design more realistic. 

However, even then significant implementation delays were encountered, especially for establishment of 

the NPATFs, and, as a result, Project outcomes on the ground in the participating OECS countries before 

the Project’s closing date, while positive, were limited.  

71. The WBG’s supervision helped identify and address the issues experienced during 

implementation. It also brought on board additional Bank experts, one who had considerable expertise in 

conservation trust funds in the Africa portfolio and another who had expertise in water pollution.  Both 

these experts gave critical advice where needed and this had positive results. The recipient credits the 

WBG for having ‘adequately and intensively’ supervised and ‘closely monitored’ the Project, as well as 

for alerting the participating Governments and TNC ‘to problems with Project execution’ and facilitating 

adoption of ‘remedies in a timely manner, in conformity with WBG procedures’. However, it also pointed 

to the ‘high turnover’ of WBG task team leaders, which occurred once
29

 during Project implementation, 

and which it alleged ‘led to lack of continuity and different approaches to Project supervision’. However, 

these changes did not adversely impact the Project in any way and, in general, the recipient was very 

positive with regard to the quality of the WBG’s supervision support. 

72. The supervision quality was Satisfactory, with bi-yearly larger supervision missions, monthly 

audio calls with the countries and the TNC as well as numerous informal meetings with TNC given that 

their offices were a few metro stops away from the Bank offices.  Supervision in-country included 

participation at CBF Annual meetings as well as several mission to discuss the roll out of the Project. The 

larger mid-term review mission (including TNC, CBF and all the OECS countries) that took place in St 

Kitts and Nevis was helpful in bringing together stakeholders to discuss the restructuring face to face and 

to re-chart the Project’s course.  Supervision missions included oversight of recipient’s application of 

WBG fiduciary and safeguard policies and the supervision team was largely unchanged throughout 

implementation and possessed the necessary technical and operational skills.  

(c) Justification of Rating for Overall Bank Performance 

Rating: Moderately Satisfactory 

                                                 
29

 The Project had a turnover from the preparation task team leader in December 2011. The supervision task team 

leader took over at approval (December 2011) and was away on an overseas assignment from August 2015 to 

September 2016 before resuming task team leadership. During that one-year period, the team members assumed co-

TTLship, and implementation continued strongly.  
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73. While supervision was Satisfactory, because of the quality at entry shortcomings briefly 

described above, which ultimately impeded Project interventions for the establishment of new MPAs and 

delayed them in strengthening existing ones through the NPATFs, which were not yet fully operational at 

the time the Project closed, the overall WBG performance is rated Moderately Satisfactory. 

5.2 Borrower 

(a) Government Performance 

Rating: Moderately Satisfactory 

74. While commitment to the Project’s objectives by the Governments of four of the five 

participating OECS countries at the time of preparation was reportedly strong, the quality of their actual 

performance varied. In some cases, there was reluctance to support the establishment of new MPAs, with 

some countries, in fact, saying that this was no longer a priority for them and others stating that they 

would do so at their own pace even though this had apparently been discussed during appraisal. This 

reluctance was, in part due to the insufficient resources in the Project for this purpose and an 

understandable concern on the countries’ part that they would need to financially manage the proposed 

new PAs once they were legally created (that is, to avoid the risk of their becoming mere ‘paper parks’).  

75. The participating countries also experienced difficulties in establishing their NPATFs through 

parliament and in identifying and bringing to fruition the sources of the required matching resources for 

these national trust funds, which was one of the critical preconditions for their being able to receive 

donations from the CBF. In addition, one of the participating countries initially expected to carry out a 

demonstration activity subsequently proved unable to do so and was replaced by a different one in a 

second country. Despite these issues, both pilot demonstration activities were successfully completed 

before Project closing. Countries were generally positive about the Project and appreciated its intent. 

They participated in monthly audio calls with the WBG to give updates and discuss any implementation 

issues and concerns. To varying degrees the countries led the process to get the NPATFs approved within 

their various Government ministries, some actively championing the process, while others were led more 

by the NPCs.   

76. However, it is important to point out, that in the present Project, the grant recipient was neither 

the participating country governments nor the OECS Secretariat, but TNC, a Washington area-based 

international NGO. TNC has ample past and ongoing experience in the Caribbean Region as a whole and 

in the Eastern Caribbean Region in particular and is continuing to directly support the participating 

countries after the Project closed, using its own resources and those from other donors. Thus, in the 

present case, unlike the majority of WBG-supported Projects, the recipient and the implementing agency 

are the same. Considered in its capacity as grant recipient and co-financier, TNC’s performance can be 

rated Satisfactory because it successfully contributed US$3.35 million to the Project to help capitalize the 

CBF, although this figure was lower than anticipated at appraisal due to the much larger than expected 

contribution to this endowment fund by KfW (see annex 1). In addition, TNC, as a donor, also was very 

much needed as it provided stopgap measures for the CBF (office space) and the ecosystem monitoring 

(web hosting) to ensure sustainability and continuity as the Project took shape. Without this contribution, 

and its overall involvement, the Project implementation would have been decidedly more complex. 

(b) Implementing Agency or Agencies Performance 

Rating: Moderately Satisfactory 
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77. As an implementing agency, TNC was committed to the Project’s objectives and design and 

demonstrated generally good management capacity. Initially, some OECS countries had complained of a 

possible conflict of interest because of TNC’s dual role as implementer and donor for the Project. This 

issue was brought to TNC’s attention and, as a result, it made substantial changes in its implementation 

approach and messaging, which brought about its ultimate acceptance by all the participating countries. 

TNC’s oversight arrangements were effective and provided strong coordination with the involvement of 

the OECS Secretariat and close collaboration with the WBG team. As observed in the pertinent sections 

of this report, TNC carried out its FM, safeguards and M&E-related responsibilities with the required due 

diligence. However, there was an initial, perhaps avoidable, long (that is, nine month) start-up delay with 

respect to procurement, which delayed Project implementation more generally, and contributed to the 

greater than anticipated time required to get both the CBF and NPATFs fully operational.  

(c) Justification of Rating for Overall Borrower Performance 

Rating: Moderately Satisfactory 

78. In this case, the GEF grant recipient was not a National Government or a regional organization 

(such as the OECS). Rather, it and the implementing agency were one and the same. Despite TNC’s 

generally positive performance both as recipient and co-financier, because there were some shortcomings 

with respect to procurement leading to general implementation delays, its overall performance is rated 

Moderately Satisfactory. 

6. Lessons Learned 

79. Useful lessons can be drawn from the design and implementation experience of the Project. In 

addition, the recipient’s completion report also puts forward a number of practical lessons that have 

emerged from the two pilot demonstration Projects that is, for water quality assessment and monitoring 

and for the use of drone technology to monitor marine and coastal PAs. 

80. Regional conservation financing is decidedly complex and budgetary allocations (and time 

requirements) need to be at the forefront in design planning. First, an assessment of WBG 

conservation financing must be done and lessons learned included in the design. Lessons learned from 

previous Projects may have shown that setting up the NPATFs and financing their running costs can be 

between US$80,000 and US$125,000 a year, the lower value if some of the running costs are supported 

by the Government, an NGO, or other support institutions.  

81. The establishment of PA trust funds at the same time in a number of countries in addition 

to a single regional ‘umbrella’ conservation trust fund may prove to be particularly difficult. The 

experience of the present Project in this regard should serve as a caution and perhaps an alternative 

Project design should be considered should a similar situation arise in the future. Both political and 

legal/bureaucratic barriers may need to be overcome in the process and ample prior stakeholder 

consultation, which does not appear to have occurred sufficiently in the present Project, is likely to be 

necessary to ensure the strong local commitment to this process that will be required. 

82. Requiring countries to completely match donor funds each year for the next 20 years or 

more, particularly for countries facing economic difficulty, may be onerous and a full assessment of 

their capacity and commitment to do so, as well as a full assessment of the alternative options 

available, should be assessed at the design stage. While the match is theoretically a good idea, in 

practice, requiring the Governments to enact tax laws or bargain with cruise ships and airline industries to 

garner matching funds without doing the detailed assessment of these possibilities becomes difficult when 

the Project expects financing to come from these sources.  In reality, these are already carefully brokered 
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relationships, which often require years of negotiation to change existing contracts and modus operandi. 

A pre-assessment could have altered the design—and the requirements.  

83. Various options for designing regional funds should be assessed for financing, 

implementation, Government buy-in, and so on before settling on a single design. The Project could 

have chosen a design that set up one regional fund, which distributed funds at the country level without 

having to create in-country NPATFs, which could ultimately end up competing with the CBF for funds. 

This would have made sense with the limited budget and time constraints and most likely would still have 

garnered country-level support because the countries would be represented on the board. Other options 

could have been explored—perhaps the CBF and one regional OECS fund which may have been more 

suitable for the financing available and the Project life-span. 

84. For complex activities that involve the Government or other institutions to move an activity 

forward under their own institutional processes, it is important to have a very detailed step-by-step 

plan of what actions are necessary to obtain the desired result. This is because often there are a 

number of clearances, similar to bank clearances that happen internally and are not obvious at the design 

stage and therefore are not obvious to task team leaders. Taking the time to map out these detailed steps 

will allow teams to make appropriate time and budget allocations. Asking them to map out the process for 

a recently cleared and similar activity may help chart this out. 

85. Seeking donor financing to support GEF resources is key to successful implementation of 

regional Projects. In this Project, the GEF finances, on their own, could not have resulted in the success 

experienced by the Project. It took KfW’s considerable resources, as well as TNC’s resources with regard 

to budget and staff, to achieve the outcomes and outputs expected by the Project.  

86. Involving the Ministry of Finance of the countries in these types of Project is very important, 

particularly if they become champions of the Project.  In the country where Ministry of Finance was the 

NIE, there was stronger engagement.  This is likely because that ministry is better able to assess the 

financial aspects especially as it comes to understanding the Project and proposing solutions. 

87. Additional donor support, while important and useful, may come with added layers of 

complexity, and it is important to assess and agree upon what each donor will bring to the table and 

under what conditions. Donor requirements that are significantly different from the WBG (as was the 

case for procurement rules and United States’ country requirements for a United States agency) can lead 

to extreme delays if these are not discussed and negotiated upfront. In other cases, a donor may become 

the lead donor by a significant amount as was in the case of this Project. This, however unintentional, can 

result in redefining of priorities that has to be carefully brokered to ensure that each donor achieves their 

objectives. Despite these complexities which should be identified upfront as a risk and mitigated, the 

donor presence was of immense benefit to the Project.  

88. In addition, supervision budgets for regional Projects—that is, those involving a number of 

countries—should be adjusted to permit adequate opportunity for the Project teams to provide the 

needed oversight and implementation support to all of the participating countries. Insufficient 

administrative budget resources allocated by the GEF constrained the WBG Project team’s ability to 

supervise the Project on the ground, and the GEF Secretariat should consider alternative supervision 

budget coefficients for regional Projects which necessarily require greater resources than single country 

operations. 

89. Private sector participation should be an important factor in marine conservation and 

improved environmental management. This is especially the case for the tourism industry and other 

sectors that depend heavily on the quality of a country’s natural, including marine and coastal, resources, 
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as is clearly the case in the Eastern Caribbean Region. Thus, Projects, such as the present one, should seek 

to maximize local private sector involvement, both in financial and other ways, toward the achievement 

of their objectives. 
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7. Comments on Issues Raised by Borrower/Implementing Agencies/Partners  

(a) Borrower/implementing agencies 

87. Please see the summary of the borrower’s ICR (annex 7) 
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Annex 1. Project Costs and Financing  

(a) Project Cost by Component (in US$, Million equivalent) 

 

Components 
Appraisal Estimate 

(US$, millions) 

Actual/Latest 

Estimate (US$, 

millions) 

Percentage of 

Appraisal 

Establishment of Sustainable 

Financing Mechanisms 
15.771 20.706

a
 131.3 

Strengthening and Phased Expansion 

of Marine Protected Area Networks 
0.808

b
 0.209 

25.9 

 

Deployment of a Regional 

Monitoring and Information System 

 

0.572
c
 

 

0.183 

 

32.0 

Project management and M&E 1.721 1.115 64.8 

Total Baseline Cost  18.872 22.212 117.7 

Physical Contingencies 0.00 0.00  

Price Contingencies 0.00 0.00  

Total Project Costs  18.872 22.212 117.7 

Project Preparation Facility (PPF) 0.00 0.00  

Front-end fee IBRD 0.00 0.00  

Total Financing Required  18.872 22.212 117.7 

    

Note: The value at appraisal is not representative for Components 2 and 3 where the contribution by 

others did not materialize. The values therefore for Component 2 are actually US$0.250 million from the 

GEF and likewise for Component 3, the amount is US$0.350. The corresponding values for percentage of 

Project budget used are therefore really 83.6 percent for Component 2 and 52.2 percent for Component 3. 

a. The amount for the OECS countries alone and not for the wider CBF countries. 

b. This amount did not materialize. 

c. This amount did not materialize. 
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(b) Financing 

Source of Funds 
Type of 

Cofinancing 

Appraisal 

Estimate 

(US$, millions) 

Actual/Latest 

Estimate 

(US$ millions) 

Percentage of 

Appraisal 

 Borrower In kind 0.93 0.00 0.00 

 Global Environment Facility (GEF) Grant 8.75 8.63 98.6 

 Germany: (KFW) Grant 4.50 10.15 225.6 

 Foundation/s (TNC) Grant 4.70  4.17 88.7 

Total Financing  18.8 22.212  
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Annex 2. Outputs by Component 

1. This annex summarizes the outputs by Project component. 

Component 1. Establishment of Sustainable Financing Mechanisms 

2. This component had two subcomponents: (a) establishment and initial capitalization of the CBF 

and (b) establishment and strengthening of a policy, legal, and institutional framework for generating 

additional financing for PAs. Each subcomponent, in turn, had two parts. In the case of Subcomponent 

1A these were (i) financing of technical advisory services for establishment of the CBF as a United 

Kingdom-based charitable organization with a Board of Directors and Secretariat and (ii) establishment of 

five country subaccounts of US$2.94 million each with US$1.44 million from the GEF and the remainder 

in the form of donations from KfW and TNC. Endowment returns would be closely monitored to ensure 

that each subaccount was credited its share and disbursed into the respective NPATF, on an annual basis, 

in accordance with agreed performance targets and co-financing from the Government and other sources. 

3. Likewise, the Subcomponent 1B had two parts: (i) establishment of the five NPATFs to finance 

sustainable management of national PAs, including critical marine ecosystems, each one to be managed 

by an independent majority nongovernment Board and supported by the Project through the provision of 

TA in a number of areas
30

 and (ii) elaboration of a capitalization strategy for the CBF to fill the PA 

financing gaps in the participating countries, as the initial capital used to create this regional fund would 

not generate sufficient resources for this purpose. TA would be provided for this activity, as well as to 

develop a communications and outreach program for the CBF. 

4. Activity 1A (i). Establishment of the Caribbean Biodiversity Fund. The CBF was legally 

established as a charitable organization in September 2012, slightly more than a year after the GEF grant 

became effective. The WBG carried out a technical and fiduciary assessment, which certified that the 

CBF’s Board and management had the necessary capacity and experience to exercise control over the use 

of funds.  

5. The CBF is now fully operational. The fund’s Operational Manual and accompanying policies 

and procedures have been completed, and in December 2013, the CBF signed a letter of agreement with a 

Bahamas-based accounting firm to establish appropriate accounting systems. It signed a similar 

agreement with a new accounting firm in June 2016. At the time the Project closed, an operational 

management system with FM software customized for the CBF was nearing completion. The accounting 

firm will provide the CBF with monthly and quarterly financial statements for both the CBF Secretariat 

operations and the CBF endowment and other accounts.  

6. A new CEO, for the CBF, was hired in January 2014 and was reappointed for each subsequent 

year to the present (2017). In addition to the accounting firm, the CBF Secretariat contracted a Swiss 

global financial company to manage its investments and it has established an office in the Bahamas and 

was registered to operate in that country in March 2014. At the time of Project closing, the CBF’s Board 

had two members, TNC and KfW, but new members are expected to join once the new NPATFs sign 

                                                 
30

 According to the PAD, the activities envisioned for support in this regard could include (a) technical assistance 

(TA and studies to support targeted efforts to develop new financing mechanism for PAs such as payment for 

environmental services, dedicated user fees, and taxes; (b) TA and studies to demonstrate tourists’ willingness to 

pay to support national PA systems; (c) TA to carry out economic evaluations of natural resource services to 

accurately demonstrate the value that PAs and healthy ecosystems provide to local and national economies; and (d) 

establish, strengthen, and consolidate a policy, regulatory, and institutional framework across the participating 

countries so as to harmonize activities for sustainable PA financing. 
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their respective Vertical Agreements with the CBF and nominate a member to represent them at the 

regional level on the Board.  

7. The Fourth CBF Annual Meeting took place in St. Lucia in September 2016 during the first 

meeting of the CCI. All 10 CBF Governments participated in this event together with representatives of 

Cuba, Dominica, and Haiti, who attended as observers, and of the CBF donors (that is, KfW, TNC, 

UNDP, and GEF). During this meeting, the 2020 CBF Strategic Plan was approved, as was the CBF 

FY2017 annual work plan and budget. The CBF Fundraising Strategy is an important component of the 

broader 2020 Strategic Plan and the fund is now working to establish a more in-depth Fundraising Action 

Plan and identify additional public, private, and foundation donors. 

8. Activity 1A (ii). Initial Capitalization of the CBF. Once the disbursement conditions were met, 

the KfW, TNC, and WBG, on behalf of the GEF, released funds into the CBF’s account in 2013 and 2014. 

At the time of Project closing US$31.8 million was transferred and is under investment. The remaining, 

€5 million pledged by the German Ministry of Environment through KfW and TNC, will be transferred as 

soon as key benchmarks are met, including the signing of Vertical Agreements with the NPATFs, four of 

which are expected to occur during 2017. Since its inception, the CBF has generated an investment 

income of approximately US$2.4 million, increasing the total amount, presently invested, to 

approximately US$34.2 million. 

9. Summary of outputs. The creation of this sustainable financing structure involved  

(a) Establishing the CBF as a registered charity in the United Kingdom (September 2012), a process which 

took almost a year given the legal paperwork and filings;  

(b) Setting up the Board and holding Board meetings (15 were held by the end of the Project, as well as 4 

Annual CBF meetings attended by stakeholders from all countries and other CBF members who are not 

part of this Project). The Fourth CBF Annual Meeting took place between September 19 and 24, 2016 in 

St. Lucia and was attended by all 10 CBF participating governments, CBF donors, KfW, TNC, United 

Nations Development Business, and the GEF Secretariat, including the Bahamas Minister of Environment 

and Housing;  

(c) Establishing an office in the Bahamas, which took more than a year to set up, given that the country has 

very stringent requirements for operating a business from the island (March 2014); 

(d) Setting up financial and procurement systems and the recruitment of a financial firm (Baker Tilly Gomez, 

a Bahamas-based accounting firm in December 2013 and subsequently a new one in June 2016) to 

manage the financial aspects of the CBF;  

(e) Recruiting an asset managing company and creating a CBF Finance Committee which holds quarterly 

calls with the asset firm to track portfolio performance;  

(f) Recruiting a CEO (the first CEO was recruited in 2013, and the Board replaced this CEO with the current 

CEO, Yabanex Batista, on January 15, 2014);  

(g) Signing a subsidiary agreement between TNC and the CBF;  

(h) Revising and finalizing an investment strategy and communications manual; and 
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(i) Articulating the financing agreement ‘Vertical Agreement’ between the CBF and the OECS countries to 

determine terms by which countries would be funded and the requirements for the NPATFs to be funded 

(bank account, operating manual, board members, requisite board meetings, grant manual, and so on). 

10. Subcomponent IB (i). Establishment of National-level Conservation Trust Funds. The 

NPATFs have been legally established in all five participating OECS countries. The funds were 

established as not-for-profit organizations under the laws and have been endorsed by the cabinets of 

ministers in each country during the following months: (a) St. Vincent and the Grenadines - December 

2015 (b) Grenada - February 2016 (c) St. Lucia and Antigua and Barbuda - May 2016 and (e) St. Kitts 

and Nevis - July 2016.  

11. At Project closing, the stakeholders in all countries were in the process of operationalizing their 

respective funds, including recruitment of their executive directors with the following progress achieved: 

 Antigua and Barbuda - legal instrument finalized and filed; company registered 

 Grenada - legal instruments finalized and trust fund incorporated (February 2016) 

 St. Kitts and Nevis - foundation created; first Board meeting held (June 2016). 

 St. Lucia - fund legally established; executive director on board (but subsequently resigned and a new one 

is in the process of recruitment) 

 St. Vincent and the Grenadines - fund incorporated; first Board meeting held (March 2016) 

12. Subcomponent IB (ii). Capitalization Strategy/Sustainable Financing Mechanism Status. 

The initial capital used to create the CBF was not intended in and of itself to generate sufficient funds to 

fill the financing gap for the expansion and strengthening of PAs in the five participating OECS countries. 

To help reduce this gap, additional capital was expected to be raised by the CBF according to its 

capitalization strategy together with a strong communications and outreach program to attract other 

donors. In addition, each of the participating countries was required to identify financing mechanisms to 

provide funds to match the CBF donations to their respective NPATFs. At the time of Project closing, the 

status of this process and next steps in each of the participating countries was as follows: 

 Antigua and Barbuda 

o Status. A national fund, the Sustainable Island Resources Fund (SIRF) was established and was expected 

to be financed in part through an environmental levy and proceeds from a wind farm Project presently 

being designed, which could provide the match for the CBF resources.  

o Next steps. The legal relationship between SIRF and the Marine Ecosystems Protected Area Trust Fund, 

established under the present Project, has been clarified and sustainable mechanisms need to be 

implemented to ensure a match is provided in 2 years. 

 Grenada 
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o Status. Sustainable financing mechanism consultations and workshops took place in July 2014 based on 

which the Windward Islands Marine Trail (WIMT)
31

 concept was developed and a debt-for-nature swap 

is also being explored with TNC’s assistance
32

 and has been endorsed in principle by the cabinet. 

o Next steps. Financing for a subregional WIMT is expected to provide an essential source of domestic 

financing, but, according to TNC, a source or sources of financing for this initiative is yet to be 

determined. In addition, the Government, as another strategy, has endorsed, at the Cabinet level, a move 

to initiate a debt-for-nature swap brokered by TNC. This other mechanism is under implementation. 

 St. Kitts and Nevis 

o Status. A potential debt swap, which TNC is helping to bring about, has been identified and endorsed by 

Cabinet as the most promising sustainable financing mechanism and was endorsed by the cabinet during 

the first quarter of 2016. 

o Next steps. An action plan will be finalized with the Government, creditors, and donors.  

 St. Lucia 

o Status. The agreement is finalized with the Hotel and Tourism Association concerning a partnership with 

its Tourism Enhancement Program, which is capitalized with voluntary US$2 contributions by hotel 

guests (added to the hotel bill with an ‘opt out’ clause).  

o Next steps. For other income, financing for a subregional WIMT will likely flow from Project K 

resources
33

 that are expected to generate further buy-in for the mechanism and promote the execution of 

the implementation plan.  

 St. Vincent and the Grenadines 

o Status. A sustainable finance mechanism consultant conducted a fact-finding visit in mid-2014, which led 

to a roundtable conference in February 2016 and a similar idea to that of Grenada—a subregional WIMT 

from Project K resources. 

13. In summary, legally independent NPATFs have been established under local laws in all five 

participating OECS countries, and they are all making significant progress in operationalizing their 

respective funds by (a) identifying and training Board members (all countries have constituted their 

Boards), (b) convening Board meetings (all countries have achieved this), (c) revising and adopting 

bylaws (all countries have achieved this), (d) developing terms of reference for key positions (all 

countries have achieved this), and (e) developing Operational Manuals (most countries have achieved 

this). By Project closing in December 2016, four of these countries had developed grant-making 

frameworks to help inform their respective Boards’ grant-making decisions. These frameworks were 

developed by a consultative, stakeholder-driven process that took into account national biodiversity 

strategies and action plans, PA systems plans, and other policy and strategy documents and will identify 

(a) key threats to ecosystem health and statements of need for effective management of PAs; (b) 

                                                 
31

 The WIMT is an innovative financial mechanism that is expected to provide access to an untapped donor base (the 

yachting community) and strengthen the link between the tourism sector and conservation in the Eastern Caribbean. 
32

 According to the former Project coordinator in TNC, it has US$25 million available to finance debt-for-nature 

swaps in the Eastern Caribbean. 
33

 Project K is a special Project built on the results and lessons learned from the RedLAC Capacity Building Project 

and aims to enhance the funds’ portfolio of innovation, to diversify sources of funding to address conservation 

challenges and promote knowledge and best practice transfer through peer-to-peer learning and online tools. 
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indicative national trust fund conservation goals and priorities; and (c) guidelines for funding allocations. 

At Project closing, the national funds in the Eastern Caribbean were preparing to enter into the Vertical or 

Partnership Agreements with the CBF, with four anticipated to be signed in 2017. 

Component 2. Strengthening and Phased Expansion of Marine Protected Area Networks 

14. Component 2 also had two subcomponents: (a) expansion of the system of MPAs by the 

designation and gazetting of at least three new MPAs in the participating countries based on a set of 

agreed criteria that would include biogeographic representativeness, system resilience, political will, 

stakeholder buy-in, and contribution to the overall network of such PAs and (b) establishment of 

demonstration sites to showcase best practices in MPA management. A number of potential 

demonstration activities were listed in the PAD,
34

 but, while the sites themselves were chosen during 

Project preparation, the two actual initiatives that would be supported under the Project would be selected 

on the basis of stakeholder consultations and analysis of site-specific characteristics during Project 

implementation. For both subcomponents, consulting services would also be provided by the Project. 

15. Activity 2A. Expansion of the System of MPAs. This activity was canceled at the time of the 

restructuring and resources initially allocated for it were transferred to Activity 2B. 

16. Activity 2B. Establishment of Demonstration Sites to Showcase Best Practices. Based on a 

set of selection criteria agreed by the participating countries, two sites were prioritized during Project 

appraisal: (a) West Coast Marine Management Area in St. Lucia and (b) Clarke’s Court/Woburn in 

Grenada. During implementation, the activities identified for the St. Lucia site (purchase of a glass-

bottom boat for tourism that could generate fees for the required match financing) could not be realized 

due to logistical and budgetary constraints, and an alternative demonstration Project was identified in 

Antigua and Barbuda. These Projects were completed and are briefly described in the following 

paragraphs. 

17. Grenada. In Grenada, work by local communities has been ongoing for the past three years to 

assess water quality, help control point source pollution from a nearby rum factory, and undertake 

participatory monitoring of the WCCB MPA. Therefore, the pilot demonstration activity was community 

requested and involved determining water quality baselines and designing a community-based water 

quality improvement program at the WCCB MPA. The water quality testing to establish the baseline took 

place in June 2015. A second set of tests was conducted in August and December 2015 with assistance 

provided by the Windward Islands Research and Education Foundation WINDREF with its office located 

at St. George’s University to provide essential TA to develop the indicators to select for testing, carrying 

out the testing, and providing training to the community for community-based monitoring of the bay. The 

objectives of the TA were to identify specific point source polluters and train the community and prepare 

it to continue monitoring the water quality beyond the scope of the Project  

18. As part of this demonstration activity, the rum factory at Woburn Clarke’s Court Bay was 

identified as one of the major polluters and a series of discussions ensued between the Government, the 

WBGA, and the rum factory to identify alternative and cleaner ways of disposing of their raw waste into 

the bay. A sum of US$50,000 was leveraged from WET and a study was carried out to determine cost-

                                                 
34

 These possible activities were (a) development of managed dive sites with moorings, markers, and signage; (b) 

development of managed snorkel trails with moorings, markers, and signage; (c) multiple use zoning and 

demarcation activities; (d) education and outreach programs; (e) capacity building at the community level for 

ecotourism; (f) incentives for fostering partnerships with research institutions; and (g) Sustainable Development 

Action Plans as needed. 
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effective options for cleaning and treating the waste before disposal. The study is available in the portal
35

. 

At the time of Project completion, the rum factory was still considering the options and was looking to 

solicit funding to embark on one of the possible options. A number of training events have been realized 

with the participating communities and a webinar on the demonstration occurred in early December 2016. 

Training and Dissemination 

19. The following trainings were conducted: an Ocean Health Class held at St. George’s University 

School of Arts and Sciences Marine Biology on September 14, 2015 for nine students; and community 

meetings to inform community members about the Project and to train individuals on water testing on 

October 6, 2015 - 7 attendees, and on October 8, 2015 - 4 attendees. Lessons learned have been derived 

quite apart from the report and both have been disseminated through a webinar which took place on 

December 7, 2016 to share the results of the demonstration. In addition, before this, an MPA staff training 

was conducted on October 22, 2015 for 11 attendees (MPA staff along with members of Fisheries 

Division, Ministry of Agriculture, Lands, Forestry, Fisheries, and the Environment). There was also a 

presentation at the 2016 Gulf and Caribbean Fisheries Institute Conference in Grand Cayman and at a 

regional WebEx event hosted by TNC and the consultants in December 2016. For the utility see the M&E 

section of the ICR. Lessons Learnt included a) that the communities were critical to carrying out the 

studies and analysis. Without the generous support of these groups, including Grenada Distillers Ltd., the 

reports would have been delayed and would not have been as comprehensive; b) any improvement in 

water quality in the WCCB MPA is going to require extensive partnerships and engagement between 

WCCB community members, businesses, NGO, and the relevant ministries and individuals from the 

Government of Grenada. This collaborative effort cannot be understated. 

20. Antigua and Barbuda. This demonstration activity at the Cades Bay Marine Reserve entailed 

the use of UAS (that is, drones) equipment to demonstrate enhanced monitoring of mangroves and other 

biophysical indicators in PAs and buffer zones in Antigua and Barbuda. This demonstration activity is 

complete. In the first quarter of 2016, two 3DR Solo drones equipped with high-resolution cameras and 

PiX4D mapping software were acquired for the Department of Environment. An Operational Manual was 

developed for the use of the drones and training to operate drone technology was provided to the PA 

managers and others in Antigua in April 2016. A temporal comparison of the extent and health of the 

mangroves at Johnson’s Point in the Marine Reserve was also completed.  

 

Training and Dissemination  

21. In February, 2016 UAS mapping experts from TNC and the University of Southern Mississippi, 

provided a ‘training of the trainers’ to seven people from the Department of Environment, Surveys, and 

Mapping Division, Fisheries Division, Development Control Authority, Environmental Awareness Group, 

and the University of the West Indies. The process involved equipping participants with skills in the 

operation of UAS ‘drone’ technologies and in the application of innovative 3D mapping and monitoring 

methods to support conservation. The training received favorable media attention in the country. This has 

caused a heightened awareness of the need to get accurate data to monitor the countries’ PAs and to better 

understand the state of the mangroves and reefs, as well as to identify additional areas for protection. A 

consultant, contracted under the Project, has developed a remote sensing protocol and methodology for 

the UAS technology, as well as a research Project comparing the extent and health of a mangrove wetland 
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 Grenada Distilleries (Clarkes Court) Ltd. Sustainable Wastewater Treatment 
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in the Cades Bay Marine Reserve. The demonstration has proved very innovative and provides a low cost, 

high resolution option for measuring the health of PAs. A staff training workshop was held on June 22, 

2016. The Project results and lessons learnt were presented in several international fora, including at a 

United Nations Conference of Space Technology and Applications for Wildlife Management and 

Protecting Biodiversity in Nairobi, Kenya in June 2016, the consultant facilitated a regional Webex 

session and presented the outcome of the activity at the USISA Caribbean GIS Conference from 

September 2 to 4, 2016. Lessons learned dissemination occurred at the Gulf and Fisheries Conference 

which brought together multiple users of ocean resources to make informed decisions about how to 

sustainably use these resources and incorporate this knowledge into MPA management (Grand Cayman, 

November 7–11, 2016). Further visibility occurred as the activity was highlighted at the RedLAC 

assembly (Brasilia, November 2016) and the Conference of Parties to the Convention on Biological 

Diversity (Cancun, December 2016). A Webex hosted by TNC in December 2016 was also put together 

for about 40 participants. 

Component 3. Deployment of a Regional Monitoring and Information System. 

22. There were three subcomponents for this component, the first being for eco-regional and 

management effectiveness monitoring. Eco-regional monitoring would consist of regular observation and 

data collection for a number of biophysical and socioeconomic indicators within the PA network, which 

would be adopted as an output of the Project. These would include monitoring of the resilience of the 

system to disturbance events, such as its ability to recover after an acute shock (for example, coral 

bleaching associated with an El Niño event or a hurricane), which are occurring more often in the region 

as the likely result of global climate change. The monitoring of PA management would extend beyond the 

eco-regional monitoring data to include other factors that affect management effectiveness, including the 

governance and cultural context that can also influence ecological and social outcomes and PA 

management goals. This aspect would be achieved by implementing the GEF METT Tracking tool for 

MPAs.
36

 

23. The second subcomponent involved setting up a web-based system to house data, analyze it, and 

make it accessible to key stakeholders in the region and elsewhere. In doing so, the system was expected 

to provide the basis for cost-effective periodic eco-regional status assessments for the Project area and to 

serve as a repository for monitoring data from Project sites and permit evaluation of conservation outputs 

and outcomes. The third subcomponent would entail dissemination of the outputs of the monitoring 

system to decision makers by converting the data collected and analyzed into reports and other media for 

natural resource managers at the site level, as well as regionally and nationally in the participating 

countries.  

24. With regard to implementation achievements, a GEF METT Tracking Tool assessment was 

completed for the two demonstration site MPAs which outlined the state of the MPA in terms of 

management effectiveness. This exercise was completed by the OECS Secretariat as part of its 

contribution to the Project. The actual scoring was done at a series of stakeholder meetings, including 

MPA managers, government officials, NGOs, and others. The utility of this exercise, however, had little 

immediate value as the Project did not dedicate any financing to improve management effectiveness, 

except, perhaps by exposing the MPA staff to training as outputs of the demonstration Projects 

(Component 2). Then, under the Management Effectiveness Monitoring and Eco-regional Monitoring 

subcomponent, data was collected on biophysical and socioeconomic indicators within the PA network in 

consultancy with Blue-Earth financed by the Project. Consensus on the type of indicators to select 

resulted in a largely biophysical dataset as this was determined to be of greater use to PA managers. This 
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 The GEF METT for MPAs was a modification of the tool for PAs and assessed whether PAs had clear boundaries, 

how they were managed, financing and staffing, and so on.  
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dataset was sourced primarily from already established databases, because there was insufficient funding 

to launch raw data collection on a regional scale. This dataset was then fed into the regional web-based 

monitoring and information system (described in detail in the M&E section of the ICR). Additional data 

from TNC was populated with the data collected under the complementary Eastern Caribbean Marine 

Managed Areas Network (ECMMAN) Project.
37

  

25. Under the electronic database for an eco-regional environmental monitoring system 

subcomponent, a standardized web-based regional monitoring and information system was established 

and made accessible to PA managers and other interested stakeholders through an electronic portal, 

CaribNode. Because the design elements of the ecosystem web-based monitoring system were not well 

articulated during preparation, the WBG team called upon the technical advice of a WBG’s Disaster Risk 

Project (the Caribbean, Open Data for Resilience Initiative) that was ongoing in the OECS at the same 

time, as well as a technical expert in TNC. The Disaster Risk Project was establishing Geonode as a 

database platform in the OECS, and was providing training for database managers in its use in four of the 

five OECS countries. Based on their technical advice, the Project decided to use Geonode as the database 

platform because (a) it was open-access and could be used without fees, (b) the Project, which had no 

allocated funds to train database managers or build any capacity in managing data could capitalize on an 

already ongoing WBG Project that would do the training, and (c) Geonode was relatively easy to use and 

the system could be easily obtained by all countries in the OECS. A final consultancy was used to build 

the regional web-based system. The resulting system, CaribNode (www.caribnode.org), has been 

established and is in use by PA managers. At its launch, over 2,000 practitioners and others accessed the 

site, which largely shows coral reef data, PA boundaries, exclusive economic zones, and mangrove and 

seagrass indicators across the five OECS countries. Although this has dwindled to 200–300 people 

accessing the site (hits), this still shows its relevance. In addition, with continued TNC funding, PA 

managers and others continue to collect additional data on a set of core regional coral reef indicators to 

expand the system. The monitoring system brings together data from national and regional entities, 

making it possible to create tools for resource management across the region. Examples include the 

Caribbean Coral Reef Report Cards and the Coral Reef Assessment Tool that provide access to 

standardized indicators that allow the monitoring of status and trends regarding the marine environment, 

the effectiveness of its management, and the health of the communities that rely on its resources. In 

September 2014, TNC facilitated a workshop during which CaribNode was further improved, making it 

capable of providing accessible decision-making tools with current ecological, socioeconomic, and 

climate change data. All users have been trained to use the system and collect data on a set of core 

regional coral reef indicators. 

Component 4. Project Management and Coordination 

26. TNC was effective in carrying out Project management and coordination, including procurement, 

FM, reporting, and disbursements. It submitted all required quarterly reports on time and the reports 

provided valuable feedback on Project implementation progress covering all activities. The status of 

Project indicators was included in all such reports and provided a useful input for the WBG supervision 
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 This Project, which is being financed with a €4 million grant to TNC from the German Federal Ministry of the 

Environment, Nature Conservation, Building and Nuclear Safety for 2013–2017 and will be implemented by TNC in 

partnership with the OECS Secretariat, the UNEP acting through the Caribbean Marine Protected Areas Managers 

(CaMPAM) network, and the Secretariat for the Caribbean Regional Fisheries Mechanism that (CRFM) has as its 

objectives to (a) declare new marine managed areas  and strengthen existing ones in the region, (b) build strong 

constituencies for sustainable livelihoods and ocean use, (b) improve and update the Eastern Caribbean Decision 

Support System (ECDSS established under the present GEF Project, and (d) institute sustainability mechanisms to 

support the regional marine managed areas network, including political commitments and actions, collaboration 

mechanisms on marine and coastal resources, and sustainable financing. Its beneficiary countries are Antigua and 

Barbuda, Dominican Republic, Grenada, St. Kitts and Nevis, St. Lucia, and St. Vincent and the Grenadines. 
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reports. Project planning and coordination activities reportedly improved over time. For example, in the 

third year of Project implementation, TNC developed a detailed tool that helped track the various steps to 

be followed to deliver Project outputs and achieve the associated outcomes. 

27. This generally positive performance notwithstanding, there were also a few issues with Project 

management. In 2015, the Project coordinator was given added responsibilities as acting director of 

external affairs for the Caribbean Operating Unit at TNC for eight months until a full-time director could 

be put in place. As a result, the rating for Project management was downgraded to Moderately 

Unsatisfactory during that period. In addition, due to TNC’s multiple roles as donor, implementer, and 

NGO operating in the region, on occasions, the lines of these three functions appeared somewhat 

ambiguous and raised concerns about possible conflicts of interest. According to its completion report, 

however, TNC “made concerted efforts to operate in a transparent manner.” 
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Annex 3. Economic and Financial Analysis 

1. The PAD did not contain a cost-benefit analysis due to lack of data. It did, however, present an 

economic and financial analysis in an annex. This annex covered the following topics: (a) the contribution 

that the financial mechanisms expected to be created under the Project (that is, the CBF and the five 

NPATFs) could make in terms of meeting the estimated PA financing needs of the participating countries; 

(b) the most promising options that these countries had to generate the additional financing necessary to 

match the financing expected to be received from the CBF; and (c) the potential, but not quantified, 

benefits expected to be generated by Project activities. Some of these will be assessed below. 

Meeting Protected Area Financing Needs in the Eastern Caribbean 

2. According to the PAD, two assessments undertaken with the support of TNC and United States 

Agency for International Development’s Parks in Peril Program revealed that substantial gaps existed 

between PA funding needs and the financial resources available in the OECS countries, giving specific 

examples of Grenada, where a 2005 needs assessment found a gap of US$1.7 million a year, and St. 

Vincent and the Grenadines, where the financing gap was estimated at US$1 million annually. 

3. These needs were expected to be met, in part, by the conservation trust funds planned to be set up 

under the Project. At the time of Project appraisal, the CBF, as an endowment trust fund, was expected to 

be able to initially establish subaccounts for each of the participating OECS countries’ US$2.94 million, 

which would come from the following sources: (a) GEF grant - US$ 1.44 million, (b) KfW - US$ 0.9 

million, and (c) TNC - US$ 0.6 million. The resources in each of these subaccounts would be paid out to 

the respective NPATFs at a 5 percent rate on an annual basis (or roughly US$170,000 per year assuming 

a 7 percent return on the CBF’s investments) as credited to each of the subaccounts, while any earnings 

above this rate would be retained and reinvested by the CBF to guard against inflation. The NPATFs 

would have to generate an equivalent amount to the CBF payout, thus requiring a 1:1 matching amount 

between the NPTAF and the CBF for the former to be eligible to receive a transfer from the latter. 

However, there was a two-year period that no matching funds would be required to receive a payout once 

the Vertical Agreements were signed. 

4. As a result of these arrangements, it was assumed that the CBF would receive donor contributions 

equivalent to US$2.94 million per country (or a total of nearly US$10.7 million) by year 4 of the Project, 

which, in practice, was exceeded due to KfW’s subsequent decision to increase its donation from US$4.5 

million to US$20 million, of which approximately US$10 million was slated for the five OECS countries 

in this Project. On this basis, and assuming that each NPATF would generate an amount similar to the 

US$170,000 expected to be transferred from the CBF, once the 15 percent NPATF management fee is 

subtracted, it was estimated that approximately US$280,000 would be available to each country through 

its respective NPTAF to invest in expanding and strengthening its PA network, thereby directly 

contributing to reduction of the financing gaps identified above. 

5. A financial statement regarding the CBF by its asset manager, UBS, based in San Diego, 

California, dated February 24, 2017 updates the status of the fund. According to this source, the total 

value of the fund on that date was US$33,941,653.83, of which US$15,881,901.78, or 46.8 percent, was 

in equity (both United States and international), US$15,597,814.06, or 26 percent, was in fixed income 

assets, and the remaining US$2,461,937,98 (7.2 percent) was in cash. The total expected cash annual flow 

from the fund, in turn, was US$807,643.52, and, thus potentially available for distribution to the NPATFs 

once fully operational. The overall time weighted annual rate of return on the fund’s investments from 

January 25, 2015 through February 24, 2017 was estimated at 2.69 percent (2.4 percent at Project close), 

although it was substantially higher between December 31, 2015 and the latter date (3.05 percent) than 
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during 2015, reflecting overall financial market trends over this period (that is, as benchmarked against 

United States Treasury bills and numerous other financial instruments).  

Benefits from Improved PA financing in the Eastern Caribbean 

 

6. The significance of ecosystems is seldom adequately recognized in economic markets, 

government policies or land management practices. The tendency to underestimate the value of 

ecosystems is related, for the most part, to their “public good” quality. Ecosystems and the services they 

provide are owned by all and thus protected by none. They generate shared benefits and so encourage free 

riding. Being publicly provided, they are under-priced or un-priced and thus tend to be over-used and 

abused. Since the benefits are shared and ownership is collective, there is a tendency to free-ride on 

contributions for the provision of these goods. Collectively these features lead to pervasive degradation of 

ecosystems as a consequence of systemic market failures.
38

 

7. There is evidence for declines in the health of marine ecosystems throughout the Caribbean, 

their principle drivers being habitat degradation, over-exploitation of resources and pollution. 

Studies found that many of the Caribbean islands conservation efforts are, among other things, 

constrained by a lack of sufficient personnel and financial means
39

. These constrains are addressed by the 

Project. In acknowledging the challenge of sustainable natural resource management and conservation of 

the environment, this Project aimed to enhance the management of marine PA by (a) extending the area 

under protection and (b) improving the operational effectiveness and institutional sustainability of the 

protected area system in the country. This annex presents an analysis of the Project’s economic and 

financial benefits. By estimating the (partial) values of changes to ecosystem services, one can compare 

the economic and financial benefits at different degrees of Project achievements considering various 

interventions
40,41

   

8. This section presents an analysis of the economic (welfare) benefits generated by the 

proposed investment. By estimating the (partial) values of changes to core ecosystem services, and 

comparing them against the cost of the proposed investment, the overall economic welfare generated by 

the Project is assessed.  

1. Economic Benefits generated by the Project 

12. With its different components and multiple areas of investments, the Project generated a 

diverse portfolio of economic benefits ranging from direct, tangible benefits to indirect, intangible 

benefits. A direct, tangible benefit is, for example, the increase in tourism income through an increase in 

tourists and increase in PA accession and (potential for) concession fees. On the other side of the scale, 

indirect and intangible economic benefits of the Project are, for example, the improvement of the public 

                                                 

38  http://www.esa.org/education_diversity/pdfDocs/ecosystemservices.pdf 

39
 Forster et al. 2011 

40
  Nunes, P.A.L.D. and J.C.J.M. van den Bergh. “Economic Valuation of Biodiversity: Sense or Nonsense?” 

Ecological Economics, 2001, vol. 39, issue 2, pages 203-222 
41

   Ecosystem valuation is a difficult and controversial task, and economists have often been criticized for trying to 

put a “price tag” on nature.  However, agencies in charge of protecting and managing natural resources must often 

make difficult spending decisions that involve tradeoffs in allocating resources.  These types of decisions are 

economic decisions, and thus are based, either explicitly or implicitly, on society’s values. Therefore, economic 

valuation can be useful, by providing a way to justify and set priorities for programs, policies, or actions that protect 

or restore ecosystems and their services. http://www.ecosystemvaluation.org/1-02.htm 
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administration and the associated delivery of public services triggered by the capacity building of the 

protected area administration supported by the Project. Table 3 provides a limited overview of selected 

examples of the four categories of benefits that could be associated with the Project.  

13. Given the difficulties of assigning monetary benefits to the entire range of economic benefits 

generated by the Project, only few specific economic benefits were included in the quantitative ex-

post economic assessment of Project. For this Project, the ex-post economic analysis was based on the 

generation of benefits created by lowering degradation rates of coral reefs and mangroves through the 

significant strengthening of PA management by implementing a monitoring system and providing a 

sustainable financing mechanism for the PA management through the CBF, which will also allow for the 

provision of new proposed protection by 2020. Other economic benefits that were not included are, for 

example biodiversity values other than of coral reefs, bequest values, and many more. Further, the 

economic benefits included in the analysis were strictly limited to those immediately generated and 

associated with the Project.  

Selected economic benefits generated by the Project 

Underlined benefits are included in the quantitative economic analysis 

 Tangible Intangible 

Direct  Tourism 

 Sustainable timber use 

 Increased fish stock (sustainable 

fishing use) 

 Reduction in soil erosion 

 Reduction in degradation of Coral Reefs, 

Mangroves and Seagrass 

 Biodiversity conservation 

 Reduction in GHG emissions 

 Recreation 

 Habitat protection  

 Improved PA management 

Indirect  Flood prevention 

 Increased resilience to external shocks  

 Habitat 

 Improved watershed services (e.g. for 

drinking water) 

 Strengthened self-governance capacity of 

communities and community groups 

 Improved PA management for other Caribbean 

countries 

 Research and Education  

 Reduced pressure on protected areas 

2. Main assumptions and cost factors 

14. Cost-Benefit-Analysis was applied to conduct the economic efficiency assessment for this 

Project. Sensitivity analysis is applied for the main simulation parameters notably discount rate and 

Project horizon. For the discount rate, alternative rates of 3%, 5%, and 10% are applied. To test the 

robustness of initial results the economic benefits are reduced by 20% and 50% in subsequent analysis. 
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All sensitivity analyses are run for all discount rates scenarios. The results of the quantitative results will 

be complemented with qualitative benefits to conclude overall Project feasibility. It is assumed that 

improvements in protected area management only start with the implementation of the monitoring system 

and that further improvements start after 2017 through the disbursement of the CBF funds. 

Time 

15. The distribution of costs and benefits over time follow the actual disbursement of the 

Project as closely as possible. This means benefits start only to arise after the implementation of the 

monitoring system in 2014. Further benefits are expected starting 2017 by finally making the NPATFs 

fully functional.  

Reduction of Coral Reef and Mangrove degradation 

 

Development of coral reefs and mangroves with and without the Project 

16. The improved management of the Marine Protected Areas (MPAs) will slow the rate of 

degradation of inter alia coral reefs, seagrass and mangroves, which are the most characteristic 

ecosystems in the Caribbean. Selig and Bruno (2010) conducted a study on the effectiveness of Marine 

Protected Areas in preventing coral loss and found that there was no significant change in coral cover 

over time within MPAs, whereas the cover declined significantly for unprotected reefs. They also pointed 

out that their estimates are rather conservative estimates for MPAs since many of the MPAs they studied 

suffer weak enforcement. Thus, it can be expected that well managed MPAs will have even stronger 

positive effects on coral reefs. Furthermore, they found that the effectiveness strongly depends on the 

time that has passed since the implementation of the MPA with effects increasing over time.  

17. It is assumed that the rate of degradation of corals will fall from a 0.27% annual average 

decline (estimated by Selig and Bruno) in unprotected areas to a coral cover slight increase of 

0.05% in MPA. As mentioned this is a conservative estimate since most protected areas in the Caribbean 

where not well managed (only 30% of MPAs in the Caribbean are considered to be adequately 

managed
42

) and are rather new. For mangroves a yearly decline of 1% was assumed for this economic 

analysis
43

. According to Miteva, Murray, Pattanayak (2015) the degradation is reduced by 28% within 
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 Chape S. Spalding M. Jenkins M.D.(2008) The World's Protected Areas. Prepared by the UNEP World 

Conservation Monitoring Centre. University of California Press. Berkeley, USA. 
43

 Miloslavich P, Diaz JM, Klein E, Alvarado JJ, Diaz C, Gobin J, et al. (2010) Marine Biodiversity in the 

Caribbean: Regional Estimates and Distribution Patterns. PLoS ONE 5(8): e11916. 
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protected areas. The estimated development of coral reefs and mangroves that was used in the analysis for 

with and without Project simulations can be seen in figure 1. The assumed rates of degradation decline are 

conservative measures. The actual benefits might be much larger than assumed for this economic analysis.  

18. Since the Project’s actual total costs account for less than one third of the CBF fund the benefits 

were reduced accordingly and only 27% of the benefits will be credited to Bank contribution in this 

economic analysis. 

Benefits generated from the reduction of degradation of Coral Reefs and Mangroves 

Fishery products and timber 

19. Marine protected areas and coastal mangroves provide valuable breeding grounds for fish, 

ensuring the populations do not collapse as well as providing spillover effects into surrounding 

waters
44

. Overfishing and degradation of coastal and marine areas reduces fish stocks. Caribbean-wide 

reef degradation has been estimated to have cut fish catches by between 30 and 45 percent. While 

fisheries in the participating countries are largely small-scale and artisanal, thus accounting for relatively 

minor shares of GDP, they are nonetheless important for local food security. For the Caribbean Burke and 

Maidens (2004) estimated that Coral reefs generate benefits related to fish of 119 USD/ha/year. For 

mangroves Hamilton and Snedaker (1984) estimated a value of 125 USD/ha/year through fish products 

and 70 USD/ha/year through timber collection. These values were used for the economic analysis. It can 

be noted that they are relatively conservative compared to for instance estimated benefits of 800 

USD/ha/year for fish services from mangroves estimated for El Salvador by Turner et al. (2003). 

Tourism and Recreation 

20. One of the most widely recognized economic benefits of protected areas is tourism. It is a 

major source of jobs and livelihoods for those living in and around protected areas
45

. Studies suggested 

that degradation of the marine ecosystems used by tourists in the region would result in reduced tourists’ 

willingness to pay (WTP) to obtain access to them. Furthermore, tourist would be willing to pay to help 

conserve and improve them. Such studies, however, had not been undertaken for the participating OECS 

countries per se, but it was affirmed that “degradation could lead divers to opt for other destinations 

entirely” and that they tended to spend “almost twice as much more as the average visitor to the 

Caribbean.” Values estimated for the benefits of tourism and recreation vary widely. Numbers found in 

studies in the Caribbean for the benefits of tourism created by coral reefs range between 808 

USD/ha/year
46

 and 54393 USD/ha/year
47

. Following a conservative approach, the baseline value assumed 

for this analysis is 808 USD/ha/year for the benefits generated from tourism from the protection of coral 
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reefs. Following Hamilton and Snedaker (1984) recreation was valued at 200 USD/ha/year for mangroves 

and 1000 USD/ha/year for coral reefs
48

. 

Flood prevention 

21. Protected areas can also help countries in disaster mitigation, defined as the ability of a 

country to predict, prevent and mitigate the impacts of natural disasters. This is especially 

significant because many disasters will likely be enhanced by climate change. The protected areas will 

most likely play a role in reducing and mitigating flooding. Burke and Maidens (2004) estimated that 

coral reefs create benefits of 565.5 USD/ha/year in the Caribbean. Other estimates go as high as 6630.15 

USD/ha/year (estimated for French Polynesia)
49

. As before, the more conservative value was adopted for 

the Economic Analysis. 

C-sequestration  

22. The quantification of carbon benefits applied for this economic analysis follows a 

conservative approach. Only C-sequestration benefits from the slowing down of mangrove degradation 

was accounted for. For a case study of benefits from mangroves in Jamaica, Cesar and Chong (2004) 

stated associated benefits amount to USD 82 per hectare per year (ha/year). A different study for 

Tanzania by Turpie (2000) stated values for the same service to be as high as 650 USD/ha/year. For this 

analysis a rather conservative value of 82 USD/ha/year is assumed. 

Biodiversity  

23. The Caribbean is a global-scale hot spot of marine biodiversity. It has the greatest 

concentration of marine species in the in the Atlantic Ocean. However, species extinction has reached 

unprecedented rates
50

. The improvement of MPAs that will be able to access the endowment fund and the 

establishment of new ones in the future, as well as the monitoring and information system will help 

protect this biodiversity and prevent it from degrading further. Even though the value of biodiversity is 

not easy to quantify it is clear that a place as rich in biodiversity as the Caribbean will have relatively 

large biodiversity conservation benefits. Ruitenbeek and Cartier (1999) estimated these benefits to be 

45,907 USD/ha/year for the conservation of coral reefs only. This value was reduced to a more 

conservative amount of 10,000 USD/ha/year for this analysis. 

Project Costs  

24. Project costs are approximated using the investment costs of the proposed Project totaling 

USD 8.59 million. The costs are distributed over the years according to their actual disbursement. We do 

not differentiate between the different components of the Projects and also do not include potential 

second party contributions such as working hours of staff that is being trained in a workshop. The 

Project’s actual total cost at exit is more than three times higher (USD 31.67 million based on the CBF 

endorsement donors deposit table). Bank commitment of $US 7.637 million to the CBF represents about 

24% of total CBF cost. About 27% of the benefits will be credited to Bank contribution in this economic 

analysis (due to additional benefits coming from the monitoring system and benefits from the 

demonstration sites the percentage was increased). 
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3. Methodology  

25. A net present value analysis is applied to compare Project’s net benefits and net costs at the 

time of the first payment (2013). In addition to applying conservative values for the quantitative 

assessment, sensitivity analysis is applied in various ways for the key simulation parameters, notably 

discount rate, assessment of benefit variation and shorter Project horizon. Alternative discount rates of 3%, 

5, and 10% are chosen. Quantitative results will be contrasted with qualitative benefits to arrive at overall 

Project feasibility.  

26. As is required for the economic analysis of Projects, a “with-” and “without-” Project 

situation is used for estimating incremental benefits generated by the Project. The incremental 

difference between the “with-” and “without-” Project situation is simulated using the cost values outlined 

in the previous section. For the area of the MPA that is brought under improved management with the 

endowment funds, it is assumed that the MPA works inefficiently without the Project, meaning that only 

30% is actually protected and efficiently with the Project.  

27. A 30-year and 20-year period is assumed to assess the economic feasibility of the Project. 

While Project costs only occur during the Project implementation period, benefits are assumed to be 

generated beyond the lifetime of the Project. To harmonize Project benefits and costs through the 

calculation of a present value of costs and benefits, a discount rate needs to be determined. In line with 

the WBG’s guidance note on Discounting Costs and Benefits in Economic Analysis of Projects and given 

the often significant impact of the choice of the discount rate on economic analysis outcomes, and the 

common difficulty in determining discount rates reflecting economic discounting behavior, a sensitivity 

analysis is applied considering discount rates of 3%, 5%, and 10%.  

28. In addition to testing the impact of different discount rates on simulation results, other 

sensitivity analyses are applied that account for possible variations in key input parameters to test 

the robustness of simulation results. In addition to varying discount rates, simulation results are tested 

against changing benefit values. Although all assumed benefit values are already conservative estimations, 

focus on five core benefit categories only, only account for benefits generated from coral reef and 

mangrove protection (not accounting for instance for lower seagrass degradation) and are only applied the 

area brought under improved management plans (excluding spillover effects and positive externalities 

resulting from improved policy frameworks, research and monitoring), benefit reductions of minus 20% 

and minus 50% are tested. It has to be noted that in addition to using already conservative values, those 

are not adjusted from their publication year to current prices, which would result in an increase in values. 

This set of sensitivity assessments enables a comprehensive analysis of the economic robustness of the 

Project vis-à-vis changing or differentiated value parameters.  

4. Results 

29. Under the baseline scenario, with a 3% discount rate, the estimated Benefit-Cost ratio was 3.92, 

with a Net Present Value of US$23.5m, resulting from the decline of coral reef degradation (to 99%) and 

mangrove degradation, generating benefits in the form of biodiversity (80%), tourism and recreation 

(14.4%), flood prevention (4.5%), as well as fishery products and timber, and C-sequestration.  

30. Overall, it is judged that the results demonstrate the robustness of the analysis and confirm 

the positive economic impact generated by the Project. As initial assessments for Project benefits were 
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already done in a conservative manner and the fact that a reduction of benefits by 50% reflects a rather 

unusual scenario – but still yields positive results in some situations – confirms the assumptions of 

positive economic results that would be achieved at Project design stage. Given that many economic 

benefits are excluded, possible true economic returns are assumed to be much higher. Only at higher 

discount rates and a rather high reduction of already conservatively assumed benefits of 20% and 50% the 

Project results start to indicate negative Net Present Values with a below 1 BC-ratio. When reducing the 

timeframe of the Project benefits to 20 years high discount rates as well as nigh reductions of the benefits 

also lead to negative Net Present Values. Numerical results of economic simulations are summarized in 

below. 

Results of cost benefit analysis between 2013 and 2042 

 

 

Baseline Baseline (-20%) Baseline (-50%) 

NPV BC-Ratio NPV BC-Ratio NPV BC-Ratio 

Discount Rate 3% 23,536,791 3.92 17,218,593 3.14 7,741,298 1.96 

Discount Rate 5% 13,549,297 2.75 9,294,462 2.20 2,912,209 1.38 

Discount Rate 10% 1,737,610 1.25 -7,166 0.999 -2,624,331 0.62 

  NPV = Net Present value; BC-Ratio = Benefit Cost Ratio 

 

Sensitivity analysis using benefits over 20 years only 

  

  

Baseline Baseline (-20%) Baseline (-50%) 

NPV BC-

Ratio 

NPV BC-

Ratio 

NPV BC-

Ratio 

Discount Rate 3% 5,773,731 1.72  3,008,146 1.37 -1,140,232 0.86 

Discount Rate 5% 2,690,804 1.35 607,668 1.08 -2,517,037 0.67 

Discount Rate 

10% 

-1,605,466 0.77 -2,681,627 0.62 -4,295,868 0.39 

 

5. Discussion 

31. This ex-post economic efficiency analysis conducted for the Sustainable Financing and 

Management of Eastern Caribbean Marine Ecosystem Project confirms the positive economic 

impact the Project was expected to generate. The results of the quantitative simulations are also robust 

across a range of sensitivity analyses assuming significant changes in discount rates and key benefit 

parameters. Throughout the analysis, it was emphasized that benefit assumptions were always done 

conservatively using lower-bound values of associated non-market benefits attributed to the Project.  
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32. The results of the analysis are based on very conservative assumptions regarding generated 

benefits. The degradation decline that was assumed for coral reefs and mangroves in this economic 

analysis are conservative measures. The actual benefits might be much larger than assumed. Further, 

throughout the analysis conservative monetary values of the benefits were assumed, adding to the 

robustness of the positive impact of the Project. 

33. The quantitative analysis was also strictly limited to values that can be clearly attributed to 

the Project. In addition, to the stated benefits generated by the Project, additional benefits can be 

associated with benefits generated from reduction of degradation other that coral reefs and mangroves, 

such as seagrass, as well as additional benefits from the reduction of degradation of coral reefs and 

mangroves such as their existence value, habitat protection and benefits for education and research, to 

name just a few. Further, it was assumed that benefits would not have any spill-over effects, even though 

this is highly likely. While this approach systematically undervalues Project impacts, it provides a high 

degree of robustness. If additional and downstream Project benefits had been considered the simulations 

would have yielded even stronger results.  

34. A 30-year and 20-year period was assumed to assess the economic feasibility of the Project. 

In reality benefits are very likely to be created for a period of time way beyond 30 years. Moreover, as 

Selig and Bruno (2010) noted benefits from increasing the effectivity of protected areas and from new 

protected areas tend to increase over time, not least because fish stock requires time to rebound after 

previous exploitation. Lower Net Present Values for simulations with higher discount rates and shorter 

time periods are explained inter alia since Project benefits only started to be generated towards the end of 

the Project, compared to the costs, which occurred relatively early. 

35. Probably one of the most important, though so far unstated, economic impacts of the 

Project relate to the capacity building of government institutions at central and decentralized levels. 
Enhanced capacities of government institutions will be improving public service delivery with numerous 

benefits and positive economic impacts. Especially with the continuing challenges of natural resources 

management – not least due to climate change – the aspect of enhanced functioning of public institutions 

cannot be underestimated, particularly in a “with” and “without” Project scenario. Enhanced functioning 

of government institutions will also facilitate the implementation of future Projects and investments that 

will built on and continue the achievements of this Project. Similar considerations apply to knowledge 

generation and management achieved by the Project.  

36. In summary, based on this economic evaluation, it is concluded that the Project has resulted 

in significant positive impacts. The consideration of only a few of those benefits into the quantitative 

analysis sufficed to yield positive economic results. Although there were some delays and parts of the 

Projects were dropped the achieved economic benefits comply largely with what was anticipated during 

the design stage of the Project. This supports the design and implementation of the Project, in particular 

the selection of activities in which the Project invested.  
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Annex 4. Bank Lending and Implementation Support/Supervision Processes  

(a) Task Team Members 

Names Title Unit 

 Dinesh Aryal Sr Natural Resources Mgmt. Specialist GEN01 

 Robert Ragland Davis Sr Forestry Specialist GEN2B 

 Kevval Andrea Hanna Operations Analyst CSASC - HIS 

 Marea Eleni Hatziolos Consultant GMF02 

 Svetlana V. Klimenko Lead Financial Management Specialist OPSPF 

 Anton Leis Garcia E T Consultant LEGLA-HIS 

 Glenn S. Morgan Adviser OPSPF 

 Judith C. Morroy Consultant GHNDR 

 Stefano P. Pagiola Senior Environmental Specialist GENGE 

 Karin Shepardson Program Manager GCCCF 

 

Nyaneba Elisabeth Nkrumah 
Senior Natural Resource Management 

Specialist (TTL) 
GEN04 

Sylvia Michele Diez Environmental Specialist  GEN04 

Nathalie Weier Johnson Senior Environmental Specialist  GEN03 

David I Senior Financial Management Specialist GG022 

Alexander V. Danilenko Senior Water and Sanitation Specialist GWAGP 

Sonia Cristina Rodriques Da 

Fonseca 
Senior Procurement Specialist GGO04 

M.Yaa Pokua Afriyie Oppong Senior Social Specialist GSU07 
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(b) Staff Time and Cost 

Stage of Project Cycle 

Staff Time and Cost (Bank Budget Only) 

No. of Staff Weeks 
US$, thousands (including 

travel and consultant costs) 

Lending   

FY09 10.73 35.31 

FY10 25.32 124.96 

FY11 22.7 110.04 

FY12 2.08 8.96 

 

Total: 60.83 279.28 

Supervision/ICR   

FY12 12.98 64.51 

FY13 16.27 77.87 

FY14 13.63 67.12 

FY15 10.41 60.32 

FY16 12.74 69.21 

FY17 8.85 48.4 

Total: 81.62 406.387 

 

Grand Total: 142.45 685.66 
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Annex 5. Beneficiary Survey Results  

No beneficiary survey was carried out in connection with Project implementation. 
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Annex 6. Stakeholder Workshop Report and Results  

(if any) 
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Annex 7. Summary of Borrower's ICR and/or Comments on Draft ICR  

1. The SIDS of the Eastern Caribbean are endowed with rich biodiversity and species that are 

unique to this region. These nations rely heavily on biodiversity assets both for tourism, which accounts 

for 75 percent of the OECS collective GDP, and as a source of livelihoods for a significant proportion of 

the population (mainly fishing and agriculture). 

2. Despite significant progress and strong Government commitments, key gaps still remain in the 

conservation of these critical marine and coastal areas due to (a) lack of reliable and consistent sources of 

funding for the management of PAs; (b) lack of functioning and well-defined legal and institutional 

frameworks; (c) increased pressure on marine resources due to overfishing, unregulated tourism, and 

other human activities; (d) fierce competition within and among SIDS for tourism that has ramifications 

for financing and sustainably managing national and regional PAs; (e) current and expected impacts from 

climate change; and (f) lack of sufficiently trained professionals in the monitoring, conservation, and PA 

management of marine ecosystems and biodiversity. 

3. To address these threats, the goal of this Project was to contribute to enhancing the long-term 

sustainability of the Protected Area networks in the Participating Countries by (a) establishing sustainable 

financing mechanisms; (b) strengthening of the Marine Protected Area networks; and (c) deploying a 

regional monitoring and information system for the Protected Area networks. The Project had three 

substantive components. The first, to which the bulk of the Project resources were dedicated, supported 

the establishment of sustainable biodiversity/PA financing mechanisms in the five participating countries, 

(that is, a regional endowment fund, national-level conservation trust funds, and mechanisms to generate 

funds on a revolving basis). The second component financed demonstration activities showcasing good 

practices in PA management. The third supported deployment of a regional monitoring and information 

system, the CaribNode (www.caribnode.org). TNC served both as co-financier and the Project 

Management Unit.  

Table 7.1 TNC Actual Cash and In-Kind Contributions to the Project 

  Component 1 Component 2 

Component 

4 Total 

Cash (US$) 337,882.86 27,223.23 582,334.47 947,440.56 

In-kind (US$) 903,981.56 — — 903,981.56 

Contribution to the 

CBF endowment 

(US$) 

1,500,000.00 — — 1,500,000.00 

Total 2,741,864.42 27,223.23 582,334.47 3,351,422.12 

4. This Project was one of four GEF Projects supporting a larger program called the CCI, an 

innovative platform that brings together governments, corporations, small businesses, NGOs, and other 

partners to protect the Caribbean’s marine and coastal environment. The two principal goals of the CCI 

are to (a) conserve and effectively manage at least 20 percent of the marine and coastal environment in 

each participating country or territory by 2020 and (b) provide long-term, reliable funding to ensure 

conserved marine and coastal areas are sustainably managed into the future. All of the Eastern Caribbean 

countries targeted by this Project, as well as the Bahamas, the Dominican Republic, and Jamaica, have 

joined the CCI. The key partners include the GEF, KfW, the UNDP, the UNEP, and the WBG.  

http://www.caribnode.org/


 

  54 

5. Perhaps the Project’s greatest achievement relates to its support for the launch, capitalization, and 

operationalization of the CCI’s unique architecture for financing conservation in the Caribbean region, 

particularly its contributions to the design and launch of a regional fund, the CBF and five associated 

partner environmental funds in the Eastern Caribbean Region. Established in 2012, the CBF now has 

US$32 million (of a total of US$42 million of initial commitments) under investment. This is part of a 

permanent endowment that will support PA expansion and management in the region. Donors, to date, 

include the Government of Germany through KfW, the GEF—through the WBGand the UNDP—and 

TNC. Recently, KfW committed an additional €25 million to the CBF for a sinking fund that will finance 

ecosystem-based adaptation Projects in the region, a strong indication of the confidence that partner 

institutions have in the CBF.  

6. The investment income generated by the CBF’s initial endowment capital (expected to be 

between US$150,000 and US$190,000 per annum for each Eastern Caribbean country in the first phase) 

will be channeled to NCTFs—a type of public-private partnership—to help close PA financing gaps. 

Long after the present Project is closed, these funds will continue to support national biodiversity 

conservation priorities in participating countries to help close PA funding gaps; build capacity among 

grantees (from the public and private sectors); promote the diffusion of knowledge about the importance 

of biodiversity, PAs, ecosystem-based adaptation to climate change, and other environmental priorities; 

and help cultivate change agents and form new coalitions, which can be powerful actors in the national 

biodiversity and development discussions.  

7. Of particular note, the Project—through the opportunities for public-private collaboration 

afforded by the NPATFs—deepened engagement between conservation and tourism-related entities in 

participating countries, for example, between hotel and tourism associations and conservation agencies. 

While the Project was not able to fully implement revenue-generation tools in the participating countries 

before it closed, it did produce designs for a number of mechanisms for St. Lucia and Grenada that can 

help national-level trust funds meet their match obligations. The Blue Marinas and WIMT sustainable 

revenue-generation designs are directly linked to these partnerships. These tools will help promote 

tourism in the OECS countries and ultimately contribute to national and regional economic growth, as 

well as yield positive conservation outcomes.  

8. Under Component 2, the Project financed two MPA management demonstration Projects. The 

first, in Antigua and Barbuda, demonstrated how drone technology can be used to support conservation 

efforts in Antigua and across the region. Potential applications include terrestrial and marine habitat 

mapping, vegetation health assessment, high resolution elevation data for modelling watersheds, post-

disaster (hurricane/flood) recovery efforts, monitoring and inspection in remote areas, sea turtle, seabird 

and other wildlife monitoring, as well as various surveillance, enforcement, and evidence gathering 

applications. In Grenada, the Water Quality Improvement Project aimed to establish baseline water 

quality conditions in the WCCB MPA and identify nonpoint sources of pollution to provide a framework 

to evaluate the effectiveness of conservation interventions within and adjacent to the WCCB MPA. 

9. The Project also provided the OECS countries with a regional platform, CaribNode on which to 

share technical conservation data. CaribNode is an online regional database comprising authoritative and 

standardized geospatial data on five of the Project’s focal countries: Antigua and Barbuda, St. Kitts and 

Nevis, St. Lucia, St. Vincent and the Grenadines, and Grenada. This assemblage of data has been 

compiled through the contributions of the public sector agencies of each country, TNC, and the 

International Union for Conservation of Nature. CaribNode will serve as a platform to store and share 

information and create resource management tools. Examples of these tools include the Caribbean Coral 

Reef Report Cards; infographic documents which, using standardized indicators, summarize the condition 

of key marine resources in participating countries. One limitation is that no regional entity has been found 
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to host the CaribNode system long term and in-house as yet. Similarly, there is a continued reliance on 

TNC staff to maintain datasets and host the system. 

10. While the Project had many positive outcomes, there were key experiences and lessons learned 

that should be recognized. Of particular note, the time frame needed to establish the NPATFs and 

revenue-generation mechanisms in participating countries was much longer than anticipated. Moving 

forward, a longer time should be given in similar Project designs. Similarly, the resource needs (human, 

financial) of the new NPATFs were much greater than anticipated. Future Projects should program more 

funds for the NPATF operationalization and capacity building.  

11. These issues notwithstanding, the Project has built a strong foundation for promoting sustainable 

resource management in the Eastern Caribbean Region that future Projects may leverage. Already, TNC, 

CBF, GEF, and other partners are exploring the possibility of developing new Projects for this purpose. 

These could focus on one or more of the following:  

 Design and implementation of sustainable revenue-generation tools (which could not be completed under 

the Project) 

 New tools to support biodiversity conservation objectives, for example, BIOFIN (Biodiversity Finance 

Initiative) or TEEB (the Economics of Ecosystems and Biodiversity methodologies 

 Private sector engagement to explore tourism-conservation linkages 

 Climate change adaptation initiatives  

 Strengthening and capacity building of trust funds 
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Annex 8. Comments of Cofinanciers and Other Partners/Stakeholders  

A request was made to the countries and stakeholders engaged in some aspect of implementation to 

receive their comments. The questions asked were the following:  

A) Are there any aspects of the Project design that you would have changed and if so what? 

Commenters indicated that this Project was novel to them, it was the first of its kind and the time line 

given was not realistic. A commenter also felt that more capacity building was needed. One noted that 

more capacity-building trips, such as the one to the RedLAC meeting would have been useful particularly 

for the NPATF Board members.  

From the countries’ perspective, they would have wished for, in the design, a more frequent in-person 

meeting space where countries and donors could come together to discuss implementation issues and to 

share progress. This, they felt would have helped implementation progress.  

B) What are some of the positive outcomes of this Project? 

The countries felt that the NPATFs have been created and this is a huge step but felt the burden of work 

ahead to get the matching funds even as the ideas are on the table. They also felt that having the CBF was 

a big step toward having support for the national funds. The countries felt that creating the NPATFs 

would change the way conservation is financed. They also felt that the Project did well to engage the 

highest level of Government (permanent secretaries). 

C) What are some lessons learned (positive or negative) that you can share with us? 

 Engaging at the highest level of Government is always good 

 Ensure that the right people are identified to take positions that is, at the national steering committee level 

 Be mindful of the political scene which can impede progress as the Governments change over the Project 

cycle 

 Ensure that the national steering committee is representative of stakeholders and can get ideas to the right 

people 

 Project management has to be adaptive as in the case of this Project 

D) Do you see a follow-on Project to this one? If so, what would be of most interest/use to the 

country? 

 Follow-on Project to support the NPATFs and enhance their strategy to get additional funds and 

recognition at global levels 

 Regional networking for the wider Caribbean to enhance learning 
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Annex 9. List of Supporting Documents (in World Bank Documents) 

1. Coral Reef Report Scorecard (zip file) 

2. Data Management Platform (Consultancy by Point 97) 

3. Water Quality Improvement Plan (for Woburn Clarke Courts Bay) 

4. Sustainable Financing Mechanism (SLU) 

5. Sustainable Financing Mechanism (Grenada) 

6. Webnar Invitation Drones for Conservation 

7. World Bank Grenada Report (WET team) 

8. CBF Investment Policy 

9. Operationalization of NPATFs in the Caribbean (White Paper) 

10. CBF Quarterly Report (Sample) 

11. NPATF Establishment Status (June, 2015) 

12. 3rd
 meeting of the CBF finance committee (sample) 

13. CBF Endowment (Donor Contributions) 

14. Drones for Conservation (slides) 

15. Drones for Conservation (article and abstract) 

16. CBF Eligibility Approval Procedures 

17. Blue Earth Consultancy 

18. Grenada Distilleries Ltd. Sustainable Wastewater Treatment 

19. GEF METT for Woburn Clarke Courts Bay 

20. GEF METT for West Coast Marine Management Area 

21. Five Country Eastern Caribbean Regional MPA Monitoring and Evaluation Plan 
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