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Forest Conservation and Sustainability in the Heart of the Colombian Amazon (P144271)

LATIN AMERICA AND CARIBBEAN | Colombia | Environment, Natural Resources & the Blue Economy Global Practice  |
Global Environment Project | Investment Project Financing | FY 2015 | Seq No: 19 | ARCHIVED on 05-Apr-2024 | ISR59997 |

Implementing Agencies: IDEAM, Instituto SINCHI de Investigación Amazónica, Ministry of Environment and Sustainable Development, Parques 
Nacionales Naturales, Patrimonio Natural  Fondo para la Biodiversidad y Areas Protegidas

Key Dates

Key Project Dates

Bank Approval Date: 08-Dec-2014 Effectiveness Date: 02-Mar-2015

Planned Mid Term Review Date: 03-Feb-2020 Actual Mid-Term Review Date: 02-Mar-2020

Original Closing Date: 30-Nov-2024 Revised Closing Date: 30-Sep-2026

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project's global environmental objective (GEO) is the same as the project's development objective (PDO), namely, to improve governance and 
promote sustainable land use activities in order to reduce deforestation and conserve biodiversity in the Project area.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

1. Protected Areas Management and Financial Sustainability:(Cost $4.56 M)
2. Sustainable forest and water management and use:(Cost $9.00 M)
3. Governance, Policies and Incentives:(Cost $1.31 M)
4.Project Coordination, Communications, Monitoring and Evaluation:(Cost $3.50 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Moderately Satisfactory Satisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Satisfactory

Overall Risk Rating Substantial Substantial

Implementation Status and Key Decisions
 

This ISR summarizes implementation progress as it was discussed in the implementation support mission held in Mocoa, Putumayo and Bogota 
from February 26 to February 29, 2024.  
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Overall status and results: Progress towards achieving the PDO and implementation progress have been upgraded to satisfactory. Project 
disbursements are at 58.63% considering the full disbursement of the original project (TF18478), 95% of the first additional financing (AF1) 
(TFA5789) and 11% of the second additional financing (AF2) (TFB5182).   
 
This project with a long-term commitment contributes to land planning and management of a vast territory through the implementation of integrated 
actions. It promotes conservation, governance, and effective management of protected territories (protected areas, indigenous territories, Ramsar 
sites), preserving ecosystem connectivity, biological and cultural diversity, and the maintenance of ecosystem services. This contributes to national 
objectives linked to the Global Biodiversity Framework, the National Biodiversity Plan, and the conservation goals of Herencia Colombia (HeCo), 
among others. The project also works in deforested and degraded areas of the Amazon, supporting social participation and planning processes 
towards community forest economy and value chains around the products and services provided by forests and water resources. The project 
directly contributes to the transformation of four deforestation nuclei into Forest Development and Biodiversity Nuclei (NDFyB). This intervention is 
part of the National Strategy to Halt Deforestation and the National Restoration Plan. Finally, the project has made progress in establishing 
agreements with other sectors to promote public policy coherence that contributes to the Amazon’s integrated development. This includes 
agreements with the transportation, agriculture, and planning sectors regarding the development of municipal ordinance plans, road plans, and 
compliance with the Supreme Court Sentence 4320, which considered the Amazon as a subject of rights. 
 
The project's institutional arrangements continue to be one of its great successes to achieve the PDO of improving governance in a sustainable 
way. The arrangements deeply involve all relevant entities from the national and subnational environmental system in project execution, increases 
the institutional skills, and promotes collaboration within the institutions and with community and civil society organizations. This strengthening 
process will last beyond the project’s duration and will facilitate the implementation of new projects to be funded by the recently approved Fund for 
Life and Biodiversity, whose public resources will finance actions in areas synergistic with the project.  
 
The following positive achievements stand out: 
 
Component 1: Protected areas (PA) management and financial sustainability. (i) Six national PAs and three regional PAs improved their 
management effectiveness levels, adding up approximately 7 million hectares; (ii) Monitoring of deforestation and fire outbreaks continued, through 
flyovers, satellite imagery and prevention and control on the ground surveillance. (iii) Governance strengthening of indigenous and local 
communities; (iv) Progress in the declaration of the regional protected area Bajo Guayabero, particularly in the engagement and validation from the 
communities; (v) Development of Participatory Ecological Restoration (REP) processes, and signing of new food security agreements in indigenous 
territories; (vi) Promotion of spaces for dialogue among local communities, disseminating best practices in restoration and management of natural 
resources; (vii) Implementation of strategic lines prioritized within the management plans elaborated with the Mesa Ramsar Estrella Fluvial de 
Inírida (EFI) and the Asociación Indígena Ticoya in the Tarapoto Ramsar, including the work of the local communities as monitors and territory 
watchers. 
 
Component 2: Sustainable Forest and water management and use. (i) Prioritization and biophysical and socioeconomic characterization of the 
geographic areas and its local communities and organizations for the development of community forestry and forest management initiatives; (ii) 
Training to local communities in forest management, including the development of forest inventories and organizational entrepreneurial 
strengthening; (iii) Identification of local organizations to sign new conservation agreements, including community forestry, bioeconomy and 
ecotourism; (vi) Active and passive restoration in water recharge areas and biological corridors, considering traditional practices, information from 
phenological studies of priority native forest species, and technologies such as the use of solar energy systems for enclosures where restoration 
processes are carried out. 
 
Component 3: Governance, policies, and incentives. (i) Strengthening government institutions including providing technical assistance to municipal 
officials and local governments in adapting their land-use planning instruments; (ii) Support to the transport sector for the application of 
environmental criteria in the  approval, development and maintenance of tertiary roads; (iii) Progress in the consolidation of the Protocol for the 
Disabling of Illegal Transportation infrastructure and restoration of areas affected by the opening and operation of this type of access in the Amazon; 
(iv) Cartographic analysis of illegal land roads; (v) Monitoring the implementation of the Amazon Plan for Sustainable Intermodal Transportation 
(PATIS);  (vi) Development of new agreements with the Geographic Institute Agustín Codazzi (IGAC) to work on the Multipurpose Cadaster and 
with Rural Agricultural Planning Unit (UPRA) to analyze the dynamics of the formal and informal agricultural frontier. 
 
Component 4: Coordination, Management, Monitoring and Evaluation. (i) Management of the annual operating plan, procurement plan and 
project’s financial execution; (iii) Monitoring and analysis of deforestation by the Forest and Carbon Monitoring System, which reports a 69% 
decrease in deforestation estimated at the national level between January and September 2023 compared to the same period in 2022. The Institute 
of Hydrology, Meteorology and Environmental Studies (IDEAM) is piloting a restoration monitoring exercise, which is expected to be applied to the 
intervention areas; (iii) Participation of partner entities and the government in international events to promote the results of the project, exchange 
knowledge, strengthen capacities and contribute to the country's negotiations on international agreements; (iv) Progress in the implementation of 
the communication strategy via multiple media channels (website, social media, podcasts) for external dissemination of project results, as well as 
capacity building to networks of young leaders; (v) Continuous measurement of the degree of satisfaction of beneficiaries with the support provided 
by the project, with results indicating that 90% were satisfied.

    

Risks
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Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance -- Moderate Moderate 

Macroeconomic -- Moderate Moderate 

Sector Strategies and Policies -- Moderate Moderate 

Technical Design of Project or Program -- Moderate Moderate 
Institutional Capacity for Implementation and 
Sustainability -- Moderate Moderate 

Fiduciary -- Moderate Moderate 

Environment and Social -- Moderate Moderate 

Stakeholders -- Moderate Moderate 

Other -- Substantial Substantial 

Overall -- Substantial Substantial 

Results

PDO Indicators by Objectives / Outcomes

Management and governance for biodiversity conservation strengthened
IN01404222
►Terrestrial protected areas under improved management effectiveness (Hectare(Ha), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 7,067,367.00 7,056,335.00 7,084,558.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

According to the METT, six national PAs improved their management effectiveness even beyond set 
annual targets (corresponding to an increase in 176,547 hectares). In these national PAs, the increase in 
effectiveness corresponds significantly with the processes of strengthening governance with indigenous 
and local communities (PNN Serranía de Chiribiquete (75), PNN Alto Fragua Indi Wasi (67), Serranía 
Churumbelos (60), FPM Orito Ingi Ande Sanctuary (79), RNN Nukak (48), PNN Picachos (68), PNN 
Macarena (56), APR Miraflores Picachos (33), RFPN Serranía La Lindosa - Angosturas II (35), Área 
Protegida Regional Bajo Guayabero (26)). Management in two regional PAs could not improve as 
expected considering the deteriorated security conditions that constrained field work and the need to 
strengthen capacity given their recent declaration status.

IN01404223
►Areas under new or improved integrated sustainable management plans as a result of project activities (excluding PA) (Hectare(Ha), 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 10,110.00 2,009,237.00 2,009,237.00 3,010,855.00

Date 30-Dec-2016 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments: The value for the indicator did not vary in the past semester. However, main results included:  
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Forestry development. Progress is being made in the implementation of the government’s strategy for 
the containment of deforestation, specifically in the community engagement and diagnosis of the socio-
organizational situation in the targeted nuclei for forest development and biodiversity.
Forest areas under conservation agreements. During the semester, the extension of the forest 
hectares conserved under the conservation, restoration and non-deforestation agreements has been 
maintained. Monitoring compliance of the agreements was carried out using remote sensing and field 
visits. As a result of these actions, it is confirmed that a total of 25,177.6 hectares of forest have been 
maintained in an adequate state of conservation.
Management plans in indigenous reserves. The project continues the implementation of management 
plans in different indigenous reserves; and has stressed the need for dialogue when some communities 
have drifted apart. A key deliverable was the preparation of the ancestral ecological and ritual calendar of 
the Andoque de Aduche Reserve.
Management plan for the Ramsar sites Estrella Fluvial del Inírida (EFI) and Tarapoto Lakes. The 
project continued to support concerted actions with the communities of the EFI and Tarapoto Lakes 
wetlands, with the objective of implementing prioritized strategic lines of the management plan, including 
community monitoring and tourism.

Areas of environmental significance under legal protection increased
IN01404015
►New areas of environmental significance brought under legal protection (biodiversity conservation, avoided deforestation) (Hectare(Ha), 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 3,104,945.00 3,104,945.00 3,104,945.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

Although no new areas are reported, the process of declaring the regional area Distrito de Conservación 
de Suelos Bajo Guayabero has advanced with community dialogues. The environmental authorities and 
the national government are working with local communities to have their clearance on the following steps 
to constitute the PA, considering the state of land tenure. Support from national level institutions has been 
requested to manage risks associated with conflicts. 

Sustainable low carbon land use activities implemented
IN01404224
►Land area under sustainable landscape management practices (Hectare(Ha), Corporate)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 25,177.00 25,177.60 699,628.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

The area (25,177.6 ha) under sustainable management practices reported in the previous period was 
maintained. Users maintain their commitment to conservation by complying with the ACRND on a 
voluntary basis. Progress in identifying new areas is being made, specifically in new NDFyB. The 
deployment of subprojects and the engagement of new beneficiaries will accelerate the number of 
hectares under sustainable landscape management practices.

GHG emissions from avoided/reduced deforestation monitored
IN01404221
►GHG emission levels established annually for the Amazon Region by IDEAM (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1.00 1.00 1.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments: The project continues to measure greenhouse gas emissions from deforestation on an annual basis in 
accordance with the methodology implemented by IDEAM and the Ministry of the Environment. Latest 



The World Bank Implementation Status & Results Report
Forest Conservation and Sustainability in the Heart of the Colombian Amazon (P144271)

4/5/2024 Page 5 of 9

Public Disclosure Copy

data available reports that the deforested area in Colombia for 2022 was 123,517 hectares, 29.1% less 
with respect to the loss reported for the year 2021. The reduction of deforestation in the Amazon was 
37%, from the same period. This reduction is a significant advance for the country, contributing to the 
national goals contained in the National Development Plan (NDP).

Intermediate Results Indicators by Components

Component 1  - Protected Areas Management and Financial Sustainability
IN01404225
►Mechanism for funding of PA system in Colombia designed and operational (Colombia Heritage- HECO) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 1.00 1.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

The mechanism's closing conditions were met with the support of project resources and co-financing. With 
the mechanism in place, funding from the project (following the restructuring approved in January, 2024) 
will be executed as direct activities through the project's implementation, procurement and management 
mechanisms and contribute as well to HeCo’s goals.

IN01404228
►Leverage funding for the national financing mechanism for protected area system (Amount(USD), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 6,200,000.00 47,277,000.00 4,500,000.00

Date 30-Dec-2019 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

During this reporting period, PNN signed agreements for an additional $41 million from private funds to 
leverage the HeCo financing mechanism at national level. These funds will support activities towards 
HeCo’s conservation goals as well as the establishment of the technical, legal and administrative team 
necessary for the operation of HeCo. In addition, public resources from the collection of compensation 
measures from the mining and energy sector were used for the expansion and declaration of a PA in the 
Colombian Orinoco region. On October 10, 2023, the inter-administrative agreement between PNN and 
FPN was signed. This formalizes the role of FPN as the party in charge of the administrative management 
of HeCo’s resources channeled a transition fund.

Component 2 - Sustainable forest and water management and use
IN01404226
►Area of land restored (Hectare(Ha), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 1,707.00 1,707.00 3,877.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

No new hectares were reported this semester. The activities developed by the environmental authorities 
to advance in the fulfillment of this indicator were focused on replanting in areas that suffered from 
seedling mortality, technical monitoring of compliance and training in the agroforestry, restoration, and 
landscape management practices, as well as the maintenance of nurseries and enclosures. Exchanges 
on traditional knowledge for restoration and plant use were also delivered.

IN01404229
►Farmers reached with agricultural assets or services (Number, Corporate)

Baseline Actual (Previous) Actual (Current) End Target

Value 564.00 947.00 947.00 2,037.00
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Date 30-Dec-2019 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

No changes in the indicator as no new conservation, non deforestation and restoration agreements were 
signed. Producers are benefiting from the project with assets (materials, inputs and tools) and technical 
advisory services for the implementation of agroforestry practices. Work has progressed within the steps 
towards new agreements to be signed.
During this semester, the entities continue their efforts to increase the voluntary participation of women in 
the subscription and implementation of the ACRND, through the project's training and socialization 
activities. The aim is for communities and organizations to incorporate equity criteria when selecting 
project facilitators and assistants, thus promoting the inclusion of women in active roles. In addition 
logistical measures have been taken to ensure women attend and remain in the meetings; e.g. preparing 
more food during the meetings so women can take home to their families and do not need to leave early 
to cook. A simple action has caused a positive impact.

IN01404234
Farmers reached with agricultural assets or services - Female (Number, Corporate Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 229.00 340.00 340.00 917.00

Component 3 -Governance, Policies and Incentives
IN01404230
►Number of agreements w/ sectors driving deforestation on land-use plan, strat for integrated landscape manag, policies or regulations, 
signed and under implementa (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 17.00 18.00 13.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

A total of 18 agreements have been signed to date. The new agreement corresponds to the Memorandum 
of Understanding signed between the regional authority, CDA, the Ministry of the Environment and 
Sustainable Development, and the Governor's Office of Guaviare. The purpose of this memorandum is to 
formalize the application of environmental criteria, specifically the Green Infrastructure Road Guidelines 
(LIVV) and other technical guidelines, in the planning and preparation of studies and designs for road 
projects in all municipalities of the Guaviare department. All the other agreements and/or its results have 
been monitored and continue in place.

IN01404233
►Number of properties at the agricultural frontier that have been subject to zoning (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 20.00 313.00 313.00 313.00

Date 30-Dec-2016 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

This goal was met in the second semester of 2021. The Sinchi Institute continued to socialize the 
methodology and lessons learned in the following semesters to contribute to the processes of establishing 
contracts for forest resource use rights in forest reserve areas. A proposal was prepared to develop a map 
of the agricultural frontier.

Component 4 - Project Coordination, Management, Monitoring and Evaluation (M&E)
IN01404227
►Number of direct beneficiaries disaggregated by gender (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 14,500.00 14,630.00 15,738.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026
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Comments:

The indicator increased to 14,630 direct beneficiaries corresponding to 130 new people who received 
training as part of the readiness, diagnosis and initial planning exercises in the NDFyBs. The gap between 
men and women is being reduced, to the extent that progress is being made with activities led by women 
and the signing of by women.

IN01404231
Percentage of women (Percentage, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 42.30 44.00 45.00
IN01404232
►Strengthened capabilities of environmental authorities for forest monitoring according to specific action plans (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 9.00 9.00 9.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

Training developed by the SMByC continues to result in increased capacity of environmental authorities to 
generate accurate data on natural forest and deforestation at the national and regional levels. Between 
September and October 2023, four (4) training sessions were held with a total of 38 participants. In 
addition, socialization of deforestation monitoring results during the year 2022 and first quarter of 2023, 
with officials of the Deforestation and Climate Change Control Group of Cormacarena was done through a 
Virtual Workshop.

IN01404235
►Early warning system (deforestation alerts) in the Amazon region operational according to defined criteria (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 4.00 4.00 4.00

Date 21-Aug-2014 30-Dec-2022 29-Dec-2023 30-Sep-2026

Comments:

The IDEAM published bulletins No. 35 and 36 of regional Early Deforestation Alerts corresponding to 
Quarters II and III of 2023 respectively. These  are available on IDEAM’s publications portal 
(https://acortar.link/IB01Mh). Two bulletins were reported in the previous semester (Bulletin No. 33 and 34 
– October to December 2022 and January to March 2023 respectively), completing the target of 4 system 
reports per year.
Bulletins No. 35 and 36 show the critical sites of forest loss in regions within the Amazon. The information 
comes as a result of deforestation monitoring carried out for the departments of Caquetá, Putumayo, 
Meta, Guaviare, Guainía and Amazonas and in conjunction with the Environmental Authorities Regional 
and the national Parks Authority.

IN01404236
►Levels of satisfaction on the effectiveness and relevance of training and knowledge exchange events (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 92.00 90.00 80.00

Date 21-Aug-2014 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

A survey has been designed to measure satisfaction levels and applied to two pilot cases.  Project staff 
were trained by the Bank GEMS team to use KoboToolbox as the main instrument for digital application of 
the survey. Full implementation is set for the first quarter of 2022. The next steps include: (i) sharing the 
validated survey with project partners for their feedback and approval (ii) preparing the logistics and 
administrative requirements for their full implementation; (iii) defining the mechanism for information 
sharing; and (iv) undertake further training in GEMS for results´analysis.

IN01404237
►Grievances registered related to delivery of project benefits that are addressed (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 100.00 100.00 100.00

Date 30-Dec-2019 30-Jun-2023 29-Dec-2023 30-Sep-2026

Comments:

Since year 2016 a total of 98 requests have been received and solved, yet there are 2 requests that still 
need to be adequately documented in order to be cleared. This implies that 98% (96/98) of the grievances 
are classified as addressed. Project institutional partners have committed to certify the attention provided 
to these cases. During the current period, 12 requests were received and solved, mostly related to 
information queries and demand for project activities. Among these, a registered grievance of the 
Remolinos del Caguán community involved in conservation agreements was due to delays in their first 
payment of restoration incentives by a local financial agency.  This agency was illiquid at the time when 
rural participants claimed the payments.  In response, the project´s staff reached the agency to solve the 
situation by securing a better programming of future payments.

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P144271 TF-18478 Closed USD 10.40 10.37 0.03 10.37 0.00  100%  

P144271 TF-A5789 Effective USD 12.00 12.00 0.00 11.38 0.62   95%  

P144271 TF-B5182 Effective USD 18.37 18.37 0.00 2.55 15.82   14%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P144271 TF-18478 Closed 21-Jan-2015 21-Jan-2015 02-Mar-2015 30-Jun-2019 30-Jun-2019 

P144271 TF-A5789 Effective 31-Oct-2017 07-Nov-2017 07-Nov-2017 30-Jun-2022 30-Nov-2024 

P144271 TF-B5182 Effective 30-Apr-2021 13-May-2021 05-Oct-2021 30-Nov-2024 30-Sep-2026 

Cumulative Disbursements
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Restructuring History

Level 2 Approved on 21-Jun-2022 ,Level 2 Approved on 09-Jan-2024

Related Project(s)

P158003-Additional Financing Forest Conservation and Sustainability in the Heart of the Colombian Amazon Project ,P171227-Second Additional 
Financing for the Forest Conservation and Sustainability in the Heart of the Colombian Amazon Project


