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Energy Resilience for Climate Adaptation (GEF/SCCF) (P149522)

LATIN AMERICA AND CARIBBEAN | Belize | Energy & Extractives Global Practice  | 
Global Environment Project | Investment Project Financing | FY 2017 | Seq No: 3 | ARCHIVED on 19-Jan-2018 | ISR31085 | 

Implementing Agencies: Government of Belize, Ministry of Finance, Public Service, Energy and Public Utilities, Belize Electricity Limited (BEL)

Key Dates

Key Project Dates

Bank Approval Date:12-Sep-2016 Effectiveness Date:06-Dec-2016

Planned Mid Term Review Date:17-Dec-2018 Actual Mid-Term Review Date:--

Original Closing Date:31-Jul-2020 Revised Closing Date:31-Jul-2020

Global Development Objectives

Project Development Objective (from Project Appraisal Document)
The development objective of the proposed Energy Resilience for Climate Adaptation Project is to demonstrate solutions that enhancethe 
resilience of the energy system to adverse weather and climate change impacts. This will be collectively achieved by implementing a wide-
ranging and complementary set of activities that include pilot initiatives, infrastructure hardening, and analytical and planning efforts.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?
No

Name Previous Rating Current Rating

Progress towards achievement of PDO  Satisfactory  Moderately Unsatisfactory

Overall Implementation Progress (IP)  Moderately Satisfactory  Moderately Unsatisfactory

Overall Risk Rating  Moderate  Moderate

Implementation Status  and Key Decisions

Components

Name
Component 1: Long-Term Planning and Capacity Building for Adaptation:(Cost $2.79 M)

Component 2: Demonstration Measures to Enhance Resilience of Energy Sector:(Cost $8.44 M)

Component 3: Project Implementation Support and Information Dissemination for Knowledge Sharing:(Cost $0.59 M)

Overall Ratings
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The ERCAP has not been able to take off after a year of effectiveness and did not make any disbursement. The Bank Team is awaiting a response 
following the Management Letter to assess the way forward.

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  Moderate  Moderate  Moderate

Macroeconomic  Low  Low  Low

Sector Strategies and Policies  Moderate  Moderate  Substantial

Technical Design of Project or Program  Moderate  Moderate  Moderate
Institutional Capacity for Implementation and 
Sustainability  Substantial  Substantial  Substantial

Fiduciary  Moderate  Moderate  Moderate

Environment and Social  Low  Low  Low

Stakeholders  Moderate  Moderate  Moderate

Other  --  --  --

Overall  Moderate  Moderate  Moderate

Results

Global Environmental Objective Indicators
PHINDGEOTBL

 Methodologies and procedures to incorporate climate resilience in long-term planning of energy infrastructure and systems 
developed and adopted(Yes/No, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N N N Y

Date 01-Nov-2016 06-Jun-2017 27-Dec-2017 31-Jul-2020
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PHINDGEOTBL

 Transmission network segmented and protected against cascading line faults(Yes/No, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N N N Y

Date 01-Nov-2016 06-Jun-2017 27-Dec-2017 31-Jul-2020

PHINDGEOTBL

 Generation sources available for dispatch despite line faults(Number, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 5.00 5.00 5.00 7.00

PHINDGEOTBL

 Consumers with enhanced security of electricity supply (reduced outages) due to weather events(Number, Custom 
Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value -- 0.00 0.00 274,000.00

PHINDGEOTBL

 Generation capacity available for dispatch despite line faults(Megawatt, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 82.50 82.50 82.50 110.00
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PHINDGEOTBL

 Weak transmission sections in the system reinforced to be more resilient(Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 0.00 160.00

Date 01-Nov-2016 -- 27-Dec-2017 31-Jul-2020

Overall Comments

Intermediate Results Indicators
PHINDIRITBL

 Strengthened long-term planning capabilities for the energy sector (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 0.00 8.00

Date 01-Nov-2016 -- 27-Dec-2017 31-Jul-2020

PHINDIRITBL

 Improved availability of weather and hydrological information (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 0.00 29.00

Date 01-Nov-2016 -- 27-Dec-2017 31-Jul-2020
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PHINDIRITBL

 Appropriate technologies identified to be used for transmission line design for different terrain types (Yes/No, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N N N Y

Date 01-Nov-2016 27-Dec-2016 27-Dec-2017 31-Jul-2020

PHINDIRITBL

 Options for improving BEL's vegetation managment practices identified (Yes/No, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N N N Y

Date 01-Nov-2016 06-Jun-2017 27-Dec-2017 31-Jul-2020

PHINDIRITBL

 Regional stakeholder and citizen engagement conferences  held to evaluate and disseminate lessons learned and results 
achieved in project for enhancing energy resilience (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 0.00 2.00

Date 01-Nov-2016 -- 27-Dec-2017 31-Jul-2020

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P149522 TF-A2887 Effective USD 5.62 5.62 0.00 0.00 5.62 0%

P149522 TF-A2888 Effective USD 2.38 2.38 0.00 0.00 2.38 0%

Key Dates (by loan)
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Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P149522 TF-A2887 Effective 12-Sep-2016 22-Sep-2016 06-Dec-2016 31-Jul-2020 31-Jul-2020

P149522 TF-A2888 Effective 12-Sep-2016 22-Sep-2016 06-Dec-2016 31-Jul-2020 31-Jul-2020

Cumulative Disbursements

Restructuring History  

There has been no restructuring to date.

Related Project(s)

There are no related projects.


