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Zambia Integrated Forest Landscape Project (P161490)

AFRICA | Zambia | Agriculture Global Practice  | 
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 2 | ARCHIVED on 09-May-2018 | ISR31547 | 

Implementing Agencies: Ministry of National Development Planning (MoNDP), Ministry of Finance, Eastern Province Provincial Administration

Key Dates

Key Project Dates

Bank Approval Date:04-May-2017 Effectiveness Date:30-Jan-2018

Planned Mid Term Review Date:14-Sep-2020 Actual Mid-Term Review Date:--

Original Closing Date:31-Aug-2022 Revised Closing Date:31-Aug-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
To improve landscape management and increase environmental and economic benefits for targeted rural communities in the Eastern Province 
and to improve the Recipient’s capacity to respond promptly and effectively to an Eligible Crisis or Emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?
No

Name Previous Rating Current Rating

Progress towards achievement of PDO  Satisfactory  Satisfactory

Overall Implementation Progress (IP)  Satisfactory  Satisfactory

Overall Risk Rating  Substantial  Substantial

Components

Name
1. Enabling environment:(Cost $6.35 M)

2. Livelihood and low-carbon investments:(Cost $23.30 M)

3. Project management:(Cost $3.15 M)

4. Contingent emergency response

Overall Ratings

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



The World Bank Implementation Status & Results Report
Zambia Integrated Forest Landscape Project (P161490)

5/9/2018 Page 2 of 9

Public Disclosure Copy

Public Disclosure Copy

Implementation Status  and Key Decisions

Effectiveness was declared on 29 January 2018. The project launch took place on 16 February 2018 in Chipata, Eastern Province. On-boarding of the 
staff took place during the previous week. Subsequent to the World Bank's mission in February, the project implementation teams have been focused 
on processing the withdrawal applications and finalizing for Bank approval the Annual Work Plan and Budget and Procurement Plan. Project 
investments will begin in the week of May 16.  A Withdraw application was made and funds paid in project account on April 4, 2018. 

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  Substantial  Substantial  Substantial

Macroeconomic  Substantial  Substantial  Substantial

Sector Strategies and Policies  Substantial  Substantial  Substantial

Technical Design of Project or Program  Substantial  Substantial  Substantial
Institutional Capacity for Implementation and 
Sustainability  Substantial  Substantial  Substantial

Fiduciary  Moderate  Moderate  Moderate

Environment and Social  Substantial  --  Moderate

Stakeholders  Substantial  Substantial  Substantial

Other  --  --  --

Overall  Substantial  Substantial  Substantial

Results

Project Development Objective Indicators
PHINDPDOTBL

 Forest area under sustainable management practices (Hectare(Ha), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 66,000.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDPDOTBL

 Agricultural area under climate-smart agricultural practices (Hectare(Ha), Custom)
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Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 59,000.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDPDOTBL

 Crop yield increase for selected crops (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 30.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDPDOTBL

 Maize (Metric tons/year, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 1.60 0.00 0.00 2.08

PHINDPDOTBL

 Soybeans (Metric tons/year, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.90 0.00 0.00 1.17

PHINDPDOTBL

 People in targeted communities with increased monetary and non-monetary benefits (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 40,000.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022
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PHINDPDOTBL

 Share of which women (Percentage, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 30.00

Overall Comments
No data are entered for any of the monitoring indicators as investments have not yet begun. However, the date for the actual target is changed to 
reflect the date for the last supervision mission.

Intermediate Results Indicators
PHINDIRITBL

 Direct project beneficiaries (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 214,955.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 Female beneficiaries (Percentage, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 30.00
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PHINDIRITBL

 Validation of manual for identification, demarcation, recording and updating of customary rights in rural areas (Yes/No, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N N N Y

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 Key instruments to establish the enabling environment for emission reduction payments prepared and adopted (Number, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 8.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 ERPA agreed and signed by GRZ and Trustee (Yes/No, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N N N Y

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 Net reduction in deforestation measured as effectiveness index of activities supported by project (Hectare(Ha), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 24,170.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022
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PHINDIRITBL

 Area covered by integrated land use plans which were consulted and agreed (Hectare(Ha), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 52,000.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 Partnerships between ZIFLP and private sector companies established (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 Agreements signed between community forest management groups and the Forestry Department (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 15.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 Farmers adopting improved agricultural technologies (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 59,103.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022
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PHINDIRITBL

 Share of which women (Percentage, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 30.00

PHINDIRITBL

 Enabling environment for improved wildlife conservation and community engagement diagnostic tool (index) (Percentage, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 48.00 0.00 0.00 65.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 Management Effectiveness Tracking Tool (METT) score for Lukusuzi National Park (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 30.00 0.00 0.00 60.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

PHINDIRITBL

 Grievances registered related to delivery of project benefits that are actually addressed (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022
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PHINDIRITBL

 Percent of satisfactory quarterly project interim unaudited financial and monitoring reports submitted (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 20-Apr-2017 10-Aug-2017 23-Feb-2018 15-Aug-2022

Overall Comments
No data are entered for any of the monitoring indicators as investments have not yet begun. However, the date for the actual targets have been 
changed to reflect the date of the last supervision mission

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P161490 IDA-60380 Effective USD 17.00 17.00 0.00 1.17 17.12   6.4%

P161490 TF-A4645 Effective USD 7.75 7.75 0.00 0.00 7.75 0%

P161490 TF-A4646 Effective USD 8.05 8.05 0.00 0.55 7.50   6.9%

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P161490 IDA-60380 Effective 04-May-2017 13-Sep-2017 30-Jan-2018 31-Aug-2022 31-Aug-2022

P161490 TF-A4645 Effective 04-May-2017 13-Sep-2017 30-Jan-2018 31-Aug-2022 31-Aug-2022

P161490 TF-A4646 Effective 04-May-2017 13-Sep-2017 30-Jan-2018 31-Aug-2022 31-Aug-2022

Cumulative Disbursements
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Restructuring History

There has been no restructuring to date.

Related Project(s)

P157521-Zambia Integrated Forest Landscape Project (GEF)


