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LATIN AMERICA AND CARIBBEAN | Peru | Environment & Natural Resources Global Practice  | 
Global Environment Project | Investment Project Financing | FY 2014 | Seq No: 10 | ARCHIVED on 26-Jun-2018 | ISR32737 | 

Implementing Agencies: PROFONANPE, SERNANP

Key Dates

Key Project Dates

Bank Approval Date:06-Dec-2013 Effectiveness Date:21-Apr-2014

Planned Mid Term Review Date:31-Oct-2016 Actual Mid-Term Review Date:23-Sep-2016

Original Closing Date:31-Mar-2019 Revised Closing Date:31-Mar-2019

Global Development Objectives

Global Environmental Objective (from Project Appraisal Document)
The Global Environmental Objective/ Project Development Objective of the project is to improve the overall management of marine and coastal 
ecosystems of the Guano Islands, Islets, and Capes National Reserve System of Peru (RNSIIPG) and protect its biological diversity in pilot 
sites.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?
No

Name Previous Rating Current Rating

Progress towards achievement of PDO  Moderately Unsatisfactory  Moderately Satisfactory

Overall Implementation Progress (IP)  Moderately Satisfactory  Moderately Satisfactory

Components

Name
Component 1: Institutional strengthening. This component will build capacity at SERNANP and other institutions involved in the manag ement of 
marine and coastal resources.:(Cost $6.90 M)
Component 2: Collaborative regional management. The project will develop socially viable marine management models through locally im plemented 
collaborative subprojects in 11 pilot sites:(Cost $4.22 M)
Component 3: Monitoring and evaluation of biodiversity; management effectiveness; collaborative subprojects; and safeguards and admi nistrative 
monitoring.:(Cost $4.38 M)
Component 4: Project management. Administrative and financial management of the Project.:(Cost $0.42 M)

Overall Ratings
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Overall Risk Rating  Moderate  Moderate

Implementation Status  and Key Decisions

The overall capacity for managing the Reserve continues to be strengthened. An integrated management system is in place, which is well aligned 
with the Master Plan of the Reserve, and SERNANP’s capacity continues to be reinforced through a series of training and know-how exchange 
activities.
Further, SERNANP continues to proactively facilitate the operation of the Reserve’s Management Committee. This Committee is the core 
participatory instance, in which all relevant stakeholders take part, and is responsible for the implementation of the Master Plan, and thus, is playing 
a central role in the implementation of the CS.
 
For Component 2, all Collaborative Sub-projects (CS) have begun in all 10 pilot sites and are in different stages of implementation (to date 23-46% 
of expected activities have been completed). Remaining challenges are related to the complexity of participatory stakeholder approaches, which 
often require more time than originally envisioned. This is expected to increase the local ownership and ultimately sustainability of activities.
 
Considerable progress has been made under component 3 to improve biological monitoring in different pilot areas. The technical capacity to 
facilitate implementation and monitor the progress made by the project still requires strengthening.
 
Component 4, 80% of revenues of the endowment fund are to be made available to the reserve immediately after September 30 of each year to 
ensure that these resources can be used to finance activities defined in a complementary Annual Operating Plan.

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  --  Moderate  Moderate

Macroeconomic  --  Low  Low

Sector Strategies and Policies  --  Low  Low

Technical Design of Project or Program  --  Moderate  Moderate
Institutional Capacity for Implementation and 
Sustainability  --  Moderate  Moderate

Fiduciary  --  Moderate  Moderate

Environment and Social  --  Moderate  Moderate

Stakeholders  --  Moderate  Moderate

Other  --  --  --

Overall  --  Moderate  Moderate

Results

Global Environmental Objective Indicators
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PHINDGEOTBL

 Areas brought under enhanced biodiversity protection (ha)(Hectare(Ha), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 817.00 1,299.00 1,299.00 2,952.00

Date 18-Oct-2013 11-Apr-2018 06-Jun-2018 31-Mar-2019

Comments
As part of the Project’s restructuring, the methodology to assess this indicator was modified, to measure the impact of the project on marine 
areas in the Reserve. The indicator is measured using a methodology developed by SERNANP (“Effects Generated by Activities “), which 
identifies four possible impacts on biodiversity, (i) habitat loss, (ii) overexploitation of resources, (iii) pollution, and (iv) displacement of native 
species as a result of the introduction of exotic ones) and 13 anthropogenic activities, generating these impacts (e.g., fishing, tourism, etc.). 
The indicator value of 1,299 hectares refers to areas in project pilot sites that have been monitored at least (i) once during 2017 within 
remote areas (e.g., Lobos de Afuera island), or (ii) once a week in areas with easier access (e.g., Punta Coles). Of the total land area 
monitored in 2017, only 8.3% were affected by any of the four impacts indicated above. It is important to note that the current methodology 
only assesses land areas, which could underestimate impacts. With support of the Project, the tool is currently being improved to include 
marine area.
The use of drones (procured under the Project) has increased the monitoring capacity of SERNANP, as their use has (i) facilitated 
monitoring of less accessible areas (at lowers cost); (ii) increased overall area covered, and (iii) provided relevant information for decision 
making (e.g., when and where to grant access to AGRORURAL for guano extraction).

PHINDGEOTBL

 Score of SERNANP’s monitoring tool “participation radar”(Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 49.00 39.00 60.00

Date 15-Dec-2016 11-Apr-2018 06-Jun-2018 31-Mar-2019

Comments
Measuring this indicator is done through a tool developed by SERNANP (“Participation Radar”). The tool assesses participatory 
management in protected areas through seven variables (e.g., stakeholders’ participation in the management process, existence of 
communication and information mechanism, among others). The radar was first applied at the national level (resulting in a baseline value of 
49). The second time the radar was applied at decentralized level, resulting in a score of 39. It was agreed that future measures would be 
done at the level of sub-committees, which are the most decentralized management bodies and have a different dynamic compared to the 
national and decentralized levels. The current value of the radar at the sub-committee level (taken for 11 of 20 sub-committees) is 26.1). It is 
important to note that these scores cannot be compared (the group assessed has changed and there have been other changes introduced to 
the variables, including the addition of a gender variable). The CS are contributing to increase the engagement of those 50% of the sub-
committees, that are located in pilot sites prioritized by the Project, thus, the evolution of future measurements at the sub-committee level will 
be crucial. 
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PHINDGEOTBL

 Contribute to maintain the Humboldt penguin population(Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 8,000.00 7,364.00 7,364.00 8,000.00

Date 18-Oct-2013 11-Apr-2018 06-Jun-2018 31-Mar-2019

Comments
The Project has limited direct influence over this indicator, as it only provides support to activities of control and surveillance. In addition, the 
measurement is taken for the entire Reserve, while the Project is only working in 10 of the 25 sites of the Reserve. However, while the value 
of the indicator is limited for the Project, measuring it is important. This in particular, since over time, collected data will serve to assess 
trends in the Penguin population compared with the baseline. Further, it will be possible to determine the existence of correlations with other 
external variables affecting the population.

Overall Comments

Intermediate Results Indicators
PHINDIRITBL

 Improvement in marine and coastal management effectiveness compared to baseline as measured by METT (Percentage, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 51.70 51.70 35.00

Date 18-Oct-2013 11-Apr-2018 06-Jun-2018 31-Mar-2019

Comments
The GEF Biodiversity Tracking Tool (METT) methodology assesses 40 different indicators, measuring progress in achieving the impacts 
and outcomes established at the Reserve level. The management of the Reserve shows improvement in nine of these indicators, seven to 
which the Project has contributed substantially (e.g., control and surveillance, planning, education, and equipment). This has been 
measured three times so far. The first measurement (58 points) used a slightly different methodology from the second and third 
measurements. If only the 2nd and 3rd measurements are considered (77 and 88 points, respectively), the improvement in management is 
equivalent to 14.3%; nevertheless, if compared to the first measurement, the value adds up to 51.7%.



The World Bank Implementation Status & Results Report
Peru Strengthening Sustainable Management of the Guano Islands, Isles and Capes National Reserve System 
Project (P129647

6/26/2018 Page 5 of 8

Public Disclosure Copy

Public Disclosure Copy

PHINDIRITBL

 Staff members of SERNANP, other government agencies and local communities' actors trained (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 10.00 209.00 363.00 320.00

Date 18-Oct-2013 11-Apr-2018 06-Jun-2018 31-Mar-2019

Comments
The Project has provided capacity building to 363 people in the form of (i) training on a variety of topics related to the management of 
marine protected areas, and (ii) supported the exchange of experiences on management of marine and tourist resources. Beneficiaries of 
the capacity building include personnel of SERNANP and allied institutions, as well as local actors. Of the 363 people, 235 were men and 
128 were women. Likewise, the Collaborative Subprojects are formulating their programs to strengthen the capacities of local actors, which 
are being implemented and due to be accounted for.

PHINDIRITBL

 Number of planning and management instruments developed and implemented (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 6.00 6.00 11.00

Date 18-Oct-2013 11-Apr-2018 06-Jun-2018 31-Mar-2019

Comments
This indicator considers the number of instruments to which the Project has contributed for the planning and management of the RNSIIPG. 
It includes the master plan of RNSIIPG, the detailed zoning of the pilot sites (Lobos de Tierra, Ballestas, Punta Salinas and Don Martín) and 
other specific planning instruments, such as the tourist diagnosis of Asia Island.

PHINDIRITBL

 Endowment established and capitalized (Amount(USD), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 2,145,189.73 2,121,445.00 4,000,000.00

Date 18-Oct-2013 29-Dec-2017 06-Jun-2018 31-Mar-2019

Comments
The endowment fund was established two years ago and initially capitalized only with the resources from the GEF (USD2 million). Since 
then, the endowment fund has had a cumulative net return up to March 2018 of USD 121,445, of which USD 85,000 will be withdrawn, for 
the first time, to finance during 2018 activities that will strengthen the Reserve’s Management Committee. The additional USD 2 million that 
will complement the endowment fund, through another project funded by KfW (PAN III), will become available during the second semester 
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of 2018. The additional resources will be managed according to specific guidelines defined by KfW that will differ in some aspects from the 
endowment fund created within the framework of the GEF Project. It is therefore expected that these resources will be managed in a 
separate fund. Proceeds from investment returns will support the work at the RSNIIPG, and also two additional areas belonging to the 
Humboldt current.

PHINDIRITBL

 Number of persons benefiting from project activities (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 309.00 1,452.00 3,570.00

Date 21-Oct-2013 11-Apr-2018 06-Jun-2018 31-Mar-2019

Comments
The Project has proposed a methodology and criteria for a more objective identification of beneficiaries which will be applied as a standard 
methodology by SERNANP. A document will be prepared in this regard. The number of direct beneficiaries to date has been estimated at 
363, and when indirect beneficiaries are included, this number increases to 1452.

PHINDIRITBL

 Number of cooperation mechanisms established (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 3.00 3.00 3.00

Date 18-Oct-2013 11-Apr-2018 06-Jun-2018 31-Mar-2019

Comments
The cooperation agreements established within the Project framework are between SERNANP and IRD, AGRORURAL and IMARPE.
 
Under the agreement with IRD, a research project to assess the impacts of tourism activities on the population of sea lions was conducted. 
This work was carried out in Punta Coles, Ballestas and Palomino Islands. The results of the study in Punta Coles are being used as 
technical inputs for the opening of Punta Coles to tourism in a sustainable manner. The reports for the other two areas are in the process of 
preparation.
With respect to AGRORURAL agreement, a work plan was prepared for its implementation. This plan has been partially implemented 
focusing on the topics of environmental monitoring, control and surveillance, and guano management. The continuation of the 
implementation of the agreement is being resumed with the new AGRORURAL authorities.
The most recent agreement subscribed was with IMARPE (2017). SERNANP is currently coordinating with IMARPE for the preparation of 
the detail work plan to the agreement. The agreement seeks to facilitate the exchange of information between both institutions in order to 
facilitate research projects.
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Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P129647 TF-15896 Effective USD 8.92 8.92 0.00 5.69 3.23   64%

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P129647 TF-15896 Effective 11-Feb-2014 11-Feb-2014 21-Apr-2014 31-Mar-2019 31-Mar-2019

Cumulative Disbursements
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Restructuring History  

Level 2 Approved on 21-Apr-2017

Related Project(s)

There are no related projects.


