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The CI-GEF Project Agency Project Implementation Report (PIR) is composed of six sections: 

Section I:    Project Implementation Progress Status Summary: provides a brief summary of the project as well as the 
implementation status and rating of the previous and current fiscal years; 

Section II:   Project Results Implementation Progress Status and Rating: describes the progress made towards achieving the 
project objective and outcomes, the implementation rating of the project, as well as recommendations to improve 
the project performance, when needed; 

Section III:  Project Risks Status and Rating: describes the progress made towards managing and mitigating project risks, the 
project risks mitigation rating reassessment as needed, as well as recommendations to improve the management of 
project risks; 

Section IV:  Project Environmental and Social Safeguards Implementation Status and Rating: describes the progress made 
towards complying with the Environmental & Social Safeguards and the Plans prepared during the PPG phase, the 
safeguard plans implementation rating, as well as recommendations to improve the project safeguards; 

Section V:  Project Implementation Experiences and Lessons Learned: describes the experiences learned by the project 
managers and the lessons learned through the process of implementing the project; and 

 



1 
 

SECTION I: PROJECT IMPLEMENTATION PROGRESS STATUS SUMMARY 
 

 PROJECT SUMMARY 

This is a foundational project, focused on establishing the enabling conditions and initiating the implementation of a formal MPA 
network in Ecuador. The project will contribute to executing priority actions of the MPA network’s ten-year strategic plan within the 
new framework established by the new General Code of the Environment (COA in Spanish) which mandates the development of a 
new management arrangement for the national system of protected areas (SNAP in Spanish). The project objective is “to substantially 
improve the conservation and sustainable use of marine and coastal biodiversity through an effective coastal and marine protected 
areas network on mainland Ecuador”. It is expected that, at the end of the project, the network will be fully operational. The project 
is organized into three components.  
Component 1. Lay the groundwork for efficient MPA network operation. 
This component focuses on establishing the foundations for MPA network operation and it has three outcomes: (i) MPA operation, 
(ii) surveillance, enforcement, and prosecution, and (iii) sustainable financing. 
Component 2. On-the-ground active learning. 
This component will focus on practical learning generating lessons and experience on integrating MPAs into the coastal ecosystem 
and therefore to advance MPA network development. The pilots of this component will serve as governance examples for MPA 
management. 
Component 3. Strengthening connectivity of mangroves with inland ecosystems within the MPA network. 
This component will focus on laying the foundation for the MPA network’s inland connectivity. It is expected that these actions will 
contribute to mainstreaming the concepts of ecological connectivity into coastal and marine conservation by raising key stakeholders’ 
awareness and developing practical experience and guidelines. 

 
PRIOR PROJECT IMPLEMENTATION STATUS (FY20) 

In FY20 the project has shown progress with regards to the Objective Indicators A and B, the OSPAR metrics have increased from 
2% to 4%, respectively, while the MPA network Biodiversity Tracking Tool METT GEF 6 has gone up from 55% to 59%. The 
assessment tools have shown a small improvement if compared with the baseline, this is mainly due to the direct and indirect 
strategies the project has implemented through its activities and those from its counterparts in terms of technical assistance, 
capacity building, and equipment. 
 
In FY20 the project made important progress in four main areas: institutional and administrative arrangements, control and 
surveillance, sustainable financing, and the implementation of the work plans agreed with the core working groups for the pilots 
of components 2 and 3.  Within the framework of component 1, the Ecuador Azul subaccount was capitalized with GEF and Walton 
Family Foundation funds; and it generated its firsts revenues of a total of USD 139,000. These revenues were included in the 
annual operational management plan of 5 MPAs. Furthermore, the COA established the development of regulations for which the 
project has supported the preparation of the fishing and aquaculture technical norm and has supported the development of 3 
tourism regulations in protected areas that require its formal adoption and that will become important inputs for the creation of 
future ministerial agreements. Additionally, within the scope of special conservation areas, MAATE approved the Ministerial 
Agreement No. MAE-2020-0019, which provides the guidelines to design, establish, and manage the connectivity corridors, 
promoting the protection of greater extensions of natural areas. Regarding the capacity-building efforts, the project has sought to 
enhance the technical capacities of park-rangers in themes such as control and surveillance, operations in the coastal zone, and 
the open sea. It has also designed specialized courses for judges and prosecutors that will be in charge of applying the law. Through 
project partners (WildAid) the MPAs have received constant technical assistance in their daily operations and their operational 
capacities have been strengthened through the provision of equipment to the protected areas, MPA facilities improvements, and 
the development of management tools (2 control and surveillance plans). For component 2, the core working groups have 
successfully consolidated and are currently implementing the work plan developed in Y1. Within this context, the project has made 
important advances on the construction of institutional arrangements, which will help into the consolidation of formal and informal 
governance arrangements with local governments; develop technical tools for regulating the beach usage; and implement 
communication strategies that aim to achieve behavioral changes on service providers, tourists, and local users. Furthermore, for 
component 3, the project has also made important progress on building institutional and community arrangements to achieve the 
connectivity between the mangrove and interior forests; and it is currently working on tools that will promote the protection and 
conservation of natural spaces through the sustainable use and custody agreements of mangrove forests and municipal ordinances 
that seek to declare special areas of conservation. 
Regarding the safeguard plans, the stakeholder engagement plan has required the project to maintain a constant introduction 
process for authorities, considering the project has dealt with four government administrations within one year of operations. This 
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activity has been key to ensure the support of new authorities to the project and its activities. Additionally, the project has kept 
incoming authorities informed about the project through different types of meetings such as committees, executive meetings, or 
network meetings; the project has continued insisting on reaching a formal agreement with shrimp factory owners, but it has not 
been possible, however, he committed to facilitating the access to the project team to continue with its activities. For gender 
mainstreaming, the project has developed several products that will need to be implemented and mainstreamed during the FY21. 
The grievance mechanism has been fully implemented, and is available through the Ecuador website platform. However, no 
complaints have been received to date. 
The main challenges that the project has faced are the constant change of authorities within the MoE, the merging and 
restructuring process of the new Ministry of Environment, Water and Ecological Transition (MoEW), and the disappearance of the 
Undersecretary of Coastal Management, who was the technical counterpart of the project. Within this context, the project has 
requested the Ministry of Environment, Water and Ecological Transition appoint a Project National Director. This necessary role 
within the governance structure of the project provides the approval of specific processes. The COVID-19 pandemic and its 
associated restrictions set by the government across the country affected the last four months of FY20, slowing down and limiting 
the actions of the project around the formal adoption of the management tools and legal instruments developed, the updating 
process of the National System of Protected Areas (SNAP) Strategic Plan, the on-going hiring processes, and the execution of 
committees’ meetings. Likewise, restrictions delayed the tender processes to purchase the boats, outboard motors, and 
communications systems, causing the non-execution of USD 410.000 from the budget. Despite this situation, the PMU requested 
permission to the CI-GEF Agency to continue with the administrative and negotiation processes and so be able to sign the contracts 
as soon as the restrictions were lifted. Strategic partners such as WildAid and FIAS have not been able to continue with some of 
the processes (training, technical assistance, diagnosis) that were planned for Y2. Similarly, the situations above mentioned 
prevented the team from accessing the direct intervention zones, provoking that at least 80% of processes from components 2 
and 3 were put on standby, considering they are strategically designed to be implemented in the field. Consequently, 
approximately 40% of the budget planned for FY20 will not be executed while around 70% of the project activities are on standby.  
Finally, it is important to mention that the project has supported MAATE during this pandemic by donating safety and security 
equipment for the protected areas. Adaptive measures the project implemented related to COVID-19 restrictions are identifying 
those activities that can continue virtually such as the development of documents; procurement and hiring processes, report 
drafting; maintaining virtual meetings with stakeholders and authorities to follow-up activities established within the workplans; 
organize weekly or quarterly meetings with the team using virtual platforms, depending on the needs. The project is ready to 
continue activities of C1, C2, and C3 pilots in the priority areas such as the promotion of legal instruments that need to be officially 
adopted, the development of management and conservation tools, procurements processes, adoption of local regulations, signaling 
process of beaches, and strengthening local capacities. 

 
CURRENT PROJECT IMPLEMENTATION STATUS (FY21) 

In FY21, the project has shown progress with regards to the Objective Indicators A and B, the OSPAR metrics have increased 
significantly from 36,55% (FY20) to 52,68% (FY21)). The assessment tools have shown a significant improvement compared to the 
baseline (an increase of 26.87%.). This is due to the direct and indirect strategies the project has implemented through its activities 
and those from its counterparts in terms of technical assistance, capacity building, and equipment. Overall, the integration of MPA 
actions with those from local authorities has promoted a greater commitment and involvement from stakeholders, especially at the 
local level. 
 
In FY21 the project made important progress in two principal areas: 1. control and surveillance and 2. sustainable financing. However, 
it has also faced important obstacles to establish institutional and administrative arrangements that consolidate the MPA Network 
within the SNAP, especially due to COVID-19 and the country's political situation. The project has implemented partially the 
workplans agreed with the core working groups for the pilots of components 2 and 3.  
 
 Within the framework of component 1, the Ecuador Azul subaccount was capitalized with an additional USD 500.000 from Walton 
Family Foundation funds, having a total fund of 5.5 million dollars fund; and it generated revenues for the 2020 period of USD 
624,269. The PMU has continued working with MPA responsible for properly allocating these revenues in the annual operational 
management plan of the 5 MPA pilots. Regarding capacity-building efforts, the project certified 63 additional MPA officers as “Sea 
People”, entitling them legally to perform control and surveillance tasks on board. Additionally, during this fiscal year the project 
donated 5 boats fully equipped, 2 motors and 3 navigation kits to 9 MPAs and installed the first phase of the Radio Communication 
System designed during the FY20, setting an important milestone for the project, considering this will strengthen the control and 
surveillance operations.  
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Furthermore, jointly with project partners like WildAid, the MPAs have received constant technical assistance in their daily operations 
and have strengthened their operational capacities through the provision of equipment, the improvement of MPA facilities and the 
development of management tools such as two control and surveillance plans and the subscription of two operational addenda 
between the Coast Guards from El Oro and the Ecological Reserve Arenillas; and REMACOPSE and the Salinas Port Captaincy to 
reinforce the control and surveillance operations in these two MPA.  
 
For component 2, developing local management tools jointly with the core working groups has been key to regulate the actions of 
MPA and local authorities integrally. It has also promoted the improvement of the relationships among stakeholders, conflict 
reduction, the adoption of a governance structure and the commitment of actors towards a common good. Within this context, two 
Management Plans of the beach and its adjacent zone were developed for Punta Carnero and Playas Villamil and they have already 
been delivered to the Municipality of Salinas and Playas, so they can be mainstreamed into the local management tools that seek to 
integrate actions from the central and local level and so work together in specific issues such as solid residues, zoning, control and 
surveillance, visitors' management, buffer zones, etc. The project has provided technical and legal advice to Municipalities to review 
and adjust the cooperative agreements between the local authorities and the Ministry of Environment, Water and Ecological 
Transition. Technical comments were provided to the Ordinances of Playas that aim to regulate the productive activities of the city 
and its environmental quality. In addition, the project supported the signaling process of both pilots as a key activity to manage and 
regulate the space of high touristic and fishery influx. The communication strategy continues being implemented, with the 
development of videos and construction of signboards, with the main objective of achieving a behavioral change on service providers, 
tourists, and local users.  
 
For component 3, the project has also made important progress in developing management and conservation tools to protect the 
Isla Seca Dry Forest and the mangrove forest from La Loma; it has also provided technical assistance to activate the existing 
management tools for the mangrove located next to Isla Seca Forest and evergreen forest from La Loma. Similarly, an inventory of 
priority sites to intervene in conservation/restoration of connectivity between mangroves and terrestrial habitats was prepared.  
 
Regarding the safeguard plans, the stakeholder engagement plan has required the project to maintain a constant information flow 
process for authorities. In this case, the project has dealt with four new administrations and four changes of the National Project 
Director within one year of operations. This activity has been key to ensure the support of new authorities to the project and the 
activities it is carrying out. The project has kept incoming authorities informed about the project through different types of meetings, 
such as committees and virtual meetings. For gender mainstreaming, the project has already hired the consultant to train the staff, 
MPA officers and organizational leaders from pilot 2. The grievance mechanism has been fully implemented and it is available through 
the CI Ecuador website. However, no complaints have been received to date.  
 
The main challenges that the project continues facing is the constant change of authorities within the Ministry of Environment, 
Water and Ecological Transition (MAATE) and recently the new government elected in May 2021. Within this context, the project 
has requested the MAATE the appointment of focal points for the different activities that require a jointly review between the 
project and the Ministry.  Activities that have not been able to continue are those related to the financial management output, 
these are the implementation of spending management and funding resources (C1). The COVID-19 pandemic and its associated 
restrictions, as well as the transition phase of the new government, has continued slowing down and limiting in some cases the 
actions of the project around the formal adoption of the management tools and legal instruments developed, the updating process 
of the National System of Protected Areas (SNAP) Strategic Plan, the on-going hiring processes and the execution of committees’ 
meetings to agree on the new governance structure of the project and take decisions on specific activities. Despite the various 
insistences and the multiple offerings of technical advice that the project has made to the Ministry, the expedition of these tools 
continues being on standby.  
 
Although the team has been able to access direct intervention zones, COVID outbreaks have posed restrictions in some of the 
places where the pilots are implemented, and in some cases virtual meetings continue being the mechanism to agree on actions 
to carry out different activities. Consequently, approximately 40% of the budget planned for FY21 was not executed, especially 
those budget lines related to travels and meetings. It is important to mention that the project has supported MAATE during this 
pandemic by raising an emergency fund of USD 350.000, for the 5 Walton areas that are beneficiaries of Ecuador Azul. The project 
continues implementing adaptive measures related to COVID restrictions. 

 
SUMMARY: PROJECT IMPLEMENTATION PROGRESS STATUS 
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PROJECT PART 
PRIOR FY20 

IMPLEMENTATION PROGRESS 
RATING 

CURRENT FY21 
IMPLEMENTATION PROGRESS 

RATING1 
RATING TREND2 

OBJECTIVE S S Unchanged 

COMPONENTS AND 
OUTCOMES  

S MS Decreasing 

ENVIRONMENTAL & 
SOCIAL SAFEGUARDS 

 HS HS Unchanged 

 
 

PROJECT RISK RATING3 

RISKS M S       Increasing 
 

 
1 Implementation Progress (IP) Rating: Highly Satisfactory (HS), Satisfactory (S), Moderately Satisfactory (MS), Moderately Unsatisfactory (MU), 

Unsatisfactory (U), and Highly Unsatisfactory (HU). For more details about IP rating, please see the Appendix I of this report 
2 Rating trend: Improving, Unchanged, or Decreasing 
3 Risk Rating: Low (L), Moderate (M), Substantial (S), High (H) 
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SECTION II: PROJECT RESULTS IMPLEMENTATION PROGRESS STATUS AND RATING 
This section describes the progress made towards achieving the project objective and outcomes, the implementation progress rating of the project, as well as 
recommendations to improve the project performance. This section is composed four parts: 

a. Progress towards Achieving Project Expected Objective: this section measures the likelihood of achieving the objective of the project 
b. Progress towards Achieving Project Expected Outcomes (by project component) 
c. Overall Project Results Progress Rating, and 
d. Recommendations for improvement 

a. Progress towards Achieving Project Expected Objective:  

This part of the report assesses the progress in achieving the objective of the project. 

PROJECT OBJECTIVE: To substantially improve the conservation and sustainable use of marine and coastal biodiversity through an effective coastal and marine protected 
areas network in mainland Ecuador 

 

OBJECTIVE INDICATORS END OF YEAR INDICATOR STATUS PROGRESS 
RATING4 COMMENTS/JUSTIFICATION 

Indicator a: MPA network self-
assessment checklist. Unweighted 
Overall Score. 

23.33% (May 2017) (It is important that a mistake is 
shown in the ProDoc 21.7% and is now corrected in this 
version) 
 
The increase as compared with the baseline in 2017 is:  
31.67% (Jun 2019)  
35.00% (Jun 2020) 
46.67% (Jun 2021) 

IS The increase as compared with the baseline in 2017 
is 46.67% for the FY21. An increase of 11.67% for 
Indicator A and 16.13% for Indicator B between 2020 
and 2021 resulted from the MPA assessment, 
showing improvement in the MPA management. 
These variations are mainly due to existing tools such 
as PGOA which are updated every year, making 
planning more efficient and effective for the MPAs; 
the Network Strategic Plan is updated and it contains 
measurable and reachable indicators, although it has 
not been formally adopted, despite the requests 
made by the project. Multiple changes in the 
Ministry's organizational structure, authority 
changes, and COVID situation have delayed this 
process and put other priorities at the front. The MPA 
Network Strategic Plan has established indicators 
that are aligned with the project and are currently 
being monitored. The project activities have allowed 
the horizontal and vertical integration of institutions, 
alliances and efforts to strengthen the MPA Network. 

Indicator b: MPA network self-
assessment checklist. Weighted 
Ecological Coherence Score 

25.81% (May 2017) 
 29.03% (Jun 2019) 
  36.55% (Jun 2020) 
  52.68% (Jun 2021) 

IS 

 
4 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 
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OBJECTIVE INDICATORS END OF YEAR INDICATOR STATUS PROGRESS 
RATING4 COMMENTS/JUSTIFICATION 

Indicator c: MPA network Biodiversity 
Tracking Tool METT GEF 6 

55.9% (March 2017) 
59.0% (June 2020) 

IS As this is a biannual indicator it will be measured the 
next FY22. 

 
 

OBJECTIVE IMPLEMENTATION 
PROGRESS RATING JUSTIFICATION 

S A Satisfactory Rating is given to the objective implementation progress. The project is advancing towards the objective targets by 
improving the MPA network management. Specifically, efforts in the MPA have increased and constant follow up with the Government 
is being done by the project to advance in the national policies and plans to improve the governance of the MPA network.  

 

 

 

 

b. Progress towards Achieving Project Expected Outcomes (by project component).  

This part of the report assesses the progress towards achieving the outcomes of the project.  
COMPONENT 1 Establishing the foundations for the efficient operation of the MPA network 
 

Outcome 1: Institutional, legal and technical capacity substantially improved to efficiently manage the MPA network 
Outcome 2: Effectiveness in detecting and sanctioning infractions in MPAs considerably increased 
Outcome 3: Financial mechanism significantly improved for long-term sustainable financing of the MPA network 
 
 

OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

Outcome 1.1: Institutional, 
legal, and technical 
capacity substantially 
improved 
to efficiently manage the 
MPA network  
 
Indicator 1.1: The MPA 
network has a formal 

The MPA network 
is embedded into 
SNAP´s operation. 
There are at least 
three 
key elements: 
1. Institutional 
and 
administrative 

1. Action Plan for 
the MPA 
Network Project 
– update in 
process 
 

2. SNAP 
Management 
Model - not 

D 1. The project has developed an Action Plan with administrative procedures 
for managing the MPA Network. It is important to highlight that the MPA 
Network Strategic Plan has been renamed as Action Plan for the MMPA 
Network, per request of MAATE. Within this context, MAATE have 
requested to make some adjustments in the nomenclature and the 
organic structure of the Ministry, so it can be adopted formally by them. 
It is expected that during this FY22 the approval for this Action Plan can 
be obtained, the adjustments have been made jointly with MAATE, but 
still it is on them to decide on this issue 

 
5 5 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 
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OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

normative and 
administrative framework 
that enables it to function 
as part of the SNAP. 

arrangements for 
network 
operation have 
been formally 
adopted by the 
national 
authority. 
2. The MPA 
network is 
embedded 
into the new 
management 
arrangements of 
the SNAP. 
3. The MPA 
network is 
embedded 
into the updated 
SNAP´s 
strategic plan. 

•  

developed by 
MAATE so far. 
The new 
management 
model is a tool 
that the project 
will support, 
but MAATE has 
not shared any 
progress on it. 

 
3. 2 new 

regulations 
proposals 
developed by 
the project and 
is pending 
adoption. 
2 updated 
regulations 
developed by 
the project is 
pending 
recognition. 
1 reform 
proposal 
(TULAS) 
updated  
1 Ministerial 
Agreement on 
special 
conservation 
areas 
(connectivity 
corridors) 
issued by 
MAATE. 
 
 

2. MAATE has not initiated any updating process for the new management 
model for the SNAP. Therefore, the project has not been able to support 
this process. The PMU has concluded that this process may not be 
achieved unless the Ministry gives clear guidance and prioritizes this 
work. 

 
The project developed and delivered a set of regulations to enable the 
functionality of the MPA Network and as a mechanism to fulfill the COA 
requirements. However, to date MAATE has not requested additional 
technical advice to support its adoption and has not provided any 
response about the status of these regulations.  The regulations that 
need to be formally adopted are the following: 

 
a. The regulations for tourism within protected areas: one regulation 

was updated (Regulations on observation of whales and dolphins) 
and two new regulations were developed (diving for biodiversity 
observation purposes; proposal for observing marine megafauna) 
which were combined in one document. All these regulations were 
compiled in one technical norm. So far, during the last days of June 
2021, a meeting was held with the MAATE focal point, recently 
appointed, to define a work roadmap to achieve the adoption of this 
norm. 

b. The technical standards for fishing and aquaculture are still 
required to be adopted formally by the environmental authority. 
Despite the several requests made by the project about this theme, 
no answers have been received so far. 

c. Regulations on special conservation areas: regarding the CODA ́s 
secondary regulation on protected areas, the Ministry of 
Environment and Water enacted a Ministerial Agreement to 
establish the guidelines to design, establish, and manage the 
connectivity corridors. However, there is still a special conservation 
area “Buffer Zones”. Although, this was a commitment from MAATE 
as counterpart the project has not received any written information 
about the progress of this specific activity. 

d. Regulation on protected areas categories – based on MAATE 
request during the last Steering Committee, the resource for this 
type of regulations were allocated into another activity 
(Management Plan for Santa Clara Marine Reserve). MAATE, in this 



8 
 

OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

4. 1 MPA Network 
Strategic Plan 
updated. 
 
2 inputs 
developed and 
mainstreamed 
in MPA Network 
Strategic Plan 
and SNAP 
Strategic Plan  
 

case, will be the one responsible for delivering the Protected Areas 
categories regulation.   

e. The Regulations for tourist activities on sea turtles nesting beaches 
the PMU has decided to not continue with this activity since there 
was never a response about it and according to MAATE there is an 
Action Plan for Turtles that replaces this regulation, but it never 
defined if they wanted to continue or not. 
 

3. The project has continued insisting on the expedition of the SNAP 
strategic Plan. CI and its managers have provided and observations on 
the PE-SNAP last proposal and it has mainstreamed the MPA Network 
Strategic Plan, which has not been adopted or recognized so far and 
instead its name has changed to Action Plan of the MPA Network. The 
document also included the gender and climate change inputs 
prepared by the project. However, changes of authorities and the 
restructuration of the Ministry; and the entrance of a new government 
have prevented from fulfilling with this activity.  

Indicator 1.2.: There is a 
training program designed 
and implemented for 
enforcement and 
prosecution officers to 
facilitate coordinated 
action in the MPA network 

MAATE has a 
long-term training 
program 
that offers concise 
specialized online 
training courses to 
improve control 
and law 
enforcement in 
the MPA network. 
There are: 
1. At least 10 
online courses 
that are offered to 
enforcement and 
prosecution 
officers. 
2. Permanent staff 
assigned to 
administer and 
manage the 
program. 

1. 1 legal course 
designed with 5 
topics as 
established in 
the ProDoc 
 
1 MPA 
management 
course 
designed with 3 
of the 4 topics 
established in 
the ProDoc 
  

       Outsourced 
courses - 263 
staff trained 
(cumulative) 

 
2. MAATE has an 

educational 
platform 

IS During the FY21, MAATE created an Environmental Education Directorate for 
the SNAP. This is an important step for the activities the project is executing, 
but as it has been recently created still needs a strong strategy to plan and 
manage resources.  
 
1. The PMU team will be implementing two specialized courses. During 

FY21, the project has finished the design of two courses. One is the legal 
course for enforcement and prosecution officers which includes 3 
different target audiences and modules on specific issues such as (i) 
procedures for cross-jurisdictional operation, (ii) tourism regulations, (iii) 
fisheries regulations, (iv) biodiversity regulations, and (v) municipal 
regulations. The other one is for management of marine and coastal 
protected areas course, and it includes modules such as (i) monitoring 
vessels’ operational status, (ii) regulations applicable in each MPA, and 
(iii) operational procedures for surveillance and enforcement.  The use 
of nautical and terrestrial maps has been taught through the outsourced 
courses given by WildAid. These two outputs were completed in FY20.  
 
However, during FY21, MAATE requested the project adjust the 
implementation strategy and therefore the ToR of the legal course, 
considering the situation of COVID-19, to continue conducting meetings 
through virtual platforms. However, it’s indicated that the suggestion 
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OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

3. National Budget 
allocation to 
finance the 
program. 
4. A multi-year 
work plan with 
performance 
indicators for the 
program. 

“MAATEduca 
virtual) which is 
currently being 
used to provide 
course for SNAP 
officers and 
external users. 
However, the 
project cannot 
influence on the 
number of 
people 
assigned, since 
it is a decision of 
the Ministry on 
the officers who 
manage this 
platform. 

3. The budget of 
this platform is 
a responsibility 
of the 
Educational 
Directorate of 
MAATE. 
Therefore, the 
project cannot 
influence on the 
amount 
assigned for this 
purpose. 
 

4. MAATE 
Educational 
directorate was 
recently 
created. Its 
planning is done 
annually and 

provided by MAATE does not have results in all target audiences of this 
specialized training, so the process is divided according to the target 
audience. MAATE has pre-established standards for its education 
platform, while external stakeholders require specialized training to be 
handled on their own platforms. 
 
On the other hand, the MPA management course will be delivered face-
to-face, considering the recommendations of MPA managers, the 
structure, and content of the course. It is expected that both courses can 
be administered through the MAATEduca platform. The implementation 
of the courses will take place during FY22. 
 
Additionally, the project finished implementing the training plan agreed 
with ESMENA (Escuela de la Marina Mercante Nacional). The remaining 
(63) MPA Officers were certified as Marine Sailors.  
 
This indicator also includes the practical training provided by the 
counterparts. WildAid provided training to 104 MPA officers in themes 
related to control and surveillance operations and legal issues around its 
application. 
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OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

not multi – 
annual as the 
ProDoc is 
requiring. 

Indicator 1.3.: MPA officers 
have and apply guidelines 
for stakeholder 
engagement and bonding 
in support of sound 
protected area governance 

There are 
guidelines for: 
(i) Engaging and 
bonding with key 
stakeholders 
(mainly fisheries, 
tourism and 
coastal activities). 
(j) Evaluating and 
strengthen MPA 
governance. 
The guidelines 
must be easily 
accessible 
to MPA staff. 
Most MPA 
technical staff 
(>95%) have 
been introduced 
to the guidelines. 
 

0 NS The guidelines will be available during FY22 for dissemination after 
implementing the pilots from component 2 and systematizing the lessons 
learned from it.  

Outcome 1.2.: 
Effectiveness in detecting 
and sanctioning infractions 
in MPAs considerably 
increased 
 
 

MPA network 
Year 1 Baseline for 
prosecution 
effectiveness 
Year 2 - PE >30% 
Year 3 onwards PE 
>60% 
Individual MPAs 
Year 1 Baseline for 
prosecution 
effectiveness 
Year 2 PEa >30% 

28.57% IS Indicators such as PE and PEa are measured every two years, then the 
indicators for this year will be the same from FY20. The next measure plans 
to be taken at the end of the December 2021 and reported at the end of the 
Q4 of FY22. 
   
1. Regulatory framework and procedures updated: for this activity the 

project has developed a diagnosis report that identifies and assesses 
the existing collaboration agreements’ level of compliance between 
MAATE and other public institutions, which includes 5 Agreement 
proposals among different institutions. Additionally, within the 
framework of the reversal note signed between MAATE and the 

Indicator 1.4.: MPA 
network prosecution 
effectiveness (PE) 
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OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

 
Indicator 1.5.: individual 
MPA prosecution 
effectiveness (Pea) 

Year 3 onwards 
VAI >60% 

 
PACOCHE – 0% 
Machalilla - 11.11% 
REMACOPSE – 75% 
(Only three MPA 
that show processes 
initiated) 

Ministry of Defense, two operational addendums for Marine Reserve 
of Santa Clara and REMACOPSE have been signed.  
  

2. Register of operations and infractions: this system continues being 
implemented, but with some reluctance to provide legal information. 
However, at MPAs the information about initial stages of these 
processes is easily hand over.  During FY22 the project will need to work 
on a ministerial proposal that makes this system mandatory, as a 
mechanism to fulfill with Ministerial Agreement No. MAATE-2020-11. 
In this case, from June 2020 to May 2021 the project worked on the 
collection of information jointly with WildAid. According to information 
provided by the MPAs, 121 technical reports were issued due to 
environmental infractions. From these reports, 11 sanctioning 
processes were initiated and 14 received a sanction, this last number is 
a consequence of previous processes that received a sanction during 
this period. The information mentioned above was given by the MPAs, 
but it still needs to be compared with the one from the legal area of 
MAATE Zone Directorates. The matrix will be completed if MAATE Zone 
Directorates give access to the information.  The project is working with 
new authorities to obtain the necessary information.  

 
3. Radio Communication System: the project implemented the first 

phase of the Radio Communication System at Manabi and Santa Elena. 
In total 28 radios have been installed (mobile radio bases (boats and 
cars), portable radios and radio bases at the office) within 6 MPA (PNM, 
PACOCHE, PELADO, BAJO COPE, REMACOPSE AND CANTAGALLO – 
MACHALILLA) and in the facilities of the Ecuadorian Navy. Additionally, 
the antenna in Bola de Oro has been updated and repaired, while the 
system in Salinas has been updated. Likely, WildAid has delivered, as 
counterpart and to complete this first phase, 4 portable radios and 1 
mobile radio base to Pacoche. The donation of this equipment has 
been finalized. It is important to highlight that it is necessary to 
establish two additional donation agreements with the Ecuadorian 
Navy considering they have also received communications equipment 
from the project as a mechanism to complement the MPA Network 
communications system. 

 
4. Control and Surveillance Plans: during the last three FY the project has 

updated and developed 8 MCS plans for specific MPAs and developed 
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OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

2 for the clusters of Manabí and Santa Elena. These last MCS plans will 
be implemented during the FY22, considering the pandemics 
prevented from executing in-situ actions. 

 
5. Control and surveillance System based on the community: for this 

fiscal year the project developed a control and surveillance system 
based on the community. In this case, the design showed the current 
situation and suggests the use of TIP1234 APP as the mechanism to 
submit a complaint, register it and carryout statistics that can help to 
improve the process within the Ministry. 

  
Indicator 1.6.: Vessel 
availability index (VAI) 

 Refer to ANNEX- 1 
ANNEX- 1  

IS The target of this indicator are MPAs and their vessel availability. This 
indicator will also include the new boats donated by the project. However, 
these new boats will be reflected in the next annual implementation report 
FY22. 
The project as stated in the ProDoc will invest in providing essential 
equipment and facilities to the MPA. The investment plan was implemented 
based on the available resources of the project for this purpose. 
   
1. Investment Plan for equipment: The project has concluded the 

procurement and the donation of boats, motors, and navigation kits. 
Five MPAs received boats equipped with motors and navigation 
accessories. Four areas have received 2 motors and 3 navigation kits to 
complement the boats they already owned. In total nine areas were 
beneficiaries of this donation. The total amount of the donation was 
USD 259.498,40, considering that not all the equipment was available 
by the time we received the offers. It is expected that in the FY22 the 
project can complete the donation of USD 300.000 dollars by buying 
additional motors as recommended in the investment Plan developed 
during the FY19. Additionally, WildAid as counterpart of the project 
delivered one boat with all the necessary equipment to Santa Clara 
Marine Protected Area. 

 
Outcome 1.3.: Financial 
mechanism significantly 
improved for long-term 
sustainable financing of the 
MPA network 
 

Financial gap 
reduced to 38%. 

The financial gap 
reduced to 3%. But 
not all areas show 
the same status.  

IS The agreement was signed between CI and FIAS in FY19. A capitalization of 
the Ecuador Azul account was achieved of USD 5.5 million, of which USD 2 
million was financed by the project and USD 3.5 million were obtained from 
the Walton Family Fund (WFF) as co-financing. An additional USD 500,000 
are pending to complete the USD 6 million. 
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OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING5 COMMENTS/JUSTIFICATION 

Indicator 1.7.: Financial gap 
of MPA network (USD) 

During the second year of earnings generation for the year 2020, the USD 5.5 
million transferred to the Ecuador Azul Subaccount generated USD 624,000, 
in revenues and they were distributed based on the current needs of the 5 
MPAs and the guidelines for its execution. 
 
  
 
 

Área Marina y Costera Protegida 
(AMCP) 

Porcentaje  Monto  

Reserva de Producción Faunística Marino 
Costera Península de Santa Elena  

21% 
 

US$ 131.885,98 

Refugio de Vida Silvestre Marino Costero 
de Pacoche  

16% US$ 100.484,56 

Refugio de Vida Silvestre Manglares El 
Morro  

14% US$   87.923,99 

Parque Nacional Machalilla  33% US$ 203.490,18 
Reserva Marina Galera San Francisco  16% US$ 100.484,56 
TOTAL  100% US$ 624.269,27 

 
Within this context, the project has provided continuous technical assistance 
to the Marine Protected Areas to redistribute these resources based on the 
conditions of the agreement, but also aligning them with the objectives of 
the MPA Network Strategic Plan. 
 
The reduction in the financial gap for the 5 MPA for the last period was 12%. 
With the new revenues generated by the subaccount of Ecuador Azul this gap 
has now reduced to 3%. Nevertheless, this does not mean all the areas have 
closed the gap. In this case, REMACOPSE is about to close the financial gap, 
but areas such as Galera, Pacoche, El Morro and Machalilla will continue 
requiring more support in terms of planning and financial management to 
improve the execution of their resources.  
On the other hand, the spending management and funds diversification 
strategies have not shown any progress during FY21. The Ministry of 
Environment, Water and Ecological Transition did not appoint any focal point 
until the end of Q4, for the continued implementation of the spending and 
resource diversification strategies. It is important to highlight that MAATE 
requested implementing strategies develop ped by other projects as a way of 
optimizing resources and time.   
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COMPONENT 1 

IMPLEMENTATION 
PROGRESS RATING 

JUSTIFICATION RATING TREND 

MU        A Moderately Unsatisfactory rating has been given to component 1. The project has advanced in drafting the regulations 
to make the MPA network operational. However, there has been no progress in the decision-making and guidance 
needed by the Ministry of Environment, Water and Ecological Transition to meet the project targets on time. The same 
has happened for financial sustainability. Delays to this component can be seen due to COVID-19, and the lack of 
political will to approve the project deliverables and continue strengthening the network to achieve the project targets. 

  

      Decreasing 

COMPONENT 2 On-the-ground active learning 
 

Outcome 1: Lessons learned from pilots are fully incorporated into new/updated regulations and guidelines for MPA management 
 

OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING6 COMMENTS/JUSTIFICATION 

Outcome 2.1.: Lessons 
learned from pilots are fully 
incorporated into 
new/updated regulations 
and guidelines for MPA 
Management 
 
Indicator 2.1.: Number of 
guidelines that consider 
lessons learned from MPA 
conservation in buffer zones 

At least two 
guidelines that 
complement 
MPA conservation 
in coastal buffer 
zones. 

No guidelines 
developed. But 
pilots are being 
implemented. 
So far specific 

processes have 
been finished and 

will provide 
material for 

developing the 
guidelines. The 

development of the 
guidelines was 

scheduled to begin 
in the last year of 
the FY22 project.: 

 
Management Plans 
of Beach Strip and 
Adjacent zone from 
Punta Carnero and 
Playas Villamil 

IS 
 

There is significant progress in the implementation of the pilots from this 
component, however there are no advances for the indicator itself. The 
project so far has developed tools which are key to integrate the MPAs 
actions within the coastal management processes from local governments. 
Within this context, dialogue has been promoted among multi-stakeholders 
obtaining the following results: 
 

1. Formal and informal governance processes were explored jointly 
with the core working group to harmonize management actions 
between the local and central authorities. In this case, governance 
schemes were developed for both pilots, and these were included in 
the Management Plans of Beach Strip and Adjacent zone from Punta 
Carnero and Playas Villamil. 
 

2. Two Management Plans of Beach Strip and Adjacent zone were 
developed for Punta Carnero and Playas Villamil beaches. These 
tools will be essential for the management of the beach area, 
specially, for mainstreaming them into the local management tools 
that seek to articulate the actions of the Protected Areas with those 
from the municipalities, as established in the Environmental Organic 
Code (CODA).  
 

 
6 6 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 
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OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING6 COMMENTS/JUSTIFICATION 

concluded and 
delivered to 
municipalities for 
approval. They 
include governance 
schemes developed 
by the project. 
 
Signaling for both 
pilots to strengthen 
the regularization 
and the governance 
processes. 
 
Cooperative 
agreements for 
both pilots in 
construction 
 
Technical advice 
provided for the 
development of 
beach management 
tools. 
 
 

3. Protective and informative signaling for Punta Carnero and Playas 
Villamil was installed and it seeks to support the planning and 
regularization of these spaces. Additionally, signposts were 
strategically installed within pilots that shows high levels of tourism 
affluence. 
 

4. Cooperative agreements are also being developed for both beaches. 
In this case, MAATE has gone through a restructuring process and 
some its organizational units have disappeared, invalidating some of 
the co-management agreements previously established. In this case, 
the project is providing technical advice to finish the current 
agreements and draft new ones to promote the co-management of 
these spaces.  
 

5. The project provided technical assistance during the reviewing 
process of the ordinance that regulates the productive activities 
along the beach within the whole city of Playas. It was delivered to 
a representative of the city council so it can continue with the 
approval process.  
 

6. For the implementation of the communication strategy, three 
videos about responsible tourism for Punta Carnero were developed 
and transmitted through a social network campaign during a holiday 
in the country (Carnaval). 

 
   

 
 

COMPONENT 2 
IMPLEMENTATION 
PROGRESS RATING 

JUSTIFICATION RATING TREND 

S          A Moderately Satisfactory rating has been given to component 2. Despite not meeting the target yet, the project has 
continued working on the two pilots and made progress in the governance model and stakeholders’ engagement 
process, which is key to achieve the target. COVID restrictions have been a challenge to work with local stakeholders, 
but the project found ways to continue the engagement despite not having the same results as with in person 
meetings. , 

Increasing 
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COMPONENT 3 Strengthening connectivity of mangroves with inland ecosystems within the MPA network 
 

Outcome 1: Connectivity improved between coastal mangroves and adjacent inland habitats within the MPA network. 
 

OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING7 COMMENTS/JUSTIFICATION 

Outcome 3.1.: Connectivity 
between coastal 
mangroves and adjacent 
inland habitats within the 
MPA network improved 
 
Indicator 3.1.: Land area 
under sustainable 
management and/or 
restoration practices 

1,121.8 ha under 
sustainable 
management and 
/ restoration 
practices 
that conserve or 
restore 
connectivity 
between 
mangroves and 
inland 
vegetation 
REMACAM pilot 
840 ha - 
Equatorial Choco 
evergreen 
lowland forest 
177 ha - 
Equatorial Choco 
mangrove 
El Conchal pilot 

840 ha - Equatorial 
Choco evergreen 
lowland forest is 
already under 
management 
practices 
(supported with 
signaling) 
 
425.88 ha instead 
of 320 ha 
Equatorial Choco 
mangrove are in 
process of going 
under the status of 
management 
practices in charge 
of the commune 
“Lucha y Progreso” 
 
10.81 ha instead of 
7.4 ha - Jama-

IS 
 

 

The project has mainly worked on actions that promote the connectivity and 
conservation of habitats within the MPA Network. In this case, the project 
developed an inventory of priority sites to intervene in conservation and 
restoration of connectivity between mangroves and terrestrial habitats. In 
this case, 5 zones were identified in Esmeraldas, Manabi, Santa Elena, Guayas 
and El Oro. Additionally, 25 ecological corridors were defined allowing to 
prioritize the potential zones to be restored. In this case, the main conclusion 
was that large areas have been heavily affected by land-use change.  
 
Furthermore, the number of ha to be put under management or restoration 
practices have increased from 1121.8ha to 1374.09ha.  
 
Equatorial Choco evergreen lowland forest – 840 ha: For this specific area 
the project supported with materials to signpost strategic areas under the 
conservation scheme of Socio Bosque, with the aim of improving the control 
and surveillance operations that are being implemented as a mechanism to 
discourage land invasion and deforestation, factors that could affect the 
connectivity processes. 
 
For the Equatorial Choco Mangrove, after carrying out several in-situ 
inspections, workshops, and meetings with the commune the new amount 
of area that will be put under the ASUCEM scheme is 425.88 ha. The file for 
this process was completed with the technical advice of the PMU and 

 
7 7 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 
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OUTCOMES 
TARGETS/INDICATORS 

END OF PROJECT 
INDICATOR 

TARGET 

END OF YEAR 
INDICATOR STATUS PROGRESS RATING7 COMMENTS/JUSTIFICATION 

7.4 ha - Jama-
Zapotillo low 
forest and 
deciduos shrubs 
97.4 ha – Jama. 
Zapotillo 
mangrove 

Zapotillo low forest 
and 
deciduous shrubs 
will be under the 
scheme of 
Municipal special 
conservation area - 
Municipal 
Ordinance  
 
97.4 ha – Jama 
Zapotillo mangrove 
are under 
management 
practices within the 
concession 
Hualtaco-
Huaquillas.  

submitted to MAATE. The process in under review and the PMU is expecting 
the resolution from MAATE to grant this agreement.   
 
Manglares de Hualtaco - Bosque y Conchal Isla Seca - the project has already 
worked significantly on the Ordinance Proposal to provide the necessary 
protection to the dry forest “Conchal Isla Seca”. The amount of area put 
under the Municipal Conservation Area scheme was 7.4 ha but adding the 
transition zone this will be 10.81 ha. The ordinance has been officially 
approved on June 25th. Within this framework, it is expected that during FY22, 
the PMU will implement the tools that are being developed for the touristic 
management of the area.  
 
97.4 ha – Jama Zapotillo mangrove - The project is currently working with 
the beneficiaries of the Hualtaco-Huaquillas concession in the control and 
surveillance plan for the area. The project also supported buying the 
materials for constructing the signboards and mark off the mangrove area 
that is part of the pilot. Likely, the project has provided advice to the 
commune to develop the semi-annual reports, which are requirements for 
those who have been granted an AUSCEM.  
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COMPONENT 3 
IMPLEMENTATION 
PROGRESS RATING 

JUSTIFICATION RATING TREND 

S         A Satisfactory rating has been given to component 3. Good progress is seen towards the component targets. Working 
with the communes in the northern pilot site to agree on the conservation scheme has advanced in the middle of 
community governance issues outside project control. For the southern pilot site, the local regulation has been 
designed and the activities to restore the area are starting. Connectivity actions and restoration will continue but the 
area under this management practice is above the original target. The project supported the development of an 
ordinance that seeks to protect the ecological and archeological value of “Bosque y Conchal Isla Seca” and that 
ordinance has been approved. 

Unchanged 

 
c. Overall Project Results Rating 

OVERALL PROJECT RESULTS IMPLEMENTATION RATING  

OVERALL RATING JUSTIFICATION RATING TREND8 

MS A moderately satisfactory rating has been given to overall project results. Component 1 is facing significant delays due to 
COVID-19, and the lack of response from the government counterpart. Components 2 and 3 have made progress despite the 
travel restrictions that have presented challenges in the execution. Progress can be seen compared to FY20 PIR.  

Decreasing 

  
d. Recommendations 

CORRECTIVE ACTION(S) RESPONSIBLE PARTY DEADLINE 

The EA needs to schedule a meeting with MAATE where the authorities participate and make decisions about the 
MPA network operations and guide next steps. Specially for component 1 this is critical for the project to meet the 
targets. 
 
The project needs to make a mid-year review and define adaptive measures based on the MTR recommendations.  

EA        December 2021 
 
 

 
8 Rating trend: Increasing, Unchanged or Decreasing 
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SECTION III: PROJECT RISKS STATUS AND RATING 
a. Progress towards Implementing the Project Risk Mitigation Plan 

This section describes the activities implemented to manage and reduce high, substantial, modest, and low risks of the project. This section has three parts: 
a. Ratings for the progress towards implementing measures to mitigate project risks and a project risks annual reassessment 
b. Recommendations for improving project risks management 
 

 

a. Progress towards Implementing the Project Risk Mitigation and Plan Project Risks Annual Reassessment 
 

PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

Risk 1: Internal 
opposition, within 
MAATE, to 
consolidate the 
MPA network 

Maintain smooth 
communication and 
information flow to 
the Minister, Vice 
Minister, 
Undersecretary of 
Natural Patrimony, 
General Legal 
Coordination 
Office, and General 
Administrative and 
Financial 
Coordination Office 
through round 
table meetings. 
Implement a 
communication 
strategy through 
key messages 
about the 

The steering 
committees and 
informative 
meetings have been 
spaces to share 
information with 
high-level 
authorities. 
A communication 
strategy has been 
designed for the 
project including its 
pilots.  
 
MAATE Information 
requests have been 
answered on time, 
including executive 
summaries about 

IS MAATE authorities have appointed 
several focal points for most 
activities. However, the project has 
not been able to work on a short or 
medium planning with them since 
every new authority has appointed 
new technical focal points. 
Regarding the activities related to 
financial management strategies, 
focal points were not appointed 
during this term. During FY21, all 
Undersecretaries have been 
designated as National Project 
Directors. However, the last 
Undersecretary of Natural Heritage 
appointed a new National Project 
Director on May 20th, 2021, giving 
the Protected Areas Directorate 
(DAPOFC) the responsibility of 
monitoring the progress of the 

S S Unchanged 

 
9 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 
10 Rating trend: Increasing, Unchanged or Decreasing 
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PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

importance and 
effectiveness 
of the MPA 
network. Provide 
information and 
facts to address 
concerns. 

the progress of the 
project. 

project. Internal changes in the 
Ministry have hindered the project 
from organizing steering and 
management committees during the 
last 10 months, an essential activity 
to decide on key processes. The 
project has continued maintaining 
meetings with the Undersecretaries 
of Natural Heritage (3) to keep them 
informed about the progress of the 
project and the barriers is currently 
facing.  
 
Within the framework of outcome 
1.1, normative tools have been 
developed by the project in 
conjunction with MAATE staff. 
Nevertheless, there is no progress in 
the formal adoption of the tools. 
 
Additionally, project activities, as 
well as its advances and budget 
execution, have properly been 
informed through:  
Steering Committee Meetings: 01 
Informative meetings authorities: 02 
Reports requested by MAATE: 11 
 
A video for the pilot of REMACOPSE 
has been developed as a mechanism 
to promote responsible tourism and 
the compliance of visitor’s 
regulations. 
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PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

Risk 2: Limited 
political support to 
develop and 
implement 
SNAP’s new 
management 
arrangements 

Maintain smooth 
communication 
with the Minister 
and Vice Minister. 
Prepare 
information briefs 
to present to the 
Office of the 
President and other 
entities. 

Requests by email, 
virtual presentations 
have been made to 
obtain support for 
their formal 
adoption. Virtual 
meetings were held 
with the 
Undersecretary to 
explain their 
importance. 
Promote the 
presence of the 
ministry in events 
related to the 
project 
implementation. 

IS The project held several meetings 
with authorities to highlight the 
importance of continuing with the 
process of formal adoption of the 
norms developed by the project: 
and the need of issuing the SNAP 
strategic plan. However, changes 
within the ministry have placed 
other issues into the top priorities 
of this institution. It is also 
important to remark that the 
pandemic situation continues to 
prevent the project from meeting 
personally with new authorities. 
 
Still the project does not have a 
direct line with the president office. 
But so far, the project has achieved 
the presence of the Ministry in 
events where equipment (boats and 
motors) was delivered to the MPAs. 
Within this context, the project 
continues receiving political support 
for its implementation, but 
processes within the ministry have 
not shown significant advances due 
to the COVID-19 pandemic, ministry 
changes and the recent government 
change.  
  

S H Increasing 

Risk 3: Vandalism 
of surveillance and 
communication 
equipment 

Implement 
protective 
measures and 
secure prompt 

Include in the 
donation 
agreements, a 
clause that requires 

IS Within the framework of outcome 
1.2, the project has delivered the 
boats, vehicles, and radio 
communication system to the 

S S 
 

Unchanged 
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PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

restoration of 
surveillance and 
communication 
facilities 

the protection oats 
and equipment. 
 

MPAs. The PMU has agreed with 
MPA and MAATE zone directorates 
the need of protecting the boats 
and equipment considering the 
levels of insecurity they may face. 
Additionally, the Ecuadorian law 
requires that any goods belonging 
to the State need to be protected. 
Donation agreements have already 
been signed for boats, motors, and 
navigation equipment, and they 
include clauses indicating MAATE is 
responsible for the insurance of the 
boats and motors and obtaining the 
license to navigate.  

Risk 4: Reluctance 
of enforcement 
authorities to 
collaborate and 
coordinate 
surveillance of 
MPAs and 
prosecution of 
offenders 

Maintain smooth 
communication 
with central 
and local 
authorities. Provide 
information and 
facts to address 
concerns. 

As the risk is not 
activated, a 
mitigation action 
has not been 
applied. 
 

IS Within the framework of outcome 
1.2, any MPA so far has requested 
from the Project any type of 
intervention for these cases. 
Through our strategic partner 
WildAid, the project has subscribed 
two operational addenda with 
Santa Clara MPA and the coast 
guards from EL Oro; and 
REMACOPSE with the Salinas Port 
Captaincy, as a mechanism to 
reinforce the control and 
surveillance operations. 

M M Unchanged 

Risk 5: Internal 
opposition, within 
MAATE, to 
establish individual 
budgets to MPAs 

See above in Risk 
1. 

Provide technical 
assistance to ensure 
that the resources 
are being 
distributed correctly 

IS Within the framework of outcome 
1.3, “Ecuador Azul” has generated 
revenues from the USD 5.5 million 
disbursements to the 5 MPA that 
will be benefited. The project has 

S S Unchanged 
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PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

and within the 
framework of the 
agreement. 

 

provided technical advice for 
distributing the resources based on 
the needs of the areas and the 
conditions of the agreement.  

Risk 6: Low 
importance in the 
presidential 
agenda to sign 
the Presidential 
Decree 

Monthly meetings 
with the Minister of 
MAATE to inform 
him or her about 
advances related to 
the MPA network 
project. 

Organize meetings 
with appointed 
authorities as 
necessary as 
possible to inform 
them about the 
progress of the 
project. 
 

IS The project has worked with the 
DAPOFC to define the focal points 
needed to solve the critical knots 
the project is facing. The 
Undersecretary was appointed in 
May 2021 to the DAPOFC as the 
MAATE delegate (National Project 
Director) that will be the formal 
counterpart of MPA Network 
project. Although monthly 
meetings have not been possible, 
the PMU has organized meetings 
and answered requests from 
MAATE to inform about the 
advances related to the MPA 
Network Project. The last meeting 
was held on June 14th 2021, which 
was a request made by the 
DAPOFC-MAATE, and explained the 
penultimate appointed National 
Project Director about the progress 
achieved and the obstacles it is 
currently facing in some of its 
activities. 

S S Unchanged 

Risk 7: Change of 
local governments 
in Ecuador. New 
authorities 

Encourage local 
stakeholders 
to present the 
project to new 

Organize the 
necessary meetings 
to socialize the 
project with new 
authorities in 

IS The risk has not activated, the 
municipal authorities that the 
project is working with, continue to 
be the same. Although, there was a 

S M Decreasing 
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PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

will take office in 
2019 

municipal 
authorities. 

conjunction with 
stakeholders.  

change in authorities that represent 
the president in the province.  

Risk 8: Reluctance 
of municipalities 
and user groups to 
accept 
MPA buffer zones 

 
Prepare a concise 
communication 
plan to address 
concerns of local 
groups. Provide 
clear messages, 
information and 
facts 

Promote the 
inclusion of user 
groups into 
discussion spaces. 
 
 

IS Within the framework of Outcome 
2.1, two Management Plans of 
Beach Strip and Adjacent zone were 
developed for Punta Carnero and 
Playas Villamil beaches. They have 
already been socialized and they 
include Buffer Zones, which were 
worked on and defined with the 
core working groups. Likely, 
Outcome 3.1 has also promoted the 
establishment of a buffer zone of 
3.41ha through the development of 
the ordinance that seeks to protect 
the area from “Bosque y Conchal 
Isla Seca”. In this case, one 
mechanism to communicate the 
implementation progress is the 
development of quarterly bulletins, 
and also holding periodic meetings 
with stakeholders to inform them of 
progress, but to also identify 
barriers.  
 

S M Decreasing 

Risk 9: Impact of 
illegal activities on 
managing 
mangrove and 
forest areas in 
REMACAM 

Encourage 
increased 
presence of Coast 
Guard and 
police in the area. 

As the risk is not 
activated, a 
mitigation action 
has not been 
applied. 
 

IS Within the framework of Outcome 
3.1, the project has provided 
technical assistance to obtain the 
concession of 425,88 ha for the 
commune Lucha y Progreso. The 
file has been submitted to MAATE 
and the PMU is expecting the 
granting of this AUSCEM.   

S S Unchanged  
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PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

Risk 10: Effects of 
El Niño / La Niña 
on 
agroforestry 
production in 
REMACAM pilot 
site 

Monitor 
information and 
alerts in national 
meteorological 
entities, NOAA, and 
World 
Meteorological 
Organization 

Risk has not 
activated; El Niño 
and La Niña have 
not shown up 
during the last 
years. 
 

IS Within the framework of Outcome 
3.1, the project continues 
monitoring the information from 
meteorological entities. During 
FY21, there is no evidence 
concerning the presence of the el 
Nino or la Nina in the Ecuadorian 
Coasts.  

M L Decreasing 

Risk 11: Execution 
problems caused 
by complex 
administrative 
system and 
frequent changes 
of authorities and 
public 
policies  

Maintain smooth 
communication and 
information to the 
Minister, Vice 
Minister, 
Undersecretary 
of Natural Heritage, 
General 
Legal Coordination 
Office, and General 
Administrative and 
Financial 
Coordination 
Office. Implement a 
change 
communications 
strategy. Provide 
information and 
facts to address 
concerns. Ensure 
that the project 
team is stable and 
protected from 
political decisions. 

Maintain the 
authorities informed 
about the project 
advances. 
 
Maintain meetings 
with new MAATE 
authorities. 
 
Socialize with new 
authorities of the 
undersecretary of 
coastal and marine 
management.  
 
 

IS Authorities have been informed 
about the project every time they 
have changed (4 times). The project 
was able to organize only one 
steering committee during FY21, 
which was used as a space to 
socialize the progress of the project 
and decide on specific processes. 
However, the changes of ministries 
and the recent change of the 
government has prevented 
organizing other committees.  For 
every new authority, the PMU has 
been informed about the current 
status of the project, and its current 
needs.  
 
 
 

S S Unchanged 
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PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

Risk 12: Climate 
change 

Mainstream 
climate change 
considerations into 
SNAP’s strategic 
plan. 

A study is taking 
place to obtain 
inputs that will be 
put into 
consideration for 
the SNAP strategic 
Plan. 

IS The project and CI managers have 
provided comments and they have 
mainstreamed the inputs 
developed by the project within the 
proposal of the SNAP Strategic Plan. 
However, strategic plans (PE-RED 
and PE-SNAP) are pending of formal 
issuance.  

S S Unchanged 

Risk 13: COVID-19 
– project staff 
 
Baseline risk 
rating:  Substantial 
risk (S) 

NA Design and apply 
office protocols in 
accordance with 
the restrictions 

established for the 
sites intervened. 

Ensure the 
compliance of 

established 
protocols at 

meeting sites and 
field visits. 

Responsible 
party(ies): PMU 

IS The project has purchased the 
necessary biosecurity supplies to 
implement the protocols prepared 
by CI and retake the work in pilot 
sites from protected areas. 
However, new outbreaks have 
prevented from organizing certain 
meetings and it has also affected 
the participation of stakeholders in 
certain meetings. 
 

S S Unchanged 

Risk 14: COVID-19 
– MPA officers  
 
Baseline risk 
rating:  Substantial 
risk (S) 

NA Provide technical 
assistance to MPA´s 

to conclude the 
protocols to reopen 

the MPA. 

Provide biosecurity 
equipment to 
support MPA 

IS The Project has offered to MAATE 
the provision of biosecurity 
supplies. Nevertheless, MAATE has 
not made any type of formal 
request.  
 
All components have held during 
virtual meetings to advance, in 
several processes, those related to 
the development of technical 

S H Increasing 
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PROJECT RISKS  
PRODOC RISK 
MITIGATION 

MEASURE  

MITIGATION 
MEASURES 

IMPLEMENTATION 

PROGRESS 
RATING9 COMMENTS/JUSTIFICATION 

PRODOC 
RISK 

RATING 

Rating 
High risk 

(HS), 
Substantial 

risk 
(S), Modest 

risk (M), Low 
risk (L) 
FY21 

RISK RATING 
TREND10  

protocols 
implementation. 

Hold virtual 
meetings with 

officials from the 
protected areas as 
COVID restrictions 

continue. 

Responsible 
party(ies): MAATE-

PMU 
 

Purchase biosecurity 
equipment for the 
MPA, with project 

funds 

documents but also those related to 
procurement and hiring processes. 
In addition, the conditions of 
restrictions remain in place due to 
the vaccination process and the 
emergence of new mutations. 
 
 

 
PROJECT RISKS 

MITIGATION 
MEASURES RATING 

JUSTIFICATION 
 

 RISK RATING 
TREND11 

   
 

  S 

        A Substantial rating has been given to the project risks mitigation measures. Although the project has continued to update and 
implement the risks mitigation measures, there are two external factors that can affect the project progress: lack of responses 
from government counterparts, and the associated impacts and restrictions of COVID-19. Given that this project is foundational 
for the MPA network, consolidation requires a significant amount of work in policy and field activities. It is key to continue 
monitoring the risks measures and update as needed.  Being in Y3 of implementation, the lack of engagement from the 
government in the decision making process is critical because the project team is not able to advance the activities  and deliver as 
planned.   

Increasing 

 
11 Rating trend: Increasing, Unchanged or Decreasing 
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Recommendations 

MITIGATION AND CORRECTIVE ACTION(S) RESPONSIBLE PARTY DEADLINE 

Meeting between CI and MAATE to decide the next steps of the project and evaluate all outputs / outcomes that 
have critical delays due to the lack of responses and decisions to either approve or reject the deliverables. 
 
Continue monitoring the risks measures and update as needed.    

CI  
 
PMU  

December 2021 
 
June 2022  

 
 

SECTION IV: PROJECT ENVIRONMENTAL AND SOCIAL SAFEGUARDS IMPLEMENTATION STATUS AND RATING 
This section of the PIR describes the progress made towards complying with the approved Environmental and Social Safeguard plans, as well as 
recommendations to improve the implementation of the safeguard plans, when needed. This section is divided in three parts: 

a. Progress towards Complying with the CI-GEF Project Agency’s Environmental & Social Safeguards 
b. Overall Project Safeguard Implementation Rating 
c. Recommendations 
 

a. Progress towards Complying with the CI-GEF Project Agency’s Environmental & Social Safeguards 

MINIMUM SAFEGUARD INDICATORS PROJECT 
TARGET END OF YEAR STATUS PROGRESS 

RATING12 COMMENTS/JUSTIFICATION 

ACCOUNTABILITY AND GRIEVANCE 
MECHANISM    

  

  
 IS 
  

 
 
  

The accountability and grievance mechanism continues being socialized 
at every presentation made by the project. So far, the project has printed 
banners and posters to be placed at every MPA office, especially those 
where pilots are being carried out. Banners are being used for meetings 
and events so it can be widely known among the different stakeholders. 
The mechanism is also being socialized temporarily at the web page of 
CI-Ecuador and it will be shown on the web page of the project which 
will be delivered during the first quarter of FY22. So far, the project has 
not received any verbal or written complaint. 

  

1. Number of conflict and 
complaint cases reported to 
the project’s Accountability 
and Grievance Mechanism  

0 0 

2. Percentage of conflict and 
complaint cases reported to 
the project’s Accountability 
and Grievance Mechanism 
that have been resolved.  

  0 0 

 
12 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 
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GENDER MAINSTREAMING 
 

1. Number of men and women 
that participated in project 
activities (e.g. meetings, 
workshops, consultations) 
 

N/A 

 
 

Men 
348  

Women 
260 

 
 
 
 

IS 

 
43 meetings and workshops have been organized by the project, most of 
these meetings have been done to socialize the project with the main 
stakeholders, inspection of the signboard’s installations, check the 
advances of the workplans, strengthen capacity processes, and raise 
gender awareness events.  
 

2. Number of men and women 
that received benefits (e.g. 
employment, income 
generating activities, training, 
access to natural resources, 
land tenure or resource rights, 
equipment, leadership roles) 
from the project. 

N/A 

 
 

Men 
255 

Women 
47 

 

 
The project has provided Bay sailor training to 63 members from the 
MPAs. While WildAid as counterpart has provided training to 104 park 
rangers in topics about the Biosecurity protocol, navigation, docking and 
anchoring of boats, procedures and legislation for control and 
surveillance.  
11 officials of GAD Salinas have received training in the use of territorial 
planning tools.  
The creation of the municipal protected area declared by the GAD 
Huaquillas will benefit 62 members of the surrounding communities, 
who will be trained to provide tourism services in Conchal-Isla Seca. In 
addition, 6 tourism operators, 1 cab cooperative, 5 restaurants, 2 
national guides, 7 tourism police, and 6 hotels will be trained to provide 
tourism services in Conchal-Isla Seca 
For FY22, we will work on a matrix of gender indicators developed by the 
project for the AMCP Network. 
 

3. Number of strategies, plans 
(e.g. management plans and 
land use plans), and policies 
derived from the project that 
include gender considerations 
(this indicator applies to 
relevant projects) 

 

N/A 4 

 
 
The project has developed 2 Management Plans of Beach Strip and 
Adjacent zone for Punta Carnero and Playas Villamil. 
 
 
 

STAKEHOLDER ENGAGEMENT 
 

1. Number of government 
agencies, civil society 
organizations, private sector, 
indigenous people, and other 
stakeholder groups that have 
been involved in the project 
implementation phase on an 
annual basis. 

 
 
 
 

9 

 
 
 
 

62 

 
 
 
 

CA 

C1 
WILDAID, FIAS, MAATE, CI, Alexandra Vásquez, James Barboreak,  
NAUTIMOTORS, PCI COMMUNICATIONS,  Volker Frank, Daniel Andrade, 
Sergio Larrea.  
 
C2 
GAD Salinas, Capitanía Salinas, Gobernación Sta. Elena, MINTUR, MAE, 
GAD Playas, Gobernación Guayas, , REMACOPSE, ANRPV, Ericko  
Bernal, SANTDEV, Guido Mosquera, UTPL,19 Service Providers  
Associations. 
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C3  
GAD Huaquillas, MAATE,5 Asoc. de pescadores, INPC, GAD El Oro,  
MINTUR, UTMACH, MINEDUC, Tourism Police, Gobernación del Oro, 
Commune Lucha y Progreso, REAR, REMACAM, Gabriela Vitreri. 
  

2. Number persons (sex-
disaggregated) that have been 
involved in project 
implementation phase (on an 
annual basis)  

120 

Men 
348 

Women 
260 

CA 

Around 608 stakeholders have participated in socialization events, 
workshops, and meetings. It is important to remark that in most 
meetings there is reiterative participation of some actors. 

3. Number of engagement (e.g. 
meeting, workshops, 
consultations) with 
stakeholders during the 
project implementation phase 
(on an annual basis)  

8 40 CA 

 
 
During this FY21, the project held around 40 engagement events  
have taken place. For this section, we consider workshops, meetings,  
socialization and training events. In all these events we have  
socialized the project or we have presented the progress achieved.   
 
  

4. Percentage of stakeholders 
who rate as satisfactory the 
level at which their views and 
concerns are taken into 
account by the project   

80%  TBA NS 

 
 
To be measured by CI-GEF agency.  

PHYSICAL CULTURAL RESOURCES          
1. Number of physical cultural 

resources found in the project 
area that have been negatively 
impacted as a result of the 
project 

0 0 IS 

The project has provided technical advice to develop the ordinance  
for “Bosque y Conchal Isla Seca” that seek to protect its ecological  
and archeological value. The ordinance has been approved by the 
GAD from Huaquillas and its councils.   

 
b. Information on Progress, challenges and outcomes on stakeholder engagement   

In FY21, COVID restrictions have been a challenge to work with local stakeholders. However, the project found ways to continue the engagement despite remote 
meetings are not having the same results as with in person meetings. In addition, the MAATE eliminated the Undersecretariat of Marine and Coastal 
Management (SGMC), who was the division in the government working as direct counterpart for the project. This not consulted change had a big impact in the 
project coordination and progress of activities. The constant changes of the National Director of the Project (MAATE point of contact and lead) and the recent 
change of the government caused the project to face the challenge of advancing in activities, especially in Component 1 but also with the pilots work. MAATE is a 
key partner of this project and the lack of guidance and decision making has been critical.  

  

The park rangers and area managers have been involved in the design of: i) management tools (control and surveillance plans; annual operational management 
plans, education plans); and ii) practical training processes in control and surveillance. 



31 
 

  

Within the framework of components 2 and 3, the construction process of the Management Plans for Playa de Mar and Adjacent Strip for Punta Carnero and 
General Villamil Playas; and the instruments to put under management the forest ecosystems of the pilot areas (mangrove use agreement and municipal 
ordinances) respectively, spaces were established where actors such as local governments, direct users, government institutions have been strongly involved 
generating meaning of appropriation and support for these processes. 

 
c. Provide information on the progress towards achieving gender sensitive measures/targets   
 
The main advances in FY21 in terms of gender have been aimed at: 

• Measure women's perception on their level of impact on governance decision-making in the 2 pilot areas of component 2. This, by hiring a specialized 
consultancy that is being executed. 

• Ensure that the meetings and events held virtually or in person in the pilot areas of component 2 and 3 are planned and executed with equal 
participation, mutual respect, and collective decision-making by women and men. 

• Register participation in meetings, trainings, and other events, using gender-disaggregated data. 
 
 
d. Overall Project Safeguard Implementation Rating 

SUMMARY: PROJECT SAFEGUARD IMPLEMENTATION RATING BY TYPE OF PLAN 

SAFEGUARDSTRIGGERED BY THE PROJECT (delete those not applicable) CURRENT FY20 
IMPLEMENTATION RATING RATING TREND 

Accountability and Grievance Mechanisms HS Unchanged 

Gender Mainstreaming Plan (GMP)  S Decreasing 

Stakeholder Engagement Plan (SEP) HS Unchanged 

Physical Cultural Resources HS Unchanged 

 
OVERALL PROJECT SAFEGUARD IMPLEMENTATION RATING 

 

RATING JUSTIFICATION RATING TREND 

HS The project developed awareness materials and continued to widely disseminate the AGM. The ratio 
of men: women participating in the project has declined compared to FY20. Also, the percentage of 
women receiving benefits is less than 10%. Considering the impact of the pandemic on gatherings, 
the number of stakeholders and engagements continues to be high. The project supported the 
development of an ordinance that seeks to protect the ecological and archeological value of “Bosque 
y Conchal Isla Seca”, and that ordinance has been approved. 

Unchanged. 
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c. Recommendations 

   

The GMP included these additional gender indicators: (1) Number of gender proposal, designed and approved by 
the MAATE; (2) Number and percentages of public functionaries of the MPA and the local gender sensitized GAD; 
and (3) Number of organizations and their representatives (men and women) in the processes of building 
governance and connectivity models. Kindly report on these indicators in the FY22 PIR. 

PMU June 30, 2022 
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SECTION V: PROJECT IMPLEMENTATION EXPERIENCES AND LESSONS LEARNED 
 

Required topics 
1. Knowledge activities/products (when applicable), as outlined in the knowledge management plan approved at CEO endorsement/approval.  

 
The project is currently designing the web page of the project, which in this case will become an informative website about the project and a public repository of its 
achievements as well as the documents generated during these 3 years of implementation. The design of the web page seeks to be friendly and easy to comprehend using 
simple language, gender-sensitive and graphic tools. However, in the meantime the project has created a folder in Google Drive with all the products developed so far by 
the project, this type of folder has been shared with MAATE authorities or officers and even with the evaluators. In this year, the most significant products generated by 
the project were: Management Plans of Beach Strip and Adjacent zone for Punta Carnero and Playas Villamil beaches;  an inventory of priority sites to intervene in 
conservation/restoration of connectivity between mangroves and terrestrial habitats; Design of a Control and surveillance System based on the community for 
REMACOPSE and ANRPV; Monitor, control, and surveillance plans for REMACAM and Galera San Francisco; Ordinance proposal to declare the “Forest 
and Conchal Isla Seca” as a Municipal Conservation Area; and the proposal for obtaining the AUSCEM for Lucha y Progreso. As these documents have been developed 
jointly with the different stakeholders, its development and socialization processes have been disseminated through social media platforms. Likely, the quarterly bulletins 
have been distributed to a mailing list which includes the multiple stakeholders of the project as a mechanism to maintain them informed of its progress; these bulletins 
have also been uploaded into the GEF web page. The steering committees as well as the progress meetings held with authorities have been useful spaces to update them 
about the achievements and the obstacles the project is facing. On the other hand, a portfolio of pre-made materials such as PPT, matrix and summaries have been 
elaborated to be used when the restructuration processes, the change of authorities and the change in Ministry’s name occurred, keeping them always updated on the 
progress of the project. Regarding the implementation of gender perspective, pilots are carrying out specific actions to raise gender awareness among the stakeholders 
from the pilots and to collect information that establishes the next steps to promote greater engagement of women in the decision-making process and benefit-sharing.  
 
Nevertheless, a lesson learned continues being that the pandemic is still a strong limiting factor for the execution of some activities, especially those related to the pilots 
and the formal adoption of normative tools, the latter ones have not been prioritized by previous administrations. Despite the virtual spaces promoted by the project to 
continue with the workplan established, pandemic outbreaks and emergency states have turned the attention of municipal and government officers to mitigate the 
consequences of the pandemic, leaving behind those activities related to the project execution. Similarly, the processes restructuration within the ministry, the changes 
of authorities (4 times) and the new government have also prevented the PMU from giving continuity to certain activities and their approval, delaying in some cases their 
execution. Another lesson learned for this project is that working remotely has also influenced heavily on the partial progress of the project, although the lack of physical 
presence has slowed down the execution of some activities. This shows that in some cases knowledge management have been adapted to the new situation, but still 
interaction is needed when results need to be obtained in a shorter time. As long as pandemic restrictions exist, virtual and face-to-face interaction is analyzed, depending 
on the conditions. 

 
Additional topics (please choose two) 
 
2. Project institutional arrangements, including project governance 

During FY21, the changes of authorities, the institutional processes restructuration, and government officers cut down have posed challenges to the project and its 
execution. With every National Project Director appointed the project has established a work roadmap to continue with key processes, important for the budgetary and 
technical execution. However, these types of changes have slowed down the execution of activities as scheduled, considering each authority means different strategies, 
priorities, agendas and in most cases different levels of compliance and commitment. Most of the normative tools developed by the project have not been formally 
adopted due to the lack of political will, despite consultancy products were worked jointly with MAATE officers.  
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On the other hand, core working groups and local authorities have been key to obtain final products such as the Management Plans of Beach Strip and Adjacent zone for 
Punta Carnero and Playas Villamil beaches, which include the establishment of buffer zones, as well as the development of ordinances that seek to regularize the use of 
the beaches. In this case, local authorities have shown greater involvement and willingness to develop tools that seek to improve the management of protected areas. 
The lesson learned in this case is that working with local governments has been more stable without suffering so many changes within the institution, allowing the project 
to advance with activities such as reducing conflict levels, improving governance processes, and creation of management tools and strengthen relationships among 
stakeholders.  

The change of government as well as the pandemic situations and outbreaks have impeded the project from organizing steering and management committees to decide 
on key processes. Recently in May 2021, the Undersecretary of Natural Heritage stops being the technical counterpart of the project, delegating this responsibility to the 
DAPOFC, without consulting these changes with the Steering Committee. Within this context, a lesson learned is that project designs should include a back-up mechanism 
to the governance structure in the absence of specific authorities such as the National Project Director or considering restructuration processes within the public sector. 
In this case, it would be advisable to empower the project manager to make decisions and continue with processes that have been approved in the operational plans by 
previous authorities.  
 

The situation described is quite similar to that one from FY20, however the adaptive measures have been taken by the project to align its work with the new Ministry 
structure. This has allowed the project to solve any doubt or request from new authorities immediately. 

 
3. Capacity building 

During FY21, the project supported the certification of  63 park-rangers as “bay sailors” so they could improve their navigations and surveillance skills and operate boats. 
Also, the project has developed a course curriculum for MPA officers to strengthen their capacities in terms of MPA management. Within the framework of the pilot 2 
and the development of the Management Plans of Beach Strip and Adjacent zone for Punta Carnero and Playas Villamil, the project strengthened the local capacities of 
12 officers from the municipality of Salinas to develop tools that help to solve conflicts around the use of the land (PUGS), and so become a complimentary instrument 
for the Development and land regulation plans of the city. Regarding gender training, the project has organized workshops with the project staff, core working groups, 
fishermen and service providers from pilots of component 2, to raise awareness about gender equity and the role of women within these governance schemes.   

A clear lesson learned is that despite the existence of virtual platforms, there are some capacities strengthening processes that are better managed and obtain better 
results when done face to face, especially in the case of public entities, where multiple tasks can distract them from virtual trainings. On the other hand, the project had 
recommended to previous authorities carrying out the MPA management and legal courses in person, as it was a better strategy considering that presential courses can 
be more effective, a suggestion that was accepted. However, the new authorities of MAATE requested a virtual approach for these courses, changing the strategy again 
and delaying the process since ToR required to be adjusted for these purposes. In other words, the different requests and visions from each different authority have 
decelerated the project activities. It is also a lesson learned that the lack of empowerment and commitment of authorities on duty, can limit the execution of specific 
processes, when it comes to obtain approval for continuing with them.  

 

 

 

 

 

 

APPENDIX I: PROJECT ANNUAL IMPLEMENTATION PROGRESS RATING 
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Rating Overdue (O) Delayed (D) Not started on schedule 
(NS) 

Under implementation 
on schedule (IS) 

Completed/Achieved 
(CA) 

Highly Satisfactory (HS) HS  0% 100% 

Satisfactory (S) S 20% 80% 

Moderately Satisfactory (MS) MS 40% 60% 

Moderately Unsatisfactory (MU) MU 60% 40% 

Unsatisfactory (U) U 80% 20% 

Highly Unsatisfactory (HU)   HU 100%  0% 

 
• Highly Satisfactory: 100% of the indicators:  a) have been completed/achieved, b) are under implementation on schedule, and/or c) have not started but are 

on schedule, according to the original/formally revised Project Annual Workplan for the project. The project can be presented as an example of “good 
practice” project, 

• Satisfactory: 80% of the indicators: a) have been completed/achieved, b) are under implementation on schedule,  and/or c) have not started but are on 
schedule, according to the original/formally revised Project Annual Workplan for the project; except for only 20% that are delayed and/or overdue and need 
remedial action, 

• Moderately Satisfactory: 60% of the indicators: a) have been completed/achieved, b) are under implementation on schedule,  and/or c) have not started but 
are on schedule, according to the original/formally revised Project Annual Workplan for the project; while 40% are delayed and/or overdue and need 
remedial action, 

• Moderately Unsatisfactory: 40% of the indicators: a) have been completed/achieved, b) are under implementation on schedule,  and/or c) have not started 
but are on schedule, according to the original/formally revised Project Annual Workplan for the project; while 60% are delayed and/or overdue and need 
remedial action, 

• Unsatisfactory: only 20% of the indicators: a) have been completed/achieved, b) are under implementation on schedule,  and/or c) have not started but are 
on schedule, according to the original/formally revised Project Annual Workplan for the project; while 80% are delayed and/or overdue and need remedial 
action, and  

• Highly Unsatisfactory: 100% of the indicators: a) are overdue, and/or b) delayed in their implementation, according to the original/formally revised Project 
Annual Workplan for the project. 

 
 
 
 
 
 

APPENDIX II: RISK RATINGS 
Rating 
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Low (L) L 

Moderate (M) M 

Substantial (S) S 

High (H)   H 
 

• Low Risk (L): There is a probability of up to 25% that assumptions may fail to hold or materialize, and/or the project may face only modest risks. 
• Moderate Risk (M): There is a probability of between 26% and 50% that assumptions may fail to hold or materialize, and/or the project may face only modest risks. 
• Substantial Risk (S): There is a probability of between 51% and 75% that assumptions may fail to hold and/or the project may face substantial risks. 
• High Risk (H): There is a probability of greater than 75% that assumptions may fail to hold or materialize, and/or the project may face high risks. 
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NDICATORS PROJECT TARGET END OF YEAR INDICATOR STATUS PROGRESS RATING13 COMMENTS/JUSTIFICATION 

Outcome 1.1: Institutional, legal and technical capacity substantially improved to efficiently manage the MPA network 

Output Indicator 1.1.1: 
Indicator 1.1.1.a: During year 1, the 
Institutional, legal and 
administrative arrangement for 
MPA network operation has been 
formally adopted by the national 
authority. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Indicator 1.1.1.b: Until year 3, the 
MPA network has been embedded 
into the new management 
arrangement for the SNAP. 

 
Existence of legal instruments 
(e.g., administrative 
resolutions) that establish 
institutional and administrative 
arrangements for MPA network 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Updated SNAP plan  
New management categories 
of MPAs 

 
• MPA Network Action Plan 

– need adjustments 
• Technical norm for fishing 

and aquaculture 
developed. 

• Guidelines and technical 
criteria to design, 
establish, and manage 
connectivity corridors 
formally adopted by 
MAATE. 

 
 
 
 
 
 
 
 
 

• Support meetings to 
obtain inputs for the 
updating process of the 
SNAP-EP 

• Two inputs in terms of 
climate change and 
gender mainstreamed in 
the SNAP strategic Plan 
(comments requested by 
the MAATE) 
 

 
 
 

IS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

D 

• The PMU has continued insisting 
through emails and during virtual 
meetings about the need of 
adopting the tools developed by 
the project. 

• Although the project put into 
consideration of MAATE developing 
the proposal for recategorizing the 
protected areas and special 
conservation areas, the Steering 
Committee decided that these 
resources should be used to 
develop the management plans of 
Santa Clara and Machalilla. 
However, so far the project did not 
receive the ToR, as agreed during 
the SC in August 2020. However, in 
a recent meeting in June 2021, 
MAATE requested help to draft 
these ToR. 

• The SNAP Strategic Plan continues 
without showing any significant 
advance during this period. Despite 
the technical advice provided by 
the project and CI managers, which 
includes the mainstreaming of the 
MPA Network and the inputs 
developed, the formal issuance of 
the SNAP strategic Plan is still a 
pending issue. 

• The project made several requests 
to the Undersecretary of Natural 
Heritage to adopt formally the MPA 
Network Strategic Plan, however, 
no progress has been made 
towards its adoption.   

 
13 O= Overdue; D= Delayed; NS= Not started on schedule; IS= Under implementation on schedule; and CA= Completed/Achieved 

APPENDIX III: PROGRESS TOWARDS ACHIEVING PROJECT EXPECTED OUTPUTS 
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Output Indicator 1.1.2: 
Indicator 1.1.2.a.: Number of MPA 
rangers per year (segregated by 
gender) that have completed the 
training courses. 
 
 
 
Indicator 1.1.2.b.: Number of 
enforcement and prosecution 
officers per year (segregated by 
organization and gender) 

 
 
 
 
 
 

100 

 
262 

 
 
 
 
 
 
 
 

0 

 
IS 
 
 
 
 
 
 
 
 

IS 

Within the framework of the project 
and in accordance with the practical 
training strategy, WildAid has trained 
63 additional MPA (04 women 59 
men) staff in subjects related to 
Marine Sailor certification. 
Additionally, WildAid also provided 
training in different areas to 102 MPA 
officers such as biosecurity protocols; 
navigation, docking and anchoring of 
boats; and procedures and legislation 
about control and surveillance 
operations.  
 
The MPA management course design 
is ready, and the inputs provided by 
the education directorate from 
MAATE were included in the 
document. In the second phase during 
the FY22, the project will hire the 
implementation of this course. 
Although the legal course was ready in 
FY20, the adjustments required by 
MAATE for the ToR, its approval and 
the change in the strategy of 
implementation significantly delayed 
its execution. 
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Output Indicator 1.1.3: 
 

Indicator 1.1.3.a.: Number of 
updated or new regulations for 
tourism in MPAs. 

 

 
End of project target 4 updated 

or new regulations 
 
 

2 regulations were updated 
and 1 was developed based 
on the ProDoc requirement 

 
1 Reforms proposal to 

TULAS section 9 – request 
made by the environmental 

authority 

 
 

IS 

As mentioned in previous FY20, the 1. 
Regulations of tourism in protected 
areas for tourism of adventure, the 2. 
Regulation for observing whales and 
dolphins and the 3. Regulations for 
diving/observation of marine 
megafauna (sharks, sea turtles, manta 
rays) were delivered to MAATE. 
Additionally, the project Revise, 
identify, and propose reforms to TULAS 
section 9 in what refers to public use, 
tourism, and recreation fees in SNAP 
protected areas. All these products 
were already delivered in FY20. The 
project has insisted via email and during 
meetings with authorities, the need to 
continue with the process to adopt 
them formally. It has even offered the 
necessary technical assistance, but the 
change of authorities and the new 
government have left this process aside. 
The project is expecting to have a 
meeting with new authorities to explore 
mechanisms to fulfill with the indicator. 

Output Indicator 1.1.4: 
 
Indicator 1.1.4.a: Number of 
guidelines to efficiently incorporate 
MPAs into coastal zone 
management and number of MPA 
officers (disaggregated by MPA 
and gender) introduced to the 
guidelines. 
 

 
End of project target - 3 
guidelines to efficiently 
incorporate MPAs into coastal 
zone management designed and 
disseminated and at least 10 
MPA officers trained in the 
guidelines use. 

 
 
 

N/A 

 
 
 

NS 

 
Guidelines will be generated after 
obtaining results from C2 pilots. It is 
expected that at the end of FY22 the 
project can have this product ready. 
  

Output Indicator 1.1.5: 
Indicator 1.1.5.a: Number of 
guidelines for moving from conflict 
to collaboration and number of 
MPA officers (disaggregated by 
MPA and gender) trained in the 
guidelines use. 

End of project target - 3 
guidelines for moving from 
conflict to collaboration with 
key stakeholders in MPAs 
designed and disseminated 
through training courses 

 
 
 

N/A NS 

 
The project made several requests to 
the Undersecretary of Natural Heritage 
to adopt formally the MPA Network 
Strategic Plan, however, no progress 
has been made towards its adoption. 

 

Outcome 1.2 Effectiveness in detecting and sanctioning infractions in MPAs considerably increased 
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Output Indicator 1.2.1:  
 
Indicator 1.2.1.a: During year 2 a 
regulatory framework and 
procedures for detecting and 
sanctioning infractions has been 
adopted by the MoE. 
 
Indicator 1.2.1.b: Number of inter-
institutional agreements for 
analysis and apply of the 
regulatory framework and 
procedures have been signed.  

 
A regulatory framework and 
procedures for detecting and 
sanctioning infractions 
implemented 
 
 
End of project target – 5 
agreements and 5 addendas 
 

 
2 signed specific agreement 
within the framework of the 

reversal note with the 
Ministry of Defense.   

 
2 operational addendums 

 
5 agreement proposals 

developed by the project 

 
 
 
 
 

D 
 
 
 
 
 

Within the framework of the MPA 
Network Project and the contract 
signed with WildAid during Y2, 
WildAid delivered a diagnosis report 
that identifies and assess the level of 
compliance of the existing 
collaboration agreements between 
MAATE and other public institutions. 
Wihtin this diagnosis, WildAid include 
some agreement proposals: 
  
1. Proposal – Agreement between 
Dirnea and MAATE to carry out control 
and surveillance operations in Bajo 
Cope, El Pelado, Cantagallo Machalilla, 
and Santa Clara Marine Reserves; 
Wildlife Refuge Pacoche and Puntilla 
Santa Elena Coastal Marine Fauna 
Production Reserve. 
2. Proposal – Cooperation Framework 
Agreement between the Ministry of 
Production, Foreign Trade, Investment 
and Fisheries; and MAATE. 
3. Proposal – Agreement between the 
National Police and MAATE to support 
the control operations against the 
crime in the Ecological Reserve 
Manglares-Churute, Arenillas and 
Manglares Cayapas-Mataje.  
4. Proposal – Agreement between 
MAATE and the Prosecutor’s General 
Office to fight effectively gainst the 
environmental crime. 
5. Propocal – Agreement between the 
Ministry of Tourism, MAATE and 
Playas Municipality for touristic 
service provision in beaches included 
in the SNAP. 
 
These agreement proposals will 
require the willingness of institutions 
to be signed. However, among the 
recommendations, is that MPA 
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officers find more effective sign 
specific agreements with local 
enforcement authorities (Police and 
Army). Additionally, the analysis 
concluded that sign agreements with 
the Ministry of Defense and its 
branches, the Fisheries authority and 
the National Police, would be more 
useful according to MPA officer’s 
needs. 
 
Furthermore, within the framework of 
the project, WildAid signed one 
specific Agreement and two new 
specific operational addendums: 
 
1. Agreement to carry out joint 

control and surveillance 
operations in the Marine Reserve 
Santa Clara between the Loja 
Coordination Zone and the South 
Guardcoast Subcomand. 

2. Operational Adenda between 
Santa Clara MPA and the South 
Subcomand of Coastguards. 

3. Adenda to operationalize the 
control and surveillance 
operations in REMACOPSE, 
between Port Salinas Captaincy 
and REMACOPSE. 
 

 
Regarding the evaluation of the 
agreements already established, in 
February 2020, WildAid carry out a 
meeting to assess the effectiveness of 
the agreement between SGMC-MAE 
and DIRNEA, which was signed in 
December 2018, and included as part 
of the achievements of the project 
during the steering committee 
meeting in August 2019. 
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Output Indicator 1.2.2: 
 
Indicator 1.2.2.a.: Vessel 
availability index (VAI) for each 
boat and vehicle purchased by the 
project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Indicator 1.2.2.b.: Repeater Tower 
Uptime (installed and operative) 
 
 
 
 
 
 
 
 
 
 
 
Indicator 1.2.2.c.: Radio availability 
index. 
 

End of project target  
VAI >60% 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
End of project target  
Target RTU>99% 
 
 
 
 
 
 
 
 
 
 
 
End of project target  
Target RAI>95% 
 
 
 

Please refer to ANNEX- 1  
0 (with the project). 
However, the project just 
delivered in June 2021 5 
boats to 5 MPAs. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Please refer to ANNEX- 2          
 
 
 
 
 
 
 
 
 
 
 
 
Please refer to ANNEX- 3  

IS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IS 
 
 
 
 
 
 
 
 
 
 
 
 

IS 
 
 

Within the framework of the project, 
WildAid delivered 1 boat to Santa Clara 
and renewed 2 boats for REMACOPSE 
and REMACAM. The project has 
concluded the procurement and the 
donation of boats, motors and 
navigation kits. Five MPAs received 
boats equipped with motors and 
navigation accessories. Four areas have 
received 2 motors and 3 navigation kits 
to complement the boats they already 
owned. In total nine areas were 
beneficiaries of this donation. 
  
Within this context, the indicator of VAI 
is calculated for the MPA with the 
equipment they currently own (ANNEX-1 
VAI per MPA) and those that will be 
donated by the project, measure that 
will be reflected in the next FY22 
 
 
 
 
Within this context, the RTU indicator, 
the first phase of the Radio 
communication System proposal was 
implemented by the project, the 
antenna within Machalilla National Park 
located at Bola de Oro was repaired and 
updated. Additionally, the one located 
in Cerro Salinas, which belongs to the 
Navy, was updated improving the 
quality of the communications for 
REMACOPSE. 
 
 
 
Regarding the RAI indicator only for 10 
MPA, the project can make the calculus 
for this indicator. Although MPAs such 
as REMACOPSE, EL PELADO, PNM and 
PACOCHE had good coverage, the first 
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phase of the radio communication 
included the change of technology from 
analogous to digital system of 4 MPAs. 
In total 23 radios were delivered and 
adapted to the technology used by the 
Navy. Therefore, the Ecuadorian Navy 
also received 5 radios as a mechanism of 
interinstitutional collaboration and to 
strengthen the control and surveillance 
operations of the MPAs beneficiaries.  
 

Output Indicator 1.2.3: 
 
Indicator 1.2.3.a: Number of MPAs 
with specific monitoring, control 
and surveillance plans.  
 
Indicator 1.2.3.b: Number of 
infractions leading to prosecution 
and penalties 

 
 
End of project target  
5 Specific monitoring, control 
and surveillance plans 
 
 
N/A 

 
8 Specific monitoring, 
control and surveillance 
plans updated 
 
2 Specific monitoring, 
control and surveillance 
plans developed 
 
1 register of operations and 
infractions being 
implemented. 

 
 
 

CA 
 
 
 
 
 

So far, the project has updated and 
developed 8 control and surveillance 
plans for specific MPAs and 2 clusters 
control and surveillance plans. It is 
expected that during the FY22, 4 more 
plans can be developed, so all areas that 
have received boats can have their 
control and surveillance plans updated. 

 
Register of operations and infractions: 
the register continues being 
implemented in the Marine Protected 
Areas. In this case from June 2020 to 
May 2021, according to information 
provided by the MPAs, 121 technical 
reports were issued due to 
environmental infractions. The data 
mentioned was given by the MPAs, but 
it still needs to be compared and 
contrasted with the one from the legal 
area of MAATE Zonal Directorates. The 
matrix will be completed if MAATE Zone 
Directorates give access to the 
information.  The project is working with 
new authorities to obtain the necessary 
information. The report on this product 
will be delivered during FY22  

 
 

Outcome 1.3 Financial mechanism significantly improved for long-term sustainable financing of the MPA network 
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Output Indicator 1.3.1: 
 

Indicator 1.3.1.: FAP dedicated sub-
account created before the end of 
year 2. 

 

Date of creation of FAP´s 
dedicated account 

 
 
March 21st, 2019 CA 

 

The Subaccount Ecuador Azul has 
generated revenues for the year 2020 
for US$ 624K that have been 
distributed among 5 MPAs (Pacoche, 
REMACOPSE, El Morro, Machalilla and 
Galera San Francisco). 

Output Indicator 1.3.2: 
 

Indicator 1.3.2. Expenditure 
management strategy under 
implementation before the end of 
year 1. 

Date starts of implementation 

 
 
 
 
 
 

N/A 
 D 

 

During the steering committee in August 
2020, it was decided that no strategy 
would be developed. In this case, 
MAATE has made a new observation, 
and this is that focusing attention of the 
expenditure management strategy may 
not be possible considering this was 
already implemented with the budget 
cut-off already made by the government 
to this Ministry and the COVID-19 
situation. In this case this indicator will 
not be achieved, and efforts will focus 
on Indicator 1.3.3 which has been 
reformulated jointly with MAATE 
officers for the next reporting period. 

 

Output Indicator 1.3.3: 
Indicator 1.3.3. Strategy to increase 
funding under implementation 
before the end of year 1. 
 

 

Date starts of implementation N/A D 
 

Although this is the same situation 
from previous indicator, in this case 
the project and CI Ecuador worked 
together to develop a proposal and so 
be able to access to an emergency 
fund of 350k for the 5 pilot areas, so 
they can face the COVID-19 situation. 
Additionally, MAATE has requested 
that resources are allocated in 
updating the entrance fees for the 
MPAs and the revenue collection 
mechanism. This will require hiring a 
consultant to update it. 

Outcome 2.1 Lessons learned from pilots are fully incorporated into new/updated regulations and guidelines for MPA management 

Output Indicator 2.1.1: 
Indicator 2.1.1.a: Number of 
governance processes and 
organizational structures 
functioning in coastal buffer zones 
that applied lesson learned, new 

 
 
Midterm target: 2 
 
 
 

 
 

0 
 
 
 

 
 

IS 
 
 
 

Within the framework of this 
indicator, a governance analysis was 
developed and governance models 
were structured jointly with the core 
working groups from both pilots. This 
type of input was included in the two 



45 
 

and updated regulations and 
guidelines. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

management Plans of beach strip and 
adyacent zone for Punta Carnero and 
Playas Villamil beaches, developed by 
the project. It is important to highlight 
that this was a multi-stakeholder 
process where buffer zones were 
included. This type of tool aims to 
regularize the use of the beach and 
overall articulate the actions of 
REMACOPSE and GAD Salinas and 
between ANRPV and GAD Playas to 
manage the protected area. They are 
currently being used as 
complimentary tools to develop 
further regulations mentioned by the 
CODA. Within this context, and as 
mechanism to support the 
regularization processes that are being 
carried out in the two pilot beaches, 
they were marked off with signposts 
and flags to inform tourists about the 
risks and the rules of the beach.  
 
Additionally, the project is currently 
working with the MPAs to draft 
Interinstitutional Cooperative 
Agreements between GADs and MPAs 
(MAATE). It is important to remark 
that MAATE structure has changed, 
and the previous Co-management 
agreement subscribed in this case with 
Playas was not anymore valid.  
 
On the other hand, the project 
provided technical assistance to GAD 
Playas as a mechanism to support the 
construction of the municipal 
ordinance proposal that regularize the 
activities carry out in Playas Beach and 
it is currently hiring a consultant to 
develop an ordinance for 
environmental regulations. 
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Indicator 2.1.1.b: Perception of 
women about their decision-
making impact in governance 
processes.  

 
 
 
 
 
 
 
 
Level of impact (high, medium, 
low, negligible) on decision-
making governance processes 

 
 
 
 
 
 
 
 

0 

 
 
 
 
 
 
 
 

IS 
 

 
 
 
 
 
 
This indicator is currently being 
measured. Focal groups were 
organized in ANRPV (5 women) and 
REMACOPSE (8 women). This event 
took place in June, the results will be 
delivered in the Product 2 that the 
consultant will deliver to the project 
during Q1 of FY22. 
 

Output Indicator 2.1.2: 
 

Indicator 2.1.2.a: Number of people 
that participate in lessons learned 
and good practices dissemination 
events. 
 
 
 
Indicator 2.1.2.b: Number of people 
that apply lessons learned and 
good practices experiences. 
 

 
 
End of project target: 
         > 1000 people 
         ≥ 50% women 
 
 
 
 
End of project target: 
         > 300 people 
         ≥ 30% women 
 

 
 

N/A 
 
 
 
 
 
 

N/A 

 
 

NS 
 
 
 
 
 
 

NS 
 

 
 
Lessons learned will start being 
documented after results from pilot’s 
implementation start being obtained. 
This might start at Q3 of FY22. 
 
 
 
During the FY2 lessons learned will 
start being documented. 
 
 
 

Outcome 3.1: Connectivity between coastal mangroves and adjacent inland habitats within the MPA network improved 

Output Indicator 3.1.1: 
 
Indicator 3.1.1.a.: Biodiversity 
inventory for habitat connectivity 
completed 
 
 
 
 
 
 
 

1,121.8 ha  
 
1 inventory for habitat 
connectivity 
 
 
 
 
 
 
 
 

4,763,22 ha in total 
 
1 inventory for habitat 
connectivity completed 
 
 
 
 
 
 
 
 

 
 

IS 
 
 
 
 
 
 
 
 
 

 
• The project developed an inventory 

of priority sites to intervene in 
conservation and restoration of 
connectivity between mangroves 
and terrestrial habitats. In this case, 
4 macro zones were identified which 
are located in Esmeraldas, Manabi, 
Santa Elena, Guayas and El Oro, 10 
validation points and 25 ecological 
corridors were defined as areas that 
require some type of protection, 
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Indicator 3.1.1.b: Number of ha 
under better management 
(through communication material 
and farm tools). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
Number of  ha under better 
management 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
End of project target > 120 
media reports 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
10.81 ha Bosque y Conchal 

Isla Seca 
840 ha already under 

conservation mechanism of 
Socio Bosque 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

6 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

allowing to prioritize the potential 
zones to be restored. An action that 
is pending is the dissemination of 
this inventory with communities and 
can become an input for planning 
and land regulation.  

Equatorial Choco evergreen lowland 
forest – 840 ha: For this specific area the 
project supported with materials to 
signpost strategic areas under the 
conservation scheme of Socio Bosque, 
with the aim of improving the control 
and surveillance operations that are 
being implemented as a mechanism to 
discourage land invasion and 
deforestation, factors that could affect 
the connectivity processes. 
 
Manglares de Hualtaco - Bosque y 
Conchal Isla Seca – Ordinance approved 
to establish a municipal conservation 
area of be 10,81 ha.  
 
97.4 ha – Jama Zapotillo mangrove 
technical assistance given to implement 
the management plan for the AUSCEM 
already within this conservation 
scheme. 
 
 
 
 
• Three Quarterly Bulletins (2,3,6) 

explain the progress in number of ha 
of mangrove and inland vegetation 
under sustainable management. 
Additionally, the biodiversity study 
developed also becomes a channel 
to communicate about the potential 
areas to be restored. Similarly, the 
file prepared for the AUSCEM of 
Lucha y Progreso is a tool that aims 
to put more ha under sustainable 
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Indicator 3.1.1.c.: Number of 
stakeholder agreements 

 
 
 
 
 
 
 
 
End of project target ≥ 2 
 

 
 
 
 
 
 
 
 

2 
 

 
 
 
 
 
 
 
 

IS 

management. The ordinance that is 
currently being promoted for Isla 
Seca is also a tool that provides 
information on the number of ha to 
be put under municipal 
conservation. 

 
• As previously reported a 

Memorandum of Understanding 
with the core working group of 
Huaquillas and a Commitment Act 
with the working group from “La 
Loma” were the mechanisms used 
to work on the products agreed 
already in the workplan. 

Output Indicator 3.1.2: 
Indicator 3.1.2.a.: Formal 
instruments that adopt the 
habitat connectivity guidelines. 

 
 
End of project target ≥ 1 

 
1 AUSCEM to be granted 

1 Ordinance GAD Huaquillas 
approved 

 
IS 

 
• Although the indicator mentions 

MAATE formal instruments, so far a 
municipal ordinance from GAD 
Huaquillas was prepared jointly with 
the core working group and it will 
put 10.81ha from Jama-Zapotillo 
low forest and deciduous shrubs 
into a municipal conservation area 
that seeks to protect its natural and 
cultural value. It has already been 
delivered to GAD Huaquillas and it 
has been approved in a first debate. 
The project is expecting this 
ordinance can be approved during 
the next FY22. 
 

• The project has provided technical 
assistance to the commune of Lucha 
y Progreso for preparing and 
submitting the necessary 
documents to obtain the Agreement 
of Use and Custody of Mangrove’s 
ecosystem - AUSCEM of 425.88 ha. 
The file has been submitted to 
MAATE; a first favorable report has 
been issued. In this case the project 
is expecting the issuance of the 
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Ministerial Agreement to grant it to 
the commune. 

Output Indicator 3.1.3: 
Indicator 3.1.3.a.: Number of 
downloads of lessons learned 
document. 
 

 
 
End of project target ≥ 5000 

 
 

N/A NS 

 
 
Lessons learned to be downloaded 
during FY22 or FY23. 

Output Indicator 3.1.4: 
Indicator 3.1.4.a.: Number of 
people that participate in 
dissemination events. 
 
Indicator 3.1.4.b.: Number of 
downloads of guidelines 
document. 

 
End of project target: 

> 1000 people 
≥ 50% women 

 
 

End of project target ≥ 5000 

 
N/A 

 
 
 
 

N/A 

 
NS 

 
 
 
 

NS 

 
Results to be disseminated during 
FY22 or FY23. 
 
 
 
Lessons learned to be downloaded 
during FY22 or FY23 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
ANNEX- 1 VAI (%) MPA to May 2021 
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REMACAM REMACAM1 0,00% 0,00% 0,00% 13,33% 12,90% 13,33% 12,90% 16,13% 14,29% 12,90% 13,33% 12,90% 

REMACAM REMACAM2 0,00% 0,00% 0,00% 16,67% 16,13% 16,67% 16,13% 16,13% 17,86% 16,13% 16,67% 16,13% 

REMACAM REMACAM3 0,00% 0,00% 0,00% 16,67% 16,13% 16,67% 16,13% 12,90% 17,86% 16,13% 16,67% 16,13% 

RIO ESMERALDAS RIOESMERALDAS 0,00% 0,00% 6,45% 6,67% 6,45% 6,67% 6,45% 6,45% 7,14% 6,45% 6,67% 6,45% 
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GALERA SAN FRANCISCO LA CORCOVADA 0,00% 16,13% 25,81% 23,33% 32,26% 30,00% 29,03% 19,35% 32,14% 25,81% 30,00% 32,26% 
RIO MUISNE RIOMUISNE1 6,67% 6,45% 6,45% 6,67% 6,45% 6,67% 6,45% 6,45% 7,14% 6,45% 6,67% 6,45% 
ISLA CORAZÓN ZARAPITO 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 6,45% 9,68% 10,71% 9,68% 10,00% 9,68% 

ISLA CORAZÓN COCOI 0,00% 0,00% 0,00% 3,33% 3,23% 20,00% 19,35% 29,03% 32,14% 29,03% 30,00% 29,03% 

PACOCHE GOLFINA 1 13,33% 3,23% 12,90% 10,00% 6,45% 20,00% 3,23% 3,23% 21,43% 29,03% 23,33% 25,81% 
CANTAGALLO 
MACHALILLA 

NO HAY 
EMBARCACIÓN 

            

PNM BALSAMO 1 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 100,00% 0,00% 0,00% 0,00% 0,00% 

PNM MEGAPTERA 100,00% 100,00% 100,00% 100,00% 100,00% 100,00% 100,00% 0,00% 100,00% 100,00% 100,00% 100,00% 
EL PELADO SPHYRNA 6,67% 32,26% 16,13% 26,67% 22,58% 23,33% 25,81% 0,00% 14,29% 9,68% 16,67% 12,90% 
BAJO COPÉ NO HAY 

EMBARCACIÓN 
            

REMACOPSE GIGIMA 40,00% 35,48% 19,35% 23,33% 32,26% 46,67% 25,81% 0,00% 3,57% 22,58% 0,00% 16,13% 

PLAYAS CAREY 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 
EL MORRO BUFEO 60,00% 64,52% 90,32% 30,00% 64,52% 60,00% 41,94% 61,29% 92,86% 77,42% 66,67% 64,52% 
PARQUE LAGO PARQUELAGO 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 
EL SALADO ELSALADO 0,00% 0,00% 0,00% 0,00% 0,00% 3,33% 3,23% 6,45% 7,14% 6,45% 6,67% 6,45% 
SANTAY SPONDYLUS 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 
CHURUTE AHNIMA 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 
SANTA CLARA SPONDYLUS II 3,33% 0,00% 3,23% 30,00% 29,03% 43,33% 38,71% 29,03% 42,86% 38,71%¨ 40,00%¨ 45,16%¨ 
ARENILLAS NO HAY 

EMBARCACIÓN 
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♦ Empiezan a utilizar otra embarcación: OTARIA 
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REMACAM - - - - - - - - - - - - 
RIO ESMERALDAS - - - - - - - - - - - - 
GALERA SAN FRANCISCO - - - - - - - - - - - - 
RIO MUISNE - - - - - - - - - - - - 
ISLA CORAZÓN 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
PACOCHE - - - - - - - - - - - - 
CANTAGALLO MACHALILLA - - - - - - - - - - - - 
PNM (Repetidora Cerro Bola de Oro) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
EL PELADO  - - - - - - - - - - - - 
BAJO COPÉ - - - - - - - - - - - - 
REMACOPSE (Repetidora Cerro Salinas) - - - - - - 100% 100% 100% 100% 100% 100% 
PLAYAS - - - - - - - - - - - - 
EL MORRO - - - - - - - - - - - - 
PARQUE LAGO - - - - - - - - - - - - 
EL SALADO - - - - - - - - - - - - 
SANTAY - - - - - - - - - - - - 
CHURUTE - - - - - - - - - - - - 
SANTA CLARA - - - - - - - - - - - - 
ARENILLAS - - - - - - - - - - - - 

 
 
 
 
 
 
ANNEX- 3 RAI  
(%) MPA to May 2021 
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REMACAM 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
RIO ESMERALDAS 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
GALERA SAN FRANCISCO 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 
RIO MUISNE 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
ISLA CORAZÓN 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 
PACOCHE 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
CANTAGALLO MACHALILLA 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
PNM 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
EL PELADO 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
BAJO COPÉ 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
REMACOPSE 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
PLAYAS 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
EL MORRO 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
PARQUE LAGO 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
EL SALADO 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
SANTAY 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 
CHURUTE 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 
SANTA CLARA 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
ARENILLAS 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 
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	APPENDIX II: RISK RATINGS
	 Low Risk (L): There is a probability of up to 25% that assumptions may fail to hold or materialize, and/or the project may face only modest risks.
	 Moderate Risk (M): There is a probability of between 26% and 50% that assumptions may fail to hold or materialize, and/or the project may face only modest risks.
	 Substantial Risk (S): There is a probability of between 51% and 75% that assumptions may fail to hold and/or the project may face substantial risks.
	 High Risk (H): There is a probability of greater than 75% that assumptions may fail to hold or materialize, and/or the project may face high risks.

