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 For more information about GEF, visit TheGEF.org 
 

PART I: PROJECT INFORMATION 

Project Title: Strengthening Chile’s Nationally Determined Contribution (NDC) Transparency Framework  
Country(ies): Chile GEF Project ID:1  
GEF Agency(ies): UNEP    (select)      (select) GEF Agency Project ID: 01589 
Other Executing Partner(s): Ministry of Environment Submission Date: May 19, 2017 
GEF Focal Area(s): Climate Change   Project Duration (Months) 42 
Integrated Approach Pilot IAP-Cities   IAP-Commodities  IAP-Food Security  Corporate Program: SGP  
Name of parent program: [if applicable] Agency Fee ($) 117,040 

 
A. INDICATIVE FOCAL AREA  STRATEGY FRAMEWORK AND OTHER PROGRAM STRATEGIES2 

Objectives/Programs : Strengthening of Capacities for a transparent NDC 
Tracking System in Chile  

 
Trust Fund 

(in $) 
GEF Project 
Financing 

Co-
financing 

(select) (select) CBIT CBIT 1,232,000 870,000 
Total Project Cost  1,232,000 870,000 

 
B. INDICATIVE PROJECT DESCRIPTION SUMMARY 

Project Objective:  Strengthen and improve transparency mechanisms of Chilean national institutions for domestic and UN 
conventions reporting  
 

Project Components 
Financing 
Type3 

Project Outcomes Project Outputs 
Trust 
Fund 

(in $) 

GEF 
Project 
Financing 

Co-
financing 

1: Strengthening of Chile’s 
Transparency framework 
for mitigation and 
adaptation actions 
 

TA 1.1. Climate data and 
analysis is integrated into 
policy making and 
international reporting 
 
 

1.1.1 Centralized  
National Climate 
information platform 
established 
 
1.1.2 Training to data 
suppliers and platform 
users is delivered 
 
1.1.3 General guidelines 
and tools to ensure 
consistency and 
comparability of GHG 
emission projections 
among sectors are 
developed 
 
1.1.4 Training to public 
servants to use this 
information on 
decision-making 

CBIT 500,000 350,000 

  1.2. Chile’s NDC is being 
tracked and evaluated 

1.2.1 System for the 
evaluation and tracking 
of the NDC established 
 

CBIT 500,000 350,000 

                                                 
1    Project ID number will be assigned by GEFSEC and to be entered by Agency in subsequent document submissions. 
2   When completing Table A, refer to the excerpts on GEF 6 Results Frameworks for GETF, LDCF and SCCF and CBIT guidelines. 
3  Financing type can be either investment or technical assistance. 

GEF-6 PROJECT IDENTIFICATION FORM (PIF)  
PROJECT TYPE: Medium-sized Project  
TYPE OF TRUST FUND:Capacity Building Initiative for Transparency  
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1.2.2 Metrics and 
indicators, 
methodologies for 
tracking adaptation 
developed   
 
1.2.3 Capacities on 
monitoring and 
evaluation of adaptation 
actions/measures 
strengthened in at least 
one sector 

2: Institutionalization of 
the public climate 
expenditures   

TA 2.1 Public institutions 
report their climate  
expenditures and support 
received       

2.1.1: Training plan for 
public institutions on 
reporting climate 
finance delivered  
 
2.1.2: Expense Report 
Form improved 
 
2.1.3:  Guide for 
Reporting Public 
Expenditures published 

CBIT 120,000 70,000 

Subtotal  1,120,000 770,000 

Project Management Cost (PMC)4  112,000 100,000 

Total Project Cost  1,232,000 870,000 

For multi-trust fund projects, provide the total amount of PMC in Table B, and indicate the split of PMC among the 
different trust funds here: (     ) 

 
C. INDICATIVE SOURCES OF  CO-FINANCING FOR THE PROJECT BY NAME AND BY TYPE, IF AVAILABLE                                         

Sources of Co-
financing  

Name of Co-financier 
Type of Co-
financing 

Amount ($) 

Recipient Government Ministry of Environment In kind 120,000 
Recipient Government Sustainability and Climate Change Agency In kind 750,000 
Total Co-financing   870,000 

 
D. INDICATIVE TRUST FUND RESOURCES REQUESTED BY AGENCY(IES), COUNTRY(IES), FOCAL AREA AND 

THE PROGRAMMING OF FUNDS a) 

GEF 
Agenc
y 

Trust 
Fund 

Country/ 
Regional/ 
Global  

Focal 
Area 

Programming 
 of Funds 

(in $) 

GEF Project 
Financing  (a) 

Agency 
Fee (b)b) 

Total 
(c)=a+b 

UNEP  CBIT Chile Climate 
Change 

 1,232,000 117,040 1,349,040 

Total GEF Resources 1,232,000 117,040 1,349,040 
a) Refer to the Fee Policy for GEF Partner Agencies.  

 
E.  PROJECT PREPARATION GRANT (PPG)5 
     Is Project Preparation Grant requested? Yes    No  If no, skip item E. 
 

                                                 
4   For GEF Project Financing up to $2 million, PMC could be up to10% of the subtotal; above $2 million, PMC could be up to 5% of the subtotal. 

PMC should be charged proportionately to focal areas based on focal area project financing amount in Table D below. 
 

5   PPG requested amount is determined by the size of the GEF Project Financing (PF) as follows: Up to $50k for PF up to$2m (for MSP); up 
to $100k for PF up to $3m; $150k for PF up to $6m; $200k for PF up to $10m; and $300k for PF above $10m. On an exceptional basis, PPG 
amount may differ upon detailed discussion and justification with the GEFSEC. 
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PPG  AMOUNT REQUESTED BY AGENCY(IES), TRUST FUND,  COUNTRY(IES) AND THE PROGRAMMING  OF FUNDS 

Project Preparation Grant amount requested:   $30,000                                 PPG Agency Fee:  2,850 

GEF 
Agency 

Trust 
Fund 

Country/  

Regional/Global  Focal Area 
Programming 
 of Funds 

(in $) 

 
PPG (a) 

Agency 
Fee6 (b) 

Total 
c = a + b 

UNEP  CBIT Chile Climate Change  30,000 2,850 32,850 

Total PPG Amount 30,000 2,850 32,850 
 
 
F.  PROJECT’S TARGET CONTRIBUTIONS TO GLOBAL ENVIRONMENTAL BENEFITS7 
Provide the expected project targets as appropriate.  

Corporate Results Replenishment Targets Project Targets 
1. Maintain globally significant biodiversity 

and the ecosystem goods and services that 
it provides to society 

Improved management of landscapes and 
seascapes covering 300 million hectares  

      Hectares 

2. Sustainable land management in 
production systems (agriculture, 
rangelands, and forest landscapes) 

120 million hectares under sustainable land 
management 

      Hectares    

3. Promotion of collective management of 
transboundary water systems and 
implementation of the full range of policy, 
legal, and institutional reforms and 
investments contributing to sustainable use 
and maintenance of ecosystem services 

Water-food-ecosystems security and conjunctive 
management of surface and groundwater in at 
least 10 freshwater basins;  

      Number of 
freshwater basins  

20% of globally over-exploited fisheries (by 
volume) moved to more sustainable levels 

      Percent of 
fisheries, by volume  

4. Support to transformational shifts towards a 
low-emission and resilient development 
path 

750 million tons of CO2e  mitigated (include both 
direct and indirect) 

      metric tons 

5. Increase in phase-out, disposal and 
reduction of releases of POPs, ODS, 
mercury and other chemicals of global 
concern 

Disposal of 80,000 tons of POPs (PCB, obsolete 
pesticides)  

      metric tons 

Reduction of 1000 tons of Mercury       metric tons 

Phase-out of 303.44 tons of ODP (HCFC)       ODP tons 
6. Enhance capacity of countries to 

implement MEAs (multilateral 
environmental agreements) and 
mainstream into national and sub-national 
policy, planning financial and legal 
frameworks  

Development and sectoral planning frameworks 
integrate measurable targets drawn from the 
MEAs in at least 10 countries 

Number of Countries: 
1 

Functional environmental information systems 
are established to support decision-making in at 
least 10 countries 

Number of Countries:   

 

PART II:  PROJECT JUSTIFICATION 
 
1. Project Description. Briefly describe: 1) the global environmental and/or adaptation problems, root causes and 
barriers that need to be addressed; 2) the baseline scenario or any associated baseline projects, 3) the proposed 
alternative scenario, GEF focal area8 strategies, with a brief description of expected outcomes and components of the 
project, 4) incremental/additional cost reasoning and expected contributions from the baseline, the GEFTF, LDCF, 

                                                 
6   PPG fee percentage follows the percentage of the Agency fee over the GEF Project Financing amount requested. 
7  Provide those indicator values in this table to the extent applicable to your proposed project.  Progress in programming against these targets 

for the projects per the Corporate Results Framework in the GEF-6 Programming Directions, will be aggregated and reported during mid-
term and at the conclusion of the replenishment period. There is no need to complete this table for climate adaptation projects financed 
solely through LDCF, SCCF or CBIT. 

8 For biodiversity projects, in addition to explaining the project’s consistency with the biodiversity focal area strategy, objectives 
and programs, please also describe which Aichi Target(s) the project will directly contribute to achieving. 
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SCCF, CBIT and co-financing; 5) global environmental benefits (GEFTF) and/or adaptation benefits (LDCF/SCCF); 
and 6) innovation, sustainability and potential for scaling up.   

 
 
1) The global environmental and/or adaptation problems, root causes and barriers that need to be addressed 
 
The Paris Agreement calls for a robust system of Measurement, Reporting and Verification (MRV) to provide 
information on the measures taken and the support received, provided or accounted for the Nationally Determined 
Contribution (NDC) or internationally transferred. Article 4th of the Paris Agreement (PA) requests for full, 
exhaustive, comparative and robust accountability of the measures and action, for the Convention to be able to 
clearly assess the progressions and achievements made. 
 
In particular, climate change is an increasingly important issue for Chile, since the country is vulnerable to diverse 
impacts, due to its geography and socio-economic characteristics. For that reason, the government is putting in place 
many of the elements required for an effective policy response to climate change.  
 
Chile has maintained a progressive vision on climate action transparency. For instance, it was the first Latin-
American country to submit a Biennial Update Report (BUR) in 2014, while its second BUR was submitted in 2016 
(Conference of the Parties (COP) 22). In that sense and although the orientations, modalities, procedures and 
guidelines for implementing the Enhanced Transparency framework (ETF) are still under revision of the Ad Hoc 
Working Group on the PA, Chile is already adapting its own framework, considering its own necessities and 
priorities as established in the NDC.  
 
Key points to adapt Chile’s framework include approaches to plan mitigation strategies to ensure the NDC target is 
achieved cost-effectively. Mitigation planning may require updates and increasing levels of ambition in order to 
achieve the NDC target (eventually, mitigation actions may not be as effective as initially planned). Tracking 
progress made can be facilitated by breaking the NDC target for 2030 into a number of intermediate and closer 
targets. Planning towards cost-effective mitigation trajectories and avoiding technology lock-in can best be done 
based on a long-term mitigation target and a long-term mitigation strategy. However, due to delays in reporting and 
the long-term timeframe required for planning and implementing mitigation actions, tracking ex-post progress based 
on Greenhouse Gases (GHG) inventory data (currently available with a delay of 3 years) and intermediate targets, 
leads to inadequate responses (mitigation planning would be updated too late to be useful).  
 
Alternatively, emission projections including the expected GHG reductions through implemented and planned 
mitigation measures could regularly be compiled, updating them as necessary, and compared to intermediate targets, 
thus providing ex-ante information on progress. This can be used to adjust mitigation planning early on.  
 
The CBIT support solicited will help Chile becoming a benchmark for the region in terms of the ETF, allowing it to 
implement and test systems related to transparency which have not been implemented in developing countries ever  
before. The implementation of these approaches would not only be of great benefit for Chile, but also for the rest of 
the region, and for developing countries worldwide. 
 
 
2) The baseline scenario or any associated baseline projects, 
 
The Government of Chile is coordinating, at national level, different initiatives to reduce GHG emissions, and to 
develop adaptation plans to shift towards a sustainable, resilient and low carbon development.  
 
Transparency Framework  
 
A key milestone in this path was the voluntary commitment made in Copenhagen (COP15), which indicated Chile 
would perform Nationally Appropriate Mitigation Actions (NAMA) to achieve a deviation of 20% below the 
increasing trajectory of the ‘business-as-usual’ (BAU) emissions by 2020, forecasted since 2007. Still, Chile counts 
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with no robust information as regards the progress of this commitment, mainly due to a lack of definition of the 
official BAU baseline and despite being a national goal to assess this effort as soon as possible.  
 
After the Copenhagen commitment, the climate agenda in the country has gained strength. 
 
The National Action Plan on Climate Change 2017-2022 (NAPCC) included in its strategic pillars both issues of 
Adaptation and Mitigation. The objectives of these pillars are focused on the implementation of actions and the 
development of key elements to help Chile comply with the international commitments, including transparent 
reporting, and designing a long-term climate strategy. 
 
One of the first steps to assess Chilean performance and to achieve proper and transparent reporting was the 
improvement of the National GHG inventory, which has been systematically enhanced to provide the best 
information available about emission features, sinks and trends. The national inventory is periodically updated to 
comply with UNFCCC requirements.  
 
However, the inventory is not enough in order to evaluate the actions taken to reduce the climate change impacts of 
Chile´s development. A broader analysis of the mitigation initiatives and a robust system to gather information about 
the implementation of the Paris Agreement (PA) is needed. This would be useful not only to transparently inform the 
efforts taken by the country but also to enhance the planning of Chile´s future climate pledges. 
 
After the public announcement of the first iNDC and the adoption of the PA, Measurement, Reporting and 
Verification (MRV) initiatives became under assessment in order to identify the level of improvement and 
strengthening needed to serve as the basis for a new national tracking system under the ETF. This time with the 
challenge of measuring the progress not only for mitigation but adaptation actions as well. In that sense, Chile 
recognized the lack of metrics for tracking adaptation. 
 
 
So far, almost all advances, in terms of transparency and MRV, have been possible thanks to relevant international 
support received in the last years:  
 
 
 
 
Table 1. Main projects related with ETF which received international support and its sources  
Project Name Description Donors 
1. Mitigation Options to 
Face Climate Change 
(MAPS, 2014-2015). 

Facilitating decision-making over possible mitigation 
actions at national level.    
The project forecasts scenarios and mitigation 
options in the long run, through a technical 
participative and multispectral process. MAPS 
outcomes constitute an essential input for the design 
of the mitigation component of the iNDC. 
 

Swiss Confederation, The 
Children's Invest Fund 
Foundation 
(US$1,290,378) 

2. Low Emission 
Capacity Building - 
Chile (LECB) (2012 - 
2016)  

Fostering and creating capacities in the public and 
private sectors for mitigation and measurement of 
GHG emissions. 
Studies like "Design of accountability rules for 
Chile", and CPEIR where supported under this 
project. 
 

European Commission, 
Federal Republic of 
Germany, Australia 
(US$1,584,000) 

3. Support Activities to 
prepare the Third 

Strengthening and consolidating the management of 
Climate Change in Chile, to comply with the 

GEF  
(US$480,000) 
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National 
Communication (TCN) 
of Chile to UNFCCC 
(2012-2017) 

transparency related commitments established in the 
UNFCCC. Several activities were developed to 
improve adaptation capacities, including vulnerability 
studies which considered the development of 
workshops in the regions to collect different 
perceptions regarding  climate change impacts . 

4. Biennial Update 
Report Project 
(2015-2017) 

Preparation of the BUR to be presented to the 
UNFCC, updating information on GHG emission 
inventory, Mitigation actions, Financial support, 
Needs and Gaps.  
 

GEF 
(US$352,000) 

5. Partnership for 
Market Readiness 
(PMR, 2011-2017)  

Generating technical capacities for evaluating, 
designing and implementing Market-based 
Instruments (MBI). Assessment of feasibility of one 
or several carbon-price fixing instruments in the 
energy sector. Design and implement an MRV 
framework and a registry system. Communicational 
strategy and stakeholder engagement. 

World Bank, 
(US$3,000,000) 

6. Enhancing resilience 
to climate change of the 
small agriculture of 
O’Higgins Region 
(2016-2019) 

Increase resilience capacity in rural communities in 
the coastal and arid Region of O´Higgins. Designing 
and implementing measures to reduce vulnerability 
of small-scale farmers facing changes in the 
agricultural production, ecosystems services and 
biodiversity. 

Adaptation Fund, 
 (US$ 9,600,000) 

 
 

Table 2. Projects focused on capacity building (funding not necessarily provided to the government) 
Project Name Description Donors 
Information Matters 
(2013-2016)  

Supporting institutions of UNFCCC parties to assess 
their monitoring and communicational processes and 
diminishing gaps. Enhancement of those processes in 
the light of what required by international standards 
and the UNFCCC itself 

Federal Republic of 
Germany 

EUROCLIMA Facilitating the integration of local and sub-national 
strategies of adaptation measures for fighting climate 
change within public policies and plans of 
development. Regional cooperation program between 
European Union and Latin America.  

European Commission 

International 
Partnership on 
Mitigation and MRV 
(IPMM) 

Supporting a practical exchange of activities related 
to GHG mitigation actions, with the goal of helping 
to close the gaps of the global ambition. This alliance 
is focus principally in collaborating in the design of 
the low-emission development strategies (LEDS), 
NAMAS and MRV systems 

Federal Republic of 
Germany | Republic of 
South Africa | Republic 
of Korea 

MRV Framework Improving the coordination of the MRV of NAMAs 
in Chile, which allows increasing the public 
knowledge about this actions and the trust in the 
estimated benefits related to GHG reduction and 
other non-GHG approaches. 

Foreign and Common 
Affairs of the British 
Council  

Carbon-Budget 
Framework for Chile 

Allowing the Chilean Government to track progress 
towards its greenhouse gas (GHG) emissions 
reduction targets and to take appropriate action if 

Foreign and Common 
Affairs of the British 
Council 
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progress is not sufficient. 
NDC partnership Ensuring countries receive the technical and financial 

support they need to achieve ambitious climate and 
sustainable development targets as fast and 
effectively as possible.  

World resources institute  

 
 
Despite the improvements achieved through the capacity building projects mentioned above – such as the 
improvement of international reporting, the enhancement of data quality and public engagement – a number of gaps 
remain to be addressed before Chile can successfully comply with the ETF of the PA. 
 
In 2014, Chile submitted its first BUR and went through the International Consultation and Analyses process (ICA) 
in 2015. Key capacity building needs were identified, firstly, the importance of ensuring a sufficient number of 
qualified technical staff in government institutions (e.g. in the SNI Chile, where Industrial Processes and Product Use 
and Waste sectors are measured by consultants integrally). Secondly, the necessity of the systematic collection of 
data and information for preparing BURs and for implementing MRV systems for planned mitigation actions. 
 
In the first round of the facilitative sharing of views organized by the UNFCCC Secretariat in May 2016, Chile 
emphasized its advances on: national GHG inventory; the current system of institutional arrangements; and the 
evaluation of a national and integrated MRV system. Many of the inquiries received were focus on the MRV system 
and how Chile is addressing the task of estimating the impact of policies and measures in terms of emission 
reductions.  
 
The emergence of the MRV-Framework exposed to the Ministry of Environment (MMA) the low awareness of the 
frameworks existence, Developers of mitigation actions are not using the framework as much as necessary in the 
early design of these actions. This situation makes the reporting process extremely difficult, while simplifying it is a 
priority for complying with the ETF.  
 
This could be achieved by developing an integrated platform for climate change information. In this way, all 
institutions involved directly or indirectly in the promotion of emission reduction actions, will easily identify these 
actions, quantify and report them to the MMA in a systematic way. Such a platform would also allow easier 
management of the reported data under the NDC tracking system. It would also need to be aligned in order to 
integrate the data flows as foreseen under the MBI (a green-tax) developed by the PMR project. 
 
Regarding adaptation, there is a clear necessity to develop indicators to measure the effectiveness of the plans to 
reduce vulnerability and increase adaptive capacity, and to monitor the progress of the country. Indicators must be 
developed for the NAP and for the priority sectors mentioned above. 
 
As for the actual procedure to report NAP advances there is a necessity to build capacities for the focal points of the 
Interministerial technical team on Climate Change (ETICC) and other professionals in those institutions. The 
procedures by which the information is collected and processed within their own institutions should be improved and 
facilitated, including new technologies. MMA and the sectoral ministries have limited capacity to collect and process 
information -particularly regarding disbursements-; involuntary mistakes occur when completing worksheets and a 
lot of raw information has to be clarified and processed to have a robust report. The 2016 report only included 
information regarding the level of implementation and expenditures. No indicators have been developed to measure 
the effectiveness of the actions that were included in the NAP and the sectoral plans and few of those actions have 
quantifiable goals.  

 
In addition to the previous needs, certain gaps have been identified by the EUROCLIMA project implemented 
together with UN Environment, about adaptation measures and institutional design at the regional and local level. 
The gaps identified by this project indirectly affect the transparency of the information received among different 
administration levels (National and sub-national). Lack of capacities and knowledge in the local level related to 
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climate change, and specifically to adaptation measures, and poor coordination among institutions generate an impact 
in the tracking of the progress of national and sectoral plans.  
 

 
Long term monitoring of the NDC in mitigation. 
 
Chile´s initial work on domestic MRV was not developed in a coordinated manner. This fact implied that the first set 
of sectorial MRV systems designed were not comparable with each other. To help sectors tackle this issue, in 2014 
the MMA developed a National MRV Framework to set basic standards and procedures for MRV systems across the 
broad range of mitigation actions. Besides the need to ensure consistency and comparability across actions, this 
innovative MRV approach evolved as a proactive response to a perceived lack of international guidance in the field.  
 
Along the same line, in 2016 and also with the support of LECB, Chile defined the basic accountability rules for 
mitigation actions and identified the essential components of a centralized MRV platform. This project analyzed the 
importance of the national inventory data and its links with MRV for mitigation actions. Sectoraly, the Ministry of 
Energy (whose sector is responsible for 75% of the national emissions) is currently committed to apply the 
centralized MRV outcomes and principles for its own MRV. This will be done in a coordinated way with the 
Ministry of Environment. Institutional arrangements have been put in place to allow this (A formal agreement was 
signed between both Ministries on that regard).   
 

 
Currently and in parallel to the negotiation of how to operationalize the ETF, Chile is striving to analyze different 
options for the designing of the planning and implementation of the NDC. To do so, a nationally adapted carbon-
budget approach is being considered. This approach considers key elements such as the regular updated GHG 
Inventory, GHG projections and scenario-evaluation, in the development of a national transparency system for the 
NDC. 
 
Modeling and projections: the projections work done under MAPS project evidenced two very clear gaps remaining: 
the capacities created regarding projections and modeling of GHG emissions were not kept within the government 
and its functionaries, but in the academia. Due to this situation, no systematical updates of the projections developed 
took place after the conclusion of the project.  
 
This turnover of capacity building was not only observed in MAPS, but also in the Carbon-Budget Framework. As 
robust projections are needed to be able to measure progress towards mitigation targets, this gap poses a risk with 
regards to the transparent reporting as well as compliance with the mitigation target under the NDC. Likewise, 
Carbon-Budget Framework highlighted the lack of a long-term vision for mitigation in Chile. This lack is also a 
barrier for a robust planning of mitigation actions towards achieving NDC. Such a statement is supported by the 
Environmental Performance Review of the Organization for Economic Co-operation and Development (OECD) 
(2016) for Chile which recommends evaluating the carbon neutrality for the second half of the century.   
 
The continuous work with academia is necessary in order to incorporate its knowledge and lesson learned into the 
system to tracking the NDC, especially in the areas of modelling and projections, not only for emissions but for 
policy analysis as well. 
 
Monitoring of the NDC in adaptation  
 
As mentioned, Chile’s NDC includes an adaptation aspect that also needs to be tracked which is challenging due to 
the current lack of metrics for tracking adaptation. 
 
Based on the NAPCC, the NDC sets that by the year 2018 Chile shall have sectoral Adaptation Plans for Farming, 
Biodiversity, Fishing and Aquaculture, Health, Infrastructure, Cities, Water Resources, Energy and Tourism sectors. 
Furthermore, the NDC commits Chile to update these plans every five years. 
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To correctly and transparently report the progress of these plans, and the valuable information gathered trough their 
activities, the development of metrics was included in the NDC. For the interest of CBIT in convergence around best 
practice, this kind of effort could be replicable in the region and worldwide, where indicators to measure the progress 
of adaptation were not yet developed. 
 
On 2014, Chile enacted its National Adaptation Plan (NAP) in line with the NAPCC. Annual reports of the progress 
of the NAP and the sectoral adaptation plans under implementation are being submitted domestically by the Ministry 
of Environment (MMA) to Chile´s Council of Ministers for Sustainability. The first one, corresponding to the 
execution of the first year, 2015, was issued on September 2016.  
 
One of the goals established in the NAP is the construction of indicators to measure the effectiveness of adaptation 
actions and the reduction of vulnerability (in line with article 13.5 of the PA). A first study was carried out last year, 
to review comparative indicators used in different countries and selected a set of ones for Chile. It is required to 
continue with this work by making a finer selection and by considering the participation of the different organisms 
that generate related information as well as the users of this information. 
 
 
Institutionalization of the public climate expenditures   
 
Through its NDC, Chile is committed to develop a National Financial Strategy for Climate Change. This strategy is 
going to be coordinated by the Ministry of Finance, who will receive inputs from the public expenditures 
strengthened through CBIT. Considering those inputs, the Ministry of Finance is committed to produce a periodical 
Climate Change public spending analysis, both direct and indirect, which will be updated annually after 2020. 
 
This initiative is extremely relevant, not only to achieve a transparent accountability framework, but also to increase 
efficiency in public climate expenditure.  
 
During 2015 and 2016, as a part of LECB and the technical support of UN ECLAC, a first pilot of the Climate 
Public Expenditure and Institutional Review Methodology (CPEIR)” was launched. Four ministries are actively 
participating (Environment, Energy, Agriculture, Public Works), with a common objective of contributing to a future 
process of a systematization of the reporting of climatic public expenditure.  
 
In addition, the CPEIR project has contributed to the generation of inter-ministerial groups for discussing, technically 
and strategically, the scope of climate expenditure. Both groups meet four times a year. The technical and strategic 
discussions in both groups have helped to establish the relevance of accounting for climate expenditure. Also, they 
have contributed to the construction of the first definition of climate expenditure and the institutional arrangements 
for organizing the discussions within each ministry.  
 
Related to Adaptation, as mentioned, for the procedure to report NAP advances, there is a necessity to build 
capacities for the focal points of the ETICC and other professionals in those institutions. The CPEIR project has 
identified some gaps to be addressed in order to institutionalize the NAP report and the outreach of the information 
gathered through it. Those gaps could be summarised in: 1) The need to strenghtening the current sectoral capacities, 
enhancing their scope and involving other ministries (e.g. Housing, Economy and Interior) and continuing their 
capacity building; 2) The need to improving the instruments elaborated to registering the expenditures through 
guidelines and pilots. These gaps also are applicable for the reporting of mitigation measures 
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3) The proposed alternative scenario, GEF focal area9 strategies, with a brief description of expected outcomes 
and components of the project 
 
This proposal is aiming to address the needs of Chile on building capacities in advanced planning tools, improving 
and enhancing the institutional arrangements in place for international reporting and improving the data management 
for a cost-efficient and reliable evaluation of mitigation and adaptation actions, informing political decision-making 
and climate-related public expenditure to track the progress of the NDC. 
 
The project will be focused on one main component:  
Component 1: Strengthening of Chile’s Transparency framework for mitigation and adaptation actions 
Component 2: Institutionalization of the public climate expenditures   
 
Component 1: Strengthening of Chile’s Transparency framework for mitigation and adaptation actions 

 
Outcome 1.1 Climate data and analysis is integrated into policy making and international reporting 
 

Output 1.1.1 Centralized National Climate information platform established 
 
Chile’s second BUR established the need of a centralized platform of climate information, to improve data 
management, facilitate coordination and systematic data sharing with different ministries. Such platform 
should be composed by different modules, such as a web-based inventory platform, allowing easy public 
access and the analyses of GHG inventory data. Such modules would be organized according to the different 
climate change sectors (e.g. mitigation, adaptation, support). It will also provide a transparent system to 
inform the general public about climate change within the country in line to the Principle 10 of the Rio 
Declaration, key to apply in the process of implementation of the PA.  
 
A good knowledge and capacities related to climate change in subnational levels is critical to mainstream 
issues of adaptation and mitigation in the every-day agenda. In that sense, coordination among 
administration levels is key to share information and support in the development and assessment of climate-
related activities developed locally 
 
This platform will be updated permanently, its key objectives will be: 
 
 Centralize information of GHG emission levels and GHG emission reductions.  
 Integrate information of the GHG inventory and sectoral progress indicators of policies and actions 

(based on the MRV framework) 
 Provide an efficient manner for sharing information among sectors related to vulnerability and 

adaptation. 
 Create an interactive web-page to disseminate climate information within different actors and 

audiences.  
 
Such an approach would not only improve access to an overview of data provided by sectors involved 
(allowing a more holistic evaluation of developments over time), but also, would enable further 
improvements in data quality over time through common quality requirements. 
 
Output1.1.2 Training to data suppliers and platform users is delivered 

                                                 
9 For biodiversity projects, in addition to explaining the project’s consistency with the biodiversity focal area strategy, objectives 
and programs, please also describe which Aichi Target(s) the project will directly contribute to achieving. 
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To ensure the relevance and reliability of the information in the platform, data suppliers need to have the 
capacities to insert accurate data to the platform. In addition, this platform will be only useful if the 
Ministries and sectoral institutions actually consult the platform in a regular basis. Therefore, technical 
representatives from the Ministries and other institutions will be trained to the use of the platform on how to 
insert data or how to access the platform according to their roles. The trainings will complemented by 
guidelines promoting the effective use of the centralized national climate information platform  
 
The key activities of this output are: 
 
 Train data suppliers and platform users  
 Produce guidelines documents   

 
Output 1.1.3 General guidelines and tools to ensure consistency and comparability of GHG emission 
projections among sectors are developed 
 
The lack of long-term climate strategy in Chile has been highlighted as a barrier to elaborate efficient policy 
planning tools. This issue is explicitly mentioned in Article 4.19 of the PA, which calls parties to formulate 
and communicate Low Emission Development Strategies. CBIT activities will help to build the capacities 
and create awareness at the decision-making level and help put in place advanced tools to set potential long 
term goals. Additionally, Chile is striving to analyze the best possible option to have a robust and transparent 
tracking for its own type of NDC (carbon-intensity target).  
 
The inventory can provide information on the development of historical GHG emissions, whether they have 
gone up or down and to which extent. This can give a first indication of how the country is progressing 
towards its mitigation target. However, this analysis could be considerably strengthened by comparing the 
emissions against interim milestones that describe a trajectory to the 2030 target. Indeed, this was one of the 
recommendations from the OECD’s 2016 Environmental Performance Review for Chile. Where the interim 
milestones are compared to projections, however, progress assessments can take place ex-ante instead of ex-
post, thus enabling early policy decision making on adjusting or enhancing mitigation actions when required. 
This consideration is strongly related to the increasing in the level of ambition of the iNDC in the future, 
under the PA implementation.  
 

Setting long-term mitigation objectives beyond 2030 can help Chile to better prepare itself for the 
requirements of the updating of the NDCs and the revision of its mitigation ambition, as explicitly mandated 
in the PA (Articles 4.9, 4.11). Having a long-term goal could guide decisions on ambition in earlier years. 
There is therefore scope for Chile to provide leadership to other countries by adopting a longer-term 
approach now and using this to inform decisions on NDC updates over the intervening years. 

To do this, Chile would first set the level of ambition for 2050 and then carry-out modeling of cost effective 
pathways to that goal, to consider what an appropriate level of ambition would be needed in the years 
between now and 2050. CBIT activities would help to build the capacities for doing so.  
 
Options for implementing a system of carbon-budgets in Chile were assessed in detail under the Carbon-
Budget Framework project. This project included the question on how the country could benefit from having 
interim intensity or absolute emission milestones to systematically evaluate the progress of the 
implementation of the NDC. A definition of intermediate GHG intensity milestones and an assessment 
process for measuring compliance will be made. This will assist with the planning process, since Chile will 
see not only what the end goal is, but also what needs to be achieved in intervening years. For transparency 
purposes, this approach is also aimed to enhance the current framework since regular reporting against the 
milestones would help Chile understand the progress being made. This applies both to the national as well as 
the international level.  
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Key activities included under this output are:  
 

 Build capacity and provide technical support to the government to use advanced modeling tools 
 Set a potential national long-term mitigation target (2050) 
 Develop pathways to the long-term target 
 Assess and define how many milestones are needed until 2030 (NDC scope), this work should be 

linked with output 1.2.1  
 Identify what kind of milestone is the best option for Chile (carbon-budgets, carbon-intensity 

milestones, absolute intermediate emission targets, etc.) 
 Set the procedures and frequency to assess the compliance against the milestones  

 
Output1.1.4 Training to public servants to use this information on decision-making 
 
The purpose of the platform should go beyond gathering information, and for this a special emphasis will be 
done on the use of the platform by policy makers to make informed decisions. The project will promote this 
use of the platform by delivering trainings to decision makers and by facilitating the exchange of information 
between experts and policy makers. 
 
The key activities of this output are: 
 
 Train public servants on how to use the platform information on decision-making 
 Produce summaries and documents alike for policy makers in a clear and straightforward language  

 
Outcome 1.1 is directly related to the Proposed Programming Priorities for the National Level (GEF/C50/06):  

- Activities to provide relevant tools, (d) Access to tools and applications to facilitate the use of improved 
methodologies and database system tools for implementing ET activities 

- Activities to assist with improvement of transparency over time, (j) Capacity needs assessment for 
transparency to assess institutional arrangements for data collection, analysis and reporting  

 
 
Outcome 1.2 Chile’s NDC is being tracked and evaluated 
 

 
Output 1.2.1 System for the evaluation and tracking of the NDC established 

 
To analyze the best options for the tracking system for the Chilean NDC, CBIT activities would help to 
create capacities and to establish a technical working group which should define and seek the approval of the 
approaches proposed for the tracking system and for planning with key policy stakeholders. This permanent 
inter-sectoral group should consist of actors from the public sectors but also from academia.   
 
There is a need to develop GHG projections in a continuous basis to properly evaluate the progress against 
intermediate targets, and to assess whether the current mitigation efforts are sufficient to meet the set of 
targets. This project will aim to enhance capacities on GHG projections. 
 
Currently the only ministry with the capacity to regularly develop sectoral GHG projections is the Ministry 
of Energy. There is a clear need to create such capacities for other sectors as well as to enable the 
development of GHG projections for non-energy sectors. The base information for the projections is 
provided by the national GHG inventory, updated every two years.  
 
The key activities of this output are to:  

 Define the members, roles and responsibilities for the inter-sectoral working group 
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 Define the procedures of approval for recommendations related to the design and implementation of 
the NDC tracking system 

 Deliver training on projections to the institutions involved in the elaboration of the GHG emission 
inventory and provide technical support to the SNI Chile for the systematic elaboration of waste and 
IPPU sectors 

 Provide technical tools to systematize the elaboration of such projections 
 Identify the information needed, and design the procedures and the frequency for the projections and 

how this will integrate the NDC tracking system in a continuous basis.  
 
1.2.2 Metrics and indicators, methodologies for tracking adaptation developed   

 
The purpose of this output is to provide technical support to develop indicators of adaptation for the National 
Adaptation Plan and sectoral plans and an Adaptation Monitoring and Report System. In the case of 
adaptation, it is needed to incentivize the development of metrics and progress indicators helping to comply 
with the adaptation targets in the NDC ("metrics preparation" and "concrete action with a decentralized 
perspective") and to obtain a better flow and understanding of bottom-up data when exposed in the local and 
regional plans, generating important information to be used in output 1.1.1. Lessons learned from the 
development of procedures in the MRV framework for mitigation actions – as far as transferrable - would be 
applied. 
 
The key activities of this output are to:  

 Defining metrics, indicators and methodologies for tracking the adaptation component of the NDC 
 

 
1.2.3 Capacities on monitoring and evaluation of adaptation actions/measures strengthened in at least one 
sector 
 
Based on the elements developed under Output 1.2.2, the reporting process capacity building activities such 
as training and workshops to explain how to use indicators and measure the progress on adaptation plans and 
measures will be organized.  
 
The key activity of this output is to:  

 Deliver training on monitoring and evaluation on adaptation to at least one sector 
 
 

Outcome 1.2 is directly related to the Proposed Programming Priorities for the National Level (GEF/C50/06):  
 

- Activities to strengthen national institutions for transparency-related activities in line with national 
priorities, (a), Support to national institutions to coordinate strategies and programs 

- Activities to provide relevant tools, training and assistance, (e) Country-specific training on tracking 
NDCs, (g), Assistance in quantifying and reporting impact of policy measures and (h), Clarifying 
key NDC information, like reporting progress towards achieving their NDCs, 

- Activities to assist with improvement of transparency over time, (j), Capacity needs assessment to 
support mapping of current baseline and planned reporting and related activities, (k), Support to 
introduce and maintain progress tracking tools for transparency –related actions and progress 
towards targets/goals 

 
Component 2: Institutionalization of the public climate expenditures   

 
Outcome 2.1 Public institutions report their climate expenditures and support received 

 
Output 2.1.1: Training plan for public institutions on reporting climate finance delivered 
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Although some progress has been made in terms of climate expenditure, further training of the 
public sector is required, extending the lessons learned and agreements reached to functionaries that 
have not participated in this project, including also the civil society. A training plan is required to 
progressively integrate the ministries and stakeholders that have not participated yet. This includes 
the scope and objectives associated with reporting climate expenditure and piloting the instruments 
designed to report information. As a result, we expect to have a broad group of professionals trained 
in the reporting of climate expenditure 
  
The key activity of this output is to:  

 Deliver training on reporting climate expenditures and support received 
 
 
Output 2.1.2: Expense Report Form improved 
 
From the draft form of report of the public climatic expenditure it is necessary to elaborate an improved 
version. The institution on charge of the form will be the Ministry of Environment. This version must be 
associated to the generation of information that clearly identifies: 
 

 Who reports 
 Institution 
 Type of expenditure (current or capital) 
 Classification (mitigation, adaptation and others) 
 Direct or indirect expenditures 
 Others 

 
Also, it is highly relevant that this form is merged and complemented with the environmental protection 
expenditure form. The objective is to make a single request to the associated services and generate synergies 
in the process.  
 
The key activity of this output is to:  

 Elaborate an expenditures reports form aligned with the current environmental protection form 
 
Output 2.1.3:  Guide for Reporting Public Expenditures published 
 
With the objective of contributing to the institutionalization of the form of report of climate and 
environmental protection expenditure, it is necessary to elaborate a guide (or protocol) to complete and to 
report the information. This will contribute to the installation of capacities within the institution and not only 
for the individuals who integrate it. The guide will contain: 
 

 Definitions (typologies and classifications) 
 Step-by-step guides to complete the form. 
 Information reporting process. 
 Information validation process. 

 
The key activity of this output is to:  

 Develop and publish the guidelines for the use of the expenditures reporting form. 
 

 
The second component is related to the Proposed Programming Priorities for the National Level (GEF/C50/06):  
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- Activities to strengthen national institutions for transparency-related activities in line with national 
priorities, (c), Assistance with deployment and enhancement of information and knowledge 
management structure  

- Activities to provide relevant tools, training and assistance, (i) Assistance in quantifying and 
reporting on support provided and received, as well as; 

- Activities targeting to assist with the improvement of transparency over time, through the proposed 
climate finance tracking tool 

 
4) incremental/additional cost reasoning and expected contributions from the baseline, the GEFTF, LDCF, 
SCCF, CBIT and co-financing;  
 
The CBIT programme is designed to improve mandatory reporting of signatories of the UNFCCC. As such this 
project is financed on full agreed cost basis. In the case of this programme, eligible activities have been described in 
the GEF document Programming directions for the Capacity Building Initiative for Transparency (GEF/C.50/06). 
The activities of this project are consistent with the scope of the programming directions and are summarized briefly 
again below. Cofinancing is not a necessary requirement for this project, however since Chile climate change 
reporting is being mainstreamed into the country national planning work there is a foundation of activities on which 
this project will build. These activities are considered cofinancing and have been included in table C.  
 
The efforts made by Chile toward an ETF have been long demonstrated by the commitments taken to comply with 
the requirements of reporting under the UNFCCC. The new elements contained by the ETF of the PA to measure the 
progress of NDCs, are motivating Chile to proactively start the preparation of the broader scope for the current 
national reporting framework. Since this, it is understood that the NDC not only presents challenges on the ambition 
of mitigation actions, but on the transparency and the clarity of the information provided about GHG emissions and 
the progress of implementation.  

 
This proposal aims to clarify the current landscape existing in Chile regarding transparency and the gaps that should 
be closed with this CBIT project, specifically in the field of capacity building, coordination, information and data 
management and tool development on policy planning.  
 
5) global environmental benefits (GEFTF) and/or adaptation benefits (LDCF/SCCF); and  

 
The global environmental impacts generated by this project are directly related to the implementation of the 
commitments made by Chile´s NDC, and have important benefits in the areas of mitigation, adaptation, capacity 
building and finance. The design of a tracking system for the NDC and the innovative elements contained, are 
thought not only to be coherent with the Article 13 of the PA related to transparency, but also with the NDC 
implementation and its evaluation describe in article 4.  
 
The purpose of having metrics for adaptation actions and the coordination-enhancing activities among different 
government levels, will improve the ability to incorporate climate change into the everyday agenda. Also the 
advanced tools on GHG emission-projections and the capacity building on impacts assessment will permit Chile to 
improve its policy planning, enabling decision makers to have better information about climate-related policies. This 
will be crucial when the country decides to increase its level of ambition to collaborate with the global warming goal. 
 
   
6) Innovation, sustainability and potential for scaling up.  
 
The project aims to develop structures, processes, as well as the necessary capacities with regard to a real and clear 
need: enabling compliance with the NDC. In March 2017 a new Division of Climate Change was created to replace 
the former Department of Climate Change, in order to increase the importance of this issue into the national agenda 
and strength the institutional capacities. This will lead in better commitments and involvement from different sectors 
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which can assure the sustainability of this project, since the outputs are design to help Chile in the upcoming process 
of implement its NDC under the Paris Agreement.    
 
The results of the activities submitted to CBIT within this PIF will therefore be used in the long-term simply to 
satisfy the need of enabling compliance with the NDC. The transparency framework will enable the collection and 
assessment of relevant data as well as the communication processes and the necessary understanding of the results by 
policy-makers, thus enabling well-informed policy decision making. In turn, this means that not only can compliance 
be achieved more easily, but also more cost-effectively. The processes and tools designed under this project will be 
innovative in the region and will help to set the position of Chile in the negotiations regarding transparency.    
 
The transparency elements to be developed will be integrated with already operational elements like the GHG 
Inventory and the MRV framework for NAMAs. The requirement to at least biennially report under the ETF means 
the elements developed with the support of CBIT have to be swiftly implemented and continuously operated, as well 
as improved over time, based on the lessons learned.  
 
Chile has provided much evidence of its keen interest to comply with UNFCCC-MRV requirements and with the 
improvement of relevant systems over time by submitting comprehensive BURs early on, and considering any 
comments for implementing changes where possible. 
 
The aspects addressed with this proposal have a great potential of replicability since this kind of preparation and 
analysis should be carried out by every country in the next years.  
 
Chile forms part of diverse international platforms which, directly or indirectly, have certain climate 
transparency components such as the mitigation momentum project or LEDS-LAC. Therefore, the CBIT 
project can be showcased to other states in the region and globally, providing an innovative benchmark. 
Moreover, Chile has recently adhered to the NDC Partnership, a fact that could also serve as the proper 
platform to share these best practices to be created. 
 
  
2. Stakeholders. Will project design include the participation of relevant stakeholders from civil society organizations 
(yes  /no ) and indigenous peoples (yes  /no )? If yes, identify key stakeholders and briefly describe how they 
will be engaged in project preparation.  
 
The key stakeholders and brief description of their engagement in the project design and preparation is provided in 
the Table below. 
 

Name of key 
stakeholders 

Responsibility/expertise 
Role in the project 

Division of Climate 
Change, Ministry of 
Environment  

The Division of climate change is the main 
coordinator of climate activities in Chile on behalf of 
the Ministry of Environment.  In charge of the 
elaboration of National action plans, adaptation 
plans, GHG inventory , MRV guidelines and the 
reports for the UNFCCC 

The role of the Division of Climate 
Change will be the overall coordination 
of the activities defined by the project. 
And they will ensure the efficient 
communication with the other 
stakeholders  

Division of information 
and environmental 
economics, Ministry of 
Environment 

Department in charge of designing the MRV system 
of the MBI (CO2 Tax), also the coordinator of the 
Chilean Environmental status report. 

They will make part of the coordination 
system for public institutions that will be 
established under Outcome 1.1. 
They will be trained on how to insert 
and how to use data in the platform.  
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Division of 
sustainability and 
Climate Change, 
Ministry of Energy 

Department in charge of the mitigation action plan of 
the Energy sector, and also focal point of the PMR 
project. 

Since the Energy sector is the main 
emitter in the country, the Ministry of 
Energy has lead a sectorial mitigation 
plan to comply with the NDC. The role 
in the project will be part of the 
coordination system for public 
institution and they will be trained in the 
use of tools for evaluate mitigation 
impacts and adaptation metrics among 
others. 

Division of Energy 
Prospective, Ministry of 
Energy 

Division in charge of National energy balance 
elaboration and Energy sector of the National 
Inventory. Is the division  which produces energy 
projections  

They will be a key part of the NDC 
monitoring systems, since they provide 
information on projections related to 
energy demand. They are also part of the 
National Inventory System in charge of 
the energy GHG inventory so they will 
be an active members in the outcomes 
1.1 and 1.2 

ODEPA, Ministry of 
Agriculture 

Ministerial Focal point on issues related to Climate 
change mitigation and adaptation, in charge of the 
coordination of all institutions of the Ministry of 
agriculture.  

They will make part of the coordination 
system for public institutions that will be 
established under Outcome 1.1. 
 
They will be trained on how to insert 
and how to use data in the platform. As 
well they will be an active part in the 
work on adaptation metrics since they 
are responsible for the agricultural 
adaptation plan.  

Ministry of Foreign 
Affairs 

UNFCCC national focal point and the institution in 
charge of leading international relation. Division of 
Environment (DIMA) participates directly in the 
Independent Association of Latin America and the 
Caribbean (AILAC) group.  

They will make part of the coordination 
system for public institutions that will be 
established under Outcome 1.1. 
 
They will be a key member in the group 
which defined the monitoring system for 
the NDC and will ensure the coherence 
with the Paris agreement 

Ministry of Finance 
Focal point of the Green Climate Fund and 
institution in charge of the elaboration of the 
National Finance Strategy for Climate Change 

They will participate as a part of the 
working group on outcomes 1.1 and 1.2, 
and they will be a relevant stakeholder 
in component 2 of the project, since they 
will validate the information gathered 
from other ministers and will use the 
analysis of the public expenditure as an 
input in the construction of the National 
Finance strategy 

Climate Change and 
sustainability agency 

Recently created, will be the institution on charge of 
keeping clean production agreements and engage the 
private sector in climate activities. They will also 
help the Ministry of Environment in the local 
implementation of mitigation and adaptation 
measures. 

They are an institution in charge of 
application of activities and coordination 
with private sector, their scope is to help 
to the compliance of the NDC, their role 
will be participate in outcomes 1.1 and 
1.2 giving relevant information on 
implementation, participate in the 
trainings and be part of the working 
group for defining the system of NDC 
tracking 
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Members of the 
Academia  

The different academic centers, such as CR2 and 
Centro de Cambio Global, generate important 
information on climate change. Academia is 
considered as members of the regional councils on 
Climate Change (CORECC) defined in the National 
Adaptation Plan  

They will provide important information 
and experience related to mitigation 
scenarios, since they were involved in 
the MAPS project. They will be invited 
to participate in training, workshop and 
meeting in order to have an efficient 
exchange of knowledge and best 
practices.  

 
Additionally to these main institutions, it is considered that other ministries members of the Council of Ministries for 
Sustainability and Climate Change will be participating in the activities designed specifically for each output.  

 
3. Gender Equality and Women’s Empowerment. Are issues on gender equality and women’s empowerment taken 
into account? (yes x  /no).  If yes, briefly describe how it will be mainstreamed into project preparation (e.g. gender 
analysis), taking into account the differences, needs, roles and priorities of women and men. 
 
Although it does not currently have specific national guidelines to mainstreaming gender equality within policies 
associated with climate change, Chile will integrate this perspective following the statement made by The 
Commission on the Status of Women (CSW) in its session´s conclusion on March 2011. In this occasion, a 
resolution was adopted for the "Incorporation of Gender Equality and the Empowerment of Women in Policies and 
Strategies for Climate Change". Therefore, considering part of the results of this project seek to give the country the 
central elements of a long-term climate change strategy, it will be very important for materializing this policy. The 
project will therefore seek to build on the past efforts of linking gender issues to climate change. Reference shall be 
made to the GEF Gender Equality Action Plan (GEAP) to ensure that gender perspectives are introduced into MRV 
as well as facilitate the involvement of gender actors. In this regard, gender-disaggregation principle will be adhered 
to during data collection, analysis and reporting. Efforts will also be made to maintain an acceptable gender 
representation in project management structures (committees, institutional frameworks) and capacity building actions 
(trainings, workshops). In specific, this project will organize a gender workshop on a topic that will be agreed upon 
during the PPG stage. The topic of the workshop could be training on how the government has supported building 
women's and men's resilience, or how women and men have been engaged to adopt climate-smart agriculture 
practices, etc. Institutions to be consulted on gender engagement will include, but not be limited to: Ministries in 
charge of gender, the gender focal point for the convention on climate change, civil society organizations as well as 
research institutions and development partners working in the fields of gender and climate change. 
 

 
4 Risks. Indicate risks, including climate change, potential social and environmental risks that might prevent the 

project objectives from being achieved, and, if possible, propose measures that address these risks to be further 
developed during the project design (table format acceptable).  

 
 
Risk Description Likelihood Mitigation alternative 
Professional and 
staff turn-over  

As important amount of the 
activities of this project are 
related to install capacities 
in governmental 
institutions, there is risk of 
the migration of that 
knowledge if there is a 
migration of the technical 
staff 

medium Periodic training and 
capacity building activities to 
broader groups of 
professionals. Elaboration of 
guidelines and manual about 
the use of technical tools  

Slow or inexistent 
coordination among 
institutions 

If there is a lack of 
communication or 
participation in the project 

low Currently there is a high 
communication flow among 
stakeholders; to keep this 
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activities there is a risk of 
not enabling the activities 
though to be implemented 
jointly with others 
institutions 

situation the activities should 
be well communicated to the 
high level authorities and in 
the case of need to elaborate 
agreement between 
institutions.    

Duplicity of 
activities among 
other related projects  

Related to the coordination, 
if there is lack of 
communication among 
stakeholders there is a risk 
to re-do some activities or 
develop actions with same 
objectives   

low The platform to be created 
and new technologies in the 
coordination systems will 
avoid overlapping. 

Lack of political 
willingness  

If there is a lack of 
understanding about the 
country commitments and 
the project objectives there 
is a risk of not having the 
needed political support  

medium One of the outputs of 
component 2 is focused on 
creating awareness at high 
level decision makers. 

Insufficient 
participation of key 
institutions  

If there is not enough time 
assigned to the project 
activities the outputs have 
the chance of not being 
finished  

low The sectoral institutions are 
currently involved in 
processes and activities 
related to climate change, the 
activities tending to build 
more capacities among 
public institutions are also 
thought to create awareness 
about the importance of 
transparency and good data 
and information sharing  

 
 

5. Coordination. Outline the coordination with other relevant GEF-financed and other initiatives. 
 
The relevant projects which should be aligned and coordinated with the CBIT are outlined in the baseline scenario. 
Since the MMA is participating in all the projects as coordinator or counterpart, there will be a constant check of the 
activities and the synergies that can be created among initiatives. Moreover, since MMA is participating in different 
international platforms such as the Mitigation and MRV Partnership, or the NDC Partnership, there is a great 
potential to outreach the result and share the lessons learned with other developing countries.  
 
Some of the projects which are strongly related with the objectives of this proposal are:  
 
1) LECB- Chile: Phase 2 of this project will help to create capacities in projections and modelling, it will also 

support activities related to generate information to be placed in the Climate  platform. LECB-Chile also 
supports the implementation of HuellaChile program, which aims to encourage the private sector to develop and 
report mitigation actions. 

2) Partnership For Market Readiness (PMR): funded by the World Bank, the PMR project is supporting the 
development of the MRV system for the Carbon Tax in Chile, the coordination with this initiative will be in the 
sense of integrate this information in the climate platform in a coherent manner 

3) Adaptation Fund: This initiative is working on a specific region of Chile where they are developing some metrics 
to evaluate adaptation and vulnerability variables. This experience will be helpful in the development  of output 
2.2.  
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This project will also support Chile to contribute and be an active partner of the CBIT Global Coordination Platform, 
by updating and exchanging information through the global platform as well as actively participating at the 
workshops. 
  
6. Consistency with National Priorities. Is the project consistent with the National strategies and plans or reports and 
assessments under relevant conventions? (yes  /no  ).  If yes, which ones and how:  NAPAs, NAPs, ASGM 
NAPs, MIAs, NBSAPs, NCs, TNAs, NCSAs, NIPs, PRSPs, NPFE, BURs, NDCs, etc. 
 
- NAPs: The proposed components are linked to the Chile´s NAP, approved in 2014. Among many other issues, 

the NAP states that it urges to create a platform to collect and report information in an efficient manner, among 
sectors related to vulnerability and adaptation initiatives, and to share it with the general public. The plan 
indicates that it is crucial to develop metrics and indicators to monitor the NAP processes in the country and to 
identify whether the measures proposed are helping to reduce vulnerability and to adapt. The NAP also has a 
focus on the incorporation of adaptation processes into regional and local policy plans and planning instruments, 
and it includes among its measures the creation of regional committees for climate change. 

 
- BUR and NCs: This proposal is aligned with the national priorities and needs explained in the last BUR and the 

TCN. Moreover, the capacity building needs identified in the ICA process of the first BUR were also taken into 
consideration to be addressed in the different component of this project.  

 
- NDC: One of the main objectives of this proposal is to help Chile with the challenges of updating and tracking 

NDCs. For that reason, the outputs are thought to create the basic elements to assess the ambition, the progress of 
implementation, the reporting, and the elements of the policy planning, which will help Chile with the NDC 
compliance.  

 
7. Knowledge Management. Outline the knowledge management approach for the project, including, if any, plans for 
the project to learn from other relevant projects and initiatives, to assess and document in a user-friendly form, and 
share these experiences and expertise with relevant stakeholders. 
 
As stated in the baseline, Chile is already using the approach of public consultation to elaborate different policy 
elements related to climate change (NDC, Adaptation plans, National Action Plans, etc). The project is thought to 
use this experience and enhance it. Moreover, the output 1.1 related to a National Climate Platform aims to improve 
the knowledge management related to climate change including elements of data sharing/gathering and 
communication approaches.  
 
The consideration of the expertise of different stakeholders is also included especially in the creation of a technical 
working group to define the best tracking option for the NDC.As mentioned above, Chile aims to be an active partner 
of the CBIT Global Coordination Platform, exchanging lessons learnt with other countries. The project proposal will 
therefore define how national CBIT information shall be shared and updated on the global coordination platform. 
Sharing lessons learnt and experiences under the platform will ensure alignment of Chile’s CBIT project with other 
national, regional and global transparency initiatives. 

 
PART III:  APPROVAL/ENDORSEMENT BY GEF OPERATIONAL FOCAL POINT(S) AND GEF 
AGENCY(IES) 
 
A. RECORD OF ENDORSEMENT10 OF GEF OPERATIONAL FOCAL POINT (S) ON BEHALF OF THE 

GOVERNMENT(S):   
      (Please attach the Operational Focal Point endorsement letter(s) with this template. For SGP, use this SGP OFP  
      endorsement letter). 

                                                 
10 For regional and/or global projects in which participating countries are identified, OFP endorsement letters from these countries are required  
  even though there may not be a STAR allocation associated with the project. 
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NAME POSITION MINISTRY DATE (MM/dd/yyyy) 
Miguel Stutzin Professional of the 

International Affairs 
office 

MINISTRY OF 

ENVIRONMENT 
05/04/2017 

                        
 
B. GEF AGENCY(IES) CERTIFICATION 

This request has been prepared in accordance with GEF policies11 and procedures and meets the GEF 
criteria for project identification and preparation under GEF-6. 

 
Agency 
Coordinator, 
Agency name 

Signature 
Date 
(MM/dd/yyy
y) 

Project 
Contact 
Person 

Telephone Email 

Kelly West,  
Senior Programme 
Manager 
& Global 
Environment 
Facility Coordinator  
Corporate Services 
Division 

 
May 19, 

2017 
Geordie 
Colville 

+254207623
257 

geordie.colville@un
ep.org 

 

C. ADDITIONAL GEF PROJECT AGENCY CERTIFICATION (APPLICABLE ONLY TO NEWLY ACCREDITED GEF 

PROJECT AGENCIES) 
For newly accredited GEF Project Agencies, please download and fill up the required GEF Project Agency Certification 
of Ceiling Information Template to be attached as an annex to the PIF. 

                                                 
11 GEF policies encompass all managed trust funds, namely: GEFTF, LDCF, SCCF and CBIT 


