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BASIC INFORMATION 

 

  A. Basic Project Data 

Country  Project ID  Project Name  Parent Project ID (if any) 

Southern Africa  P153370  Second South West Indian 
Ocean Fisheries 
Governance and Shared 
Growth Project  ‐ Region 
& Madagascar 

 

Region  Estimated Appraisal Date  Estimated Board Date  Practice Area (Lead) 

AFRICA  10‐Jan‐2017  22‐Mar‐2017  Environment & Natural 
Resources 

Lending Instrument  Borrower(s)  Implementing Agency   

Investment Project Financing  Indian Ocean Commission 
(COI), Ministère des 
Finances et du Budget 

Ministère des Ressources 
Halieutiques et de la 
Pêche 

 

 
Proposed Development Objective(s) 
 
The proposed Project Development Objective is to improve the management of selected fisheries at regional, national 
and community levels and to increase access by targeted fishers to alternative livelihood activities. 
 
Components 

Component 1. Enhanced regional collaboration 
Component 2. Strengthening capacities for priority fisheries management 
Component 3. Strengthening capacities for engagement in alternative fishing practices and livelihoods activities 
Component 4. Project management and coordination 

 
 

Financing (in USD Million) 

 

Financing Source  Amount

Borrower     1.00

Global Environment Facility (GEF)     6.42

International Development Association (IDA)    65.00

IDA Grant     9.00

Japan Policy and Human Resources Development Fund     2.73

Total Project Cost    84.15

 

Environmental Assessment Category 
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B ‐ Partial Assessment 
  
Have the Safeguards oversight and clearance functions been transferred to the Practice Manager?  (Will not be 
disclosed) 
No 
  
Decision 

Track II‐The review did authorize the preparation to continue     
 
 
Other Decision (as needed) 

 
 
B. Introduction and Context 
 
Context 

 
i. REGIONAL STRATEGIC CONTEXT 

 

a. Regional Context 
 

1. Fisheries is a key sector for the South West Indian Ocean coastal countries. Nine countries border the 
waters of the South West  Indian Ocean  (SWIO) – the  island nations of Comoros, Madagascar, Mauritius and 
Seychelles, and five mainland countries: Somalia, Kenya, Tanzania, Mozambique and South Africa. Together with 
Yemen,  Maldives  and  France1,  these  countries  are  members  of  the  South  West  Indian  Ocean  Fisheries 
Commission (SWIOFC), a regional fisheries body.2 In recent years, the fisheries sector has formally accounted for 
up to 30 percent of Gross Domestic Product (GDP) in Seychelles, 8 percent in the Comoros, about 6 percent in 
Mozambique, 2 percent  in Tanzania and Madagascar3, 1.5 percent  in Mauritius and 0.5 percent  in Kenya and 
South Africa. Among  the members of  the  Indian Ocean Commission4, with  the exception of La Réunion,  the 

                                                            
1 Some of the French overseas territories, including La Réunion and several other islands, are located in the SWIO 
and surrounded by extensive Exclusive Economic Zones (EEZs). 
2 The South West Indian Ocean Fisheries Commission is a regional fisheries body under the Food and Agriculture 
Organization of the United Nations (FAO), whose objective is to promote the sustainable utilization of the living 
marine resources of the South West Indian Ocean region and address the common problems of fisheries management 
and development faced by the member countries, without prejudice to the sovereign rights of coastal States. The 
member States are: Comoros, France, Kenya, Madagascar, Maldives, Mauritius, Mozambique, Seychelles, Somalia, 
South Africa, the United Republic of Tanzania, and Yemen. 
3 For Madagascar, the 2 percent value is for 2013/2014. This is a decrease compared to 2006, before the shrimp 
production collapsed, when the fisheries sector is thought to have contributed in the order of 7 percent of GDP. 
4 A sub-region in the SWIO region, which includes: Comoros, Madagascar, Mauritius, Seychelles and France (La 
Réunion). 
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sector contributes around 22.5 percent annually to total exports within the region.5 The total estimated value of 
these  exports  for  the  island  (IOC)  countries  is  around USD900 million per  year, of which  a  large portion  is 
attributed to tuna and shrimp. 

2. Coastal populations in the SWIO region heavily depend on fisheries for their livelihoods. The small‐
scale and  subsistence  fisheries are of major  social  importance  as an economic backbone of  livelihoods and 
economies in rural coastal communities. An estimated 107 million people live within 100 kilometers of the coast 
in  the  SWIO  countries. While  data  are  poor  and  likely  underestimate  the  importance  of  the  sector,  direct 
employment in the fisheries sector is estimated at more than one million. Over 45 percent of the workforce are 
women,  mostly  involved  in  small‐scale  fisheries,  including  collecting,  processing,  trading,  marketing  and 
aquaculture.  

3. The fisheries sector is a major contributor to nutritional health and food security in the SWIO region. 
The coastal  rural population,  in particular  the poorest, has  limited alternatives  to  fish as a source of animal 
protein as well as essential nutrients, vitamins, minerals and trace elements. Fish accounts for around 50 percent 
of animal protein intake in Mozambique, up to 70 percent in Tanzania, and 20 percent in Madagascar.6  

 

b. Regional Challenges 

4. Pressure on fish stock has reached a high level. An estimated 28 percent of the regional fish stock is 
over‐exploited  or  depleted  (especially  the  high‐value  coastal  resources,  such  as  shrimp,  lobster,  and  sea 
cucumber which  are  easily  accessible  in  particular  to  small‐scale  fishers),  and  a  further  40  percent  is  fully 
exploited.7 Depletion results from overfishing and unsustainable fishing practices by both large‐scale and small‐
scale fishers, through fishing pressure above resource regeneration capacity and widespread use of destructive 
techniques with direct negative consequences on the environment and resource regeneration. This outcome is 
largely due to insufficient fisheries governance. As a result, critical ecosystems, already weakened by land‐based 
pollution, are further endangered by productivity and biodiversity loss and destruction of habitats. Increase of 
fishing pressure on fully exploited stocks would have a further negative impact on fishing productivity with loss 
of production and revenue, subsequent loss of jobs and livelihoods, and would ultimately pose a threat to food 
security and nutrition. 

5. As small‐scale fisheries modernize or the number of fishers increases, the limited potential of many 
coastal  fisheries will  require  that  the  fishing effort be  reduced  to adjust  to optimal  resource  regeneration 
capacity.  This will  generally  translate  into  fewer  vessels  or  jobs  in  harvesting  operations  and will  require 
attention to alternative  livelihood opportunities  in post‐harvest value added, aquaculture or  in other sectors. 
Reduction  or  elimination  of  destructive  fishing  is  also  a  significant  governance  and  social  challenge,  as 
communities are dependent on the declining catches from this spiraling environmental and economic depletion 
– typical of the tragedy of the commons. Co‐management approaches can serve as important pathways out of 
overexploitation and poverty – particularly for the poorest– through providing communities with the mandate 
and skills to manage and benefit from fishery resources. 

6. Tuna fisheries are by far the most important in the region both in terms of value and total catch and, 

                                                            
5 Indian Ocean Commission – SMARTFish (2016 April). Le Secteur des Pêches et de l’Aquaculture dans l’Espace COI: 
Retombées Socio-économiques versus dépenses publiques engagées pour sa gestion.  
6 UNEP, 2015; FAO, not dated. 
7 SWIOFC, 2011. 
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as  tuna  resources  are migratory,  they  require  regional management  for  ensuring  stocks productivity  and 
optimum harvesting. In an effort to achieve this objective, the coastal nations and distant waters fishing nations 
collaborate within the frame of the Indian Ocean Tuna Commission (IOTC), an intergovernmental organization 
responsible for the management of tuna and tuna‐like species in the Indian Ocean. The IOTC is responsible for 
monitoring the health of the stocks, promoting research relevant for the conservation and management of the 
resources and fisheries, as well as adopting conservation and management measures for the conservation and 
optimum utilization of the fish resources. 

7. Tuna fishing, processing and marketing remain dominated by foreign operators, with modest benefits 
retained in the region. With some exceptions, much of the tuna fishery remains an ‘offshore economy’ with the 
region’s developing coastal states playing a relatively marginal role despite the resource wealth. Since a large 
part of the catch is harvested in their national waters, SWIO countries could potentially exert significant influence 
by working together on the management of and access to these valuable regional marine resources to increase 
the share of benefits retained in the region. 

 

c. Rationale for a Regional Approach 

8. The SWIO marine fisheries are part of a larger marine ecosystem shared by all countries of the region. 
This ecosystem is a regional public good, whose health and sustainability require regional coordination to limit 
the negative and enhance the positive externalities from national activities. All countries in the region are facing 
the same challenges:  

i. The fisheries sector in the SWIO is already largely regional, with each country’s decision impacting on 
the other countries’ activities. In particular, large national investments, such as ports, fishing fleets, or 
processing plants, are competing against each other: uncoordinated fisheries management generates 
suboptimal implementation costs and efficiency and results in suboptimal benefits for the region and 
individual countries.  

ii. The  countries  face  common  constraints  and  challenges with  regard  to  their  fisheries  sector: weak 
national governance, weak human and institutional capacity, and a fragile business environment.  

iii. The  SWIO  countries  have  repeatedly  called  for  attention  to  regional  collaboration  in  the  sector, 
recognizing the important contribution by the marine fisheries to regional and national goals: poverty 
reduction, food security, economic growth, balance of payments, and the value of natural capital. 

9. Regional cooperation is currently being reinforced through the SWIOFish1 project, where a wide range 
of issues are tackled between member countries, particularly in terms of improving the conditions for access to 
tuna fisheries, strengthening the regional fisheries body, SWIOFC, to ensure effective and sustainable regional 
collaboration across stakeholders, as well as support to improve regional Monitoring, Control, and Surveillance 
(MCS)  activities. The proposed  SWIOFish2 project will  serve  as  an  avenue  to help  reinforce  and widen  this 
collaboration  across  countries  and  stakeholders  in  the  extended  region.  The  project  strongly  supports  the 
realization of Sustainable Development Goal No. 14, which aims to “Conserve and sustainably use the oceans, 
seas, and marine resources for sustainable development”. 

 



 

The World Bank 
Second South West Indian Ocean Fisheries Governance and Shared Growth Project  - Region & Madagascar 
(P153370) 

 

 

   
Dec 13, 2016 Page 6 of 22

 

Fo
r 
O
ff
ic
ia
l U

se
 O
n
ly
 

d. Theory of Change 

10. The measures and objectives supported by the proposed project would require a change management 
phase. The regional approach aims to support the fisheries sector in the concerned countries to achieve better 
governance as a pathway to the overarching SOP development objectives, i.e., to increase the economic, social, 
and environmental benefits to SWIO countries from a sustainable exploitation model of fish resources. Measures 
will have to be taken to regulate the fisheries and foster new behaviors. This will imply, for example, restriction 
of access to fisheries, prohibition of gear and catch of certain fish, and law enforcement. For better acceptance 
and ultimately adherence of the fishers to the new management measures and objectives, the project will have 
to  include  a  change management phase,  and  support  the  transition phase by providing  incentives  for new 
behaviors. The change management phase will include reforms in the fisheries sector management supported 
by financial transfers, assistance to alternative livelihoods, activities and business management, access to finance 
facilitation, and a communication campaign directly tailored to the implementation of the fisheries management 
plans in target areas: 

11. Financial transfers. The new management measures may affect the fisherfolk financially with a possible 
revenue loss compared to an unregulated scenario. Financial compensation would help mitigate their loss, and 
could temper resistance to change and encourage good practices. 

12. Assistance  to alternative activities and business management. Regulating  the  fisheries might drive 
some stakeholders to enter, temporally or permanently, into alternative activities (in the case of fishing closure 
due to overexploitation, for example). Identified fisherfolk will be provided with training to help them learn a 
new job, acquire new skills, and create a new sustainable source of revenue. Finance management training will 
be provided  to  fisherfolk as  the project may  impact  their  revenues and  income  regularity  (e.g., high  income 
within a short period following the fisheries re‐opening).  For those who select professional conversion, technical 
assistance will be provided on how to run a business. 

13. Access to finance facilitation. This set of activities will complement the training and implementation of 
regulations. The purpose would be to help the fishers to learn to save money for the long run and better manage 
their finances. Micro‐credit or matching grant access will be enhanced for alternative  livelihoods and fishing‐
related practices. 

14. Communication  campaign.  Proper  outreach  and  communication  are  critical  for  the  success  of  the 
project. They will help  the  fisherfolk  to understand why  fisheries management would benefit  them and  the 
advantages of engaging in the change process.  This will hopefully facilitate a softer transition from the current 
unregulated system to the implementation of fisheries management plans. 

 

ii. THE SERIES OF PROJECTS APPROACH 

 

15. Consolidating  the  emerging  regional  vision  and  collaborative  framework,  founded  on  the  common 
objective of economic growth and poverty reduction based on the sustainable use of SWIO marine resources, 
can only be achieved over the longer term. The World Bank has been supporting the SWIOFish series of projects 
(SOP) and approved the first project, SWIOFish1, in February 2015. The SWIOFish SOP will serve as a long‐term 
financing platform to help SWIO countries address the shared challenges and development issues through an 
expanded multi‐borrower approach. The SOP encompasses the eleven developing countries of the SWIOFC. 
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16. The overarching SOP Development Objective  is  to  increase  the economic,  social, and environmental 
benefits  to SWIO  countries  from  sustainable marine  fisheries. The SOP Development Objective‐level Results 
Indicators are as follows: 

i. Reduce the degradation of the status of fish stocks; 

ii. Increase in the fisheries‐related GDP in participating countries; and 

iii. Increase in local fisheries‐related value‐added benefitting the households. 

 

17. The  SOP will help  establish  a  financing,  coordinating  and  knowledge  exchange mechanism  and will 
support a suite of regional and country‐level activities over the medium and long term. Given the range of issues 
affecting countries of the SWIO region, the SOP activities target core governance and productivity challenges, 
the removal of critical constraints to private investment and sustainable business, bringing part of the ‘offshore 
fisheries economy’ within country economies, and adding value through regional collaboration and integration. 

18. SOP Phases.8 The SOP is a multi‐phase operation to be implemented with iterative investments in each 
country roughly over a 15‐year period. All SWIOFC member countries are eligible to participate, contingent on 
available  funding.  The  first  SOP  phase  aims  to  ensure  conditions  for  achieving  rational  exploitation  of  fish 
resources  for  constant  stock  regeneration  and  high  productivity  as  the  cornerstone  for  a  perennial  and 
competitive fisheries and seafood industry. This phase will consolidate and strengthen regional cooperation on 
fisheries and  living marine resources management and the blue economy through  improved management of 
fisheries,  reinforced  regional  fisheries  institutions,  knowledge  exchanges  and  capacity  development.  It 
establishes  the  core  human  and  institutional  competencies  and  frameworks  for  sustainable  fisheries 
management, blue economy development planning and supports incentives for stakeholders to engage in the 
needed  reforms.  It  also  develops  community  fisheries  co‐management  and  promotes  increased  regional, 
national and local value‐addition. It prepares for major public and public/private capital investments required in 
the future (e.g., fleet adjustment, aquaculture and port infrastructure). As such, phase 1 has a major focus on 
human and institutional capacity development, design and implementation of fisheries management plans, and 
support to community  livelihoods with a view to reducing the pressure on the resource. At present, this first 
phase  includes  the  on‐going  SWIOFish1  project  in  Comoros, Mozambique  and  Tanzania  and  the  proposed 
SWIOFish2 project  in Madagascar.    Projects  for  Seychelles  and Maldives  are  also under preparation. Other 
SWIOFC countries could join the SOP in subsequent projects. 

19. A  potential  future  phase  (phase  2)  would  further  strengthen  the  policy  reforms  and  empower 
stakeholders and users to have a greater role and incentives to secure the long‐term health of the resource. It 
would support major investments prepared and shown to be viable in phase 1, including in infrastructure, in co‐
financing of aquaculture development, sector infrastructure and fleet adjustment and fisheries reform. It would 
deepen  regional  collaboration  with  a  focus  on  ensuring  sustainability  of  that  collaboration  and  regional 
management efforts. Finally, it would further harness benefits along domestic and international value chains. 
Phase 2 investments could start in any country when phase 1 is completed, where fisheries management plans 
are effectively implemented as illustrated by law enforcement and decreased illegal practices, and infrastructure 
investments  in  the  sector  are prepared on  the  technical, environmental,  financial  and economic  aspects. A 
potential  third phase would be aimed at  fully consolidating  investments and activities undertaken under the 

                                                            
8 The World Bank has not committed to financing any activities beyond the proposed project. Any anticipated subsequent 
phases would be reviewed based on respective priorities of an agreement between the countries and the Bank, and the success 
of the proposed project. 
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previous two phases, as needed. 

Figure 1: Phasing of SWIOFish SOP 

 

 

iii. Madagascar Country Context 

20. The  long political crisis has taken a toll on the economy of Madagascar. After five years of political 
stalemate, presidential and legislative elections finally took place at the end of 2013. A natural rebound after the 
prolonged  crisis  however  has  not  yet  taken  place.  The  country  was  unable  to  reach  the  UN Millennium 
Development Goals  (MDG)  in  2015,  and  especially  the  eradication  of  extreme  poverty, which  in  2007 was 
deemed potentially achievable. Madagascar ranks 154th out of 188 countries in the 2015 Human Development 
Index. In recent years, growth remained below 3 percent compared to the pre‐crisis rate of 5 percent (2004–
2008). Faster and inclusive growth is necessary to make a dent in the elevated rate of extreme poverty, estimated 
at 82 percent of the population.  

21. The weak economy remains vulnerable to shocks. The Malagasy economy is dominated by its primary 
sector (agriculture, hunting, forestry and fisheries) which represents about 26 percent of its GDP, 20 percent of 
the exports and employs around 75 percent of  the population  (African Economic Outlook, 2015). However, 
growth was mainly sustained by the secondary sector with industry progressing at 22 percent while growth of 
the agriculture sector remains negative with a 6.1 percent decrease in 2013. Industry performance was mainly 
due  to  export‐oriented  activities  in  the mining  sector  and  dedicated manufacturing  and  processing  zones, 
targeting European and Asian markets. Madagascar’s economy remains fragile and its capacity to absorb further 
shocks is at a bare minimum. This is coupled by the weak governance of natural resources and the widespread 
practice of illicit activities. 

 
Sectoral and Institutional Context 

22. The fisheries and seafood sector is a key contributor to the Malagasy economy, important for both 
local  livelihoods and national growth, but  it  is  still an underperforming  sector. With 5,600 km of  coast, a 
maritime Exclusive Economic Zone (EEZ) covering over 1 million km2, and more than 117,000 km2 of continental 
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shelf, Madagascar  is endowed with substantial marine and coastal resources.   However, the estimated catch 
potential of 480,000 tons is to be taken with caution in the absence of adequate research and statistics and it 
probably does not account for resource not accessible to small operators. Fisheries represented 2 percent of 
GDP9 in 2010 and 13 percent of exports. Fish products play an important role for food security and nutrition, 
contributing about 20 percent of animal protein consumption. 

23. An estimated 500,000 people work in the fisheries and seafood sector10, the vast majority being in the 
small‐scale sector. A national survey (2012) identified more than 2,500 villages, where 58,000 fishing households 
represented around 45 percent of the total population. Around 102,000 fishers catch 135,000 tons of fish per 
year.   Additional small operators are  involved  in marketing, processing and construction or repair of dugout 
canoes. The fishing communities are often the most marginalized populations and have limited access to basic 
social services and sufficient infrastructure to support human capacity and as sector development.  

24. The sector is a major source of foreign currency, but small operators have limited access to the high‐
value export markets. The main exports come from the local industrial shrimp fisheries while the tuna fisheries 
remain dominated by foreign vessels and an offshore economy, as vessels rarely call into local ports. Small‐scale 
operators  have  limited  access  to  lucrative markets  due  to  limited  knowledge  of  good  practices,  adequate 
infrastructure and access to energy and cold technology, and proper sanitary and traceability arrangements. 

25. Meanwhile the decline in catch rates reveals a worrisome state of the marine resources,  impacting 
the sector’s socio‐economic potential. Few stock assessments take place, and available data indicates decline 
in many coastal fisheries accessible to small‐scale operators, due to overfishing, harmful fishing practices and 
habitat destruction. The total  illegal catch  is estimated at around half of the entire sector’s  legal production. 
Without proper management, total and individual catches will decrease as revenues and profits, and ultimately 
jobs, livelihoods, food security and nutrition will be impacted. 

26. In  the  absence  of  a  proper management  system  fisheries  stocks  are  exploited  beyond  optimal 
biological, social and economic limits. Less than 10 percent of the canoes are registered and catches are being 
largely unreported, stock assessments are rare, economic data are limited and widely dispersed among agencies. 
The limited data undermines the policy decision‐making process for development and management. The result 
is that Madagascar is exploiting its fisheries stocks without knowledge of maximum sustainable yields and ‐ as 
has recently been evidenced in the shrimp industry where the causes of massive declines are still being debated 
‐ incurring direct social and economic losses or failure to optimize revenue generation. 

27. The weak institutional framework hampers the management and development of the fisheries sector. 
The Ministry of Aquatic Resources and Fisheries  (MRHP)11  is responsible  for  the  fisheries sector, while other 
government agencies are responsible for related activities (e.g., Ministry in charge of environment and the State 
Secretary  in  charge  of  the  sea).  These  institutions  all  suffer  from  a  lack  of  human,  technical  and  financial 

                                                            
9 In 2006 the fisheries sector has contributed in the order of 7 percent of GDP. GDP increased from USD5.5 million in 2006 
to USD10.8 million in 2010, while the fisheries contribution decreased in absolute value, mainly due to declines in production 
in particular in the shrimp sector. 
10 Enquête Cadre Nationale (2013). 
11 Comprising over 40 separate directorates, services and agencies, among others the Agence Malagasy de la Pêche et de 
l’Aquaculture (AMPA) that manages the revenue of the public sector, the Observatoire Economique de la Pêche et de 
l’Aquaculture (OEPA) that collects economic data on the fisheries sector to inform policy making, the Autorité Sanitaire 
Halieutique (ASH), which acts as the competent authority for seafood certification; the Centre de Surveillance des Pêches 
(CSP) in charge of surveillance. The latter two have been facing severe financial difficulties that have limited their potential 
to effectively carry out their tasks. 
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resources as well as a high staff management turnover and political instability. 

28. The policy and  legal  framework governing  the  sector  requires updating and  implementing. Sector 
policies are outdated and their implementation has been limited. The Fisheries Law was updated in 2016, but 
the implementing legislation is yet to be drafted and needs to be made consistent with international and regional 
obligations. The lack of law enforcement and the absence of sanctions are likewise lacking. The monitoring and 
enforcement capacity has improved dramatically over the past two decades for industrial fisheries but it requires 
further strengthening to address the specificity of the small‐scale fisheries. Following the 2009 political crisis, 
the Fisheries Monitoring Center has been facing financial difficulties, thus making it unable to carry out its tasks. 
In order to improve management and compliance, the MRHP wants to reinforce co‐management arrangements 
and transfer some competencies to the local communities, something that will require capacity building. 

29. The  concentration  of  MRHP  presence  and  power  in  the  capital  city  affects  proper  fisheries 
management and development. The  fishing  sector’s administrative and managerial presence  is weak  in  the 
coastal regions, and no fisheries management plan is effectively implemented. At the local level, the ministry is 
lacking resources and governance capacity to implement policies. Not enough agents are deployed in the field, 
and those who are there are not adequately equipped. 

30. Strategic coordination across the other government bodies to develop the fisheries sector is essential 
to ensure proper management and development planning. This would  include coherent and non‐conflictual 
approaches between the ministries in charge of environment and of the seas, to ensure proper balance between 
all usages of the maritime space. 

31. With small‐scale fisheries reaching overexploitation and as fisheries management plans begin to be 
effectively  implemented with support under the proposed project, alternative sustainable activities would 
need to be presented to the affected fisherfolk. Fisherfolk affected by implementation of fisheries management 
measures will need compensation, incentives and support to be able to comply with the restriction measures in 
the short term (e.g., through targeted conditional cash transfers), to adopt good practices, as well as to explore 
alternative  livelihoods to cope with temporary or permanent restriction of access to fisheries resources (i.e., 
during  fishing  closure  periods  or  transition  to  new  fishing  practices,  or  for  operators  leaving  the  sector). 
Developing  small‐scale  fisheries  value‐chains  has  promising  alternative  livelihoods  and  income  generation 
potential for the poor and affected fisherfolk in the current context of difficult access to markets and low value‐
addition. 

32. Developing access to electricity in coastal villages can reduce post‐harvest losses and facilitate access 
to  markets  for  micro‐,  small‐  and  medium  enterprises.  The  limited  access  to  electricity  hampers  the 
development of the fisheries sector by restricting access to cold and processing technologies. Access to off‐grid 
electricity  through  pre‐electrification  of  coastal  fishing  villages  would  support  sectoral  development  and 
community well‐being. Furthermore, the seafood sector in Madagascar could benefit from the start from eco‐ 
and climate‐friendly technology, as the country is still in the process of developing the needed infrastructure and 
its associated technologies and skills in the sector. 

 
C. Proposed Development Objective(s)  
 
Development Objective(s) (From PAD)  

33. The  proposed  Project  Development  Objective  is  to  improve  the management  of  selected  priority 
fisheries at  regional, national and  community  levels and  increased access by  targeted  fishers  to alternative 
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livelihood activities. 

 
Key Results 

 
34. The PDO‐level indicators of the project will be as follows: 

i. Compliance rate of SWIO countries with IOTC resolutions (average percentage); 

ii. Small‐scale  fishing units  in the priority areas using prohibited gear observed during on‐shore 
inspections (percentage); 

iii. Additional  villages  in  priority  areas  accessing  electricity  for  post‐harvest  and  value‐addition 
activities (number); 

iv. Fishers  in  the priority  areas engaged  in  alternative  livelihood  activities  and  fishing practices 
supported be the project (number); 

v. Share of targeted community members with rating ‘Satisfied’ or above on project interventions 
(disaggregated by sex, age); 

 
D. Project Description  
 

35. Subsidiarity principle. As described  in section  I, many of the challenges addressed by the project are 
regional  in nature. Addressing them requires action at the national  level, which will yield  important regional 
benefits, enhance country ownership and efficiency, and strengthening national institutions will help enhance 
the  overall  health  of  fisheries  in  the  region.  Project  implementation will  follow  a  principle  of  subsidiarity, 
whereby only project activities that are transnational will be managed at the regional level through a regional 
body (component 1), through the Indian Ocean Commission (IOC), as  in the case under SWIOFish1. Most of the 
activities will be implemented at the national level (components 2 and 3). The fourth component will support 
regional and national project management activities. 

36. At the regional level, the proposed project would build on and extend the activities supported by the 
SWIOFish1 with  a  specific  focus  on  enhancing  regional  tuna  fisheries management,  addressing  challenges 
specific to Island Developing States and strengthening small‐scale fishers’ voice in regional fora. At the national 
level, the proposed project will focus on Madagascar, as described further below. 

37. Geographical and  investment prioritization.  To optimize project  resources  and  focus  interventions, 
project activities will be implemented gradually. At the local level, the first three‐year phase will focus on the 
three priority areas described earlier. After the first phase, a mid‐term review will evaluate the successes and 
challenges  in  implementing management plans  locally, and activities  in general and,  for  the remaining  three 
years, either propose an extension of the approach to new sites, consolidate the support to existing sites, or 
refocus this support to a subset of sites. 

38. Prerequisite  for  financing productive  infrastructure.12 To access productive  infrastructure  financing, 
each  priority  region  should meet  all  the  prerequisites.  First,  the management  plans  should  be  developed, 
cleared, and adopted in each of the targeted areas. At this stage only community infrastructure not impacting 

                                                            
12 Infrastructure linked to fish production. 
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fish exploitation would be financed. Once the theory of change takes effect and fisheries management plans are 
implemented and accepted by targeted populations who engage in alternative fishing practices and livelihoods 
activities,  investment  in  productive  infrastructure  related  to  the  fisheries  sector  will  be  considered  (i.e., 
planning). Once a change of behavior and adhesion to the new management plans is evident as illustrated by 
lower infraction rates, a shift to actual investment in productive infrastructure will take place and will continue 
subject to tangible legal compliance and management results observed in the fisheries. 

39. Thematic prioritization. At  the national  level, a  similar phasing will be adopted: a  subset of priority 
national  activities  (i.e.,  statistics,  legal  and  institutional  framework  and  access  control  system)  that directly 
supports  the  local  implementation  of  the  fisheries management  plans  will  be  funded  in  the  first  phase. 
Depending on the results and available funds, a second subset, with lower priority but still directly supporting 
local  implementation of  fisheries management, will be discussed and potentially  financed  following the mid‐
term review. 

40. Towards a seascape approach in Madagascar through a cooperation platform. The Global Environment 
Facility (GEF) will finance a coordination platform gathering government entities linked with the sea. This will be 
a tool for sharing information and experiences related to field challenges. This platform for collaboration will put 
around the table the MRHP, the Ministry in charge of environment and the State Secretariat for the Sea.  

Project Components 

41. Component  1.  Enhanced  regional  collaboration.  (IOC  –  Regional  IDA  financing).  This  regional 
component  covers  three  core  activities:  (1.1)  support  the  implementation  of  IOTC  resolutions  in  the  SWIO 
countries  enhancing  their  compliance  with  their  international  fisheries  obligations;  (1.2)  support  the 
coordination between African and Indian Ocean Developing Island States (AIODIS) for collaborating and sharing 
their  own  experiences  to  address  some  of  their  specific  challenges;  and  (1.3)  support  the  newly  created 
Fédération des Pêcheurs Artisans de  l’Océan  Indien13, FPAOI (Indian Ocean Federation of Artisanal Fishers) to 
facilitate coordination and strengthen the participation of the artisanal fisher associations in the SWIO region in 
regional and international fora.  

42. Component 2. Strengthening capacities for priority fisheries management (Madagascar – Regional and 
national IDA financing and GEF financing). The component primarily targets policies, strategies, institutions, legal 
frameworks,  and  actions  by  the  public  sector  necessary  to  improve  priority  fisheries  management  and 
performance,  supporting  regional marine  environmental  health  and  resilience  to  climate  change.  It will  be 
backed  by  applied  research  activities  aimed  at  understanding  the  resource  base,  and  building  human  and 
institutional capacity necessary to  implement fisheries policies and management plans. The sub‐components 
include:  (2.1) Fisheries public policy  including  the  improvement of the  legal and  institutional  framework, the 
statistical system, the applied research, the central administration capacity, the  inter‐ministerial coordination 
and the sanitary certification system; (2.2) Sustainable management of fisheries and conservation of resources, 
including  the  development  of  fisheries  management  plans,  their  enforcement;  (2.3)  Strengthening 
decentralization and local governance, including developing the co‐management system, the local participatory 
strategic planning and the presence of the administration in the regions. 

43. The GEF  financing would  specifically  support  the  improvement  of  the  statistical  system  under  sub‐
component 2.1 (USD3.2 million) and the enforcement of fisheries management plans under sub‐component 2.2 

                                                            
13 Members are fisher associations from Comoros, France (Réunion), Madagascar, Mauritius and Seychelles. The 
Federation objective is to defend the interests of the small-scale fisheries sector. 
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(USD3.2 million).14 

44. Component 3. Strengthening capacities for engagement in alternative fishing practices and livelihoods 
activities (Madagascar – Regional and national IDA financing and PHRD financing). This component supports 
the  fisheries management activities  in  component 2 by building  acceptance and adherence  to  the  fisheries 
management plans on the part of the targeted communities. This component directly benefits the targeted local 
population  by  providing  financial  transfers,  training,  and  small  community  infrastructure.  Accompanying 
measures  identified  in  the co‐management plans developed under component 2 will be  implemented here, 
including  compensation  for  potential  access  restrictions.  The  sub‐components  include:  (3.1)  Short‐term 
compensatory measures  through  cash  transfer mechanisms;  (3.2) Promoting  good practices and alternative 
activities,  through  in  particular  training  and  extension  services,  promotion  of  safety  at  sea  and  financial 
education; (3.3) Infrastructure in support of community and sector development including PHRD financing for 
off‐grid energy services. 

45. Component 4. Project management and  coordination  (IOC  ‐ Regional  IDA  financing; Madagascar – 
Regional  and  national  IDA  financing).  This  component  will  support  regional  project  coordination  and 
implementation, country‐level  implementation and management, and monitoring and evaluation at  regional 
and country  level. The sub‐components  include: (4.1) regional coordination and (4.2) project management at 
the national level.  

 
E. Implementation 
 
Institutional and Implementation Arrangements 

46. At  the  regional  level,  the  Indian  Ocean  Commission  (IOC) will  implement  the  regional  activities 
covering SWIOFC and its member countries. The IOC is a regional leader in fisheries and marine environment 
with strong internal capacity for project management. It has successfully implemented regional World Bank and 
other projects  funded by development partners and  is  currently  implementing  the  regional activities of  the 
SWIOFish1. The  IOC, also mandated by  the African and  Indian Ocean  Island Developing States  to drive  their 
agenda,  and  a  partner  of  the  Indian  Ocean  Federation  of  Artisanal  Fishers  and  the  Indian  Ocean  Tuna 
Commission, would implement the related regional IDA grant. The Regional Implementation Unit (RIU), hosted 
by IOC and created under SWIOFish1, will cover all the fiduciary and project management aspects. 

47. At the national level, a National Implementation Unit (NIU) within the Ministry of Aquatic Resources 
and Fisheries (MRHP) will be responsible for the coordination and implementation of the national activities, 
as well as the related fiduciary aspects. Established during project preparation, the NIU is already operational. 
It is composed of dedicated staff from the MRHP and will be supported by consultants, when and if required. 
The NIU consists of:  (i) a Project Coordinator and two deputies;  (ii) a Financial Management Specialist;  (iii) a 
Procurement Specialist; (iv) a Safeguards Specialist; and (v) a Monitoring and Evaluation Specialist. The NIU will 
implement the project under the oversight of a National Steering Committee, already in place. 

48. At the local level, a Local Implementation Unit (LIU) will be responsible for the coordination and the 
implementation  of  the  local  activities  in  each  of  the  five  priority  regions.  These  LIUs will  be  set  up  by 
effectiveness  and  embedded  within  the  Aquatic  Resources  and  Fisheries  Districts  (Circonscriptions  des 
                                                            
14 The project will be allocating at least 1% of the GEF IW grants towards supporting IW:LEARN activities, for instance 
producing an Experience Note, a Results Note and establishing a homepage following the IW:LEARN guidelines. 
Moreover, the project will participate in regional IW:LEARN activities and International Water Conferences during 
implementation. 
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Ressources Halieutiques et de la Pêche), under the responsibility of the Regional Director (Directeur Régional des 
Ressources Halieutiques et de la Pêche). The Head of District (Chef de Circonscription) will act as the local project 
coordinator and will be assisted by two technical leads (one per component) and a deputy coordinator, if needed. 
Administrative and financial assistants will be recruited to support the Regional Directors on fiduciary aspects in 
each of the priority regions. As such, the project will be an  important driver  for the current decentralization 
agenda of the MRHP. 

49. The  MRHP  will  establish  formal  partnerships  to  facilitate  the  implementation  of  some  project 
activities, mainly at  the  local  level and  in areas outside  its core mandate. These partners  include:  the Local 
Development Fund (Fonds de Développement Local) for the improvement of local governance and development 
planning;  the  Intervention  Fund  for  Development  (Fonds  d’Intervention  pour  le  Développement)  for  cash 
transfers; the Renewable Energy Development Agency (Agence de Développement des Énergies Renouvelables) 
for the community pre‐electrification; and the Agricultural Services Center (Centre de Services Agricoles) for the 
promotion of alternative livelihoods. In addition, the MRHP will select executing agencies in each of the project 
areas to assist it in implementing the co‐management activities and coordinating the co‐management adherence 
activities.  

.     
F. Project location and Salient physical characteristics relevant to the safeguard analysis (if known) 
 
In Madagascar, the project will be focusing in five target areas. Those selected areas have been identified by the Malaga
National Plan as strategic regions for fisheries, and potential fisheries growth poles. Of them three regions where fisheri
management plans have been developed or are under finalization are considered priority, namely : Ambaro bay and 
Ampasidava in the Diana and Sofia regions; Antongil bay in the Sava and Analanjirofo regions and Maintirano area in Me
region. The two other areas, in the Androy and Atsimo‐Atsinanana regions, are characterized by fisheries development 
potential and the weak presence of the administration as well as the food shortage challenge in the Androy region 
 
G. Environmental and Social Safeguards Specialists on the Team 

 
Paul‐Jean Feno,Peter F. B. A. Lafere 
 
 

SAFEGUARD POLICIES THAT MIGHT APPLY 

 

Safeguard Policies  Triggered?  Explanation (Optional) 

Environmental Assessment OP/BP 4.01  Yes 

Overall, the environmental and social impacts of the 
project are expected to be positive. However, small‐
scale, localized negative effects may arise during the 
implementation of limited, site‐specific civil works 
envisaged under the project. These may include 
rehabilitation or expansion of fisheries infrastructure 
(landing sites, markets, office buildings). Safeguards 
management can be adequately handled through 
good engineering practices for design and 
construction. In light of the above, we propose that 
this project is classified as a Category B project. Since 
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the locations and impacts of the potential civil works 
cannot be clearly defined at this stage, an 
Environmental and Social Management Framework 
(ESMF) has been prepared by the Borrower prior 
appraisal stage 

Natural Habitats OP/BP 4.04  Yes 

As stated above, the overall environmental and 
social impacts of the proposed project are expected 
to be overwhelmingly positive and the project 
expected impacts on Natural Habitats are also 
expected to be significantly positive, through efforts 
to improve participatory conservation and 
management of key fisheries habitats. Nonetheless, 
potential civil works could have minor small‐scale 
impacts on Natural Habitats. Likewise, additional 
expansion of areas under management could have 
variant impacts on livelihoods (see OP/BP 4.12 
below). Provision would be made in the ESMF to 
adequately address such possibilities. 

Forests OP/BP 4.36  No  The project does not involve forests. 

Pest Management OP 4.09  No 
Aquaculture investments are envisaged, but it is not 
expected that they would involve the use of 
pesticides or other pest management products. 

Physical Cultural Resources OP/BP 4.11  Yes 

Since project activities are largely going to take place 
in near‐shore and off‐shore waters or in rural areas, 
and no major movement of earth or excavation is 
anticipated, it is unlikely that known physical cultural 
resources will be impacted. However, natural 
features and landscapes with some level of cultural 
significance might be adversely impacted by the 
project. To the extent that some of the possible 
infrastructure investments that may occur under the 
project,  such as rehabilitation or expansion of 
landing sites, markets, office buildings, may be 
located in coastal towns or where there are 
historical sites, care will be taken to avoid 
development plans that may impact these cultural 
resources. 

Indigenous Peoples OP/BP 4.10  No  There are no indigenous peoples in the project area. 

Involuntary Resettlement OP/BP 4.12  Yes 

The project is not expected to involve land 
acquisition leading to involuntary resettlement of 
project affected persons (PAPs), as project 
infrastructure would take place on already existing 
sites. However, because the project proposes to 
strengthen the effectivemanagement and protection 
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of natural resources in near‐shore or off‐shore 
waters as well as potentially expand areas under 
protection, these access restrictions, be it seasonal, 
temporary or permanent, may provide some 
prospect for negative impacts on livelihoods for 
some individuals in some coastal communities, at 
least in the short‐term. Footnote 6 of OP 4.12 
suggests that in situations where restrictions to 
access of resources are taking place under 
community‐based projects, such as fisheries co‐
management arrangements, the policy does not 
apply. However, it is reasonable to assume that 
some decisions taken to restrict access to fisheries 
could be initiated by the Government, and will not 
fall solely within the authority of the local 
communities. We therefore proposed to trigger this 
policy. As part of project preparation, a Process 
Framework (PF) has been prepared and extensively 
consulted upon to ensure people views and 
concerns are fully taken into consideration in the 
final project design. 

Safety of Dams OP/BP 4.37  No  Project activities will not involve dams. 

Projects on International Waterways 
OP/BP 7.50 

No 
Project activities will not be located or take place in 
international waterways. 

Projects in Disputed Areas OP/BP 7.60  No 
Project activities will not be located or take place in 
disputed areas. 

 
 

KEY SAFEGUARD POLICY ISSUES AND THEIR MANAGEMENT 

 
A. Summary of Key Safeguard Issues 
 
1. Describe any safeguard issues and impacts associated with the proposed project. Identify and describe any potential 
large scale, significant and/or irreversible impacts: 
Overall, the environmental and social impacts of the project are expected to be positive. However, small‐scale, 
localized negative effects may arise during the implementation of limited, site‐specific civil works envisaged under the 
project. These may include rehabilitation or expansion of fisheries infrastructure (landing sites, markets, office 
buildings). In addition, the project is not expected to involve land acquisition leading to involuntary resettlement of 
project affected persons (PAPs), as project infrastructure would take place on already existing sites. However, because 
the project proposes to strengthen the effective management and protection of natural resources in near‐shore or 
off‐shore waters as well as potentially expand areas under protection, these access restrictions, be it seasonal, 
temporary or permanent, may provide some prospect for negative impacts on livelihoods for some individuals in some 
coastal communities, at least in the short‐term.  
In light of the above risk and potential negative impacts of the sub‐projects could be financed by the project, the 
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Project is classified as category B in the World Bankâ  s Environmental Assessment classifica on due to the low size 
and site specific nature of its foreseen social and environmental risks and impacts. The four environmental and social 
Safeguard Policies triggered by this operation are: OP 4.01 ‐ Environmental Assessment, OP 4.04 ‐ Natural Habitat, OP 
4.11 ‐ Physical Cultural Resources, and OP 4.12 ‐ Involuntary Resettlement. 
 
2. Describe any potential indirect and/or long term impacts due to anticipated future activities in the project area: 
The types of rehabilitation or expansion of fisheries infrastructure (landing sites, markets, office buildings) and whose 
potential environmental and social effects are well understood, unlikely to be significant, and readily manageable. 
 
3. Describe any project alternatives (if relevant) considered to help avoid or minimize adverse impacts. 
The only feasible project alternative is the presently chosen project design. 
 
4. Describe measures taken by the borrower to address safeguard policy issues. Provide an assessment of borrower 
capacity to plan and implement the measures described. 
At the national level, Madagascar has a legislative and regulatory framework which is conducive to good 
environmental management. In compliance with the Malagasy Environment National Law under DÃ©cret NÂ°2004‐
167 (MECIE), with the small size of potential social infrastructures to be financed, It was recorded the no specific 
Environmental and Social Management Plan is necessary to be prepared. The national environmental law will be 
reinforced by the World Bank safeguard policies for this proposed project. The project has engaged the services of a 
consultant to prepare two separated safeguards instruments. These instruments have assessed the potential impacts 
of all activities to be supported by the proposed operation, the expected adverse environmental and social impacts, 
and identified mitigation measures, including the principles, procedures to be followed for the safeguards policies 
triggered: OP 4.01 ‐ Environmental Assessment, OP 4.04 ‐ Natural Habitat, OP 4.11 ‐ Physical Cultural Resources, and 
OP 4.12 ‐ Involuntary Resettlement. 
 
An Environmental and Social Management Framework (ESMF) has been prepared to be used to screen sub‐project 
proposals for environmental, social, gender, and health and safety impacts by using the ESMF screening form and 
checklist. The ESMF includes an Environmental and Social Management Plan (ESMP) for each subproject could be 
financed by the project. Due to the small size of sub‐projects, the impacts and risks are of site specific nature and 
easily manageable with specific mitigation measures.  
In line with GOM and World Bank policies, the ESMF/ESMP outlines guidelines: (i) an environmental and social 
screening process,(ii) generic mitigation measures for each potential eligible subprojects, (iii) principles and 
dispositions to be followed and adopted during civil works and exploitation phase of subproject to reduce risks, 
impacts to acceptable level. The screening outcomes will determine the kind of Environmental and Social 
Management Plan (ESMP) to be adopted. The screening of the sub‐projects will be done by the safeguard focal point 
of National implementation Unit (NIU) during the subproject identifications. In frame of this proposed operation, the 
technical studies of future subprojects will be prepared or updated when the financing are available. NIU with the 
regional directorate will be responsible for the selection and development of ESMP when subproject site identified. 
The results of public consultation and field visits during the preparation of ESMF, no archaeological vestiges could be 
met and selected by the project to identify their subprojects to be financed by the project. For more assurance, the 
ESMF has made provisions for cultural resources management in the event the Physical Cultural Resources OP 4.11 is 
triggered during the implementation phase and includes â    chance findsâ  procedures for inclusion in the 
contractorsâ   contract.  
 
As stated above, the overall environmental and social impacts of the proposed project are expected to be 
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overwhelmingly positive and the project expected impacts on Natural Habitats would also be significantly positive, 
through efforts to improve participatory conservation and management of key fisheries habitats. Nonetheless, 
potential civil works could have minor small‐scale impacts on Natural Habitats. Likewise, additional expansion of areas 
under management could have variant impacts on livelihoods with identified in the Process Framework (PF). Provision 
is been made in the ESMF to adequately address such expectation. Any subproject funded under the project will be 
screened for their potential to cause negative impacts to natural habitats under the ESMF procedures. If sub‐projects 
are likely to cause irreversible or significant damages to habitats they will be excluded from project funding. 
 
In light of the above, this project has been classified as a Category B project, which requires 
a partial assessment of social and environmental impacts. Though the project is not expected to 
involve land acquisition leading to involuntary resettlement of project affected persons (PAPs), as 
project infrastructure would take place on already existing sites; however, because the project 
proposes to strengthen the effective management and protection of natural resources in near‐shore 
or off‐shore waters as well as potentially expand areas under protection, these access restrictions, be it seasonal, 
temporary or permanent, may provide some prospect for negative impacts on livelihoods for some individuals in some 
coastal communities, at least in the short‐term. In fact, footnote 6 of OP 4.12 suggests that where restrictions to 
access of resources are taking place under community‐based projects, such as fisheries co‐management 
arrangements, the policy would not apply. However, it is reasonable to assume that some decisions taken to restrict 
access to fisheries will be initiated by government, and will not fall solely within the discretion of the local 
communities. Therefore, this policy has been triggered and, as part of project preparation, a Process Framework (PF) 
has been developed and the extensively consulted upon to ensure people views and concerns are fully taken into 
consideration in the final project design. The PFs established a process whereby individuals, households or 
communities who may lose some or all of their livelihoods from fishing or fisheries‐related activities, as a result of 
project investments, are able to participate in a process to minimize such negative impact on project affected 
communities livelihood and living condition, precisely by (i) designing the fisheries resource restrictions; (ii) 
determining measures necessary to restore or improve their livelihood conditions , and (ii) implementing and 
monitoring relevant project activities. The PF include institutional arrangement, capacity building, grievance redress 
mechanism and an estimated budget for PF implementation. Special attention will be given to women, youth and 
other vulnerable groups whose livelihood are intrinsically linked to the fishing activities. 
 
The NIU will bear overall responsibilities for compliance with safeguard activities to national and 
Bank policies. The NIU has assigned one environmental and social safeguards focal points to be trained by the project 
Social and Environmental Safeguards Specialists. The Environmental and Social Focal Points (ESFP) will be in charge of 
coordinating the implementation of the ESMF and PF including gender, handicaps and vulnerable groups, the 
monitoring (control and audit) of social and environmental aspects and be an interface between the project, local 
authorities and other stakeholders. To ensure effective Bank supervision, the NIU will prepare and update reports on 
the implementation of the safeguards instruments to be submitted prior to Bank Implementation Support Mission 
(ISM). The supervision of safeguards implementation will be done as part of the overall project implementation by the 
NIU and as part of the Bankâ  s biannual ISMs. 
 
5. Identify the key stakeholders and describe the mechanisms for consultation and disclosure on safeguard policies, 
with an emphasis on potentially affected people. 
The key stakeholders include coastal artisanal fishing communities including small‐scale commercial fishers, fish and 
seaweed farmers, households where fishing makes up a substantial part of their livelihoods and subsistence fishers. 
Other stakeholders include producer and professional organizations, industry or fisher organizations, local co‐
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management institutions, the central and regional fishery services, and the association of sellers in the localities. 
During the project preparation and the development of the ESMFs and PFs, public consultation and participation were 
conducted by the project team and the consultant, which included various field visits and stakeholder meetings. The 
NIU will be responsible for the public disclosure of the PF and ESMF documents in country media and locations 
accessible to beneficiaries, (ii) the implementation of communication and sensitization campaigns on programs 
financed by the project before, during, and after the works, as part of the information, education and communication 
activities financed under the proposed project. 
The draft ESMF and PF have been received at the Bank in October 10th, 2016. All the environmental and social 
safeguards instruments will be approved by the Bank and disclosed in‐country and at Infoshop after RSA clearance, 
before appraisal. 
 
 
B. Disclosure Requirements (N.B. The sections below appear only if corresponding safeguard policy is triggered) 

 

Environmental Assessment/Audit/Management Plan/Other 

Date of receipt by the Bank  Date of submission to InfoShop 
For category A projects, date of 
distributing the Executive Summary of 
the EA to the Executive Directors 

07‐Nov‐2016  09‐Dec‐2016   

     

"In country" Disclosure     

   Madagascar 
  09‐Dec‐2016 

Comments 

Ministry of Aquatic Resources and Fisheries' website and later on related information was published in national new‐
papers. 

   
OPS_RA_DISCLOSURE_TABLE 

 

Resettlement Action Plan/Framework/Policy Process 

     

Date of receipt by the Bank  Date of submission to InfoShop   

07‐Nov‐2016  09‐Dec‐2016   

     

"In country" Disclosure     
   Madagascar 
  09‐Dec‐2016 

Comments 

Ministry of Aquatic Resources and Fisheries' website and later on related information was published in national new‐
papers. 
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C. Compliance Monitoring Indicators at the Corporate Level (to be filled in when the ISDS is finalized by the project 
decision meeting) (N.B. The sections below appear only if corresponding safeguard policy is triggered) 
 

OP/BP/GP 4.01 ‐ Environment Assessment 
  
Does the project require a stand‐alone EA (including EMP) report? 
Yes   
If yes, then did the Regional Environment Unit or Practice Manager (PM) review and approve the EA report? 
Yes   
Are the cost and the accountabilities for the EMP incorporated in the credit/loan? 
Yes   

OPS_NH_COMP_TABLE 

 

OP/BP 4.04 ‐ Natural Habitats 
  
Would the project result in any significant conversion or degradation of critical natural habitats? 
Yes   
If the project would result in significant conversion or degradation of other (non‐critical) natural habitats, does the 
project include mitigation measures acceptable to the Bank? 
Yes    

OPS_PCR_COMP_TABLE 

 

OP/BP 4.11 ‐ Physical Cultural Resources  
Does the EA include adequate measures related to cultural property? 
Yes   
Does the credit/loan incorporate mechanisms to mitigate the potential adverse impacts on cultural property? 
Yes    

OPS_IR_COMP_TABLE 

 

OP/BP 4.12 ‐ Involuntary Resettlement 

 
 

Has a resettlement plan/abbreviated plan/policy framework/process framework (as appropriate) been prepared? 
Yes  
 

 

If yes, then did the Regional unit responsible for safeguards or Practice Manager review the plan? 
Yes  
 

 

Is physical displacement/relocation expected? 
No 
 

 

Is economic displacement expected? (loss of assets or access to assets that leads to loss of income sources or other 
means of livelihoods) 
Yes 
Provide estimated number of people to be affected    12,246 
      

OPS_PDI_COMP_TABLE 

 

The World Bank Policy on Disclosure of Information 
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Have relevant safeguard policies documents been sent to the World Bank's Infoshop? 
No   
Have relevant documents been disclosed in‐country in a public place in a form and language that are understandable 
and accessible to project‐affected groups and local NGOs? 
No  
 
 
All Safeguard Policies 

 
 
Have satisfactory calendar, budget and clear institutional responsibilities been prepared for the implementation of 
measures related to safeguard policies? 
Yes 
  
Have costs related to safeguard policy measures been included in the project cost? 
Yes 
  
Does the Monitoring and Evaluation system of the project include the monitoring of safeguard impacts and measures 
related to safeguard policies? 
Yes 
  
Have satisfactory implementation arrangements been agreed with the borrower and the same been adequately 
reflected in the project legal documents? 
Yes 
 
 
 

CONTACT POINT 

 

  World Bank 
 

Xavier F. P. Vincent 
Sr Fisheries Spec.  

 

Benjamin Garnaud 
Sr Natural Resources Mgmt. Spec. 

  

 

  Borrower/Client/Recipient 
 

Indian Ocean Commission (COI) 

Raj Mohabeer 

Project officer 

raj.mohabeer@coi‐ioc.org 
 
 

Ministère des Finances et du Budget 
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  Implementing Agencies 

 

Ministère des Ressources Halieutiques et de la Pêche 

Nirina Randria 

Project Coordinator 

niryrg@yahoo.fr 
 

 

FOR MORE INFORMATION CONTACT 

 

The World Bank 

1818 H Street, NW 

Washington, D.C. 20433 

Telephone: (202) 473‐1000 

Web: http://www.worldbank.org/projects  

 

 

APPROVAL 

 

Task Team Leader(s): 
Xavier F. P. Vincent 
Benjamin Garnaud 

 

  Approved By 

Safeguards Advisor:     

Practice Manager/Manager:     

Country Director:     
 

    
 


