

Project Title: "Sustainable Land Management in the Commonwealth of Dominica"

Amendment No.1 to the PCA
Between

United Nations Environment Programme
And
Partnership Initiative on Sustainable Land Management (PISLM)

Pursuant to Clause 68 of the Project Cooperation Agreement (PCA) (Reference number: PCA/2018/12) signed on 11 July 2018 (hereinafter referred to as the "Agreement") between the United Nations Environment Programme and the Partnership Initiative on Sustainable Land Management (PISLM) (hereinafter referred to as the "Parties") in support of the project entitled: "Sustainable Land Management in the Commonwealth of Dominica" (hereinafter referred to as the "Project"), the Parties hereto have agreed to amend the original Agreement (PCA/2018/12).

The purpose of the Amendment is to extend the duration of the Agreement at a no cost for a period of twenty-four months from May 2022 to May 2024 to achieve the objectives of the Project.

1. General Provision

1.1. Agreement Clause 5: Duration and its footnote, is hereby amended as follows:

"This Agreement shall come into force upon signature of the Parties, being effective from the date of the latest signature, and shall remain in force until 31 May 2024¹ after the last obligation of the Parties lapse, unless terminated earlier, pursuant to clauses 52 to 63 of this Agreement". However, project effectiveness shall be the date of receipt by the Executing Agency of the first instalment of funds.

All other terms and conditions of the original PCA shall remain valid and unchanged. This Amendment shall be appended to and be construed an integral part of the original PCA/2018/12.


Signed on behalf of UNEP


Mirey Atallah


Mirey Atallah
Deputy Director
Ecosystems Division

Date: 17 November 2021

Signed on behalf of PISLM


Calvin James
Executive Director
PISLM Support Office

Date: 18 November 2021



List of Annexes to the PCA Amendment

- 1- Request for the extension of the project duration
- 2- Original PCA
- 3- Revised workplan
- 4- Revised budget

¹ The legal instrument remains in force until 31 May 2024, after the project technical completion date of July 2023 to allow for receipt for all terminal reporting and auditing report.