

Amendment No.2/PCA/2018/13

No-cost extension
GFL-11207-14AC003-SB-006590

Project Title: "Preventing Costs of Invasive Alien Species (IAS) in Barbados and the OECS Countries"

Amendment No.02 to the PCA
Between
United Nations Environment Programme
And
CAB International (CABI)

Pursuant to Clause 68 of the Project Cooperation Agreement (PCA) (Reference number: PCA/2018/13), signed on 11 July 2018 and amended on 2 August 2021 (hereinafter referred to as the "Agreement") between The United Nations Environment Program and CAB International (hereinafter referred to as the "Parties"), in support of the project entitled: "**Preventing Costs of Invasive Alien Species (IAS) in Barbados and the OECS Countries**" (hereinafter referred to as the "Project"), the Parties hereto have agreed to amend the Agreement (PCA/2018/13).

The purpose of this Amendment is to extend the technical duration of the Agreement at a no cost for a period of fifteen months from December 2022 to March 2024 to achieve the objectives of the Project.

In view of the above, Clause 5 of the original Agreement shall be amended in its entirety as follows:


1. General Provision

1.1. Agreement Clause 5: Duration and its footnote, is hereby amended as follows:

"This Agreement shall come into force upon signature by the Parties, being effective from the date of the latest signature, and shall remain in force until 31 December 2024¹ after the last obligation of the Parties lapse, unless terminated earlier pursuant to paragraphs 52 to 61 of the Agreement". However, project effectiveness shall be the date of receipt by the Executing Agency of the first instalment of funds.

All other terms and conditions of the original PCA shall remain valid and unchanged. This Amendment shall be appended to and be construed an integral part of the original PCA/2018/13.

Signed on behalf of UNEP



.....
Susan Gardner
Director
Ecosystems Division

Date: 6 July 2023

Signed on behalf of CABI



.....
Arne Witt
Project Executive and IAS Coordinator

Date: 24/7/2023

List of Annexes to the PCA Amendment

1. Request for the extension of the project duration
2. Original PCA
3. 01 Amendment
4. Revised workplan
5. Revised budget

¹ The legal instrument remains in force until 31 December 2024, after the project technical completion date of 31 March 2024 to allow for receipt of all terminal reports