

PROJECT IMPLEMENTATION REPORT

Project ID:	4004
Project Name:	Mini-Grids Based on Small Hydropower Sources to Augment Rural Electrification
Countr(ies):	Tanzania
Implementing Agency:	UNIDO

TABLE OF CONTENTS

I. OVERVIEW3

A. Description3

B. Ratings and Disbursements3

C. Key Dates3

II. PROGRESS STATUS AND ISSUES4

A. Progress: Information on progress and outcomes of project implementation activities4

B. Challenges: Information on challenges of project implementation activities4

C. Stakeholder Engagement4

D. Gender Equality4

E. Knowledge Management4

III: MINOR AMENDMENTS4

IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES5

V. ANNEX5

I. Overview

A. Description

Project name

Mini-Grids Based on Small Hydropower Sources to Augment Rural Electrification

Country

Tanzania

GEF ID

4004

Implementing Agency

UNIDO

Executing Entity

Ministry of Energy and Minerals, Rural Energy Agency

Trust Fund

GET

Project Type

FSP

PIR Submission

9/5/2025

Fiscal Year , PIR Number

FY 2025 , 10th PIR

Objective

To promote market-based approaches to small hydropower based mini grids in Tanzania to augment rural electrification.

B. Ratings and Disbursements

Implementation Progress

Highly Satisfactory

Development Objective

Highly Satisfactory

Overall risk

Moderate Risk

Project Financing

3,685,000.00

Cumulative Disbursement

3,341,970.07

C. Key Dates

CEO Endorsement/Approval

11/7/2011

Agency Approval

6/8/2011

Implementation Start

3/11/2012

First Disbursement

4/15/2012

Expected MTR 6/30/2015	Actual MTR 2/15/2015
Expected Completion 10/31/2019	Actual Completion 12/30/2018

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

Project has been financially closed during FY25

B. Challenges: Information on challenges of project implementation activities

Project has been financially closed during FY25

C. Stakeholder Engagement

Project has been financially closed during FY25

D. Gender Equality

Project has been financially closed during FY25

E. Knowledge Management

Project has been financially closed during FY25

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	

Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

Location Name	Latitude	Longitude	GeoName ID
United Republic of Tanzania - Dar es Salaam	-6.814920	39.288410	160,263

Location Description:

Activity Description:

V. ANNEX

Uploaded Document

Document Category	Title
M and E Document	4004_2025_PIR_UNIDO_Tanzania