

## TERMINAL EVALUATION

Project ID:	9105
Project Name:	Preparation of intended nationally determined contribution (INDC) to the 2015 Agreement under the United Nations Framework Convention on Climate Change (UNFCCC)
Countr(ies):	Global, Benin, Cambodia, Gabon, Guinea-Bissau, Namibia, Papua New Guinea, Rwanda, Sao Tome and Principe, Uzbekistan
Implementing Agency:	UNEP

**TABLE OF CONTENTS**

**I. OVERVIEW .....3**

**A. Description .....3**

**B. Key Dates .....3**

**C. Disbursements .....3**

**II. PROGRESS STATUS AND ISSUES .....4**

**A. Main Terminal Evaluation Findings .....4**

**B. Stakeholder Engagement .....4**

**C. Gender Equality .....4**

**D. Knowledge Management .....4**

**III. CORE INDICATORS .....4**

**IV: CO FINANCING .....5**

**V: ENVIRONMENTAL AND SOCIAL SAFEGUARDS .....5**

**VI. ANNEX .....5**

## I. Overview

### A. Description

**Project name**

Preparation of intended nationally determined contribution (INDC) to the 2015 Agreement under the United Nations Framework Convention on Climate Change (UNFCCC)

**Country**

Global, Benin, Cambodia, Gabon, Guinea-Bissau, Namibia, Papua New Guinea, Rwanda, Sao Tome and Principe, Uzbekistan

GEF ID  
9105

Implementing Agency  
UNEP

**Executing Entity**

9 National Governments

Trust Fund  
GET

Project Type  
MSP

**Objective**

**Project Objective:** Nine countries prepare and submit intended nationally determined contributions (INDCs) to the 2015 United Nations Framework Convention on Climate Change (UNFCCC) Agreement and have institutional arrangements in place that support the INDC process  
Project Outcomes  
Project Outputs

### B. Key Dates

CEO Endorsement/Approval  
4/9/2015

Agency Approval  
5/8/2015

Implementation Start  
4/22/2015

First Disbursement  
7/20/2015

Expected MTR

MTR Submission  
11/24/2025

Actual MTR

Expected Completion  
12/31/2019

Actual Completion  
2/12/2015

Actual TE  
11/21/2025

TE Submission  
11/24/2025

Final Disbursement  
2/8/2018

### C. Disbursements

Project Financing  
1,971,000.00

Cumulative Disbursement  
1,564,067.21

## II. PROGRESS STATUS AND ISSUES

### A. Main Terminal Evaluation Findings

The project successfully supported nine countries in preparing and submitting their INDCs to the UNFCCC, fulfilling COP19 and COP20 decisions. It strengthened institutional arrangements, built technical capacity, and integrated climate priorities into national development agendas. INDCs served as a foundation for future NDCs under the Paris Agreement. The project contributed to global climate governance and supported transformational shifts toward low-emission, climate-resilient development. Key achievements include operational climate planning frameworks, mainstreaming climate into national strategies, and initiating environmental information systems.

### B. Stakeholder Engagement

Stakeholder engagement was inclusive and participatory. National consultations involved ministries, civil society, academia, private sector actors, and local communities. Sectoral working groups and climate committees were established, such as Rwanda's National Climate Change Committee and Cambodia's Climate Change Technical Working Group. Capacity-building efforts included training in MRV systems, climate finance, and policy integration. Feedback mechanisms and mapping exercises ensured broad representation and transparency.

### C. Gender Equality

The report does not provide a dedicated gender section, but stakeholder engagement included a broad range of institutions and sectors, which have supported gender balance and inclusion.

### D. Knowledge Management

Knowledge management was achieved through:

- Preparation and dissemination of nine INDC reports.
- Capacity-building workshops and technical support under the Global Support Programme (GSP).
- Development of strategic plans and roadmaps for climate action.
- Facilitation of knowledge sharing and best practices among participating countries.

## III. Core Indicators

### Indicator 11 People benefiting from GEF-financed investments

	Number (Expected at PIF)	Number (Expected at CEO Endorsement)	Number (Achieved at MTR)	Number (Achieved at TE)
<b>Female</b>		0		0
<b>Male</b>		0		0
<b>Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>

## IV: Co Financing

Sources of Co-financing	Name of Co-financier	Type of Co-financing	Investment Mobilized	Anticipated at CEO(\$)	Materialized at MTR(\$)	Materialized at TE(\$)
Recipient Country Government	Government ministries and departments .....	In-kind		170,000.00		
GEF Agency	UNEP	In-kind		10,000.00		
<b>Total Co-financing</b>				<b>180,000.00</b>	<b>0.00</b>	<b>0.00</b>

Comments

## V: ENVIRONMENTAL AND SOCIAL SAFEGUARDS

### Overall Project/Program Risk Classification

PIF	CEO Endorsement/Approval	MTR	TE
			Low

Measures to address identified risks and impacts

This was a low-risk project. No negative impacts were identified during project design and implementation. The project carried out regular risk monitoring and implemented relevant adaptive measures to address risks.

## VI. ANNEX

---

Uploaded Document

---

Document Category	Title
M and E Document	9105_INDC Umbrella_OCR