

PROJECT IMPLEMENTATION REPORT

Project ID:	10082
Project Name:	Enhancing environmental performance in the expanded and extruded polystyrene foam industries in Turkey
Countr(ies):	Türkiye
Implementing Agency:	UNIDO

TABLE OF CONTENTS

I. OVERVIEW3

A. Description3

B. Ratings and Disbursements3

C. Key Dates3

II. PROGRESS STATUS AND ISSUES4

A. Progress: Information on progress and outcomes of project implementation activities4

B. Challenges: Information on challenges of project implementation activities4

C. Stakeholder Engagement4

D. Gender Equality4

E. Knowledge Management4

III: MINOR AMENDMENTS4

IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES5

V. ANNEX5

I. Overview

A. Description

Project name

Enhancing environmental performance in the expanded and extruded polystyrene foam industries in Turkey

Country

Türkiye

GEF ID

10082

Implementing Agency

UNIDO

Executing Entity

Ministry of Environment and Urbanization

Trust Fund

GET

Project Type

FSP

PIR Submission

9/15/2025

Fiscal Year , PIR Number

FY 2025 , 3rd PIR

Objective

To promote the replacement of persistent organic pollutants with environmentally sound alternatives in the EPS and XPS foam industries in Turkey

B. Ratings and Disbursements

Implementation Progress

Satisfactory

Development Objective

Moderately Satisfactory

Overall risk

Low Risk

Project Financing

3,498,525.00

Cumulative Disbursement

3,191,750.70

C. Key Dates

CEO Endorsement/Approval

6/8/2021

Agency Approval

7/8/2021

Implementation Start

8/10/2021

First Disbursement

5/11/2023

Expected MTR 8/1/2023	Actual MTR 1/31/2024
Expected Completion 11/30/2024	Actual Completion

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

The project is operationally and financially completed.

B. Challenges: Information on challenges of project implementation activities

The project is operationally and financially completed.

C. Stakeholder Engagement

The project is operationally and financially completed.

D. Gender Equality

The project is operationally and financially completed.

E. Knowledge Management

The project is operationally and financially completed.

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	

Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	
Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

Location Name	Latitude	Longitude	GeoName ID
Turkey - Ankara	39.92	32.85	

Location Description:

Activity Description:

V. ANNEX

Uploaded Document

Document Category M and E Document	Title 10082_2025_PIR_UNIDO_Turkey_Financial Report
Document Category M and E Document	Title 10082_2025_Turkey_Terminal Evaluation Report
Document Category M and E Document	Title 10082_2025_PIR_UNIDO_Turkey