

PROJECT IMPLEMENTATION REPORT

Project ID:	9930
Project Name:	Development of A Minamata Initial Assessment in Niue
Countr(ies):	Niue
Implementing Agency:	UNEP

TABLE OF CONTENTS

I. OVERVIEW3

A. Description3

B. Ratings and Disbursements3

C. Key Dates3

II. PROGRESS STATUS AND ISSUES4

A. Progress: Information on progress and outcomes of project implementation activities4

B. Challenges: Information on challenges of project implementation activities4

C. Stakeholder Engagement4

D. Gender Equality4

E. Knowledge Management4

III: MINOR AMENDMENTS4

IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES5

V. ANNEX5

I. Overview

A. Description

Project name

Development of A Minamata Initial Assessment in Niue

Country

Niue

GEF ID

9930

Implementing Agency

UNEP

Executing Entity

Department of Environment

Trust Fund

GET

Project Type

EA

PIR Submission

9/8/2025

Fiscal Year , PIR Number

FY 2025 , Final PIR

Objective

Early implementation of the Minamata Convention contributes to the protection of human health and the environment from the risks posed by unintentional and intentional emissions and releases as well as unsound use and management of mercury

B. Ratings and Disbursements

Implementation Progress

Moderately Satisfactory

Development Objective

Moderately Satisfactory

Overall risk

Low Risk

Project Financing

136,875.00

Cumulative Disbursement

74,941.00

C. Key Dates

CEO Endorsement/Approval

5/15/2018

Agency Approval

5/14/2018

Implementation Start 1/23/2020	First Disbursement 1/23/2020
Expected MTR	Actual MTR
Expected Completion 6/30/2025	Actual Completion 6/30/2025

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

This is an enabling activity.

B. Challenges: Information on challenges of project implementation activities

This is an enabling activity.

C. Stakeholder Engagement

This is an enabling activity.

D. Gender Equality

This is an enabling activity.

E. Knowledge Management

This is an enabling activity.

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	

Risk Analysis	
Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

Location Name	Latitude	Longitude	GeoName ID
Niue	-19.03333	-169.86667	4,036,232

Location Description:

Activity Description:

V. ANNEX

Uploaded Document