

# PROJECT IMPLEMENTATION REPORT

Project ID:	9277
Project Name:	Risk Mitigation Instrument for Land Restoration (Non-Grant)
Countr(ies):	Regional, Latin America and Caribbean
Implementing Agency:	IADB

**TABLE OF CONTENTS**

**I. OVERVIEW .....3**

**A. Description .....3**

**B. Ratings and Disbursements .....3**

**C. Key Dates .....3**

**II. PROGRESS STATUS AND ISSUES .....4**

**A. Progress: Information on progress and outcomes of project implementation activities .....4**

**B. Challenges: Information on challenges of project implementation activities .....4**

**C. Stakeholder Engagement .....4**

**D. Gender Equality .....4**

**E. Knowledge Management .....5**

**III: MINOR AMENDMENTS .....5**

**IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES .....5**

**V. ANNEX .....5**

## I. Overview

### A. Description

Project name

Risk Mitigation Instrument for Land Restoration (Non-Grant)

Country

Regional, Latin America and Caribbean

GEF ID

9277

Implementing Agency

IADB

Executing Entity

Trust Fund

GET

Project Type

FSP

PIR Submission

9/14/2025

Fiscal Year , PIR Number

FY 2025 , 6th PIR

Objective

Catalyze private sector investments in restoration of degraded lands by reducing financial project risk

### B. Ratings and Disbursements

Implementation Progress

Moderately Satisfactory

Development Objective

Moderately Satisfactory

Overall risk

Low Risk

Project Financing

16,350,000.00

Cumulative Disbursement

0.00

### C. Key Dates

CEO Endorsement/Approval

9/27/2017

Agency Approval

12/19/2017

Implementation Start

12/19/2017

First Disbursement

Expected MTR 12/31/2027	Actual MTR
Expected Completion 12/31/2037	Actual Completion

## II. PROGRESS STATUS AND ISSUES

### A. Progress: Information on progress and outcomes of project implementation activities

#### **Progress and achievements by component (outcomes and outputs)**

Not applicable.

#### **Sustainability & Innovation**

Not applicable.

#### **Insights and Lessons Learned from Implementation**

Not applicable.

### B. Challenges: Information on challenges of project implementation activities

#### **Challenges during implementation**

Not applicable.

### C. Stakeholder Engagement

#### **Stakeholders Engagement**

Not applicable.

### D. Gender Equality

#### **Gender**

Not applicable.

## E. Knowledge Management

### Knowledge

Not applicable.

### III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	
Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

### IV: Geographic Coordinates of Project Activities

### V. ANNEX

---

Uploaded Document

---

Document Category	Title
M and E Document	9277_2025_PIR_IDB Invest_Regional