

# PROJECT IMPLEMENTATION REPORT

Project ID:	10781
Project Name:	Umbrella Programme for Preparation of Biennial Transparency Reports (BTRs) and National Communications (NCs) to the UN Framework Convention on Climate Change (UNFCCC)
Countr(ies):	Global, Antigua and Barbuda, Cambodia, Lao PDR, Liberia, Malawi, Maldives, Mauritania, Zambia
Implementing Agency:	UNEP

**TABLE OF CONTENTS**

**I. OVERVIEW .....3**

**A. Description .....3**

**B. Ratings and Disbursements .....3**

**C. Key Dates .....4**

**II. PROGRESS STATUS AND ISSUES .....4**

**A. Progress: Information on progress and outcomes of project implementation activities .....4**

**B. Challenges: Information on challenges of project implementation activities .....4**

**C. Stakeholder Engagement .....4**

**D. Gender Equality .....4**

**E. Knowledge Management .....4**

**III: MINOR AMENDMENTS .....4**

**IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES .....5**

**V. ANNEX .....5**

## I. Overview

### A. Description

**Project name**

Umbrella Programme for Preparation of Biennial Transparency Reports (BTRs) and National Communications (NCs) to the UN Framework Convention on Climate Change (UNFCCC)

**Country**

Global, Antigua and Barbuda, Cambodia, Lao PDR, Liberia, Malawi, Maldives, Mauritania, Zambia

**GEF ID**

10781

**Implementing Agency**

UNEP

**Executing Entity**

Ministry of Health, Wellness and the Environment-Antigua and Barbuda; Ministry of Environment-Cambodia; Ministry of Natural Resources and Environment-Lao PDR; Environmental Protection Agency (EPA)-Liberia; Ministry of Forestry and Natural Resources- Malawi; Ministry of Environment-Maldives; Ministry of Environment and Sustainable Development-Mauritania and Ministry of Water Development, Sanitation and Environmental Protection- Zambia

**Trust Fund**

GET

**Project Type**

EA

**PIR Submission**

9/3/2025

**Fiscal Year , PIR Number**

FY 2025 , 3rd PIR

**Objective**

To support Eight (8) developing countries prepare and submit Biennial Transparency Reports (BTRs) and National Communications (NCs) that comply with the United Nations Framework Convention on Climate Change (UNFCCC) and Paris Agreement reporting requirements; and respond to their national development goals

### B. Ratings and Disbursements

**Implementation Progress**

Not Rated

**Development Objective**

Not Rated

**Overall risk**

Low Risk

**Project Financing**

4,478,692.00

**Cumulative Disbursement**

3,204,000.00

### C. Key Dates

CEO Endorsement/Approval 11/5/2021	Agency Approval 3/16/2022
Implementation Start 4/7/2022	First Disbursement 6/9/2022
Expected MTR	Actual MTR
Expected Completion 11/30/2026	Actual Completion

## II. PROGRESS STATUS AND ISSUES

### A. Progress: Information on progress and outcomes of project implementation activities

N/A

### B. Challenges: Information on challenges of project implementation activities

.

### C. Stakeholder Engagement

N/A

### D. Gender Equality

N/A

### E. Knowledge Management

N/A

## III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	

Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	
Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

#### IV: Geographic Coordinates of Project Activities

#### V. ANNEX

Uploaded Document