

PROJECT IMPLEMENTATION REPORT

Project ID:	9187
Project Name:	Development of Minamata Convention Mercury Initial Assessment in Pacific
Countr(ies):	Regional, Cook Islands, Kiribati, Palau, Tonga, Vanuatu
Implementing Agency:	UNEP

TABLE OF CONTENTS

I. OVERVIEW	3
A. Description	3
B. Ratings and Disbursements	3
C. Key Dates	3
II. PROGRESS STATUS AND ISSUES	4
A. Progress: Information on progress and outcomes of project implementation activities	4
B. Challenges: Information on challenges of project implementation activities	4
C. Stakeholder Engagement	4
D. Gender Equality	4
E. Knowledge Management	4
III: MINOR AMENDMENTS	4
IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES	5
V. ANNEX	6

I. Overview

A. Description

Project name

Development of Minamata Convention Mercury Initial Assessment in Pacific

Country

Regional, Cook Islands, Kiribati, Palau, Tonga, Vanuatu

GEF ID

9187

Implementing Agency

UNEP

Executing Entity

The Secretariat of the Pacific Regional Environment
Programme (SPREP)

Trust Fund

GET

Project Type

EA

PIR Submission

9/8/2025

Fiscal Year , PIR Number

FY 2025 , Final PIR

Objective

Ratification and early implementation of the Minamata Convention is facilitated by the use of scientific and technical knowledge and tools by national stakeholders in participating countries

B. Ratings and Disbursements

Implementation Progress

Moderately Satisfactory

Development Objective

Moderately Satisfactory

Overall risk

Moderate Risk

Project Financing

547,500.00

Cumulative Disbursement

500,000.00

C. Key Dates

CEO Endorsement/Approval

3/9/2016

Agency Approval

3/22/2016

Implementation Start

7/11/2016

First Disbursement

8/4/2016

Expected MTR	Actual MTR
Expected Completion 6/30/2025	Actual Completion 6/30/2025

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

This is an enabling activity.

B. Challenges: Information on challenges of project implementation activities

This is an enabling activity.

C. Stakeholder Engagement

This is an enabling activity.

D. Gender Equality

This is an enabling activity.

E. Knowledge Management

This is an enabling activity.

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	

Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

Location Name	Latitude	Longitude	GeoName ID
Cook Islands	-21.24842	-159.78516	1,899,402

Location Description:

Activity Description:

Location Name	Latitude	Longitude	GeoName ID
Kiribati	1.421	172.984	4,030,945

Location Description:

Activity Description:

Location Name	Latitude	Longitude	GeoName ID
Palau	7.503	134.621	1,559,582

Location Description:

Activity Description:

Location Name	Latitude	Longitude	GeoName ID
Tonga	-20	-175	4,032,283

Location Description:

Activity Description:

Location Name	Latitude	Longitude	GeoName ID
Vanuatu	-16.3333	167.5	2,134,431

Location Description:

Activity Description:

V. ANNEX

Uploaded Document
