

PROJECT IMPLEMENTATION REPORT

Project ID:	4498
Project Name:	Umbrella Programme for National Communication to the UNFCCC
Countr(ies):	Global, Afghanistan, Angola, Burundi, Cambodia, Central African Republic, Chad, Congo, Djibouti, Guinea, Guinea-Bissau, Guyana, Haiti, Lesotho, Liberia, Malawi, Mozambique, Nepal, Palau, St. Lucia, Sierra Leone, Eswatini, Zambia
Implementing Agency:	UNEP

TABLE OF CONTENTS

I. OVERVIEW	3
A. Description	3
B. Ratings and Disbursements	3
C. Key Dates	4
II. PROGRESS STATUS AND ISSUES	4
A. Progress: Information on progress and outcomes of project implementation activities	4
B. Challenges: Information on challenges of project implementation activities	4
C. Stakeholder Engagement	4
D. Gender Equality	4
E. Knowledge Management	4
III: MINOR AMENDMENTS	4
IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES	5
V. ANNEX	5

I. Overview

A. Description

Project name

Umbrella Programme for National Communication to the UNFCCC

Country

Global, Afghanistan, Angola, Burundi, Cambodia, Central African Republic, Chad, Congo, Djibouti, Guinea, Guinea-Bissau, Guyana, Haiti, Lesotho, Liberia, Malawi, Mozambique, Nepal, Palau, St. Lucia, Sierra Leone, Eswatini, Zambia

GEF ID

4498

Implementing Agency

UNEP

Executing Entity

National Government Partners

Trust Fund

GET

Project Type

FSP

PIR Submission

9/3/2025

Fiscal Year , PIR Number

FY 2025 , 13th PIR

Objective

The project will provide financial and technical support to 22 LDCs and SIDS to prepare and submit good quality National Communication (NC) reports to the United Nations Framework Convention on Climate Change (UNFCCC), which comply with the Convention reporting obligations. The proposed project will seek to strengthen the information base and institutional capacity of the national institutions involved in the development of national communications in order to integrate climate change priorities into development strategies and relevant sector programs. The project will ensure that countries not covered under the current National Communications umbrella project under GEF-4 , and which seek support from UNEP will have expedited access to financial resources for their National Communications. It will also ensure continuity in the strengthening of national capacities and institutional mechanisms for the preparation of National Communications by building on previous achievements and addressing gaps.

B. Ratings and Disbursements

Implementation Progress

Not Rated

Development Objective

Not Rated

Overall risk

Low Risk

Project Financing 12,463,000.00	Cumulative Disbursement 9,048,272.86
------------------------------------	---

C. Key Dates

CEO Endorsement/Approval 3/15/2012	Agency Approval 3/15/2012
Implementation Start 4/16/2012	First Disbursement 6/4/2012
Expected MTR	Actual MTR
Expected Completion 12/31/2025	Actual Completion

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

N/A

B. Challenges: Information on challenges of project implementation activities

.

C. Stakeholder Engagement

N/A

D. Gender Equality

N/A

E. Knowledge Management

N/A

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	

Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	
Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

V. ANNEX

Uploaded Document