

PROJECT IMPLEMENTATION REPORT

Project ID:	10797
Project Name:	GEF Sustainable Groundwater Management In SADC Member States Project Phase 2
Countr(ies):	Regional, Comoros, Eswatini, Lesotho, Madagascar, Malawi, Mozambique, Namibia, Seychelles, South Africa, Tanzania, Zambia, Zimbabwe, Mauritius, Angola, Botswana, Congo DR
Implementing Agency:	World Bank

TABLE OF CONTENTS

I. OVERVIEW3

A. Description3

B. Ratings and Disbursements3

C. Key Dates3

II. PROGRESS STATUS AND ISSUES4

A. Progress: Information on progress and outcomes of project implementation activities4

B. Challenges: Information on challenges of project implementation activities4

C. Stakeholder Engagement4

D. Gender Equality4

E. Knowledge Management4

III: MINOR AMENDMENTS4

IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES5

V. ANNEX5

I. Overview

A. Description

Project name

GEF Sustainable Groundwater Management In SADC Member States Project Phase 2

Country

Regional, Comoros, Eswatini, Lesotho, Madagascar, Malawi, Mozambique, Namibia, Seychelles, South Africa, Tanzania, Zambia, Zimbabwe, Mauritius, Angola, Botswana, Congo DR

GEF ID

10797

Implementing Agency

World Bank

Executing Entity

SADC-Groundwater Management Institute (SADC-GMI)

Trust Fund

GET

Project Type

FSP

PIR Submission

9/4/2025

Fiscal Year , PIR Number

FY 2025 , 2nd PIR

Objective

The objective of the project is to develop capacity and knowledge for inclusive groundwater management and use in the SADC region at national and transboundary levels specifically shared aquifers

B. Ratings and Disbursements

Implementation Progress

Moderately Satisfactory

Development Objective

Moderately Satisfactory

Overall risk

Moderate Risk

Project Financing

5,000,000.00

Cumulative Disbursement

1,618,680.00

C. Key Dates

CEO Endorsement/Approval

12/9/2022

Agency Approval

5/26/2023

Implementation Start	First Disbursement
Expected MTR 11/23/2024	Actual MTR 11/28/2023
Expected Completion 11/30/2025	Actual Completion

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

Refer to the MTR module

B. Challenges: Information on challenges of project implementation activities

Refer to the MTR module

C. Stakeholder Engagement

Refer to the MTR module

D. Gender Equality

Refer to the MTR module

E. Knowledge Management

Refer to the MTR module

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	

Risk Analysis	
Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

V. ANNEX

Uploaded Document
