

PROJECT IMPLEMENTATION REPORT

Project ID:	10582
Project Name:	Development of Minamata Initial Assessment in Tuvalu
Countr(ies):	Tuvalu
Implementing Agency:	UNEP

TABLE OF CONTENTS

I. OVERVIEW	3
A. Description	3
B. Ratings and Disbursements	3
C. Key Dates	3
II. PROGRESS STATUS AND ISSUES	4
A. Progress: Information on progress and outcomes of project implementation activities	4
B. Challenges: Information on challenges of project implementation activities	4
C. Stakeholder Engagement	4
D. Gender Equality	4
E. Knowledge Management	4
III: MINOR AMENDMENTS	4
IV: GEOGRAPHIC COORDINATES OF PROJECT ACTIVITIES	5
V. ANNEX	5

I. Overview

A. Description

Project name

Development of Minamata Initial Assessment in Tuvalu

Country

Tuvalu

GEF ID

10582

Implementing Agency

UNEP

Executing Entity

Secretariat of the Pacific Regional Environment Programme
(SPREP)

Trust Fund

GET

Project Type

EA

PIR Submission

9/9/2025

Fiscal Year , PIR Number

FY 2025 , Final PIR

Objective

Facilitate the early implementation of the Minamata Convention through the use of scientific and technical knowledge and tools by national stakeholders in Tuvalu

B. Ratings and Disbursements

Implementation Progress

Satisfactory

Development Objective

Satisfactory

Overall risk

Low Risk

Project Financing

136,875.00

Cumulative Disbursement

115,000.00

C. Key Dates

CEO Endorsement/Approval

5/19/2020

Agency Approval

5/27/2020

Implementation Start

7/28/2020

First Disbursement

Expected MTR	Actual MTR
Expected Completion 6/30/2025	Actual Completion 6/30/2025

II. PROGRESS STATUS AND ISSUES

A. Progress: Information on progress and outcomes of project implementation activities

This is an enabling activity.

B. Challenges: Information on challenges of project implementation activities

This is an enabling activity.

C. Stakeholder Engagement

This is an enabling activity.

D. Gender Equality

This is an enabling activity.

E. Knowledge Management

This is an enabling activity.

III: Minor Amendments

CONTEXT	
Result Framework	
Components and Cost	
Institutional And Implementation Arrangements	
Financial Management	
Implementation Schedule	
Executing Entity	
Executing Entity Category	
Minor Project Objective Change	
Safeguards	
Risk Analysis	

Increase of GEF Financing up to 5%	
Co-Financing	
Location of Project Activity	
others	

IV: Geographic Coordinates of Project Activities

Location Name	Latitude	Longitude	GeoName ID
Tuvalu	-8.51719	179.14478	2,110,297

Location Description:

Activity Description:

V. ANNEX

Uploaded Document