Document of The World Bank

Report No: 25074-PE

PROJECT APPRAISAL DOCUMENT

ON A

PROPOSED GRANT

IN THE AMOUNT OF SDR11 MILLION

TO THE PERUVIAN NATIONAL TRUST FUND FOR PROTECTED AREAS - PROFONANPE

PERU

FOR THE IMPLEMENTATION OF A

PARTICIPATORY MANAGEMENT OF PROTECTED AREAS

PROJECT

JANUARY 19, 2003

Environmentally and Socially Sustainable Development Sector Management Unit Bolivia, Ecuador, Peru and Venezuela Country Management Unit Latin America and Caribbean Region

CURRENCY EQUIVALENTS

(Exchange Rate Effective November 18, 2002)

Currency Unit = New Soles S/.3.6 = US\$1US\$1 = S/.0.28

FISCAL YEAR

1 January -- December 31

ABBREVIATIONS AND ACRONYMS

Country Assistance Strategy
Convention on Biological Diversity
Critical Ecosystems Partnership Fund
Clearing House Mechanism
Conservation International (NGO)
National Biodiversity Commission
National Environmental Council
Conference of the Parties to the Biological Diversity Convention
General Directorate of Natural Protected Areas
Environmental Framework
Environmental Management Plan
European Union
Proyecto Fortalecimiento del Sistema Nacional de Areas Naturales Protegidas
National Fund for the Natural Protected Areas
Global Environmental Facility
Government of Peru
German Technical Cooperation
Implementation Completion Report
National Natural Resources Institute
Kredintanstalt für Wiederaufbau
Ministry of Agriculture
Management Information System
Non-Government Organization(s)
Natural Protected Areas
Operational Program
Protected Area(s)
Protected Area Management Committee(s)
Project Concept Document
Indigenous Management of Protected Areas in teh Peruvian Amazon Project
Huascaran National Park
National Program for River Basin Management and Soil Conservation
Peruvian National Trust Fund for Protected Areas
Salinas y Aguada Blanca National Reserve
Tambopata National Reserve and Bahuaja Sonene National Park
Subsidiary Body on Scientific, Technical, and Technological Affairs (of the CDB)
National Natural Protected Areas System of Perú
National Sanctuary Los Manglares de Tumbes
United Nations Development Program
World Bank

Vice President:	David de Ferranti
Country Director:	Marcelo Giugale
Sector Director:	John Redwood
Task Team Leader:	Pierre Werbrouck

PERU PARTICIPATORY MANAGEMENT OF PROTECTED AREAS

CONTENTS

A. Project Development Objective	Page
 Project development objective Key performance indicators 	2 2
B. Strategic Context	
 Sector-related Country Assistance Strategy (CAS) goal supported by the project Main sector issues and Government strategy Sector issues to be addressed by the project and strategic choices 	3 4 6
C. Project Description Summary	
 Project components Key policy and institutional reforms supported by the project Benefits and target population Institutional and implementation arrangements 	7 9 9 10
D. Project Rationale	
 Project alternatives considered and reasons for rejection Major related projects financed by the Bank and other development agencies Lessons learned and reflected in the project design Indications of borrower commitment and ownership Value added of Bank support in this project 	12 12 17 20 20
E. Summary Project Analysis	
 Economic Financial Technical Institutional Environmental Social Safeguard Policies 	21 21 21 22 24 25 28

F. Sustainability and Risks

1. Sustainability	29
2. Critical risks	29
3. Possible controversial aspects	31

G. Main Grant Conditions

 Effectiveness Condition OtherDisbursement Conditions 	31 31
H. Readiness for Implementation	32
I. Compliance with Bank Policies	32

Annexes

Annex 1:	Project Design Summary	33
Annex 2:	Detailed Project Description	37
Annex 3:	Estimated Project Costs	44
Annex 4:	Incremental Cost Analysis	46
Annex 5:	Financial Summary	51
Annex 6:	Procurement and Disbursement Arrangements	52
Annex 7:	Project Processing Schedule	59
Annex 8:	Documents in the Project File	60
Annex 9:	Statement of Loans and Credits	61
Annex 10:	Country at a Glance	63
Annex 11:	Protected Areas Profiles	65
Annex 12:	Environmental Assessment	72
Annex 13:	Social Assessment and Strategy	75
Annex 14:	Institutional Analysis and Implementation Arrangements	86
Annex 15:	Project Implementation Plan	91
Annex 16:	Endowment Fund Asset Management Strategy	93
Annex 17:	Financial Gap Analysis and Follow-up Strategy	96

MAP(S) IBRD 32190