

GEF-6 GEF SECRETARIAT REVIEW SHEET FOR MEDIUM-SIZED PROJECT

GEF ID:	9678		
Country/Region:	Regional (Colombia, Mexico, Peru)		
Project Title:	Generating Enhanced Political Will for Natural Resource Management and Conservation		
GEF Agency:	UNEP	GEF Agency Project ID:	
Type of Trust Fund:	GEF Trust Fund	GEF Focal Area (s):	Biodiversity
GEF-6 Focal Area/ LDCF/SCCF Objective (s):		BD-4 Program 9; BD-4 Program 10;	
Anticipated Financing PPG:	\$50,000	Project Grant:	\$1,995,000
Co-financing:	\$2,200,000	Total Project Cost:	\$4,195,000
PIF Approval:		Council Approval/Expected:	
CEO Endorsement/Approval		Expected Project Start Date:	
Program Manager:	Jaime Cavelier	Agency Contact Person:	Marianela Araya

Review Criteria	Questions	Secretariat Comments	Agency Response
Project Consistency	 Is the project aligned with the relevant GEF strategic objectives and results framework?¹ Is the project structure/ design appropriate to achieve the expected outcomes and outputs? 	 11-16-16 Yes. BD-4 program 9 and BD-4 Program 10. Cleared 11-16-16 While the structure of the project appears to be appropriate to deliver the political process (Component 1) and Tourism in PAs (Component 2), it is not clear how it is going to tackle other issues listed in the MSP (i.e. illegal gold mining, "the adoption of a comprehensive sustainable development plan for the Orinoco region integrating valuation of biodiversity and 	

¹ For BD projects: has the project explicitly articulated which Aichi Target(s) the project will help achieve and are SMART indicators identified, that will be used to track the project's contribution toward achieving the Aichi Target(s)?

Review Criteria	Questions	Secretariat Comments	Agency Response
	3. Is the project consistent with the recipient country's national strategies and plans or reports and assessments under relevant conventions?	ecosystems services", the work with the commission for Andean-Amazonian-Afro Peruvian People, Environment and Ecology"). These items are mentioned only once (or a few times) without proper elaboration. 11-16-16 Yes. Pages 11-13. Cleared	
	 4. Does the project sufficiently indicate the drivers² of global environmental degradation, issues of sustainability, market transformation, scaling, and innovation? 	11-16-16 For Part II, Project Description, a) The global environmental and/or adaptation problems, root causes and barriers that need to be addressed (p.4-10), the GEF suggests to present all the relevant information for each of the three countries under individual and separate headings (one for each country). It is not clear why after the presentation of the country, the threats, and the current state of conservation management in Colombia (and "Political will" for Mexico and Peru), there are separate headings for; i) Parks, Protected Areas, and Tourism (p.7), ii) Barriers to progress(p.8) iii) Main pressures(p.9), and iv) National Strategies and Plans (p11). Use the same headings for all three countries as appropriate.	
Project Design	5. Is the project designed with sound incremental reasoning?	11-16-16 Yes. Cleared	
	6. Are the components in Table	11-16-16	

² Need not apply to LDCF/SCCF projects.

Review Criteria	Questions	Secretariat Comments	Agency Response
	B sound and sufficiently clear and appropriate to achieve project objectives and the GEBs?	1. For Component 2, the GEF suggests removing outcome 2.2 and output 2.1.2. List all outputs towards delivering outcome 2.1.	
		2. The list of "Target Goals for each Country", is disconnected from the rest of the project. The political processes associated with the Conservation Caucuses have very little meaning unless focusing on the resolution of environmental issues like illegal gold mining, planning in the Orinoco River and valuation of biodiversity and ecosystem services. While Sustainable Tourism is front and center in Component 3, the other environmental issues are listed but unrelated to specific interventions.	
		2. The list of Stakeholders should only include those that have already agreed on participating in the execution of the project. This is a one-step MSP, and thus, there is no time to further evaluate the capacities and opportunities to use all stakeholders listed (p. 22-23). Prepare one list for each of the countries. The GEF suggest removing all the "stakeholders" associated with Parks Management/ConsCorps Experts, unless they have a clear and agreed role in selected activities related to Tourism and PAs (The target countries have high capacity on PA Planning and Management).	

7. Are socio-economic aspects, including relevant gender elements, indigenous people, and CSOs considered? 11-16-16 8. Is the financing adequate and does the project demonstrate a cost-effective approach to meet the project date into account potential major risks, including the consequences of climate change, and describes sufficient risk response measures? (e.g., measures to enhance elimate resilience) 11-16-16 10. Is co-financing confirmed and evidence provided? 11-16-16 11. Is the relevant tracking tools completed? 11-16-16 11. Is the project objection? 11-16-16 11. Is the relevant tracking tools completed? 11-16-16 11. Is the project objection? 11-16-16 11. Is the project objection? 11-16-16 11. Is the project or ordinated mitainse and indical period period objection? 11-16-16 11. Are relevant tracking tools completed? 11-16-16 12. Only for Non-grant Instrument: Has a reflow with other related initiatives and national/regional plans in the country or in the region? N/A 13. Is the project include a budgeted M&&E Plan that motions are reliable in the country or in the region? 11-16-16 14. Does the project include a budgeted M&&E Plan that monitors and measures Cleared 11-16-16 14. Does the project include a budgeted M&&E Plan that monitors and measures Cleared 11-16-16	Review Criteria	Questions	Secretariat Comments	Agency Response
does the project demonstrate a cost-effective approach to meet the project objective? Yes 9. Does the project take into account potential major risks, including the consequences of climate change, and describes sufficient risk response measures? (e.g., measures to enhance climate resilience) 11-16-16 10. Is co-financing confirmed and evidence provided? 11-16-16 11. Are relevant tracking tools completed? 11-16-16 Yes 12. Only for Non-grant Instrument: Has a reflow calendar been presented? N/A 13. Is the project coordinated with other related initiatives and national/regional plans in the country or in the region? 11-16-16 Yes 14. Does the project include a budgeted M&E Plan that 11-16-16 Yes		including relevant gender elements, indigenous people,	Yes	
account potential major risks, including the consequences of climate change, and describes sufficient risk response measures? (e.g., measures to enhance climate resilience) Please include the risks associated with interventions on the thematic areas, like tourism, PAs, etc. 10. Is co-financing confirmed and evidence provided? 11-16-16 Yes Cleared 11. Are relevant tracking tools completed? 11-16-16 Yes Cleared 12. Only for Non-grant Instrument: Has a reflow calendar been presented? N/A 13. Is the project coordinated with other related initiatives and national/regional plans in the country or in the region? 11-16-16 Yes 14. Does the project include a budgeted M&E Plan that 11-16-16 Yes		does the project demonstrate a cost-effective approach to	Yes	
10. Is co-financing confirmed and evidence provided? 11-16-16 Yes Cleared 11. Are relevant tracking tools completed? 11-16-16 Yes Cleared 12. Only for Non-grant Instrument: Has a reflow calendar been presented? N/A 13. Is the project coordinated with other related initiatives and national/regional plans in the country or in the region? 11-16-16 Yes. Cleared 14. Does the project include a budgeted M&E Plan that 11-16-16 Yes.		9. Does the project take into account potential major risks, including the consequences of climate change, and describes sufficient risk response measures? (e.g., measures to	Please include the risks associated with interventions on the thematic areas, like	
completed? Yes Cleared 12. Only for Non-grant Instrument: Has a reflow calendar been presented? N/A 13. Is the project coordinated with other related initiatives and national/regional plans in the country or in the region? 11-16-16 14. Does the project include a budgeted M&E Plan that 11-16-16		10. Is co-financing confirmed and evidence provided?	Yes Cleared	
Instrument: Has a reflow calendar been presented? 11-16-16 13. Is the project coordinated with other related initiatives and national/regional plans in the country or in the region? 11-16-16 14. Does the project include a budgeted M&E Plan that 11-16-16		completed?	Yes Cleared	
with other related initiatives and national/regional plans in the country or in the region? Yes. Cleared 14. Does the project include a budgeted M&E Plan that 11-16-16 Yes		<i>Instrument:</i> Has a reflow calendar been presented?		
budgeted M&E Plan that Yes		with other related initiatives and national/regional plans in the country or in the	Yes.	
results with indicators and targets? 15. Does the project have 11-16-16		budgeted M&E Plan that monitors and measures results with indicators and targets?	Yes Cleared	

Review Criteria	Questions	Secretariat Comments	Agency Response
	description of knowledge management plan?	Cleared	
	 16. Is the proposed Grant (including the Agency fee) within the resources available from (mark all that apply): The STAR allocation? 		
Availability of Resources	 The focal area allocation? The LDCF under the principle of equitable access 		
	 The SCCF (Adaptation or Technology Transfer)? Focal area set-aside? 	11-16-16	
		Yes Cleared	
Recommendations	17. Is the MSP being recommended for approval?	 11-16-16 No. Please address outstanding issues listed under items 2,4,6 and 9. Thanks. 12-06-16 This MSP is recommended for approval. 	
	First Review	November 16, 2016	
Review Dates	Additional Review (as necessary) Additional Review (as	December 06, 2016	
	necessary)		