# Document of The World Bank

Report No: 30513-RW

### PROJECT DOCUMENT

ON A

PROPOSED GRANT

IN THE AMOUNT OF US\$4.3 MILLION

TO THE

REPUBLIC OF RWANDA

FOR

INTEGRATED MANAGEMENT OF CRITICAL ECOSYSTEMS

November 17, 2004

Environmental, Rural and Social Development Central Africa Country Department 09 Africa Regional Office

### **CURRENCY EQUIVALENTS**

(Exchange Rate Effective December, 2004)

Currency Unit = Rwanda Francs (RWF)

RWF 580.8706 = US\$1

#### FISCAL YEAR

January 1 -- December 31

#### ABBREVIATIONS AND ACRONYMS

ADB African Development Bank
APL Adaptable Program Loan
BIS Biodiversity Information System
CAS Country Assistance Strategy
CBD Convention on Biological Diversity
CCD Convention to Combat Desertification
CDC Community Development Committee

CRDP Community Reintegration and Development Project

EA Environmental Assessment
EMP Environmental Management Plan

ESMP Environmental and Social Management Plan

FAO Food and Agriculture Organization

GEF Global Environment Fund

GIS Geographic Information Systems

GoR Government of Rwanda
GPN General Procurement Notice

IDA International Development Association

IMCE Integrated Management of Critical Ecosystems

MINAGRI Ministry of Agriculture and Livestock

MINALOC Ministry of Local Government and Social Affairs MINECOFIN Ministry of Finance and Economic Planning

MINICOM Ministry of Commerce, Industry, Investment Promotion and Tourism MINITERE Ministry of Lands, Environment, Forests, Water and Natural Resources

NGO Non-governmental Organization

National Tender Board NTB PDF-B Project Development Facility **Project Implementation Manual** PIM Project Management Unit PMU PRS Poverty Reduction Strategy **PRSP** Poverty Reduction Strategy Paper Project Support and Coordinating Unit **PSCU** Rural Sector Support Program **RSSP** Specialized Local Organization SLO

UNDP United Nations Development Program UNEP United Nations Environment Program

WB World Bank

Vice President: Gobind T. Nankani

Country Manager/Director: Gerard Byam

Sector Manager/Director: Joseph Baah-Dwomoh

Task Team Leader/Task Manager: Remi Kini

# REPUBLIC OF RWANDA INTEGRATED MANAGEMENT OF CRITICAL ECOSYSTEMS

## **CONTENTS**

A. Project Development Objective	
1. Project development objective	2
2. Key performance indicators	2
B. Strategic Context	
1. Sector-related Country Assistance Strategy (CAS) goal supported by the project	3
2. Main sector issues and Government strategy	4
3. Sector issues to be addressed by the project and strategic choices	8
C. Project Description Summary	
1. Project components	9
2. Key policy and institutional reforms supported by the project	13
3. Benefits and target population	13
4. Institutional and implementation arrangements	15
D. Project Rationale	
1. Project alternatives considered and reasons for rejection	19
2. Major related projects financed by the Bank and/or other development agencies	20
3. Lessons learned and reflected in the project design	22
4. Indications of borrower and recipient commitment and ownership	23
5. Value added of Bank and Global support in this project	23
E. Summary Project Analysis	
1. Economic	23
2. Financial	24
3. Technical	24
4. Institutional	25
5. Environmental	26
6. Social	28
7. Safeguard Policies	30
F. Sustainability and Risks	
1. Sustainability	31

2. Crit	ical risks	31
3. Poss	sible controversial aspects	32
G. Main	Conditions	
1. Effe 2. Oth	ectiveness Condition er	32 32
H. Readin	ess for Implementation	33
I. Complia	ance with Bank Policies	33
Annexes		
Annex 1:	Project Design Summary	34
Annex 2:	Detailed Project Description	39
Annex 3:	Estimated Project Costs	50
Annex 4:	Cost Benefit Analysis Summary, or Cost-Effectiveness Analysis Summary	51
Annex 5:	Financial Summary for Revenue-Earning Project Entities, or Financial Summary	58
Annex 6:	(A) Procurement Arrangements	59
	(B) Financial Management and Disbursement Arrangements	65
Annex 7:	Project Processing Schedule	72
Annex 8:	Documents in the Project File	73
Annex 9:	Statement of Loans and Credits	74
Annex 10:	Country at a Glance	76
Annex 11:	: STAP Roster Technical Review	78
Annex 12:	: Response to STAP Technical Review	82

MAP(S) IBRD32003