

Meeting with CEB to discuss the inventory progress

Venue: Conference room of the Assistant General Manager- CEB Head Office

Time: 10.00 am

Date: 15.03.2019

Participants

Mr. H.M.A. Herath Additional General Manager (Assert Management)

Mr. K.K.B Perera Deputy General Manager (Assert Management and Corporate)

S.M. Werahera Deputy Director (Environmental Pollution Control & Chemical Management)

Chandima Gunasena Project Assistant (PCB Project)

W.K.B.T.W Fernando (Chief Engineer Assert Management and Corporate)

G.D.R.Waduge (Software Engineer)

C.D. Hettiarachchi (Software Engineer)

Gayani Champika (Software Engineer)

Inventory Progress

- Mr. Anura Herath welcome the members and commented about the need of double checking the PCB levels in large transformers in transmission and generation divisions due to errors observed in readings taken using older sensor and probes.
- Mr. Mahinda Werahera was also agreed to double check the PCB levels in larger transformers and promised to pay the cost of analysis from the project.
- Committee agreed to first use the test kits and then to send samples to ITI if higher values are recorded.
- It is decided to meet second week of every month to discuss the progress of the inventorying the transformers.
- Overall progress was reported as 20 percent
- The progress will be accelerated as they have released funds for the ground level staff involved in the inventory activities.

Software application

- Subcommittee appointed for the development of the mobile application was able to present the second draft version of the software application.
- They requested a data set form Mr. Krisantha Somaratne (Chief Engineer) to carry out a test run.
- Committee agreed to release the final version of the software application before the second week of April.
- Tentatively, it was decided to have a test run on April 9, 2019. Offline data entry is not yet facilitated and it will be developed before the test run.

Labeling tested transformers

- Mr. Anura Herath was mentioned that 4000 labels were printed and now the work in progress as scheduled.

Meeting was adjourned 12.30 pm.

ATTENDANCE SHEET

PCB Project Meeting
held on 15 March 2019 at 9.30 Hrs.
in the Office of AGM (AM)

Assent mangant
ccor

	Name	Designation	Signature
01	Mr. H.M.A. Herath	Asset m A.G.M. (AM) additional	Attache
02	Mr. K.K.B. Perera	D.G.M. (AM&C) Deputy	hys
03	S.M. Werahera	DD/EPCK CM MMDE	
04	Chandima Gunasekera	Project Assistant	D263 Dylah
05	W.K.B.T.W. Fernando	CE (AM & C)	7
06	G.D.R. Waduge	SE set	
07	C.D. Attiwarachchi	SA	fl-20
08	Gayani Champika	SE	Gayani
09			
10			