
Back To Office Mission Report (BTOMR) 

Name Nikhil Khot 

and  

Members of the Expert Appraisal Group (EAG)  

1. Prof. Satyananda Kar, Department of Energy Science and Engineering, Indian Institute 

of Technology (IIT) Delhi. 

Places Hissar, Haryana 

Date of Travel February 17, 2023 

Date of Report February 23, 2023 

Notes/Discussion 

A. Purpose of visit: 

A follow-up visit to review the progress of the demonstration projects selected under the financial 

support scheme of the GEF-MNRE-UNIDO Project to the Expert Appraisal Group (EAG) members to 

conduct the inspection of work and progress. 

B. Mission Itinerary: 

17 February 2023:  

07:30 am to 01:30 pm – New Delhi to Hissar 

01:30 pm to 04:30 pm – Project site visit followed by the meeting 

04:30 pm to 10:30 pm – Hissar to New Delhi 

C. Background 

The GEF-MNRE-UNIDO Project launched its financial support scheme to demonstrate innovative 

organic waste-to-energy bio-methanation projects. The Expert Appraisal Group (EAG) was appointed to 

carry out the competitive evaluation of the applications received under the financial support scheme of 

the GEF-MNRE-UNIDO Project launched to promote innovations. The following is one of the four 

projects selected by the Project Executive Committee (PEC) based on the assessment of the Expert 

Appraisal Group (EAG). 

M/s Metro Fuels 

Chaudharywas to Gawar Road, Village Chaudharywas,  

District Hissar, PIN–125 005 

Size/Capacity – 6,500 m3/d 

D. Achievements 

Mr Rahul Gupta, the project director and Mr Rajesh Iyer from the Cyra Engines who is the overall bio-
CNG plant technology provider welcomed and walked us through the project site. 

The major concrete structure of the three digesters, the brickwork of the office, control room, and 
canteen building is completed. Also, the outer shed structure is completed for compressed gas storage. 
The biogas storage balloons over the digesters have arrived from China by ship at the Mumbai port. The 
biogas upgradation system is ready for dispatch from Gujrat. The purchase orders for the rest of the 
equipment have been placed. The remaining work needs to be expedited to meet the deadline; 
especially all the balance civil contraction work. 
 
Following the minutes of the 6th Project Steering-cum-Advisory Committee (PSAC) meeting held on 19 
December 2022, a letter of intimation has been issued to the project by UNIDO to notify 31 October 



2023 as the deadline for successful commercialisation1. The letter has been handed over to Mr Gupta.  
 

  

  

 
  
 

Follow-up Actions 

Action: Plan a follow-up visit 
Deadline: 21 April 2023 

 Responsible: Nikhil Khot 

 

 
1 Successful Commercialisation – demonstrations of the innovations and the minimum 5 days continuous plant 
operation at the more than 90% of the designed Bio-CNG output capacity.  


