EQUIPMENT RECEIVING REPORT
Inventory Records or other Assets

It is duly stated that Project Executing Entity PTA (SZI-ES received the following equipment/procurement accordi j
ok ok by Project Stoedns Commdine g equip p ing to the approved project document and

1. Project Executing Entity: [Pakistan Tanner Association-Southern Zone, Environmental Society
2. UNIDO Project Number:  [160069/9585 lFunded by [UNIDO-GEF Task Ongoing: | [] [Completed: ®
Please provide full information on items and add lines as required. For a long list of items, please detail them on a separate
page and refer to the below.
3. Qty 4. Description 5. 16. Year of purchase/ % Unit purchase 8l. I::':'s 9. Total current
e pric lue
Asset ID Constrgct 7prlce USD or PKR 'L’,SD o PKRP e ‘L’;D S KR
Lot 1 o Chaln Arm Roller wih -
4 Hino Truck, 01 Millat Tractor 385 PKR i
01 \ith front end loader, 01 Millat Oct 2022 15,045,000/~ ! costpaid As Actual
[Tractor with Hydraulic Trolley)
‘ljo:t 2 (0'\1n Trgctor Towed Sewer
etting Machine with Millat PKR ;
02 Tractor 240, 01 Tractor Towed Oct 2022 8,750,000/- All cost paid As Actual
Mechanical Sweeper)
Please mark the appropriate box(es) in both sections 10 and 11 as applicable.
0. reEm PROCURED CONSTRUCT REMARKS
Qty.
3 Supply of Lot 1 (01 Chain Arm  |Procured from M/S Kissan Full amount paid
Roller with Hino Truck, 01 Millat [Engineering Lahore including cost of Vehicle
Tractor 385 with front end loader, Registration,
01 Millat Tractor with Hydraulic Transportation and
rolley). Insurance
02 Lot 2 (01 Tractor Towed Sewer [Procured from M/S Kissan Full amount paid

etting Machine with Millat
ractor 240, 01 Tractor Towed
Mechanical Sweeper)

Engineering Lahore

including the cost of
\Vehicle Registration,
Transportation and
Insurance

12. SUMMARY Please provide full explanations, and a

13. STATUS OF THE EQUIPMENT

dd extra pages as necessary.
1- All machines from LOT 1 and LOT 2 are procured to provide frond door waste collection to
Solid waste Management Board

disposal under agreement with Sindh

SATISFACTORY X

Signature by Project
Executing Authority

I—

GULZAR FIROZ

—

‘UN-SATISFACTORY m
Title: |PRESIDENT, Date: [24-10-2022
PTA (SZ)-ES
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