
Global Partnership for Improving the Food Cold Chain in the Philippines 

Topic/Agenda  Highlights 

Activities and tasking 1. CCI-Hub donated equipment lifting machine as counterpart of 
TESDA 

• Requirements:  
o Specification 
o 3 quotations 
o Sent bill invoice 

• c/o Gilda 
 

2. September 29 UNIDO DG visit to CCI-Hub 

• Requirements: 
o CSW –  signed by ED Dave and already at the 

TESDA DG level 
o TOR – signed by ED Dave and already at the 

Finance level 
o TESDA Order –  signed by ED Dave and already at 

the TESDA DG level 
o PR – signed by ED Dave and already at the Finance 

level 
o Program/messages – memo for RD for the welcome 

message and memo for PIAD for DG message – c/o 
Edgar 

o List of guests – c/o Gilda 
o Quotations for venue decoration – c/o Manny 
o Quotations for tarp – c/o Edgar 
o Design of tarps (1 venue and 2 gates) – c/o 

Jonathan 
o Training – c/o Manny 

• Committee meeting – September 22 @ 1:30PM 
 

3. Ammonia training for TESDA trainers 

• Date – October 17-21, 2022 

• Venue – CCI-Hub 

• Participants – 20 TESDA trainers, 5 private technicians, and 
5 support staff 

• Expert – Engr. Cesar Lim 

• Field visit at Cold Storage facility 

• Requirements: 
o CSW – c/o Manny 

Meeting  CCI-Hub activities for the 4th quarter of 2022 

Date/Time 19 September 2022, 1:00 – 2:00 PM  

Venue Conference Room 2, GTC Building, TESDA Taguig 

Participants Gilda Garibay – FCC Project 
Manuel Azucena – FCC Project 
Michael Gayona - TESDA 
Edgardo Caldit – TESDA 
Jonathan Fulgar – TESDA 



o TESDA order – c/o Manny 
o TOR – c/o Manny 
o PR for catering, dorm, and bus for the fieldtrip – c/o 

Edgar 
 

4. Preparation of CBLM 

• November 14-18, 2022 

• 10 writers from the trained ammonia trainers and 5 support 
staff 
 

5. R290 training for TESDA trainers 

• Tentative – 1st week of December 
 

6. Workplan workshop for the operation of CCI-Hub for 2023 

• Output for submission to UNIDO HQ for the proposal and 
renewal of contract for 2023 

• Tentative date – 2nd week of December 

• Participants – NITESD, TESDA NCR, and UNIDO/CCI-Hub 
staff 

 

Other concerns • Arrival of the 2nd tranche of budget from UNIDO HQ. This should be 
received by TESDA before the end of September to process the 
required documents for the line-up activities 
 

 
 


