Global Partnership for Improving the Food Cold Chain in the Philippines

Meeting CCl-Hub activities for the 4" quarter of 2022
Date/Time 19 September 2022, 1:00 — 2:00 PM
Venue Conference Room 2, GTC Building, TESDA Taguig

Participants

Gilda Garibay — FCC Project
Manuel Azucena — FCC Project
Michael Gayona - TESDA
Edgardo Caldit — TESDA
Jonathan Fulgar — TESDA

Topic/Agenda

Highlights

Activities and tasking

1. CCI-Hub donated equipment lifting machine as counterpart of
TESDA
¢ Requirements:
o Specification
o 3 quotations
o Sent bill invoice
e c/o Gilda

2. September 29 UNIDO DG visit to CCl-Hub
¢ Requirements:
o CSW - signed by ED Dave and already at the
TESDA DG level
o TOR - signed by ED Dave and already at the
Finance level
o TESDA Order — signed by ED Dave and already at
the TESDA DG level
o PR -signed by ED Dave and already at the Finance
level
o Program/messages — memo for RD for the welcome
message and memo for PIAD for DG message — c/o
Edgar
List of guests — c/o Gilda
Quotations for venue decoration — c/o Manny
Quotations for tarp — c/o Edgar
Design of tarps (1 venue and 2 gates) — c/o
Jonathan
o Training — c/o Manny
¢ Committee meeting — September 22 @ 1:30PM
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3. Ammonia training for TESDA trainers
e Date — October 17-21, 2022
e Venue — CCIl-Hub
e Participants — 20 TESDA trainers, 5 private technicians, and
5 support staff
e Expert— Engr. Cesar Lim
e Field visit at Cold Storage facility
¢ Requirements:
o CSW - c/o Manny




o TESDA order — c/o Manny

TOR - c/0 Manny

o PR for catering, dorm, and bus for the fieldtrip — c/o
Edgar

o

Preparation of CBLM
e November 14-18, 2022
e 10 writers from the trained ammonia trainers and 5 support
staff

R290 training for TESDA trainers
e Tentative — 15 week of December

Workplan workshop for the operation of CCI-Hub for 2023
e Output for submission to UNIDO HQ for the proposal and
renewal of contract for 2023
e Tentative date — 2" week of December
e Participants — NITESD, TESDA NCR, and UNIDO/CCI-Hub
staff

Other concerns

Arrival of the 2" tranche of budget from UNIDO HQ. This should be
received by TESDA before the end of September to process the
required documents for the line-up activities




