
Meeting with CEB to discuss the inve.!'tt_orV progress

Venue: Conference roorn of the Assistant Gener"al Manager- CEB Head Cfflce

Tir.:e: 10.00 am

Date: 15.03.2019

Participants

Mr. H.M.A. Herath Additional General lVlanager (Assert Management)

Mr. K.K.B Perera Deputy Generat Manager (Assert Management and Corporate)

S.M. Werahera Deputy Director (Environmental Pollution Control & Chemical Management)

Chandima Gunasena Project Assistant (PCB Project)

W.K.B.T.W Fernando (Chief Engineer Assert Management and Corporate )

G.D.R.Waduge (Software Engineer)

C.D. Hettiarachchi (software Engineer)

Gayani Champika (Software Engineer)

lnventory Progress

r Mr. Anura Herath welcome the members and commented about the need of double checking the PCB

levels in large transformers in transmission and generation divisions due to errors observed in

readings taken using older sensor and probes.

. Mr. Mahinda Werahera was also agreed to double check the PCB levels in larger transformers and

promised to pay the cost of anaiysis from the project.

o Committee agreed to first use the test kits and then to send samples to ITI ,if higher values are

recorded.

o lt is decided to meet second week of every month to discuss the progress of the inventorying the

tra nsfo rm ers.

o Overall progress was reported as 20 percent

o The progress will be accelerated as they have released funds for the ground level staff involved in the

inventory activities.

Software application

. Subcommittee appointed for the development of the mobile application was able to present the

second draft version of the software application.

. They requested a data set form Mr. Krisantha Somaratne (Chief Engineer) to carry out a test run.

r Committee agreed to release the finalversion of the software application before the second week of

APril.

o Tentatively, it was decided to have a test run on April 9,2019. Offline data entry is not yet facilitated

and it will be developed before the test run.

Labeling tested transformers

o Mr. Anura Herath was mentioned that 4000 labels were printed and now the work in progi'ess as

sched u led.

Meeting was adjoined 12.30 pm.
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