Minutes of the meeting with CEB officials held on 3 May, 2019 at the Ministry of Mahaweli
Development and Environment

Present

Mr. H.M.A. Herath (AGM Additional General Manager)
Mr. S.M. Werahera (DD/EPC &CM)

Mr. J.D.K.G. Hemaratne (CE)

Mr. J.N. Abayapala (EE)

Mr. K.A.l. Shymal (CE)

Ms. Navoma Karunaratne (RA)

Chandima Gunasena (PA, UNIDO)

Mr. Krishantha reported that overall progress of the inventory process as 26 percent. Further to that
he said that, prototype software was scheduled to be tested on 9" April and that was postponed due
to the new year celebrations. Another day has to be fixed for the field testing of that software.

According to him there are 31698 transformers are in service and 1253 are out of service. Altogether
32953 transformers are in Sri Lanka. Out of that so far 8640 transformers are approached for taking
observations. Approached percentage is around 26 percent.

Mr. Krishantha reported that up to now, 884 samples were collected and 617 were tested for PCB and
83 samples are yet to be tested and reported that sampling progress is not satisfactory due to the
prevailing situation in the country. He also mentioned that existing chemicals are about to expire and
need to be used as quickly as possible. Mr. Mahinda Werahera asked ways and means form CEB to
expedite the field work to finish the inventorying process and requested a detailed report on expiring
chemicals and Mr. Anura Herath requested details form Eng. Daulugala. One engineer pointed out
that they cannot increase the existing gangs due to technical problems related to labor allocations.
According to Mr. Dsulugala, Sodium Biphenyl is the chemical which will be expired in April and 600
test kits will be expired on May. One Engineer reported that north western and north central provinces
are having new transformers and therefore they are out of PCB threat.

Mr. Mahinda Werahera suggested to use the remaining test kits and chemicals immediately for the
testing work needed to be carried out by the People to People Volunteers. Further to that Mr.
Mahinda requested form the University of Peradiniya to allocate two graduates to expedite the testing
work to be carried out at the Kandy laboratory and he suggested to send samples collected by the
People to People Volunteers to the Kandy Laboratory for testing.

Mr. Anura Herath asked to release payments quickly as possible to encourage the field staff to
complete the process as soon as possible.

Bulk supply or heavy supply Transformers

All members agreed to write a letter to owners of the bulk transformers with a copy to the Central
Environmental Authority, requesting details of their transformers to be included in the inventory and
take necessary actions to remove PCBs if present. Mr. Mahinda agreed to draft the letter and
requested the list of owners having bulk supply transformers form the CEB. Mr. Anura Herath agreed



to supply skilled manpower to collect data from these bulk supply transformers when it is needed
specially when transformers are older than 1990.

Disposing PCBs

Mr. Mahinda Werahera suggested to start the disposal process with the INSEE to dispose
contaminated materials in PCB testing laboratories and whatever the materials available with People
to People Volunteers. Further to that he said this disposal exercise will provide insight to dispose PCB
stock phyle available at CEB stores.



