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1. UNIDO GEF Annual Monitoring Report Il FY 2018

1. GEF ID:
9147

New Analysis Question

2. UNIDO SAP ID:
150046

3. GEF Replenishment Cycle:
GEF-6

4. GEF Focal area:
Climate Change (CC)

5. Integrated Approach Pilot (IAP) Programs (only for GEF-6 projects, if applicable)
IAP - Cities

6. UNIDO PTC Department:
Department of Energy (ENE)

7. Project Title: (as per approved CEO Endorsement document)

Sustainable city development in Malaysia

8. UNIDO Project Manager:

First name : Katarina
Last name : Barunica

9. Project Manager's email:

k.barunica@unido.org

10. Please state the geographical location(s) of the project:

Please select one:

Country. Please state:: Malaysia

11. Please provide a project summary: (approx. 300 words)

The sustainable city development project is executed in partnership with Malaysian Industry-Government Group for High
Technology (MiGHT). The project aims to promote an integrated approach to urban planning and managementin a way that
balances economic, social and environmental resource consideration. The project seeks to build awareness and institutional
capacity, and to promote investment in climate risks mitigation technologies through demonstration projects.

Malaysia has made several official commitments to sustainable development. In 2009, it pledged a 40 percent reduction in
carbon emissions per unit of GDP by 2020, while reiterating its commitment at the Rio Summitin 1992 to keep at least 50
percent of the nation's landmass under forest cover. The emission cut has been adjusted to 45 % per unit of GDP by 2030
during the COP21 meeting in Paris last year. This project will provide an important step in achieving these macro-goals by



demonstrating the potential for savings from smart-grid implementation and facilitating the diffusion of this technology
throughout the country. This will lead to savings via (a) altering consumer behavior and building properties which leads to
energy savings and (b) allowing for the inclusion of renewable energy and electric vehicles in the smart grid which will further
stabilize the grid and reduce peak loads.

Objective:

The project has the ultimate aim of reducing GHG emissions in cities in Malaysia. It will achieve this by providing support to
the development and enhancement of national urban policy framework in an integrated and inclusive manner.

Towards this, it has a two-pronged objective:

1. To promote an integrated approach to urban planning and management that is guided by evidence-based,
multidimensional, and broadly inclusive planning process that balance economic, social and environmental resource
consideration;

2. To build awareness and institutional capacity, and promote investment in climate risks mitigation technologies through
demonstration projects.

Results:

The project will resultin new National & state policies, and an improved strategic direction for development of sustainable and
resilient cities; supported by enabling programs (funding models, green procurement, PPPs, etc.) & projects.

The Institutional capacity of policy-makers at the national, state and local levels will be built.

And Awareness raising events for policy-makers, industry and end-users will be organized at all levels for

dissemination of tangible benefits/results of project.

2. Global Environmental Objectives (GEOs) / Development Objectives (DOs)

12. Please state the progress made in FY 2018 in achieving the intended Global Environmental Objectives / Development
Objectives.

Please state the progress rating of GEOs/DOs (as per the rating filled in AMR Part I):
Satisfactory (S)

Please state the progress made in the current FY in achieving the outlined GEOs/DOs.

Limited progress was made on GEO/DOs as the project was in its first year and ran into delays due to a change in
government following the national election in May. However, based on the planned activities, limited GEOs would
have been achieved as the focus is on laying groundwork for subsequent years. This has included stakeholder
engagement and now following the election of the new government, clarifying roles and responsibilities with partners.

3. Implementation progress

13. Project Objectives and Progress

Please state the implementation progress rating (as per the rating filled in AMR Part I):

Satisfactory (S)

Please state the implementation progress made for this FY.

As already indicated, the project experience some delays due to a change in government following the national
election in May. It was necessary to stall certain aspects of the project in order to make sure key government positions
where there were changes were engaged and educated on the project once roles and responsibilities with key
stakeholders had been assigned. Despite these changes, progress was made on QOutput 1.1.1, with the Meleka
Sustainability Outlook being completed. Progress was also made on Output 1.1.2 and Output 1.1.3 with awareness



raising activities and consultations conducted prior to the election with inputs remaining relevant to the project
following the election.

4. Risk management

14. Please indicate the overall risk management: (i) as identified in the CEO Endorsement document, and (ii) progress to-
date.
*Risks identified as per CEO Endorsement document. Please indicate in the "Risks" column if some

are newy/additional risks.

(i) Risks

Drop in oil prices
significantly affect
government
revenues and
spending resulting in
changed priorities
and resource
allocation

Delays/lack of
adoption at the
national level of the
proposed
improvements to the
institutional and
regulatory framework
by public institutions

Delays/lack of
adoption at the
municipal level of the
proposed
improvements to the
institutional and
regulatory framework
by public institutions

Negative
construction,
nnaratinn and

(i) Risk

level (i) Mitigation measures

The economy being highly dependent on global economic factors
is beyond the control of the project. However, by virtue of the focus
on planning at the subnational level and the emphasis on an
integrated approach, especially with regards cross-sectoral
coordination, the impact of economic turndown in any particular
sector is diffused. The risk will also be reduced by closely
engaging Government at all levels across a range of institutions
and in various capacities. In particular, KPKT, KeTTHA, MNRE,
and state and city authorities have been involved in the project
design and have clearly defined roles and responsibilities. Also,
by ensuring that the project outputs are aligned to the national
and state priorities, the said risk would be reduced. Continued
political support will be maintained by involving high level
decision makers in the activities of the project, especially in public
events, and maintaining a regular high level briefing and
feedback on project progress.

Modest
risk (M)

Output 1.1.1. is dedicated to supporting improvements to the
regulatory and policy framework, and awareness and capacity
building within national, state and local institutions. In order to

mitigate any potential risk of delays, close cooperation of the
project partners in the NSC, comprising of senior government
policy makers, will be sought and a clear delineation of project

stakeholders' roles and responsibilities has been outlined in this
project document. In addition, Output 1.1.2. aimed at capacity
building of the various relevant institutions to create awareness
and a better understanding of the project's interventions, thereby
creating ownership among the local counterparts.

Modest
risk (M)

At a municipal level, a number of green city initiatives are being
developed in Malaysia, in such cities as Putrajaya, Cyberjaya and
Iskandar. The project envisages substantial policy and information

support for selected city, including provision of training,
awareness raising activities and demonstration. The project will
tailor capacity building activities for local counterparts to ensure
essential understanding on importance and benefits of
sustainable city master plan.

Modest
risk (M)

Proper due diligence and construction management will be
carried out during the pre-construction and construction phases of
the pilot project to mitigate negative construction impacts. This will

include public consultation and information disclosure. For the
operational phase, though this is a pilot project, electric vehicles

and the associated required equipment, as well as the energy

efficiency and renewable energy applications in buildings are
now commercially and widely available in Malaysia. In addition,

Mndact the arniinAdwnrk alreadv laid hv tha nnanina Fnarnv Ffficient | nw-

(ii) Progress to-
date

x Not yet
relevant

x Some delays
due to changes
in government,
however, this
has been
mitigated by
engaging key
stakeholders
during the
change over.

x Not yet
relevant
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decommissioning
phase impacts and
technology failure

Projectinterventions
are not sustained
beyond the project

life span

Climate change
risk/Infrastructure
developed is
vulnerable to climate
change risks

Gender Risk: Risk of
resistance against,
or lack of interest in,
the project activities
from stakeholders,
especially with
regard to the active
promotion of gender
equality. Low
participation rates of
suitable female
candidates due to
lack of interest,
inadequate project
activity or missing
qualified female
population within
engineering sector.

Key stakeholders
(government
institutions, the
private sector and
end-users) are not
interested/not
supportive the
project's
interventions

Environmental and
social risks

Ivivuw UL

risk (M)

Modest
risk (M)

Low
risk (L)

Low
risk (L)

Modest
risk (M)

Modest
risk (M)
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Carbon Transport project will have built capacity and tested the
products at length. The smart grid demonstration will also build on
ongoing smart grid initiative of the Melaka State. Moreover,
UNIDO will share its experience of similar projects in other
countries such as South Africa, Senegal, Ivory Coast, India and
China. To address risks of inappropriate disposal of equipment
during the decommissioning phase, during the project there will
be the provision of training on hazardous materials as well as
adoption of official policies for dealing with disposal of materials.

Relevant public bodies' agreement will be secured in order to
guarantee the project continuation after the end of the GEF
funding period and the built capacity and policies will support this
continued implementation. Given the ongoing Green City
initiatives, it is expected that the project activities will be
incorporated into its structure to ensure sustainability.

While the infrastructure to be developed under the proposed
project could potentially be vulnerable to climactic disruptions
(e.g. smart grid system in coastal areas), sufficient due diligence
has been undertaken in the PPG phase as to the location of such
infrastructure and location to mitigate this risk.

Malaysia, while having a number of significant gender issues, is a
pro-gender equality society. This project will pursue thorough and
gender responsive communication and ensure stakeholder
involvement at all levels, with special regard to involving women
and men, as well as civil society and nongovernmental
organizations promoting gender equality. This shall mitigate
social and gender related risks, promote gender equality, create a
culture of mutual acceptance, and maximize the potential
contribution of the project to improving gender equality in the
energy field. As gender has been clearly mainstreamed
throughout the project design, this will help mitigate any potential
risk.

As the project will demonstrate a very new and unique technology
to Malaysia, 'buy-in' from the private sector and public is very
important to mitigate the said risk of disinterest. Any such potential
risk will be mitigated through targeted public awareness,
engagement, outreach and education activities, dissemination of
information and consultations, as well as capacity building, to be
implemented under Outputs 1.1.2. and 1.1.3. In addition, the
demonstrations to be undertaken under Output 1.2.1. will
showcase the technology in a visible manner to present the
opportunities and benefits of the proposed technologies.
Furthermore, the private sector's involvement in the development
of the policies and strategies under Output 1.1.1. will help ensure
that the policy framework and financial mechanisms are in line
with the needs of investors and manufacturers.

During the project preparation period (PPG) relevant
environmental and social risks have been identified and included
in the ESMP. Since ESMP will serve as an active tool, additional
risks that are identified during the project implementation will be
included as they are identified.

Nivul yun

relevant

x Not yet
relevant

x Not yet
relevant

x Project
consultations
made sure to
have gender
consideration

through
engagement

with
consultations.

x Key
stakeholders
have remained
engaged and
key
stakeholders
that have
changed during
change in
government
have been
approached
and introduced
to the project.

X No additional
risks have been
identified so far
during project
implementation.



15. If the project received a sub-optimal risk rating (H, S) in the previous PIR FY, please state the actions taken since then to
mitigate the relevant risks.

N/A

5. Implementation and Execution issues

16. Please state any implementation issues occurred in overseeing and supervising during FY 2018:

The election of a new governmentin May 2018 resulted in some delays in implementation as there has been ongoing
changes in the structure of ministries as well as lead officials in ministerial positions. The implementation arrangement should
be sort for FY 2019.

17. Please state any execution issues faced during FY 2018:

Delays in execution were experienced as a result of implementation delays related to the change in governmentin May.
However, following the election, effort was made to engage new ministers and staff in key government positions to ensure
project would not lose momentum going into FY 2019.

6. Environmental and Social Safeguards (ESS)

18. As part of the requirements for GEF-6 projects, and based on the screening as per the UNIDO Environmental and Social
Safeguards Policies and Procedures (ESSPP), which category is the project?

Category B project

19. As required for all GEF-6 projects, please report on activities undertaken in FY 2018 to meet the ESS
monitoring/management commitments made in the Project Document and/or the Environmental and Social Management
Plan (ESMP).

Monitoring
Mitigation methods and
measures procedures
undertaken in used in FY
E&S risk FY 2018 2018
(i) Risks The general public opposes the execution of the proposed project;
identified negative construction, operation, and decommissioning phase There was no There was no

during PIF and
verified during
PPG (as per
the submitted
ESMP)

(ii) New risks
identified
during project
implementation
(if not
applicable,
please insert
'NA'in each
box)

impacts and technology failure; infrastructure developed is
vulnerable to climate change risks; low participation rates of suitable
females in project implementation; project developments involve
alteration, damage or removal of any critical physical or cultural
heritage; conflict of interest over locations where selected sites are
based; and property ownership.

NA

7. Gender mainstreaming

significant
implementation
of projectin FY
2018.

NA

significant

implementation
of projectin FY

2018.

NA




20. Please describe the gender considerations mainstreamed into the CEO Endorsement:

The UNIDO Policy on Gender Equality and the Empowerment of Women outlines UNIDO's commitment

to and recognition of the positive impact of women's empowerment on inclusive and sustainable industrial development.
Gender mainstreaming action will be integrated into all stages of the project cycle, in

particular in the training and skills strengthening activities of output 1.1.2. References to gender will be consistent throughout
the project approach, the activities, indicators, and budget. Female experts will also be encouraged to participate in the
training and other project activities.

21. Please state the measures taken so far, and the results achieved in FY 2018 against the intended gender
mainstreaming actions (refer to question above):

The above mentioned gender mainstreaming review component has been adapted as a standard componentin the
preparation of all Technical Assistance.

8. Stakeholders consultation

22. Please describe the stakeholders consultations that have taken place for FY 2018?

Major stakeholder consultation session was held on 2 & 3 October 2017 in Melaka. Through the Global Platform for
Sustainable Cities, Meleka was selected to undergo a Rapid Assessment Exercise. The event was also used as a platform to
engage relevantlocal, regional and international partners in the project.

Awareness was raised about the project as well as stakeholder input received at the following events:

« Green Cities Conference in Meleka (5-6 September 2017)

* UEA Melaka Summitin Meleka (7-9 September 2017)

* 9th Session of World Urban Forum in Kuala Lumpur, GPSC Malaysia Project Presentation (8 February 2018)

23. Please upload the relevant consultation documents:
(Eg: Project Steering Committee minutes, Aide Memoire, Meeting Agenda, etc.)

9184_NSC_1_Minutes_020517.pdf
9184_NSC_1_2018_Draft Meeting_Minutes.pdf
9184_MSCC2017_Event_Report.pdf
9184_NSC_Meeting_1_Presentation_2018.pdf
9184 _StakeholderConsultations.pdf

9. Knowledge Management

24. Please list the titles of knowledge management or publicity materials that have been produced for the project.
(i.e. online information exchange/sharing platforms, technical reports, project website or video links,
publications, posters, flyers, etc.)

1 : XxGEF Annual Monitoring Form

25. Please upload the materials mentioned above.
(i.e. photos, brochure, flyer, leaflet, feasibility studies... up to 10 files)

GEF_annual_monitoring_form_Malaysia.docx

26. Please share a story on how the project has benefitted the environment and communities.

X


https://widgixeu-responseuploads.s3.amazonaws.com/fileuploads/90007359/90056947/51-0755dd848a3d93383eabc1f822134238_9184_NSC_1_Minutes_020517.pdf
https://widgixeu-responseuploads.s3.amazonaws.com/fileuploads/90007359/90056947/157-d16abc6708a83c3e3773f90920907a47_9184_NSC_1_2018_Draft_Meeting_Minutes.pdf
https://widgixeu-responseuploads.s3.amazonaws.com/fileuploads/90007359/90056947/51-746ed64f64b95c5066c55a28bfd76da7_9184_MSCC2017_Event_Report.pdf
https://widgixeu-responseuploads.s3.amazonaws.com/fileuploads/90007359/90056947/240-1ea56f8cb329905795b941047d0c4c3f_9184_NSC_Meeting_1_Presentation_2018.pdf
https://widgixeu-responseuploads.s3.amazonaws.com/fileuploads/90007359/90056947/157-434ee8645684b4becb167e463a334224_9184_StakeholderConsultations.pdf
https://widgixeu-responseuploads.s3.amazonaws.com/fileuploads/90007359/90056947/216-53eb785f6496330f118fa5cf8761cf55_GEF_annual_monitoring_form_Malaysia.docx

10. Files upload (Required for PIR, MTR and TE)

27. The following information is filled as part of the:

Project Implementation Report (PIR)

28. GEF Project size:
Full-Sized Project (FSP)

29. Please upload the Project Progress Update Report showing progress by output-level for FY 2018 (1 July 2017 to 30
June 2018):

9147_2018_Project_Progress_Update_Report.docx

30. Please upload the updated work plan for FY 2018:
9147 _Work_Plan.docx

31. Please upload any other materials you wish to share from the project:

(i.e. feasibility study reports, technical reports, etc) For PTC/ENV projects with SCD requirements,
please upload it here.

Please name your file "GEFID_document name".

11. Project Implementation Report (PIR)

31. Please insert information on progress, challenges and outcomes on project implementation activities:

The project has two objectives:

1. To promote an integrated approach to urban planning and management thatis guided by evidence-based, multi-
dimensional,
and broadly inclusive planning process that balance economic, social and environmental resource consideration;

2. To build awareness and institutional capacity, and promote investment in climate risks mitigation technologies through
demonstration projects

Component 1 is "Integration of climate risks in urban planning and management" with two project outcomes: 1.1 National
urban policy framework strengthened to promote sustainable and resilient cities model/improved planning and increased
knowledge and partnerships on sustainable cities and climate resilience at multiple levels; and 1.2 Investment in pilot cities to
generate local and global environmental benefits.

As mentioned, in May 2018, a new government was elected in Malaysia. This posed as a challenge with aspects of the project
being delayed, such as groundwork for Output 1.2.1, the adoption of renewable energy integrated smart grid. However, with
respect to contributing to Outcome 1.1., progress was made on Output 1.1.1,1.1.2 and Output 1.1.3. For Output 1.1.1, a major
milestone was the completion of the Melaka Sustainability Outlook. For Output 1.1.3, awareness raising on the project
happened through related city conferences as well as at the project launch. Additionally, capacity building exercise was held
alongside the project launch with sessions on a variety of topics from international agencies. Sessions covered competitive
cities (UN Habitat), municipal finance (World Bank), and City Carbon Inventory (International Council for Local Environment
Initiatives).

32. Please insert information on progress, challenges and outcomes on stakeholder engagement (based on the description

of the Stakeholder engagement plan included at CEO Endorsement/Approval):

Progress on stakeholder engagement included a major stakeholder consultation session was held on 2 & 3 October 2017 in


https://widgixeu-responseuploads.s3.amazonaws.com/fileuploads/90007359/90056947/240-aaf7d328014839385d2614a6af9c51ad_9147_2018_Project_Progress_Update_Report.docx
https://widgixeu-responseuploads.s3.amazonaws.com/fileuploads/90007359/90056947/116-50300d29b8073f1dc773e062932f8863_9147_Work_Plan.docx

Melaka. Meleka was selected to undergo a Rapid Assessment Exercise by World Bank under the Global Platform for
Sustainable Cities (GPSC). This event doubled as an opportunity to engage key stakeholders in the project, and saw 120
participants from over 60 local, national and international organizations. An outcome of the engagement was inputinto the
completed Meleka Sustainability Outlook.

With respect to challenges, there was concern about the project losing momentum following the change in government as key
stakeholders in certain government positions changed. However, the PMU and HQ have worked hard to engage with new
stakeholders in key ministries as roles and responsibilities related to projects have been communicated and clarified. This
proactive approach has been taken to ensure that there is as little delay in implementation of the project for FY 2019.

33. Please insert information on progress on gender-responsive measures as documented at CEO Endorsement/Approval
in the gender action plan or equivalent:

Gender mainstreaming action will be integrated into all stages of the project cycle, in

particular in the training and skills strengthening activities of output 1.1.2. References to gender will be consistent throughout
the project approach, the activities, indicators, and budget. Female experts are encouraged to participate in the training and
other project activities. The mentioned gender mainstreaming review component has been adapted as a standard component
in the preparation of all Technical Assistance. Due to delays in starting the smart grid component of the project that were
already outlined, this aspect of the gender-response measures will startin earnestin FY2019.

34. Please outline knowledge activities / products (when applicable), as outlined in knowledge management approved at
CEO Endorsement / Approval:

Knowledge output has included Meleka Sustainability Outlook. The objective of the report included distilling inputs from
Melaka's public and private stakeholders; supporting the implementation of future updates to Melaka's 2035 Structure Plan;
and to assist Melaka in achieving its vision of being smart, green and clean.

12. Mid-Term Review (MTR)

Please indicate the committed co-finance at CEO Endorsement (Table C)* and the materialized co-finance** as of FY 2018.
If additional sources of co-finance have been added during project implementation, please add as appropriate.

Sources of co-finance* (i.,e. Name of co-financier® (i.e. Type ofco- Amountconfirmed Amount materialized
National government) Ministry of Finance) financing* at CEO (USD)* at MTR (USD)**

10

Total



Please upload the relevant Tracking Tool (optional for MSP):
Please upload the relevant Core Indicators numbers / figures as of the date of the MTR.
If there has been commitment in the CEO Endorsement document to submit a Mid-Term Evaluation (MTE), please upload:

Please insert information on progress, challenges and outcomes on stakeholder engagement (based on the description of
the Stakeholder engagement plan included at CEO Endorsement/Approval):

Please insert information on progress on gender-responsive measures, indicators and intermediate results as documented
at CEO Endorsement/Approval in the gender action plan or equivalent:

Please outline knowledge activities / products (based on the Knowledge management approach approved at CEO
Endorsement / Approval) and lessons learned (if available):

Please outline main findings of the Mid-Term Review (MTR), i.e. key findings, recommendations and lessons learned:

13. Terminal Evaluation (TE)

Please indicate the (a) committed co-finance at CEO Endorsement (Table C) and (b) the materialized co-finance as of FY
2018.If additional sources of co-finance have been added during project implementation, please add as appropriate.

(a) Sources of co- (a) Name of co- (a) Type (a) Amount (b) Amount (b) Amount
finance* (i.e. National financier* (i.e. of co- confirmed at materialized at materialized at
government) Ministry of Finance) financing®  CEO (USD)* MTR (USD)** TE (USD)**

9

10

Total
Please upload the relevant Tracking Tool (TT):
Please upload the relevant Core Indicators numbers / figures as of the date of the TE.
Please upload the Terminal Evaluation (TE):

Please insert information on progress, challenges and outcomes on stakeholder engagement (as evolved from the time of
MTR):



Please insert information on progress on gender-responsive measures, indicators and intermediate results (as evolved
from time of MTR), lesson learned if available:

Please outline knowledge activities / products (as evolved from time of MTR) and lessons learned:

Please outline main findings of the Terminal Evaluation (TE), i.e. key findings, recommendations and lessons learned:

15. Thank You!

AMR Il submission confirmation 9147
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