Updated workplan/timelines up to September 2024 - Development and promotion of non-POPs alternatives to DDT

Component 1

Component 1: Legislation, policy framework and institutional capacity (UNEP)

Outcome 1: Efficient system for fulfilling legal requirements at the various stages of the lifecycle of alternatives to DDT

Commented [VR1]: The wording of expected output is as
per project framework given in the GEF approved project
document. And therefore, it cannot be changed. Only period
of execution can be changed and the remarks column.

Commented [VR2]: We have to keep the text in this
column as it explains the different steps happened during
the process.

The following comment from the Ministry is well noted, and
we would appreciate to receive this kind of comments
together with the collection of comments on the gap
analysis:

Based on the last TWG meeting, no regulatory gaps were
found in regard to CIB&RC registration for the three
alternatives to DDT (LLIN, Bt- based Bio-pesticide and Neem
based pesticide)

Provisional CIB&RC registration received for LLINs by HIL
(India) Limited.

Application for CIB&RC registration submitted for Bt-based
bio-pesticide by HIL (India) Limited and is under
consideration.

Application for CIB&RC registration for neem based
pesticide will be submitted by HIL (India) Limited.

Output 1.1: Regulatory Expected Output, Execution Period for Remarks
mechanisms throughout Partner(s) execution
the lifecycle of alternatives
to DDT in place
Activity 1.1.1: Establish an | One working group established to | UNEP October-December | ¢ Technical Working Group
inter-ministerial working review and be able to officially 2018 (TWG) constituted by
group to follow and guide endorse the proposed regulatory MOEF&CC in July 2018 with
the implementation of the reforms. extension until Dec 2022-{%st
activities. SRAComeciacsonendentin
July-2022)-,
e 1st TWG meeting held on
06.07.2022.
+—TWG/sub-committee meeting
for Component 1 held on
28.12.2023 to review the report
(UNEP Law Division and
Enviro Legal Defence).
Activity 1.1.2: Identify the | Report outlining current UNEP Law June 2019 — e Gap analysis report and action
legal requirements at each regulatory framework for DDT Division September 2024 plan prepared through
stage of the lifecycle for the | and alternatives in India and draft (input due by consultant (ELDF)and| |
alternatives to DDT. proposals for strengthening it. January kubmitted to MOEF&CC in
February/March October 2021 and re-shared in
2024) April 2022. The documents
Activity1.1.3 Identify gaps | Action plan for regulatory reform | UNEP Law June 2019 — were also discussed at the 1%
in the legal framework discussed with key stakeholders Division September 2024

Commented [ND3R2]: Comments on the gap analysis
report and action plan




throughout the lifecycle for
the alternatives to DDT

and endorsed by the inter-
ministerial working group.

(input due by
dopbnns

February/March
2024)

Activity 1.1.4: Identify the
potential for strengthening
and streamlining the legal
requirements at each of the
stages of the lifecycle

Regulatory reforms for DDT
alternatives achieved.

UNEP Law
Division

January 2020 —
September 2024
(input due by
Jandary

February/March
2024)

TWG meeting on 6 July 2022.
Inputs on the gap analysis and
action plan were expected from
the Ministry by December
2022, to enable revisions by
UNEP Law Division in time
for completion by August
2023.

The success of the activity
depended on responsiveness
and action by the Government.
Inputs and feedback were not
received.

In December 2023, it was
agreed to continue the
implementation of activities
1.1.2,1.1.3, and 1.1.4 until
September 2024, subject to
receiving urgent feedback (no
later than January-March 2024)
from the Ministry on the action
plan and gap analysis report
submitted in 2021. Otherwise,
the activity will be deemed
completed and closed.

The modalities for the work
regarding this component will
be decided by consultation
between UNEP and
MoEF&CC.




Communication materials in the
format of a series of videos are
produced.

UNEP Law
Division

November 2021 -
May 2023

Funding utilized for this additional
output (requested by the Ministry
in project review meeting held on
4™ October 2019) were taken from
Component 5, Activity 5.1.2
(Establish project management
information system for
dissemination of relevant data /
information) of the last workplan
(submitted October 2022), where it
was specified that “UNEP and
UNIDO to coordinate with their
project partners for providing
content for website”.

As agreed, the output
“communication materials”
replaces the output on the
dedicated website for the project,
as the funds for the latter were
utilized for the communication
materials.

Commented [VR4]: We have to keep this output here, as
it replaced the website, as agreed in the past and previous
workplans. | have added some text at the bottom of the
column on the right.

Therefore, this may not be changed as proposed by the
Ministry below:

A dedicated website regarding the project shall be
developed and all approved reports / documents and
communication materials/ media content to be uploaded
on the said website.

The website created is to be linked to MoEF&CC website..

Outcome 1: Efficient system for fulfilling legal requirements at the various stag

es of the lifecycle of alternatives to DDT

Output 1.2: Guidance
documents for producers,
registration holders and
users on the legal

requirements for alternatives

to DDT

Expected Output

Execution
Partner(s)

Period for
execution

Remarks




Activity 1.2.1: Develop Three (3) draft guidance UNEP Law October 2020 —
guidance documents for documents for: Division February 2022
producers, registration holders | neem-based products (1);

and users on the legal BT-based products (1); and

requirements for alternatives to | LLINs (1)

DDT

Activity 1.2.2: Testing by Consultations (3) with UNEP Law April 2021 —
potential user of the guidance. | potential users Division August 2022
Activity 1.2.3: Finalize the Efficient and fast fulfilment of | UNEP Law April 2021 —
guidance documents for the legal requirements for Division December 2023

alternatives to DDT

alternatives to DDT

Three draft guidance documents
were prepared by The Just
Environment Charitable Trust
(aka ToxicsLink) and shared by

UNEP with Ministry on 7 Oct
2022 for inputs by 30 Oct.
Reminder sent on 6 Dec for inputs
by 30 Dec 2022. The guidance
documents were discussed at the
TWG meeting on 6 July 2022.
Final versions were to be
concluded in October 2022 and
shared with MoEF&CC.

Toxics Link organized three
regional consultations (Odisha,
West Bengal and New Delhi) to
seek feedback by stakeholders.
UNEP shared the stakeholder
consultation summary with the
Ministry on 7 Oct 2022.
ToxicsLink finalized the three
guidance documents based

on feedback received during the
stakeholder consultations.

The three guidance documents
were disseminated through 6
dissemination workshops in 6
Indian states (Raipur, Pune,
Agartala, Kolkata, Bhubaneswar,
Lucknow). A roundtable meeting
was held on 13 December 2023 in
New Delhi and convened

Commented [VR5]: The guidance documents were shared
with the Ministry for comments and feedback as indicated in
this column, and were then finalized by Toxics Link and
disseminated through 6 workshops in 6 Indian states and 1
roundtable in Delhi.

Commented [VR6R5]: Therefore, this may not be
changed as proposed by the Ministry below:

“The modalities for the work regarding this component will
be decided by consultation between UNEP and MoEF&CC.
Guidance documents to be shared with the concerned
Ministries/ Departments for their inputs/comments.”




representatives from MoEF&CC,
other Indian ministries,
government departments and
institutions, as well as concerned
stakeholders in the private sector
(mainly industry), NGOs, and
UNEP, UNIDO, WHO
representatives.




