




Minutes of the Project Steering Committee Meeting of the GEF funded project 

‘Development and Promotion of non-POPs alternatives to DDT’ held on 

22.12.2023 

The meeting of the Project Steering Committee (PSC) of the GEF funded 

project ‘Development and Promotion of non-POPs alternatives to DDT’ was held on 

22.12.2023 through hybrid mode. The meeting was chaired by Shri Naresh Pal 

Gangwar, Additional Secretary, MoEFCC and National Project Director. The list 

of participants is placed at Annexure I. 

2.       The aim of the project is to introduce bio- and botanical pesticides and other 

locally appropriate cost-effective and sustainable alternatives to DDT for reduction and 

eventual elimination of dependency on DDT in India. Following three products are to 

be manufactured by M/s HIL (India) Ltd. under the project:  

i. Long Lasting Insecticide Mosquito Net (LLIN),  

ii. Bt Based Pesticides (Suspension Concentrate, Wettable Powder and 

Spreading Oil), and  

iii. Neem Based Pesticides (Neem Oil, Floating Tablets, Mosquito Coil, Repellent 

Cream and Suspension Concentrate). 

3.       The project was initiated in June, 2015. PSC, during the last meeting held on 

13.12.2022, had recommended the extension of the project by 24 months, w.e.f 

January, 2023 till December, 2024, with no additional cost, for completion of the 

project activities 

 

4.       The following five components of the project are being implemented by UNIDO 

and UNEP: 

Sl.No. Component Status 

i Component 1: Legislation, policy 

framework and institutional capacity 

for DDT alternatives throughout their 

life cycle (production, registration, use 

and disposal)  

  

Implementing agency: UNEP 

  

Executing agencies: Enviro Legal 

Defence Firm for gap analysis and 

Toxics Link for preparation of 

guidance documents 

  

GEF grant: USD 5,00,000 

i. Gap Analysis report and action 

plan to identify legal requirements 

for the lifecycle of DDT 

alternatives and guidance 

documents on the alternatives 

have been prepared.  

ii. Reports to be reviewed by sub-

committee/ TWG. 



ii Component 2: Development and 

efficient pilot production of bio- and 

botanical pesticides as well as other 

alternatives to DDT ready for 

enhancement to large scale 

production 

  

Implementing agency: UNIDO 

  

Executing agencies: 

IPFT/CIPET/ICMR-VCRC for 

formulations, HIL for implementation 

  

GEF grant: USD 7,100,000 

i. LLIN: 

a. First stream of LLIN (5 million 

LLINs per annum) 

commissioned and operational  

b. Phase-II trial by VCRC-ICMR 

in progress.  

Second stream of LLIN: 

c. Application for CTE submitted 

in July 2023 

d. Tender floated in October 

2023 for award of contract for 

installation of equipment and 

commissioning of plant 

e. Installation of equipment and 

commissioning to be 

completed by July 2024 

ii. Neem-based pesticide: 

f. Application for CTE submitted 

in July 2023. Site inspection 

completed. 

g. Installation of equipment is 

expected to be completed by 

August 2024 and 

commissioning and 

operationalization of plant is 

expected to be completed by 

December 2024. 

iii.  Bt based bio-pesticide: 

a. Revised CIB&RC application 

submitted in Oct 2023. 

b. Application for CTE submitted 

in July 2023. Site inspection 

completed. 

c. Factories and Boilers Consent 

by April 2024. 

d. Installation of equipment is 

expected to be completed by 



October 2024 and 

commissioning of plant by 

December 2024 

iii Component 3: Promotion of five new 

dwarf cultivars of Neem with early 

maturity and higher limonoids yield for 

large scale cultivation 

  

Implementing agency: UNIDO 

  

Executing agency: NBRI 

  

GEF grant: USD 4,90,485 

i. Multi-location trials (MLT) have 

been undertaken for evaluation 

of growth, yield and quality of 

four neem cultivars at five 

different agro climatic zones. 

ii. 4 varieties of neem dwarf 

cultivars have been identified, 

out of which 1 has been 

identified as the most potent, 

and will be propagated in large 

scale in different parts of the 

country using tissue culture 

technique and clonal 

propagation.  

iv Component 4: Development and 

Promotion of Integrated Vector Pest 

Management (IVPM) 

  

Implementing agency: UNEP 

  

Executing agencies: CPCB & NEERI 

  

GEF grant: USD 7,95,825 

i. Modules on Integrated Vector 

Pest Management (IVPM) 

drafted. 

ii. IVPM modules to be reviewed 

by sub-committee/ TWG. 

v Component 5: 

Monitoring and Evaluation of the 

project 

  

Implementing agencies: UNIDO & 

UNEP 

  

GEF grant: USD 6,37,500 

Midterm evaluation of UNIDO and 

UNEP components completed.  

  

5.       The expenditure of the project as on 15.11.2023 for the UNIDO components is 

USD 7.97 million of the GEF grant of $8.3 million (96.04%). The expenditure of the 

UNEP components is $ 9,30,722.66 as on 22.12.2023 out of the sanctioned funds of 

$1.675 million (55%).  

6.     The last review meeting for the project was held on 05.12.2023 to review the 

implementation of the project in detail. The record of discussions of the review meeting 

is placed at Annexure II.  



7.       Representative from HIL highlighted the following points regarding the status 

of the activities for Component 2 of the project: 

i. For neem based pesticides, application for CIB&RC registration will be done 

after completion of storage stability by IPFT (expected by January 2025) and 

bio-efficacy studies by ICMR-NIMR (expected by the second quarter of 2025).  

ii. Commissioning of the second stream of LLIN is expected to be completed by 

July 2024, and commissioning of neem-based pesticide and Bt-based pesticide 

plants is expected to be completed by December 2024.  

8.       Subsequently, representative from UNEP highlighted the following points: 

i. If the updated workplan is approved, the final validation meeting will be held in 

September 2024.   

ii. For Component 1 of the project (gap analysis report), the updated completion 

of execution is September 2024 with the input due by February 2024. 

iii. Terminal report for the project will be completed and submitted by December 

2024.  

9.       The following points were highlighted by the representative from MoEF&CC: 

i. The components of both UNIDO and UNEP are implemented and executed as 

a single project. Accordingly, all the proposed activities as approved by the PSC 

are to be carried out till 31.12.2024. 

ii. The work plan has been received from UNEP for utilization of the remaining 

funds concerning the UNEP components. Draft comments from MoEF&CC 

have been shared with UNEP regarding the workplan.  

iii. The work plan with the comments from MoEF&CC has been placed at 

Annexure III.  

iv. Sub-committees/TWG will review the reports prepared by UNEP under 

Components 1 and 4 and furnish the recommendations.  

v. All the training modules may be placed on the website of the project and the 

website of NCDC.  

10.     Representative from NVBDCP commented that the IVPM modules under 

Component 4 are not as per the requirement of the Programme. The modules may be 

used as part of trainings for the stakeholders regarding how to deal with the vector 

borne diseases.  

It was further informed that LLIN is under the Programme and HIL has supplied LLIN 

to the Programme recently. Regarding the Bt based bio-pesticide, there is some 

discrepancy regarding the doses. NVBDCP has informed HIL to correct the 

discrepancies and get the product endorsed to be included in the Programme. Further, 

there needs to be more information on the neem-based larvicide.  



11.     Representative from NBRI requested for way forward regarding re-allocation 

of funds in different heads. NBRI may make a request to UNIDO regarding the matter 

for its consideration.  

12.     After deliberations, the following decisions have been recommended: 

i. Project tenure till 31.12.2024 as extended by PSC in its last meeting held on 

13.12.2022 will be applicable for all the components of the project being 

implemented by UNIDO and UNEP. 

ii. HIL to share the procedure of grant of CIB&RC registration and the necessary 

legal provisions under which the application for permanent and provisional 

registration is submitted.  

(Action: HIL) 

iii. MoEF&CC to communicate the updated work plan as approved by PSC to 

UNEP. 

(Action: MoEF&CC) 

iv. TWG/ sub-committees to suggest activities to be undertaken for utilization of 

the remaining funds under Components 1 and 4. 

(Action: TWG/ sub-committees) 

v. MoEF&CC to share the IVPM training modules with the Ministry of Health & 

Family Welfare for their inputs/comments.  

(Action: MoEF&CC) 

vi. NVBDCP to share their comments/inputs on the four IVPM training modules. 

(Action: NVBDCP) 

vii. NVBDCP and MoEF&CC to deliberate further regarding how the IVPM modules 

may be best utilized.  

(Action: NVBDCP and MoEF&CC) 

 

13.     The meeting ended with a vote of thanks to the Chair 

***  



Annexure I 

List of Participants 

 

 MoEF&CC  

1. Shri Naresh Pal Gangwar, NPD, Additional Secretary, MoEFCC 

2. Dr. Satyendra Kumar, Director, NPC, MoEFCC  

3. Shri N. Subrahmanyam, Scientist D, MoEFCC 

4. Ms. Shraddha Dhakhwa, Assistant Project coordinator, UNIDO 

5. Ms. Preeti Dubey, Project Assistant, UNIDO  

CPCB  

6. Sh. Dinbandhu Gouda, Scientist 'E' 

7. Sh. R. N. Pankaj, Scientist E  

UNIDO  

7. Ms. Carmela Centeno, Project Manager, Head Office, Vienna 

8. Dr. Y.P. Ramdev, National Technical Advisor  

UNEP  

9. Mr. Jitendra Sharma, Task Manager  

10. Ms. Neha Dharmshaktu, Associate Project Management Officer 

11. Ms. Valentina Ricca, Associate Legal Officer, Law Division   

National Botanical Research Institute  

12. Dr S.K. Tiwari, Chief Scientist  

NEERI  

13. Dr. A Ramesh Kumar, Senior Scientist 

14. Mr. Gujju Gandhi, Research Associate 

15. Mr. Abhishek Chaudhary, Scientist   

 HIL  

16. Shri Kuldeep Singh, CMD 

17. Mr. Rajendra Thapar, DGM(M)   

NCVBDC, MoH&FW  

18. Dr. Pranab Jyoti Bhuyan, Joint Director (PH) 

19. Dr. Kalpana Baruah, Joint Director 

 ICMR- National Institute of Malaria Research  

20. Dr. Himat Singh, Scientist E 



Record of Discussions of the Project Review Meeting of the GEF Funded Project 

titled ‘Development and Promotion of non-POP alternatives/environmentally 

sound alternatives to DDT’ held on 05.12.2023 

          The project review meeting of the GEF funded project ‘Development and 

Promotion of non-POPs alternatives alternatives to DDT’ was held on 05.12.2023 at 

12:00 PM under the chairmanship of Dr. Satyendra Kumar, Director, HSM Division, 

MoEF&CC. The list of participants has been given in Annexure I. 

2.       The project was initiated in June, 2015 for a period of five years. The tenure of 

the project was extended for 2.5 years upto 31.12.2022 beyond the completion date 

of 25.06.2020. PSC, during the last meeting held on 13.12.2022, had recommended 

the extension of the project by 24 months, w.e.f 1st January, 2023 till 31st December, 

2024, with no additional cost, for completion of the project activities. 

3.       The project aims to introduce bio- and botanical pesticides as alternatives to 

DDT for reduction and eventual elimination of dependency on DDT in India. There are 

three types of alternatives being developed as alternatives to DDT under the project:  

i. Long Lasting Insecticide Net (LLIN) 

ii. Bt Based Pesticides (Suspension Concentrate, Wettable Powder and 

Spreading Oil) 

iii. Neem Based Pesticides (Neem Oil, Floating Tablets, Mosquito Coil, Repellent 

Cream and Suspension Concentrate) 

4.       The total cost of the project is USD 53.15 million (GEF grant: USD 10.0 million- 

USD 8.3 million to UNIDO and USD 1.7 million to UNEP; co-financing: USD 43.15 

million). 

5.       The following five components of the project are being implemented by UNIDO 

and UNEP: 

Sl. 

No. 

Component Implementing 

agency 

Executing 

Institution 

GEF grant in 

USD 

i Component 

1: Legislation, policy 

framework and 

institutional capacity for 

DDT alternatives  

UNEP  Enviro Legal 

Defence Firm for 

gap analysis 

 Toxics Link for 

preparation of 

guidance 

documents 

500,000 

ii Component 2: 

Development and 

UNIDO IPFT/CIPET/ ICMR-

VCRC: for 

7,100,000 

Annexure II



efficient pilot production 

of bio- and botanical 

pesticides as well as 

other alternatives to DDT 

ready for enhancement 

to large scale production 

developing 

technology and 

formulations 

HIL: for 

implementation and 

commercial 

production 

iii Component 3: Promotion 

of five new dwarf 

cultivars of Neem with 

early maturity and higher 

limonoids yield for large 

scale cultivation 

UNIDO NBRI 490,485 

iv Component 4: 

Development and 

Promotion of Integrated 

Vector Pest 

Management (IVPM) 

UNEP CPCB & NEERI 795,825 

v Component 5: 

Monitoring and 

Evaluation of the project 

UNIDO & 

UNEP 

- 637,500 

Project Management Cost 

(PMC) 

476,190 

Total 10,000,000 (10 million USD) 

6.       The expenditure of the project for the UNIDO components till 15.11.2023 is USD 

7.97 million of the GEF grant of $8.3 million (96.04%). The expenditure of the UNEP 

components as on 15.11.2023 is $ 852,861.1 out of the sanctioned funds of $1.675 

million (51%).  

  

7. The physical progress of the project is given below: 

Sl.No. Component Status 

i Component 

1: Legislation, policy 

framework and 

institutional capacity for 

DDT alternatives 

throughout their life cycle 

(production, registration, 

use and disposal)  

i. Gap Analysis report and action plan to 

identify legal requirements for the lifecycle 

of DDT alternatives and measures to 

streamline legal requirements prepared by 

Enviro Legal Defence Firm  

ii. Guidance documents prepared by Toxics 

Link on LLIN, Bt-based and Neem to 



support stakeholders to meet legal 

requirements for DDT alternatives  

iii. Reports to be reviewed by Sub-Committee/ 

Technical Working Group (TWG) 

ii Component 2: 

Development and efficient 

pilot production of bio- and 

botanical pesticides as 

well as other alternatives 

to DDT ready for 

enhancement to large 

scale production 

i. LLIN: 

a. Technology transferred by CIPET for 

impregnating pesticide in plastic pellets 

used for making mosquito nets. 

b. First stream of LLIN (5 million LLINs per 

annum) commissioned and operational.  

c. Application submitted in November 2023 

for extension of provisional registration 

with CIB&RC.  

d. Phase-II trial by VCRC-ICMR is in 

progress. 

e. Application for permanent registration with 

CIB&RC shall be submitted after 

generation of Bio-efficacy Phase-III report. 

f. Around 16 lakhs LLINs have been sold as 

on date. 

g. The capacity of the LLIN plant is being 

enhanced to 10 million nets per annum. 

Second stream of LLIN: 

h. Application for CTE submitted in July 2023. 

i. Tender floated in October 2023 for award 

of contract for installation of equipment and 

commissioning of plant. 

j. Installation of equipment and 

commissioning to be completed by July 

2024. 

ii. Neem-based pesticide: 

a. Technology transferred by IPFT to HIL in 

September 2020 

b. Application for CTE submitted in July 2023. 

Site inspection completed. 



c. DPR prepared in October 2020 

d. Award for work for tender specifications to 

be done by Dec 2023 

e. Detailed engineering report is expected by 

June 2024. 

f. Installation of equipment is expected to be 

completed by August 2024 and 

commissioning and operationalization of 

plant is expected to be completed by 

December 2024. 

iii.  Bt based bio-pesticide: 

a. Technology transferred by VCRC to HIL in 

June 2022 

b. CIB&RC application submitted in Feb 

2023. Revised application submitted in Oct 

2023. 

c. Application for CTE submitted in July 2023. 

Site inspection completed. 

d. Factories and Boilers Consent by April 

2024. 

e. Work has been awarded to M/s Kamtech 

for DPR preparation in September 2023. 

f. Project execution tender is to be floated by 

January 2024. 

g. Site preparation by March 2024. 

h. Installation of equipment is expected to be 

completed by October 2024 and 

commissioning of plant by December 

2024. 

iii Component 3: Promotion 

of five new dwarf cultivars 

of Neem with early 

maturity and higher 

limonoids yield for large 

scale cultivation 

i. Multi-location trials (MLT) have been 

undertaken for evaluation of growth, yield 

and quality of four neem cultivars at five 

different agro climatic zones, at North-East 

(NEHU) Shillong; North Central (CSIR-

NBRI Lucknow), North CSIR-CSIO 

Chandigarh; South CSIR CIMAP Centre 



Bangalore and East (CSIR – IIMT 

Bhubaneshwar). 

ii. 4 varieties of neem dwarf cultivars have 

been identified, out of which 1 has been 

identified as the most potent, and will be 

propagated in large scale in different parts 

of the country using tissue culture 

technique and clonal propagation.  

iv Component 4: 

Development and 

Promotion of Integrated 

Vector Pest Management 

(IVPM) 

iii. Modules on Integrated Vector Pest 

Management (IVPM) drafted. 

iv. IVPM modules to be reviewed by Sub-

committee / TWG. 

v Component 5: 

Monitoring and Evaluation 

of the project 

Midterm evaluation of UNIDO and UNEP 

components completed.  

  

8.       During the meeting, the following discussions were held: 

i. Representative from MoEF&CC highlighted that two sub-committees were 

formed during the last TWG meeting held on 06.07.2022 for examination of the 

legal documents and IVPM modules. 

It was stated that most of the regulatory gaps as presented in the gap analysis 

report prepared by the UNEP Law Division do not exist and most of the 

protocols are already in place for the alternatives in the existing acts, rules and 

notifications.  

It was emphasized that gap analysis report should have been prepared in 

consultation with CIB&RC. It was suggested that CIB&RC’s comments may be 

incorporated in the gap analysis report.  

It was highlighted that any future work within Component 4 may be taken 

forward only after discussion and review of the sub-committee.  

It was emphasized that any information already provided/ prepared by the 

Government of India (Ministry of Health and Family Welfare and its 

organisations) may not be duplicated in the IVPM modules. 

ii. Representative from UNEP highlighted that the revised work plan submitted 

by UNEP has to be approved by the Project Steering Committee. 



UNEP further informed that the project implementation deadline for UNEP 

components of the project (components 1 and 4) is December 2023, operation 

completion deadline is January 2024 and financial closure is June 2024.  

The total sanctioned funds, utilized funds and the balance funds for the UNEP 

components have been given below: 

Sanctioned Funds  Expenditure  Balance funds  

     

(To UNEP Law Division)  

USD 762,575 (sanctioned)  

USD 476,005.15  USD 286,569.85   

   

(To CPCB/CSIR-NEERI)    

USD 912,425 (sanctioned)  

USD 376,856  USD 535,569 

Total sanctioned 

funds:   USD 1,675,000  

USD 852,861.15 USD 822,138.85 

  

The following options were discussed for utilization of the remaining funds for 

the UNEP components:   

 Remaining funds from the UNEP components may be transferred to the 

other components of the project, if the PSC is empowered to do so.  

 The extension of UNEP components of the project may be aligned with 

the UNIDO components i.e. till 31 December 2024 for utilization of the 

balance funds.     

iii. Representative from NEERI stated that a survey among the training 

participants may be conducted to obtain their feedback on the IVPM modules. 

NEERI further informed that there are two pending tasks under Component 4: 

development of website (inputs are needed from UNIDO) and translation of the 

training modules. Additional six months (till June 2024) are required for 

completion of these tasks. 

iv. Representative from NBRI informed that four Neem cultivators have been 

developed and after the multi-location trials and evaluation of growth, yield and 

quality, one cultivator will be identified as the best and will be used as the raw 

material for the neem based alternative of DDT. 

NBRI reported that the training programs for beneficiary farmers at five different 

locations are to be carried out. 

NBRI further informed that data from different multi-location trials needs to be 

collected and compiled.  

 



9. After deliberations, the following decisions are made: 

(i)     The project (including all the Components) has been extended till 31 December 

2024. UNEP to align the extension of their Components till 31 December 2024. 

Revised work plant submitted by UNEP is recommended to PSC.  

(Action: UNEP and MoEF&CC) 

(ii)      MoEF&CC to forward the IVPM modules to MoH&FW for obtaining their inputs. 

(Action: MoEF&CC) 

(iii)    All concerned stakeholders to prepare and present to the Project Steering 

Committee the list of residual activities of the project with tentative timelines for 

completion, completed activities and plan for utilisation of the remaining funds. 

(Action: HIL, NBRI, NEERI, CPCB, UNEP, UNIDO, Enviro Legal Defence Team 

and Toxics Link) 

(iv)    All concerned stakeholders to present the physical and financial progress of the 

project from January 2022 to November 2023 to the Project Steering 

Committee. 

(Action: HIL, NBRI, NEERI, CPCB, UNEP, UNIDO, Enviro Legal Defence Team 

and Toxics Link) 

(v)     MoEF&CC to share the guidance documents prepared by Toxics Link with 

DPIIT, DCPC, HIL and other concerned stakeholders for their inputs/comments.  

(Action: MoEF&CC) 

(vi)    UNEP to present the detailed work plan to the Project Steering Committee, if 

there are any activities remaining.  

(Action: UNEP) 

(vii)    Meetings of the sub-committees to be convened for examination of the 

documents prepared by UNEP under Components 1 and 4 of the project.  

(Action: MoEF&CC) 

(viii)   NEERI to organize trainings for aspiring entrepreneurs seeking to establish 

facilities for manufacturing alternatives to DDT. These modules would provide 

insights into the prospects and requirements for establishing such facilities. 

(Action: NEERI) 

 10.      The meeting ended with a vote of thanks to the participants.   



Annexure III 

Updated workplan/timelines - Development and promotion of non-POPs alternatives to DDT 

Component 1 

Component 1: Legislation, policy framework and institutional capacity (UNEP) 

Outcome 1: Efficient system for fulfilling legal requirements at the various stages of the lifecycle of alternatives to DDT 

Output 1.1: Regulatory 

mechanisms throughout 

the lifecycle of 

alternatives to DDT in 

place 

Expected Output Execution 

Partner(s) 
Period for execution Remarks/Further Action Plans  

Activity 1.1.1: Establish 

an inter-ministerial 

working group to follow 

and guide the 

implementation of the 

activities. 

Working group established to 

review and provide the 

recommendation on the work 

undertaken under the project to 

PSC and endorse the regulatory 

mechanism prepared under the 

project.   

UNEP  October-December 2018  Technical Working Group (TWG) 

constituted in July 2018. 

 1st TWG meeting held on 

06.07.2022. 

 TWG/sub-committee meeting for 

Component 1 held on 28.12.2023 to 

review the report (UNEP Law 

Division and Enviro Legal 

Defence). 

Activity 1.1.2: Identify 

the legal requirements at 

each stage of the lifecycle 

for the alternatives to 

DDT. 

Report outlining current 

regulatory framework for DDT 

and alternatives in India is to be 

prepared.  

UNEP Law 

Division 
June 2019 – September 

2024 (input due by 

February/March 2024) 

 Gap analysis report and action plan 

prepared through consultant 

(ELDF). 

 Based on the last TWG meeting, no 

regulatory gaps were found in 

regard to CIB&RC registration for 

the three alternatives to DDT 

(LLIN, Bt- based Bio-pesticide and 

Neem based pesticide) 

Activity1.1.3 Identify 

gaps in the legal 

framework throughout 

the lifecycle for the 

alternatives to DDT 

Gap analysis outlining the 

relevant statutes is to be 

prepared.  

UNEP Law 

Division 

  
  

June 2019 – September 

2024 (input due by 

February/March 2024) 



Activity 1.1.4: Identify 

the potential for 

strengthening and 

streamlining the legal 

requirements at each of 

the stages of the lifecycle 
  

Preparation of a draft regulatory 

proposal (new or amendment to 

the existing statues) for gaps 

identified for alternatives.  

  
  

  

  

UNEP Law 

Division 
January 2020 – September 

2024 (input due by 

February/March 2024) 

 Provisional CIB&RC registration 

received for LLINs by HIL (India) 

Limited. 

 Application for CIB&RC 

registration submitted for Bt-based 

bio-pesticide by HIL (India) 

Limited and is under consideration. 

 Application for CIB&RC 

registration for neem based 

pesticide will be submitted by HIL 

(India) Limited.  

 The modalities for the work 

regarding this component will be 

decided by consultation between 

UNEP and MoEF&CC. 

 Funding utilized for this additional 

output were taken from Component 

5, Activity 5.1.2 (Establish project 

management information system 

for dissemination of relevant data / 

information). 

 A dedicated website regarding the 

project shall be developed and all 

approved reports / documents and 

communication materials/ media 

content to be uploaded on the said 

website. 

 The website created is to be linked 

to MoEF&CC website.  

  



Outcome 1: Efficient system for fulfilling legal requirements at the various stages of the lifecycle of alternatives to DDT 

Output 1.2: Guidance 

documents for 

producers, registration 

holders and users on the 

legal requirements for 

alternatives to DDT 

Expected Output Execution 

Partner(s) 

Period for execution Remarks/Further Action Plans 

Activity 1.2.1: Develop 

guidance documents for 

producers, registration 

holders and users on the 

legal requirements for 

alternatives to DDT 
  

Three (3) draft guidance 

documents for: 

7. neem-based 

products (1); 

8. BT-based products 

(1); and 

9. LLINs (1) 

UNEP Law 

Division 
October 2020 – February 2022 

 Guidance document(s) were 

prepared by Toxics Link. 

 The modalities for the work 

regarding this component will be 

decided by consultation between 

UNEP and MoEF&CC. 

 Guidance documents to be shared 

with the concerned Ministries/ 

Departments for their 

inputs/comments.  

  

  
  

Activity 1.2.2: Testing by 

potential user of the 

guidance. 

Consultations (3) with 

potential users 
UNEP Law 

Division 
April 2021 – August 2022 

Activity 1.2.3: Finalize the 

guidance documents for 

alternatives to DDT 

Efficient and fast 

fulfilment of the legal 

requirements for 

alternatives to DDT 
  
 

UNEP Law 

Division 
  
  
  
  

April 2021 – October 2023 

  
  

  
  
 

  

 

 

 

 



Component 4: Development and Promotion of Integrated Vector Pest Management (IVPM) 

Outcome 4: Central and State Governments endorse implementation of Integrated Vector Pest Management (IVPM) 

Output 4.1: IVPM developed, 

promoted and pilot tested in 

selected sites 

Expected Output Execution 

Partner(s) 

Period for 

execution 

Remarks/Further Action Plans 

Activity 4.1.1: Prepare specific 

training modules for promoting 

IVPM at local level 

Four (4) training modules 

developed 
  
  

Translation of training 

modules into four Indian 

languages 
  

CPCB internal 

execution through 

CSIR-NEERI[1] for 

the part of CPCB 
  

June 2019 – 

December 2020 
  

  
January – 

June  2024 

Any further work will be decided by 

consultation between UNEP and 

MoEF&CC. 

Activity 4.1.2: Develop practical 

training courses for promoting 

IVPM in a train the trainers 

course 

Four (4) training materials 

prepared and a pool of 

trainers trained 

CSIR-NEERI 

through CPCB for the 

part of CPCB 
  

October 2022– 

December 2023 
  

Activity 4.1.3: Carry out pilot 

training (test the training 

materials and adapt where 

necessary) 

At least ten (10) pilot tests 

undertaken 
CPCB internal 

execution through 

CSIR-NEERI for the 

part on TWG for the 

part of CPCB 

  
For training and 

associated reporting, 

CSIR-NEERI 

through CPCB for the 

part of CPCB 

June 2021 – July 

2022 
  

  
  

  

 



Component 5: Monitoring and evaluation of results (UNIDO / UNEP) 

Outcome 5: Monitoring of project interventions and evaluation of results 

Output 5.1: Technical 

reporting prepared and 

made available at each 

stage of the project 

Expected Output Execution Partner(s) Period for execution Remarks/Further Action Plans 

Activity 5.1.1: Carry out 

annual project financial 

audits, prepare annual project 

progress reports and Project 

Implementation Reports 

Project 

Implementation 

monitored and results 

assessed against the 

set of indicators 

CPCB internal 

execution through 

CSIR-NEERI for the 

part of CPCB 
  

UNEP will carry out 

its parts of the 

component through its 

budget 

Project Implementation 

Review (PIR) report by 30 

June each year, a half-yearly 

progress report for the 

period July-December by 31 

January of the following 

year, quarterly expenditure 

reports by 30 April, 31 July, 

31 October and 31 January 

each year 

Details to be shared bi-monthly till the 

closure of the project.  

Activity 5.1.2: Establish 

project management 

information system for 

dissemination of relevant 

data / information 

  CPCB internal 

execution through 

CSIR-NEERI 

  

  

By February/March 2024 
  

  

  

UNEP to write to UNIDO seeking 

specific information under the 

intimation to NPCU at MoEF&CC. 

Activity 5.1.3: Prepare and 

Complete Terminal Report 
Technical reporting 

and submission of 

terminal report  

  

CPCB internal 

execution through 

CSIR-NEERI 

  

 
 

By December 2024 
  
  

Reports as per MoEFCC letter dated 

30.12.2022 to be shared periodically. 
  

  
 



Output 5.2: Project 

implementation 

management and M& E 

mechanism in place 

Expected Output Execution Partner(s) Period for execution Remarks/Further Action Plans 

Activity 5.2.1: Organize and 

hold inception workshop 

  

Inception workshop 

held 
CPCB internal 

execution through 

CSIR-NEERI  

Within first three months of 

project start up 
- 

Activity 5.2.2: Augment 

National Steering Committee 

(NSC), establish Project 

Steering Committee (PSC), 

National Project 

Coordination Unit (NPCU), 

recruit National Project 

Coordinator and other project 

staff 

  

 PSC augmented 

 NPCU established 

and staffed 

 Detailed workplan 

prepared 

 Financial audit 

completed 

CPCB internal 

execution through 

CSIR-NEERI for the 

part of CPCB 
  

UNEP Law Division 

will carry out its parts 

of the component 

through sub-

contracting as required 

June 2019-December 2023 
  

  
  
  

  
  

  
  

 Engagement of project staff at 

NPCU-MoEFCC for providing 

assistance for NPCU and TWG 

for effective implementation of 

Components 1 & 4. 

 Financial audit report to be 

shared with MoEF&CC. 

Activity 5.2.3: Hold annual 

tripartite review / Project 

Steering Committee meetings 

  

 Annual TPR 

meetings held 

 Bi-annual NSC 

meeting held 

CPCB internal 

execution through 

CSIR-NEERI 

Last Quarter every year or at 

convenience of stakeholders 
Project Review meetings are held by 

PSC/ TWG and NPCU-MoEF&CC. 

Activity 5.2.4: Hold national 

technical working groups 

meetings 
  

  

National technical 

working groups 

meeting held 

CPCB internal 

execution through 

CSIR-NEERI 

Last Quarter year, Last 

Quarter every year or at 

convenience of stakeholders 

 TWG meetings are convened to 

review the project.  

 1st TWG meeting convened on 

06.07.2022. 

 2nd TWG/ sub-committee 

meeting held on 28.12.2023 for 

Component 1 and 09.01.2024 

for Component 4. 



Activity 5.2.5: Carry out 

awareness raising and final 

stakeholder workshop for 

dissemination of lessons 

learnt 

Final workshop to be 

held 

CPCB internal 

execution through 

CSIR-NEERI 

Q3/Q4 2024 

  
  

- 

Output 5.3: Project 

evaluation 

Expected Output Execution Partner(s) Period for execution Remarks/Further Action Plans 

Activity 5.3.1. Carry out 

independent Mid-term review 
Report of mid-term 

review 
UNEP March - April 2022 

  
- 
  

Activity 5.3.2. Carry out final 

evaluation 
Report of final 

evaluation  
CSIR-NEERI through 

CPCB for the part of 

CPCB 
  

UNEP  

2025 - 
  

  

 
[1]CSIR-National Environmental Engineering Research Institute, Nagpur (http://www.neeri.res.in/scrc/), which is the Stockholm Convention Regional Centre on 

POPs for Asia Region, has been identified by CPCB as partner in executing project activities. 
2CSIR-NEERI and CPCB to follow up with NVBDCP and relevant stakeholders for their comments and approval.  
 


