
Updated workplan/timelines up to September 2024 - Development and promotion of non-POPs alternatives to DDT 

Component 1 

Component 1: Legislation, policy framework and institutional capacity (UNEP) 

Outcome 1: Efficient system for fulfilling legal requirements at the various stages of the lifecycle of alternatives to DDT 

Output 1.1: Regulatory 

mechanisms throughout 

the lifecycle of alternatives 

to DDT in place 

Expected Output Execution 

Partner(s) 
Period for 

execution 
Remarks 

Activity 1.1.1: Establish an 

inter-ministerial working 

group to follow and guide 

the implementation of the 

activities. 

One working group established to 

review and be able to officially 

endorse the proposed regulatory 

reforms. 

UNEP  October-December 

2018 
• Technical Working Group 

(TWG) constituted by 

MoEF&CC in July 2018 with 

extension until Dec 2022 (1st 

TWG meeting convened on 6th 

July 2022)  . 

• 1st TWG meeting held on 

06.07.2022. 

• TWG/sub-committee meeting 

for Component 1 held on 

28.12.2023 to review the report 

(UNEP Law Division and 

Enviro Legal Defence).  

 

Activity 1.1.2: Identify the 

legal requirements at each 

stage of the lifecycle for the 

alternatives to DDT. 

Report outlining current 

regulatory framework for DDT 

and alternatives in India and draft 

proposals for strengthening it. 

UNEP Law 

Division 
June 2019 – 

September 2024 

(input due by 

January 

February/March 

2024) 

• Gap analysis report and action 

plan prepared through 

consultant (ELDF) and 

submitted to MoEF&CC in 

October 2021 and re-shared in 

April 2022. The documents 

were also discussed at the 1st Activity1.1.3 Identify gaps 

in the legal framework 

Action plan for regulatory reform 

discussed with key stakeholders 

UNEP Law 

Division 

June 2019 – 

September 2024 

Commented [VR1]: The wording of expected output is as 
per project framework given in the GEF approved project 
document. And therefore, it cannot be changed. Only period 
of execution can be changed and the remarks column.  

Commented [VR2]: We have to keep the text in this 
column as it explains the different steps happened during 
the process.  
The following comment from the Ministry is well noted, and 
we would appreciate to receive this kind of comments 
together with the collection of comments on the gap 
analysis: 
 
Based on the last TWG meeting, no regulatory gaps were 
found in regard to CIB&RC registration for the three 
alternatives to DDT (LLIN, Bt- based Bio-pesticide and Neem 
based pesticide)  
Provisional CIB&RC registration received for LLINs by HIL 
(India) Limited.  
Application for CIB&RC registration submitted for Bt-based 
bio-pesticide by HIL (India) Limited and is under 
consideration. 
Application for CIB&RC registration for neem based 
pesticide will be submitted by HIL (India) Limited.  

Commented [ND3R2]: Comments on the gap analysis 
report and action plan 



throughout the lifecycle for 

the alternatives to DDT 
and endorsed by the inter-

ministerial working group. 
 
 

(input due by 

January 

February/March 

2024) 

TWG meeting on 6 July 2022. 

Inputs on the gap analysis and 

action plan were expected from 

the Ministry by December 

2022, to enable revisions by 

UNEP Law Division in time 

for completion by August 

2023.  

The success of the activity 

depended on responsiveness 

and action by the Government. 

Inputs and feedback were not 

received. 

In December 2023, it was 

agreed to continue the 

implementation of activities 

1.1.2, 1.1.3, and 1.1.4 until 

September 2024, subject to 

receiving urgent feedback (no 

later than January March 2024) 

from the Ministry on the action 

plan and gap analysis report 

submitted in 2021. Otherwise, 

the activity will be deemed 

completed and closed. 

• The modalities for the work 

regarding this component will 

be decided by consultation 

between UNEP and 

MoEF&CC. 

Activity 1.1.4: Identify the 

potential for strengthening 

and streamlining the legal 

requirements at each of the 

stages of the lifecycle 
 

Regulatory reforms for DDT 

alternatives achieved.  
 
 
 
 

UNEP Law 

Division 

January 2020 – 

September 2024 

(input due by 

January 

February/March 

2024) 



Communication materials in the 

format of a series of videos are 

produced. 

UNEP Law 

Division 

November 2021 - 

May 2023 

Funding utilized for this additional 

output (requested by the Ministry 

in project review meeting held on 

4th October 2019) were taken from 

Component 5, Activity 5.1.2 

(Establish project management 

information system for 

dissemination of relevant data / 

information) of the last workplan 

(submitted October 2022), where it 

was specified that “UNEP and 

UNIDO to coordinate with their 

project partners for providing 

content for website”. 

 

As agreed, the output 

“communication materials” 

replaces the output on the 

dedicated website for the project, 

as the funds for the latter were 

utilized for the communication 

materials.  
 

Outcome 1: Efficient system for fulfilling legal requirements at the various stages of the lifecycle of alternatives to DDT 

Output 1.2: Guidance 

documents for producers, 

registration holders and 

users on the legal 

requirements for alternatives 

to DDT 

Expected Output Execution 

Partner(s) 
Period for 

execution 
Remarks 

Commented [VR4]: We have to keep this output here, as 
it replaced the website, as agreed in the past and previous 
workplans. I have added some text at the bottom of the 
column on the right. 
Therefore, this may not be changed as proposed by the 
Ministry below:  
 
A dedicated website regarding the project shall be 
developed and all approved reports / documents and 
communication materials/ media content to be uploaded 
on the said website.  
The website created is to be linked to MoEF&CC website..  



Activity 1.2.1: Develop 

guidance documents for 

producers, registration holders 

and users on the legal 

requirements for alternatives to 

DDT 
 

Three (3) draft guidance 

documents for: 

̶ neem-based products (1); 

̶ BT-based products (1); and 

̶ LLINs (1) 

UNEP Law 

Division 
October 2020 – 

February 2022 
• Three draft guidance documents 

were prepared by The Just 

Environment Charitable Trust 

(aka ToxicsLink) and shared by 

UNEP with Ministry on 7 Oct 

2022 for inputs by 30 Oct. 

Reminder sent on 6 Dec for inputs 

by 30 Dec 2022. The guidance 

documents were discussed at the 

TWG meeting on 6 July 2022. 

Final versions were to be 

concluded in October 2022 and 

shared with MoEF&CC. 

• Toxics Link organized three 

regional consultations (Odisha, 

West Bengal and New Delhi) to 

seek feedback by stakeholders. 

UNEP shared the stakeholder 

consultation summary with the 

Ministry on 7 Oct 2022. 

• ToxicsLink finalized the three 

guidance documents based 

on feedback received during the 

stakeholder consultations.  

• The three guidance documents 

were disseminated through 6 

dissemination workshops in 6 

Indian states (Raipur, Pune, 

Agartala, Kolkata, Bhubaneswar, 

Lucknow). A roundtable meeting 

was held on 13 December 2023 in 

New Delhi and convened 

Activity 1.2.2: Testing by 

potential user of the guidance. 
Consultations (3) with 

potential users 

UNEP Law 

Division 
April 2021 – 

August 2022 

Activity 1.2.3: Finalize the 

guidance documents for 

alternatives to DDT 

Efficient and fast fulfilment of 

the legal requirements for 

alternatives to DDT 
 
 
 
 

UNEP Law 

Division 
 
 
 
 

April 2021 –

December 2023 

Commented [VR5]: The guidance documents were shared 
with the Ministry for comments and feedback as indicated in 
this column, and were then finalized by Toxics Link and 
disseminated through 6 workshops in 6 Indian states and 1 
roundtable in Delhi. 

Commented [VR6R5]: Therefore, this may not be 
changed as proposed by the Ministry below:  

 
“The modalities for the work regarding this component will 
be decided by consultation between UNEP and MoEF&CC.  
Guidance documents to be shared with the concerned 
Ministries/ Departments for their inputs/comments.” 



representatives from MoEF&CC, 

other Indian ministries, 

government departments and 

institutions, as well as concerned 

stakeholders in the private sector 

(mainly industry), NGOs, and 

UNEP, UNIDO, WHO 

representatives.  
 

 


